BEFORE

THE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHi

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003
read with Central Electricity Regulatory Commission (Procedure, Terms and
Conditions for Grant of Transmission License and other related matters) Regulations,
2024 with respect to Transmission License to Bidar Transco Limited

Bidar Transco Limited

{A 100% wholly owned subsidiary of Power Grid Corporation of india Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016

Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,

Saudamini, Plot no.2, Sector -29, Gurgaon 122001
AND
Chief Operating Officer,

Central Transmission Utility of India Ld,
Saudamini, Plot no.2, Sector -28,

Gurgaon 122001... .. ... e RESPONDENT(S)
And Others
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Place: New Delhi
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Bidar Transco Limited




Bidar Transco Limited
( A 100% wholly owned subsidiary Power Grid Corporation of India Limited)

B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016
CIN : U42202DL2024G0I438403

Ref: PG_Aug_Bidar/ Dated : g )02 /20&5

To,

The Secretary,

Central Electricity Regulatory Commission,
7th Floor, Tower B, World Trade Centre,
Nauroji Nagar, New Delhi-110029.

Sub.: Application under Section 14 & 15 of the Electricity Act, 2003 read with Central
Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bidar Transco Limited

Sir,

Three copies (1 original + 2 copies} of the application for the above subject matter
have been enclosed and e-filing has been done on CERC website. As per the public
notice issued on 28.08.2010 by the Hon'ble Commission the amount of Rs. 1,00,000/-
(Rupees One Lakhs only) for filing the application has been paid through RTGS and
in accordance with the Regulations 12 {2}, Payment of Fees Regulations 2012, Form-
1 duly filled in against the aforementioned application is aiso enclosed herewith.

Electronic copies of the application are being forwarded te the CTUIL {(Nodal Agency),
the Bid Process Coordinator, beneficiaries of the Southern Region and DICs, The
complete application along with Annexure is posted on the website:

www.powergrid.in/subsidiaries.

Thanking You,
Yours faithfully,

(Mukund Sharad Hejib})
Project Incharge
Bidar Transco Limited

Mobile: +91- 8826697147; email : tbrici.in
< ¥

Enclosures: As above

Reglstered Office: B-9, QUTUB INSTITUTIONAL AREA, KATWARIA SARAL, NEW DELHI - 110016

Cﬁu‘)



Particulars

1. Name of the Petitioner

2. Address of the Petitioner/Applicant

3. Subject Matter

4. Petition No., if any

5. Details of generation assets
{a) generating station/units

(b) Capacity in MW

(c) Date of commercial operation
(d) Period for which fee paid

(e) Amount of fee paid

(f) Surcharge, if any

6. Details of transmission assets
Transmission line and sub-stations
(b) Date of commercial operation
(c) Period for which fee paid

(d) Amount of fee paid

{(9) Surcharge, if any

7. Fee paid for Adoption of tariff for
(a) Generation asset
{b) Transmission asset

Form-!

: Bidar Transco Limited
{A 100% whoily owned subsidiary of
Power Grid Corporation of India Limited)

Bidar Transco Limited
{A 100% whoily owned subsidiary of
Power Grid Corporation of India Limited)

Regd. Address:

B-9, Qutab Institutional Area,

Katwaria Sarai, New Delhi-110 016

Address for correspondence:

Project Incharge, Bidar Transco Limited, C/o ED
(TBCB), Power Grid Corporation of india Ltd,
Saudamini, Plot no.2, Sector - 29, Gurgaon
122001

Appiication under Section 14 & 15 of the
Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and
Conditions for Grant of Transmission License and
other related matters) Reguiations, 2024 with
respect to Transmission License to Bidar Transco
Limited

. Net yet received

: NOT APPLICABLE

: Assets under impiementation by

Bidar Transco Limited

: NOT APPLICABLE




8. Application fee for licence

(a) Trading licence NO

(b) Transmission licence YES

(c) Period for which paid NOT APPLICABLE
(d) Amount of fee paid Rs.1,00,000/- only

9. Fees paid for Miscellaneous Application: NOT APPLICABLE
10. Fees paid for interlocutory Application : NOT APPLICABLE

11. Fee paid for Regulatory Compiiance : NOT APPLICABLE
petition

12. Fee paid for Review Application NOT APPLICABLE

13. Licence fee for inter-State Trading : NOT APPLICABLE
(a) Category

(b} Period

(c) Amount of fee paid

(d) Surcharge, if any

14. Licence fee for inter-State Transmission : NOT APPLICABLE
{a} Expected/Actual fransmission charge

(b} Pericd

{c) Amount of fee caiculated as a percentage

of transmission charge.

(d) Surcharge, if any

15. Annual Registration Charge for Power : NOT APPLICABLE
Exchange

(a) Period

(b} Amount of turnover

(c) Fee paid

{(d) Surcharge, if any

16. Details of fee remitted

1CICNAADL 5043106599026

(a) UTR No.
(b) Date of remittance : gu/ (1} /5925
(c) Amount remitted Rs.1,00,000 (Rupees One Lakh only)

2

Signature of the authorizecg
signatory with datg

) !




BEFORE
THE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI
Petition No.: -------—------—

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003 read
with Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant
of Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bidar Transco Limited

MEMOC OF APPEARANCE

Bidar Transco Limited - PETITIONER

—_—h

Pankaj Pandey, ED, POWERGRID

2. Shri Mukund Sharad Hejib, Project Incharge, Bidar Transco Limited

3. Ashwini Kumar Das, GM, POWERGRID

Filed by
Bidar Transco Limited
Represented by

Mukund Sharad Hejib

Project Incharge
(Bidar Transco Limited)

Place: New Delhi

Date: gu} 0&’&025

(V)




Rohit Jain RITgd 917}

From:
Sent:
To:

Cc:
Subject:

Attachments:

Dear Sir/Mam,

theb

25 February 2025 18:37

tbch; ayadav@ampenergyindia.com; gmcordination.appcc@gmail.com;
dyccaappcc@gmail.com; gmpp.work@gmsail.com; sudhasuresh_24@yahoo.co.in;
eeptcgescom@gmail.com; aoptc.gescom@gmail.com; ptc.hescom@gmail.com;
eeeptc.hescom@gmail.com; seecomi@rediffmail.com; Seecoml@gmail.com;
dgmebc@cescmysore.org; seccesc@gmail.com; fakseb@gmail.com; dece.cp@kseb.in;
cfcrev@tnebnet.org; fccost@tnebnet.org; dyccatgpcc@gmail.com;
edcommercialaltspcc@gmail.com; se1ped.pon@nic.in; eeehvped@gmail.com;
eediv3@yahoo.co.in; hvdckolar; oa_commercial.seil@sembcorp.com;
spotsales.india@sembcorp.com; ssk@sail.in; sgpl.commercial@sembcorp.com;
spotsales.india@sembcorp.com; energycell.swr@gmail.com; hvdc.pugalur;

hvdc thrissur; Swapnil Verma @f?—lﬁ anﬁ; Anil Kr Meena {Gfﬁﬂ Wtﬁ?l};
poorvapitke@sprngenergy.com; mehta.saurabh2@mahindra.com; mehta.saurabh2
@mahindra.com; ashutosh.vyas@herofutureenergies.com; thcb@recpdcl.in

Pankaj Pandey {Ue% UTUSTY; Ashwini Kr Das (3%l $HR gH); Lingolu Aditya
Mahesh (fefTirq siifee Wa); Vikas Kumar {fA®T PHR)

Bidar Transco Limited: Application under Sections 14 & 15 of the Electricity Act,
2003 for Grant of Transmission License

GoTL_BIDTL_Sec14-15_Email PDF

The following application is being filed before CERC:

Application under Sections 14 & 15 of the Electricity Act, 2003 read with Central Electricity Regulatory
Commission (Procedure, Terms and Conditions for Grant of Transmission License and other related
matters) Regulations, 2024 with respect to Transmission License to Bidar Transco Limited

The soft copy of this application is attached with this mail for your kind information and necessary

action please.
With Regards,

Bidar Transco Limited




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application under Section 14 & 15 of the Electricity Act, 2003 read
with Central Electricity Regulatory Commission (Procedure, Terms
and Conditions for Grant of Transmission License and other related
matters) Regulations, 2024 with respect to Transmission License to
Bidar Transco Limited

Bidar Transco Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office:
B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016

Address for Correspondence;
C/o ED (TBCB), Power Grid Corporation of India Limited
Saudamini, Plot ho.2, Sector -29, Gurgaon 122001




BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central
Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bidar Transco Limited

Bidar Transco Limited

{A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of india Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND
Chief Operating Officer,

Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122007, ... o e RESPONDENT(S)
And Others
INDEX

Sl. | Description Annexure Page No.

No No.

1. Letter for registration - Y

2. Memo cf parties - S-F

3. Affidavit - g-9

4. Application - o-15

5. Extract of Gazette notification noc. 754 | Annexure-1

[ADVT.-Nl/4/Exty./524/2024-25] dated i6 I

25.09.2024 has notified REC Power |
Development and Consultancy Limited
(RECPDCL) to be the Bid Process |

Coordinator (BPC)
6. Extract of the RFP document as provided | Annexure-2 [7-12
by BPC
7. Copy of Letter of Intent (Lol) Annexure-3 | j9-35
8. Copy of the relevant extract of Request for | Annexure-4 |
Proposal (RFP) along with letters from 26-29
BPC




(SPA)

9. Copy of Share purchase agreement| Annexure-5 30-41

(TSA)

10. Copy of Transmission Service Agreement | Annexure-6
o g 50 - |75

11. | Copy of SLD of the transmission scheme | Annexure-7 | %6~ 1%+

12. | Form-1 for Transmission License with the | Annexure-8
following enclosures :

a) Certificate of Registration,
Memorandum of Association and Articles
of Association:
b) Certificate of Bid Evaluation

Committee
as furnished by BPC: Enclosure-2

c¢) Copy of Power of Attorney:
Enclosure-3

Enciosure-1

172 —219

Filed by
Bidar Transco Limited

{A 100% wholly owned subsidiary of Power Grid Corporation of india Limited)

Place: New Delhi
Date : 1g/pg /;oas

Represented by Mukund Sharad Hejib
Project Incharge, Bidar Transco Limited




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELH!

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central

Electricity Regulatory Commission (Procedure, Terms and Conditions for grant of
Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bidar Transco Limited

Bidar Transco Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Piot no.2, Sector -29,
GUrgaon 122001, ... .o RESPONDENT(S}

And Others

To

The Secretary

Central Electricity Regulatory Commission
New Deihi

Sir,
The application filed under Section 14 & 15 of the Electricity Act, 2003 read
with Central Electricity Regulatory Commission {Procedure, Terms and Conditions for
Grant of Transmission License and other related matters) Regulations, 2024 with
respect to Transmission License to Bidar Transco Limited, may please be registered.

Applicant
Bidar Transco Limited

{A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Represented by Mukund Sharad Hejib
Project Incharge, Bidar Transco Limited

Place: New Delhi
Date: ,2/02/3925




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELRI

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central

Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bidar Transco Limited

Bidar Transco Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of india Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Deihi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,

Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,
Gurgaon 122007 ... RESPONDENT(S)

And Others

To

The Secretary

Central Electricity Regulatory Commission
New Delhi

MEMO OF PARTIES

Bidar Transco Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab [nstitutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

VERSUS

1. | Chief Operating Officer, ....Respondent
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,
Gurgaon 122001




REC Power Development and Consultancy Limited
(A wholly owned subsidiary of REC Limited)

Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi - 110 003

....Respondent

AMPIN Energy Utility Private Limited :
309, 3rd Floor, Rectangle One, Behind Sheraton

Hotel,
Saket, New Delhi-110017

....Respondent

Amp Energy C&I Thirteen Private Limited
309, 3rd Floor, Rectangle One, Behind Sheraton

Hotel,
Saket, New Delhi-110017

....Respondent

Spmg Energy Private Limited
Upper Ground, Office A-001, Pentagon 5, Magarpatta
City, Hadapsar, Pune, Maharashtra 411013

....Respondent

Quest Hybren Private Limited
QUEST HYBREN PRIVATE LIMITED, B-Block, 6th

Fioor,
Embassy 247, Vikhroli West, Mumbai, Pin: 400083

....Respondent

Pulss Hybren Private Limited
Puise Hybren Private Limited, B-Block, 6th Floor,
Embassy 247, Vikhroli West, Mumbal, Pin: 400083

....Respondent

Hero Solar Ensregy Pvt. Ltd.
Plot No. 201, Ground Fioor, Okhla Industrial Estate,

Phase-lil, New Delhi — 110020

....Respondent

Andhra Pradesh Power Purchass Coordination

Committes
Andhra Pradesh Power Co-ordination Committee,

Vidyut Soudha, Gunadala, Vijayawada-520004,
Andhra Pradesh

....Respondent

10.

Banglore Electricity Supply Company
Corporate Office ,BESCOM K.R.CircleBangalore-

560001.

....Respondent

11.

Gulberga Electricity Supply Company
Gulbarga Electricity Supply Company
Gulbarga-585102

....Respondent

12.

Hubll Electricity Supply Company
HESCOM, Navanagar, P.B Road, Hubballi-580025

....Respondent

13.

Manglore Electricity Supply Company
3rd Floor, MESCOM Bhavan, Corporate Office,
MESCOM, Kavoor Cross Road, Bejai, Mangalore —

575 004.

...Respondent

14,

Chamundeswarl Elect. Supply Co. Ltd
CESC Mysore, Corporate Office, #29, Vijayanagara

2nd Stage, Hinkal, Mysuru-570017

....Respondent

15.

KSEB Ltd.
Kerala Electricity Board, Vydyuthi Bhavanarf by

....Respondent

Thiruvananthapuram, PIN: 695004, Kerals




16.

Tamilnadu Gen & Dist Co Lid, Tangedco
Chief Financial Controller/Revenue / Eastern Wing,7
th floor, NPKRR Maaligai, 144,Anna Salai, Chennai -

600 002

....Respondent

1

17.

Telangana State PC Committee
Vidyut Soudha, Khairathabad Hyderabad Telangana

500082 India

....Respondent

18.

Puducherry Electricity Department
| Fioor, Main Building, Electricity Department, Govt of

Puducherry, Puducherry, PIN;: 605001.

...Respondent

19,

Goa Electricity Department-SR
Electricity Department , Division No: lil, Curti, Ponda,

PIN: 403401, GOA.

...._Respondent

20,

HVDC, Kolar, Power Grid Corporation
SRTS# |l,Pragati Mahalakshmi, South Black , (2nd &

3rd Floor),
No.62, Banglore , 560001 Karnataka

....Respondent

21,

Thermai Powertech Corporation india
Door No 6-3-1090, 2nd Floor, C Block, Tsr Towsrs,

Rajbhavan Road, Somajiguda, Hyderabad - 500082
(Opposite Villae Marie Colliege)

....Respondent

22,

SAlL-Salem Steel Piant
Salem Stes! Piant, Steel Authority of India Limited,

Salem - 636 013

....Respondent

23.

Sembcorp Gayatri Power Lid. (SGPL)
8-3-1090, 5th Floor, A Block, TSR Towers, Rajbhavan

Road, Somajiguda Hyderabad Hyderabad TG 500082

....Respondent

24.

South Westem Railway
Office of Senior Divisional Electrical Engineer,

Divisional Railway Manager Building, Traction
Distribution Branch, Ground Floor, Adjacent to City
Raliway Station, Bengaluru pin 560 023

....Respondent

25,

Pugalur HVDC Station, POWERGRID
Sr General Manager, HVDC-Pugalur Nochipalayam
Post, Sirukinar Village Dharmapuram Taluk, Tiruppur

Dist, Tamil Nadu-638706

....Respondent

26.

Thrissur HVDC Station, POWERGRID

Chief General Manager, HVDC-THRISSUR
Substation, Power Grid Corporation of india Ltd., Near
Cashew Research Station, Mannuthy Thannikudem
Road, Madakathara, Thrigsur, Kerala-680651,

....Respondent




BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELH!

APPLICATIONNo :...............

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central

Electricity Reguiatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to BIDAR TRANSCO LIMITED

BIDAR TRANSCO LIMITED
{A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence; C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND
Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001, ...

And Others

AFFIDAVIT

[, Mukund Sharad Hejib, son of Shri Sharad Atmaram Hejib:x
Floor Ardee City Sector-52 Gurgaon-122009 Haryana do hereb
state as follows:

1. That the deponent is the Authorised Signatory of Applicant, and is well
conversant with the facts and the circumstances of the case and therefore

competent to swear this affidavit.

2. That the accompanying Petition under Section 14 & 15 of the Electricity Act,
2003, has been filed by me and the contents of the same are true and correct

to the best of my knowledge and belief.




3. That the contents of Para 1 to 23 of the facts as mentioned in the Petition are
true and correct based on my personal knowledge, belief and records

maintained in the office.

4. That the annexures annexed to the Petition are correct and true copies of the
respective originals.

5. That the Deponent has not filed any other Petition or Appeal before any other
forum or court of law with respect to the subject matter of the dispute.

Mukund Sharad Hejib

Authorised Signatory
AR TRANSCO LIMITED

Place: New Delhi
Date: 19 /p2209S

VERIFICATION:

|, the Deponent above named hereby solemiiy hereby affirm that the contents of the
above affidavit are true o my knowledge, no part of it is false and n ﬁeﬂmg materia!
has been concealed therefrom. Verified by me on this the B day of ..I[ER¥ Y4 2025

at New Deihi.

Witness

BN
! _,/
o,
- ‘%‘513}‘6
cor
co M0
yares




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application No............

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central
Electricity Reguiatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and cther related matters) Regulations, 2024 with respect to
Transmission License to Bidar Transco Limited

Bidar Transco Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 0156
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Piot no.2, Sector -29,
Gurgaon 122007 ... .o e RESPONDENT(S)

And Others
Application

The Applicant respectfully submits as under:

1. Bidar Transco Limited hereby submits this application under Section 14 & 15
of the Electricity Act, 2003, Central Electricity Regulatory Commission
(Procedure, Terms and Conditions for Grant of Transmission License and other
related matters) Regulations, 2024 (hereinafter referred to as “Transmission
License Regulations”) to establish inter state transmission system for
“Augmentation of transformation capacity by 3x500 MVA, 400/220 kV ICTs (6%-
8ty and 1x1500 MVA,765/400 kV ICT (4t") at Bidar PS” on build, own, operate
and transfer basis (hereinafter referred to as “the Project”) consisting of the

following elements:




Percentage of Element(s})
Quoted which are pre-
Transmission required for
Sr. Name of the Transmission Schedule Sl L E TG ‘_the
No Elomant 4 COD recoverable on com_mermal
Scheduled | operation (COD)
COD of the of the
Element of the respective
Project Element
1. | Augmentation of transformation
capacity of 1x1500 MVA (4th),
765/400.kV ICT at Bidar PS Element at Sl.
= 1x1500 MVA, 765/400 kV ICT No. 2
= 765 kV ICT bay — 1 No. 24 months
» 400 kV ICT bay — 1 No.. from date 95.80%
2. | Augmentation of transformation | of SPV =
capacity by 3x500 MVA, 400/220 | acquisition
kV ICTs (6" — 8t at Bidar PS Element at Sl.
* 3x500 MVA, 400/220 kV ICTs No. 1
« 400 kV ICT bay — 3 Nos.
* 220 kV ICT bay — 3 Nos
3. 1 No. of 220 kV line bay at Bidar
PS for termination of dedicated
transmission lines of M/s Quest ?0'06'202 2.10% Efrqe:::;Si.
Hybren Pvt. Ltd. ' ‘
» 220 kV line bay — 1 No.
4 1 No. of 220 kV line bay at Bidar
PS for termination of dedicated
transmission lines of M/s Pulse ;1'05'202 2.10% Efn}e:;:tz&
Hybren Pvt. Ltd. ‘
« 220 kV line bay — 1 No.
Note:
i. POWERGRID shall provide space for implementation of above works at Bidar PS
2. Centrai Electricity Authority, Government of India vide its notification no. 754
[ADVT -lil/4/Exty.1524/2024-25] dated 25.09.2024 has notified REC Power
Development and Consultancy Limited (RECPDCL) as the Bid Process
Coordinator (hereinafter referred to as BPC) for the purpose of selection of
Bidder as Transmission Service Provider (TSP) to establish “Augmentation of
transformation capacity by 3x500 MVA, 400/220 kV ICTs (6th-8th) and 1x1500
MVA,765/400 kV ICT (4th) at Bidar PS” through Tariff Based Competitive
Bidding process con build, own, operate and transfer basis. A copy of the
no'tig'lcation is enclosed and marked as Annexure-1, (Page ..1é.... to Page
3. That a company under the Companies Act 2013 by the name "Bidar Transco

Limited” having its registered office at New Detif




05.11.2024 by RECPDCL as its wholly owned subsidiary to initiate the activities
for execution of the Project and subsequently to act as Transmission Service
Provider (TSP) after being acquired by the successful bidder selected through

Tariff Based Competitive Bidding process.

. BPC has initiated the selection of successful bidder to acquire the TSP in
accordance with the "Tariff Based Competitive Bidding Guidelines for
Transmission Service” and “Guidelines for Encouraging Competition in
Development of Transmission Projects” issued by Government of India,
Ministry of Power under section — 63 of The Electricity Act, 2003 and as
amended from time to time.

. That in the RFP documents, the following is stated

Quote
“The Transmission Charges shall be payable by the Designated ISTS

Customers in Indian Rupees through the CTU as per Central Electricity
Regulatory Commission (Sharing of Inter-State Transmission Charges and
Losses) Regulations as amended from time to time..”

Unquote

Copy of the relevant extract of the RFP document issued by the BPC is
enciosed and marked as Annexure-2, {Page ...[7... to Page ../% ...) which
are integral part of the RFP bidding documents furnished by BPC for bidding.

. Subsequent to the process of competitive bidding conducted by the BPC,
Power Grid Corporation of India Limited has been declared as the successful
bidder. The Letter of Intent was issued to Power Grid Corporation of india
Limited on 06.01.2024. A copy of the Letter of Intent (Lol) alongwith the details
of Annual Transmission Charges is enclosed and marked as Annexure-3,

(Page ....L9... to Page ..25....).

- As per the provisions 2.15.2 of Request for Proposal (RFP) and the Letter of
Intent issued to Power Grid Corporation of India Limited, within 10 days of
issuance of Letter of Intent by the BPC, the Sucessful Bidder is required to
inter-alia provide the Contract Performance Guarantee, execute Share
Purchase Agreement & the Transmission Service Agreement and acquire the
SPV. Vide letters dated 18.02.2025, the BPC in terms of provisio Clause 2.15.2
of RFP has extended the date upto 25.02.2025 for completion of activities by
the successful bidder. A copy of the relevant extract of the RFP and the letter
from BPC is enclosed and marked as Annexure-4, (Page ..2¢... to Page

23..).

. That in accordance with the Lol, Power Grid Corporation of India Limited on
18.02.2025 has furnished a Contract Performance Guarantee of Rs. 16.50
Crore (Rupees Sixteen Crore and Fifty Lakh Only)_in_favour of Central
Transmission Utilitiy of India Limited (CTUIL).




Power Grid Corporation of india Limited has acquired the Bidar Transco
Limited on 18.02.2025, after execution of the Share Purchase Agreement, and
completing all procedural requirements specified in the RFP documents. A
copy of the Share purchase agreement is enclosed and marked as Annexure
— 5, {Page ..30... to Page qg?)

A copy of the Transmission Service Agreement (TSA) entered between CTUIL
and "Bidar Transco Limited” is enclosed and marked as Annexure-6, (Page

ei20.. to Page .1:7?-5...).

10.The Applicant shall map Nodal Agency i.e. CTUIL on the e-portal of this

11.

Hon'ble Commission at the earliest as per the procedure in vogue and
completion of relevant formalities. The Applicant is also sending a copy of the
present Petition to CTUIL via e-mail in accordance with the requirement under
section 15 (3) of the Electrcity Act, 2003 and reguiation 5 (3) of Transmission
License Regultaions, 2024 for its recommendation under section 15 (4) of the
Electricity Act, 2003 and regulation 5 (9) of Transmission License Regulations,

2024.

That a copy of the Application has also been marked to BPC to enable
submission of the requisite documents / informaticn by BPC before this Hon'ble
Commission regarding the Bidding process undertaken and thereby ensure

processing of application.

12.That a copy of the Application has aiso been marked to Designated !STS

Customers (DICs) and beneficiaries of the Southern Region as party tc the
Petiticn based on the list of the DiCs and beneficiaries furnished by the CTUIL.

13.The application along with Form-l is being hosted on the website and is

accessible on www.powergrid.infsubsidiaries in compliance with Regulation 5
(4) of Transmission License Regulations, 2024. It is undertaken that notice of
the Application as per Form-Il of Transmission License Regulations shall be
posted on the e-filing portal of the Commission and also on the Applicant's
website in compliance with Regulation 5 (4) of Transmission License
Regulations, 2024. Further, in compliance with regulation 5(5) Transmission
License Reguiations, 2024, the notice of the Application as per Form-I| of
Transmission License Regulations shall be published in two leading daily digital
newspaper, one in English and another in Kannada i.e., Indian language of the
Karataka state where the elements of the project are situated for inviting
comments from general public. The notice shall also be kept posted on the

website of the applicant.

14.1t is further undertaken that the petitioner in accordance with Reguiation 5(8) of

Transmission License Regulations, 2024 shall submit to the commission in
affidavit the details of the notice published, names of the digital newspapers in
which the notice has been published, the dates and places of their publication
and enclosing the relevant pages of the publication of the notice.




15.That a copy of SLD of the transmission scheme is enclosed and marked as
Annexure -7 (Page ... 7%. to Page ..[7T...).

16. That POWERGRID has acquired the TSP on 18.02.2025 and the same is
effective date of the project as per provisions of TSA. The schedule CoD of the
project is 24 months for element 1 & 2, 30.06.2027 for element 3 and 31.05.2027
for element 4. As such Scheduled CoD of the project works out to be

30.06.2027.

17.The applicant is hereby fulfiling the obligations as per 2.15.4 of the RFP
documents and all the procedures as stipulated in the CERC (Procedure, Terms
and Conditions for grant of Transmission License and other related matters)

Regulations, 2024 for grant of Transmission license.

18. Section 14 of the Electricity Act, 2003 (the Act) provides that the Appropriate
Commission may, on an application made under section 15 of the Electricity
Act, 2003, grant License to any person to transmit electricity as a transmission
licensee in any area as may be specified in the License. The word ‘person’ has
been defined in section 2 (49) of the Act to include any company or body
corporate or association or body of individuals, whether incorporated or not, or

artificial juridical person.

19. Section 15(1) of the Act provides that every application under section 14 shali
be made in such manner and in such form as may be specified by the
Appropriate Commission and shail be accompanied sich fees as may be
prescribed. Central Electricity Regulatory Commission has notified
Transmission License Regulations (Procedure, Terms and Conditions for Grant
of Transmission License and other related matters) and as per Regulation 4 of
the aforementioned Regulations, a person selected through the process under
the guidelines for competitive bidding is eligible for grant of license.

20. That the applicant - Bidar Transco Limited incorporated under the Companies
Act, 2013 is a 100% wholly owned subsidiary of Power Grid Corporation of India
Limited who has been selected on the basis of the Tariff Based Competitive
Bidding as per the Tariff Based Competitive Bidding Guidelines for
Transmission Service issued by Govt. of India, Ministry of Power and thus
eligible for issuance of transmission license.

21 Duly filled Form 1 for Transmission License in English and Kannada in
accordance with the Transmission License Regulations,2024 is enclosed
herewith and marked as Annexure-8, (Page ..[7%... to Page .4l9.....). The
notice of the application as per Form-l of Transmission License Regulations,
2024 in English and Kannada shall be posted on the e-filing portal of the
Commission and on the Applicant’s website in compliance with Regulation 5 (4)
of Transmission License Reguiations, 2024.




22.That the Transmission Project under reference is governed by the TSA dated
18.02.2025 signed between CTUIL and the Applicant. All the terms of TSA are
binding on the signatories of the agreement.

That the Applicant weuld implement the Project as per the provisions of the TSA
including the Articles 16.4 (Parties to Perform Obiigations), 5.1.1 (TSP’s
Construction Responsibilities) and 5.4 (Quality of Workmanship).

Further the time over run and cost overrun, if applicable, shali be claimed by the
Applicant in accordance with the appiicable provisions of the TSA read with the
provisions of the Electricity Act 2003, the bidding documents, the regulations of
the Central Electricity Regulatory Commission and the exercise of power by
Central Electricity Regulatory Commission under the Act and the Regulation.

It is submitted that Section 14 of the Electricity Act, 2003 empowers the
Appropriate Commission to grant License.

23.PRAYER
It is respectfully prayed that the Hon'ble Commission may be pleased to:
a) Grant Transmission License to the Applicant ; and

b) Allow the sharing and recovery of Transmission Charges for Inter-State
Transmission System for “Augmentation of transformation capacity by 3x500
MVA, 400/220 kV ICTs (6th-8th) and 1x1500 MVA,765/400 kV ICT (4ih) at
Bidar PS” as per Sharing of inter-state Transmission Charges and Losses
CERC Regulations 2020 and any other amendment thereon issued from

time to time by CERC.

c) Pass such other order / orders, as may be deemed fit and proper in the facts
& circumstances of the case

Bidar Transco Limited

Applicant

Represented by Mukund Sharad Hejib

Project Incharge, Bidar Transco Limited
&G0 ¢

Place: New Delhi

Date: fgfaae/ 2025
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CENTRAL ELECTRICITY AUTHORITY
NOTIFICATION
New Delhi, the 10th September, 2024

F. No. CEA-P8-12-13/3/2022-PSPA-II Division—~In exercise of the powers conferred by Para 3.2 of the

Tariff Based Competitive Bidding Guidelines for Transmission Services framed under Section 63 of the Electricity
Act, 2003 (no, 36 of 2003) and Ministry of Power office order dated 28.10.2021, National Committee on
Transmission (NCT) headed by Chairperson, Central Electricity Authority hereby appoints the following Bid-Process
Coordinator (BPC) for the Transmission Schemes, as shown against the name of the Transmission schemes:

8r Broad Scope* of the transmission scheme and Tentative
No. Name of Scheme Implementation timeframe ,g:omnc:::r
Augmentation of transformation capacity of 1x1500

1 jAugmentation 0 1.
transformation capacity b MVA (4th), 765/400 kV ICT at Bidar PS |

Bx500 MVA, 400/220 kVI 2 Augmentation of transformation capacity by 3x500 MVA,

CTs (6th - 8th) an ol
1x1500 MVA.765/400 KV i 400/220 kV ICTs (6th — Bth) at Bidar PS . 0
CT {4th) at Bidar P$S ' ) .
{a) 1 no. of 220 kV line bay at Bidar P8 for termination
of dedicated transmission lines of M/s Questf RECPDCL
Hybren Pvt, Ltd

(b) 1 no. of 220 kV line bay at Bidar PS for termination
of dedicated transmission lines of M/s Pulse Hybren

Pwvt, Lid ]

Implementation time frame: Progressively from 24 Months !

to 30,06.2027 ji

*Detailed scope may be seen in the minutes of the 22™ meeting of the National Commitiee on Transmission and f
subseguent amendments, available at: i
‘ ; : I

RAKESH KUMAR, Secy.
[ADVT.-I1l/4/FExty./524/2024-25]
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RFP for Selectlon of Ridder as Transmissior Service Provider

| SINGLE STAGE REGUEST FOR PROPOSAL
| DOCUMENT |

|| FOR |
| SELECTION OF BIDDER AS TRANSMISSION SERVICE |
PROVIDER THROUGH TARIFF BASED COMPETITIVE |
‘ BIDDING PROCESS |
| TO

| ESTABLISH INTER-STATE TRANSMISSION SYSTEM
| FOR

| AUGMENTATION OF TRANSFORMATION CAPACITY

| BY 3X500 MVA, 400/220 KV ICTS (6™ - 8TH) AND 1X1500
| MVA,765/400 KV ICT (4™) AT BIDAR PS

ISSUED BY

REC Power Development and Consultancy Limited |
(A wholly owned subsidiary of REC Limited)

Registered Office:
Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi — 110 003
Email: satyabhan.sahoo@recpdcl.in & tbcb@recpdcl.in |

12.10.2024

0 LI)[,,
@ ’
‘f'i-’@___ ¥

REC Power Development and Consultancy Limited \%/ | [
15 Js




RFP for Selaction of Biddar as Transmission Servics Provider

transfer shall be completed within 90 days after 35 years from COD of project failing which
CTU shall be entitled to take over the project assets Suo moto,

. Commencement of Transmission Service: The Bidder shall have to commence

Transmission Service in accordance with the provisions of the Transmission Service
Agreement.

. Transmission Charges: The Transmission Charges shall be payable by the Designated ISTS

Customers in Indian Rupees through the CTU as per Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as
amended from time to time. Bidders shall quote the Transmission Charges as per the pre-
specified structure, as mentioned in the RFP.

ue of RFP document: The detailed terms and conditions for qualification and selection of

. Iss
the Transmission Service Provider for the Project and for submission of Bid are indicated in

the RFP document, All those interested in purchasing the RFP document may respond in
writing to Chief Executive Officer, Satyabhan.sahoo@rec dclin & tbeb@recpdclin at the
address given in para 12 below with a non-refundable fee of Rs. 5,00,000/- (Rupees Five Lakh
Only) or US$ 7,000 (US Dollars Seven Thousand Only) plus GST @18%, to be paid latest by
13.12.2024 via electronic transfer to the following Bank Account:

Bank Name, Address & ICICI Bank |
Branch 9A, Phelps Building, Inner Circle, Connaught Place, New,

Delhi-110001
Bank Account Name REC Power Development & Consuitancy Limited
Bank Account No 000705041275
t Bank IFSC Code No ICIC0000007

Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award Integrity
Pact in the format as prescribed in Annexure B, which shall be applicable for and during the
bidding process, duly signed on each page by any whole-time Director/ Authorized Signatory,
duly witnessed by two persons, and shall be submitted by the Bidder in two (2) originals in a
Separate envelope, duly superscripted with Pre-Award Integrity Pact. The Bidder shall submit
the Pre-Award Integrity Pact on non-judicial stamp paper of Rs. 100/- each duly purchased
from the National Capital Territory of Delhi. In case the Bidder is in a consortium, the Pre-
Award Integrity Pact shall be signed and submitted by each member of the Consortium

Separately.

document to such Bidder by registered mail/ air mail. BPC shall, under no circumstances, be
held responsible for late delivery or loss of documents so mailed.

- Receipt and opening of Bid: The Bid must be uploaded online through the electronic bidding

platform on or before 1500 hours (IST) on 16.12.2024 Technical Bid will be opened by the

Electricity Authority, in the online presence of Bidders’ representatives who wish to attend.
If the Bid Deadline is a public holiday at the place of submission of Bid, it shall be opened on
the next working day at the same time and venue. In addition to th ine submission, the
Bidder with lowest Final Offer will be required to submit origina /

REC Power Development and Consultaney Limited
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Ref. No.: RECPDCL/T BCB/Aug. Bidar/2024-25/3393 Date: 06.01.2025

To,

Executive Director {TBCB)

Power Grid Corporation of India Limited
‘Saudamini’, Plot no. 2, Sector ~ 29,
Gurugram - 122001 (Haryana)

Kind Attention: Sh. Pankaj Pandey

Subject: Establishment of “Augmentation of transformation capacity by 3x500 MVA, 400/220
kV ICTs (6th - 8th) and 1x1500 MVA, 765/400 kv ICT (4th) at Bidar
PS” through Tariff Based Competitive Bidding Process (TBCB) - Letter of intent.

Dear Sir,

We refer to:

1. The Request for Proposal (RfP) dated 12.10.2024 comprising RfP, Draft Transmission
Service Agreement, Share Purchase Agreement issued to M/s Power Grid Corporation of
India Limited, as regards participation in the Global Invitation for Bids for establishment of
“Augmentation of transformation capacity by 3x500 MVA, 400/220 kV ICTs {6th - 8th) and
1x1500 MVA, 765/400 kV ICT (4th) at Bidar PS" through Tariff Based Competitive Bidding
process including all con'espondencelclarificationslamendmentslerratalcorrigendum
issued by REC Power Deveiopment and Consultancy Limited in regard therefo (hereinafter
collectively referred to as the 'Final RF P’} till the submission of Bid Deadline and as tisted

below:

) Amendment-| dated 07.11 2024,

{ii) Clarifications dated 13.11.2024,

(i)  Additional Clarifications dated 07.12.2024

(v)  Amendment-ll and Additiona) Clarifications dated 12.12.2024,
) Amendment-ill dated 14.12.2024,

2. The offer of M/s Power Grid Corporation of India Limited by way of a Technical Bid
pursuant to (1) above submitted on 23.12.2024 in response to the Final RFP,

3. The Initial Price Offer of M/s Power Grid Corporation of India Limited as submitted on
23.12.2024 in response to the Final RFP.

4. The final offer of M/s Power Grid Corporation of india Limited, discovered during e-Reverse
Auction, conducted on 31.12.2024 in response to the Final RFP

5. The Technical Bid as in (2) above, the Initial Price Offer as in (3) above and the Final Offer
as in (4) above hereinafter collectively referred to as the 'Bid".

We are pleased to inform you that your proposal and offer received by way of the ‘Bid' has
been accepted and M/s Power Grid Corporation of India Limited is here by declared as
Successful Bidder as per clause 3.6.1 of the Final RFP for the above project and consequently,
this Letter of intent (hereinafter referred to as the 'Lol'’} is being issued in 2 copies, One original

plus One copy.

* Atfected fronfy 9= Fy 2

Authevinge
SIDAR TRANSCO LIMITED
\ Q’G

¥ Bioer, REC Heageuarter kot Ne | A ertnr -4 aunag o, (Maryana; 1.0
B ni cosrecpdelin @ el 01224 41300 | @ wwwrezpdedin | CIN No RECPDICI-UMD 101 DL2007GOH 65779 | GST iNn, OaAANCK 7 399K 1 7.
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This Lol is based on the Final RFP and is further contingent upon you satisfying the following
conditions:

(a) Acknowledging its issuance and unconditionally accepting its contents and recording
"Accepted unconditionally' under the signature and stamp of your authorized signatory on
each page of the duplicate copy of this letter attached herewith and returning the same to
REC Power Development and Consultancy Limited within 7 {Seven) days from the date of
issuance of Lol.

(b) Completion of various activities as stipulated in the RFP including in particular Clause
2.15.2, Clause 2.15.3 and Clause 2.15.4 of the Final RFP within the timelines as prescribed

therein.

{c) Provide the Contract Performance Guarantee of Rs. 16.50 Crore (Rupees Sixteen Crore
Fifty Lakh Only) within 10 (Ten) days from issue of this Lol, in favour of the Central
Transmission Utility of India Limited, as per the provisions of Clause 2.12.

It may be noted that REC Power Development and Consultancy Limited has the rights available
to them under the Final RFP, including rights under clause 2.15.5 and 3.6.3 thereof, upon your

failure to comply with the aforementioned conditions.

As you are aware, the issuance and contents of this Lol are based on the Bid submitted by you
as per the Final RFP including the Transmission Charges and other details regarding the
Scheduled COD as contained therein. The Quoted Transmission Charges as submitted by you
and the Scheduled COD of transmission elements as agreed by you in your Bid, as per
Annexure 21 and Format-1 of Annexure-8 respectively of the Final RFP is enciosed herewith
as Schedule-A and incorporated herein by way of referenca,

Further, please note that relationship of M/s Power Grid Corporation of India Limited with the
REC Power Development and Consultancy Limited & Central Transmission Utility of india
Limited will be governed solely on the basis of the Final RFP,

You are requested to unconditionally accept the Lol, and record on one copy of the Lol,

‘Accepted unconditionally’, under the signature of the authorized signatory of your Company
and return such copy to us within 7 (Seven) days of issue of Lol.

e angz.

i)

; { Gurupram 322 | nﬁ-
%4 /alan Sahoo
.t’:: Solet] 21

1. Schedule A: Quoted Transmission Charges and the scheduled COD of transmission
element submitted in your Bid, as per Annexure 21 and Format-1 of Annexure-8

respectively of the Final RfP.

-\Yours faithfuily

Enclosures:

Page 2 of 4



Copy for kind information to:

1.

The Secretary,

Central Electricity Regulatory Commission,
6" Floor, Tower B, World Trade Centre,
Nauroji Nagar, New Dethi-110029.

The Chairperson,
Central Electricity Authority,
Sewa Bhawan, R K Puram,
New Deihi-110086.

The Joint Secretary {Transmission),
Ministry of Power,

Shram Shakti Bhawan,

Rafi Marg, New Delhi- 110 004,

The Director (Transmission),
Ministry of Power, Gowt, of India,
Shram Shakti Bhawan, Raft Marg,
New Delhi 110001

The Chief Engineer (PSP & PA )
Central Electricity Authority,

Sewa Bhawan, R.K. Puram,

New Delhi - 110066,

e p";f ;ﬂ e
The Chlef Operating Officer, ’gmﬁﬁ\? — ?{C’;,\
Central Transmission Utility of India Limited, £ ?g
5™ to 10™ Floor, Ircon Intemational Tower, & { Gurugram | 2
Tower No.-1, Plot No. 16, Sector 32, %
Gurugram, Haryana - 122003 D < V*§

2

Page 3 of 4



ANNEXURE 21 - FORMAT FOR FINANCIAL BID
=== T TURAIAL TOR FINANCIAL BID

Quoted Annual Transmission Charges: Rs. 468.79 Miilion
Notes:

1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of
this RFP.

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points.
3. The contents of this format shall be clearly typed.

4. The Financial Bid shali be digitally signed by the authorized signatory in whose name
power of attorney as per Clause 2.5.2 is issued.

5. Ensure only one value for annual Transmission Charges is quoted. The same charge
shall be payable every year to TSP for the term of TSA.

e “(:%“! an#(, . éﬂ P
’{\pﬁ}a' m *0’%\
éﬁu‘f \\\g
Gurugram

Page 4 of 4

22




RUERTAKING ANG DETAILS OF EGQUITY INVESYIVIENT
Format 1: Bidders' Undertakings

Date: :25":"3’35“4

To,
Chlef Executlve Officer
REC Power Development and Consultancy Limited

(A wholly owned subsidiary of REC Limited)
REC Corporate Head Quarter,

D Block, Plot No. | - 4,

Sec ~29 Gurugram - 122 001

Dear Sir,

Sub: Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish Inter-State
Transmission system for “Augmentation of transformation capacity by 3x500 MVA,
400/220kV ICTs (6th ~ 8th) and 11500 MVA, 765/400kV ICT {4th) at Bidar PS”.

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the
Successful Bidder for the Project:
1 The Project shall comply with all the relevant electricity laws, codes,

standards and Prudent Utility Practices, environment laws and relevant technical,
operational and safety standards, and we shall execute any agreements that may be

required to be executed as per law In this regard.

regulations,

2 We confirm that the Project shall also comply with the standards and codes as per
Clause 1.6.1.2 of the RFP and the TSP shall comply with the provisions contalned in
the Central Electricity Regulatory Commission Grant of Con nectivity, Long-term Access
and Medlum-term Open Access in inter-state Transmission and related matters Open

Access} Regulations, 2009,

3. We give our unconditional acceptance to the RFP dated 12.10.2024 issued by the BPC
and the RFP Project Documents, as amended, and undertake to ensure that the TSP
shall execute all the RFP Project Documents, as per the provisions of this RFP.

4, We have submitted the Bid on the terms and conditions contained in the RFP and the

RFP Project Documents. Further, the Financlal Bid submitted by us Is strictly as per the

format provided in Annexure 21 of the RFP, without mentioning any de
conditions, assumptions or notes in the said Annexure.

5. Our Bid is valid up to the period required under Clause 2.8 of the RFP.

6. Our Bid has been duly signed by authorized signatory and stamped in the manheSsad
to the extent indicated in this RFP and the power of attorney / Board resoly@By

requisite format as per RFP has been enclosed with tRuhderiaking, KISHG: §
L 5SS (044,10 General Manager (13 Kcid

B Y el oy - — i IL. w _ LTS ) g S S PR b
e = nd e e M ey F ) e AT T TR
S Srfwa < il wie ¥, 2, deevgs, T 122001 AT Cih

Corporate Office : “Sautamin®, Plot N, 2, Sactor-20, Gurugram-122004:{Ha =) : ‘
¥, 20564892, HATIN : L40101DL1885GONS8121

Gl wrafery : di—g, ; i, weafar e, 7§ fRieei-110018 011268802 S4skes
12, 26684812, 26564892, CIN : L40101DL1989GOI038121 |

G TR
Repisterad Office : B-9, Qulab Insfitubonal Aras, Katwaria Saral, New Dalhi-110018, Tal.: 011-285601
Wabeite : www.powergrid.in




7. INOT APPLICABLE].

8. We confirm that our Bid meets the Scheduled COD of each transmission Element and
the Project as specified below:

Percentage of Element(s) which

Scheduled noted .
CODa | Trapmimion | ¥ ProTemire
Sr. Rame of the Transmission Element months Charges commercigl
No from recoverable on aperation (COD)
Effective | Scheduled COD of the respective
Date of the Element of Element
the Project
1. | Augmentation of transformation
capacity of 1x1500 MVA (4th)| 24 months :l:n;ent Rt
765/400 kV ICT at Bidar PS from date )
95.80%
2. (Augmentation of transformation of SPV Element at |
capacity by 3x500 MVA, 400/220 kv acquisition No. 1 ’
ICTs (6th — 8 th) at Bidar PS ’
3. | 1No.of 220 kV line bay at Biclar PS for
Element at SI.
terminatlon of dedicated transmission, 30.06.2027 2,10% No. 1and 2
lines of M/s Quest Hybren Pvt, Ltd. ) )
1 No. of 220 kV line bay at Bidar PS for
L termination of dedicated transmission| 31.05.2027 2,10% 5l:n;e:: da;SI.
lines of M/s Pulse Hybren Pvt. Ltd. i '
We agree that the payment of Transmission Charges for any Element irrespective of its
successful commissioning on or before fts Scheduled COD shall only be considered after
the successful commissioning of Element(s) which are pre - required for declaring the

commercial operation of such Element as mentioned in the above tabie.

Scheduled COD for the Project: 30.06.2027.

8. We confirm that our Financial Bid conforms to all the conditions mentloned in this RFP,

and in particular, we confirm that:

a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly

signed by the authorized signatory. \ r
R /mm)ﬂ

b. Financial Bid is unconditional, ) ﬁ@iﬂlms@ﬂ\;ﬂwm)
me OTPOrS f India Lid.
c. Only one Financial Bid has been submitted. Power Grid Carperetion 6f In Ersanrae
OBTC T W) . £
e Jo(-29, 422 QU m'wrrna)
W Ko, 2D, Gurpaon- 122 01 (Harya
We have neither made any statement nor provided aR{§i¥3rmation in this Bid, which

to the best of our knowledge is materially inaccurate or misleading. Further, all the
confirmations, declarations and representations made in our Bid are truea

o




accurate, in case this is found to be incorrect after our acquisition BIDAR TRANSCO
LIMITED, pursuant to our selection as Selected Bidder, we agree that the same would
be treated as a TSP's Event of Default under Transmission Service Agreement, and

relevant provisions of Transmission Service Agreement shall apply.

11.  We confirm that there are no litigations or other disputes against us which materfally
affect our ability to fulfill our obligations with regard to the Project as per the terms

of RFP Project Documents.

12.  Power of attorney/ Board resolution as per Clause 2.5.2 Is enclosed.

ISHOR
/KRUSHAL KIS ey

-------------------------------------------------- mﬂ M
4. 98.8./0y. General s
7 W sits i NS

// mpawgrzmé ti“iﬂ. Cégﬁ /ol;aé:l:f?:ﬂzl iﬂggllszumﬂﬂﬂi
sy 4 ﬁﬁﬂ“‘n‘a‘
(Signature) Eﬁ é;zbemctor- ;?Guﬂ‘wﬁ T 22 001 (Harye
o .
Name: Xaushal Kichnv

Designation: Ty it




RFP for Selection of Bidder as Transmission Service Provider

SINGLE STAGE REQUEST FOR PROPOSAL
DOCUMENT

FOR
SELECTION OF BIDDER AS TRANSMISSION SERVICE
PROVIDER THROUGH TARIFF BASED COMPETITIVE
BIDDING PROCESS
TO
ESTABLISH INTER-STATE TRANSMISSION SYSTEM
FOR
AUGMENTATION OF TRANSFORMATION CAPACITY

BY 3X500 MVA, 400/220 KV ICTS (6™ - 8TH) AND 1X1500
” MVA,765/490 KV ICT (4™) AT BIDAR PS

ISSUED BY

REC Power Development and Consultancy Limited
(A wholly owned subsidiary of REC Limited)

Registered Office: |
Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi - 110 003
Email: satyabhan.sahoo@recpdcl.in & thecb@recpdcl.in l

ATTESTED 2
Ftietd] %ﬂm USIED
BIDAR TRANSCO LimiTep

REC Power Development and Consultancy Limited

PpAS




RFP for Selection of Bidder as Transmission Service Provider

When the drafts of the above RFP Project Documents are provided by the BPC, these
RFP Project Documents shall form part of this RFP as per Formats — 1 & 2 of Annexure

20.

Upon finalization of the RFP Project Documents after incorporating the amendments
envisaged in Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be
provided by BPC to the Bidders at least fifteen (15) days prior to the Bid Deadline.

The Transmission Service Agreement and Share Purchase Agreement shall be signed in
required number of originals so as to ensure that one (1) original is retained by each party
to the Agreement(s) on the date of transfer of SPV.

2.15.2. Within ten (10) days of the issuc of the Letter of Intent, the Selected Bidder shall:

2)

b)

<)

provide the Contract Performance Guarantee in favour of the Nodal Agency as per
the provisions of Clause 2.12;

cxecute the Share Purchase Agreement and the Transmission Service Agreement;

acquire, for the Acquisition Price, one hundred percent (100%) cquity shareholding
of (Insert the name of SPV) from REC Power Development and
Consultancy Limited, who shall sel to the Selected Bidder, the equity shareholding
of i, (Insert the name of SPV), along with all its related assets and

liabilities;

Stamp dutics payable on purchase of one hundred percent (100%) of the equity
sharehoiding o .................. (Insert the name of SPV), along with all its related
assets and liabilities, shall also be borne by the Selected Bidder.

Provided further that, if for any reason attributable to the BPC, the above activities
are not compieted by the Selected Bidder within the above period of ten (10) days as
mentioned in this Clause, such period of ten (10} days shall be extended, on a day
for day basis till the end of the Bid validity period.

2.153. After the date of acquisition of the equity sharcholding of .................. (Insert the
name of SPV), along with all its related assets and liabilities, by the Selected Bidder,

i.

iii.

the authority of the BPC in respect of this Bid Process shall forthwith cease and
any actions to be taken thereafter will be undertaken by the Nodal Agency,

all rights and obligations of .................. (Insert the name of SPV), shall be of
the TSP,

any decisions taken by the BPC prior to the Effective Date shall continue to be
binding on the Nodal Agency and

contractual obligations undertaken by the BPC shall continue to be fulfilled by the

iv.
TSP.
V. Further, the TSP shall execute the Agreement(s) required, if any, c@ g 1
. =7  MNE
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RFP for Selaction of Bidder as Transmission Service Provider

Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges
and Losses) Regulations as amended from time to time.

2.154. Within five (5) working days of the issue of the acquisition of the SPV by the Successful
Bidder, the TSP shall apply to the Commission for grant of Transmission License and
make an application to the Commission for the adoption of Transmission Charges, as
required under Section — 63 of The Electricity Act 2003.

2.15.5. If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under
Clauses 2.15.2,2.15.3 and 2.15.4, and provided that the other parties are willing to execute
the Share Purchase Agreement and REC Power Development and Consultancy Limited is
willing to sell the entire equity shareholding of .................. (Insert the name of SPV),
along with all its related assets and liabilities, to the Selected Bidder, such failure or refusal
on the part of the Selected Bidder shall constitute sufficient grounds for cancellation of the
Letter of Intent. In such cases, the BPC / its authorized representative(s) shall be entitled to
invoke the Bid Bond of the Selected Bidder.

2.15.6. If the TSP fails to obtain the Transmission License from the Commission, it will
constitute sufficient grounds for annulment of award of the Project.

2.15.7. The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be
done by the Government on the recommendations of National Committee on
Transmission. However, before recommending so, National Committee on Transmission
will give an opportunity to the Selected Bidder / TSP to present their view point.

2.15.8. The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be sufficient
grounds for blacklisting the bidder, whose award has been annulled, for a period of five
years or more, as decided by the National Committee on Transmission, provided that the
blacklisting shall be done only after giving the bidder an opportunity for showing causc.

2.16 Confidentiality

2.16.1. The parties undertake to hold in confidence this RFP and RFP Project Documents and not
to disclose the terms and conditions of the transaction contemplated hereby to third parties,

except:

a) to their professional advisors;

b) to their officers, contractors, employees, agents or representatives, financiers,
who need to have access to such information for the proper performance of
their activities;

c) disclosures required under Law, without the prior written consent of the other

parties of the concerned agrecments.

Provided that the TSP agrees and acknowledges that the Nodal Agency may at any time,
disclose the terms and conditions of the RFP and RFP Project Documents to any person, to
the extent stipulated under the Law or the Bidding Guidelines.

REC Power Development and Consultancy Limited W
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LU Ean| ﬁ-ﬁ'ﬂﬁiv Executive Director
A urer firs wiaRT ot sf3ur fRifiRE  M/s Power Grid Corporation of India Limited,

@E@Fﬁ’, Wi, 2, YT - 29" Saudamini’, Plot no. 2, Sector - 29,
TSTI4 - 122001 @feamom)! Gurgaon - 122001 (Haryana),
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fA9g:  Establishment of “Augmentation of transformation capacity by 3x500 MVA,
400/220 kV ICTs (6th - 8th) and 1x1500 MVA, 765/400 kV ICT (4th) at Bidar PS”

through tariff based competitive bidding process - Extension of Lol- regarding.

A ovehic
Lnder

WaH: RECPDCL/TBCB/Aug. Bidar/2024-25/3393, Dated 06.01.2025

Dear Sir,

This is in reference to above referred Letter of Intent dated 06" January, 2025 issued to M/s Power
Grid Corporation of india Limited for Augmentation of transformation capacity by 3x500 MVA,

400/220 kV ICTs (6th - 8th) and 1x1500 MVA, 765/400 kV ICT (4th) at Bidar PS.

To complete the activities mentioned under Clause 2.15.2, Clause no. 2.15.3 and Clause no. 2.1 54
of Request for Proposal (RFP) document, the last date for completion of various activities, is

extended till 25" February, 2025,

yqaq)
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SHARE PURCHASE AGREEMENT
BETWEEN
REC POWER DEVELOPMENT AND CONSULTANCY LIMITED
AND
BIDAR TRANSCO LIMITED
AND

POWER GRID CORPORATION OF INDIA LIMITED

Dated: 18" February, 2025
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REC POWER DEVELOPMENT AND CONSULTANCY

Cenificate No.
Certilicate Issued Date
Account Reference
Unigue Doc. Reference
Furchased by

Description ol Document Aticle 5 General Agreement

CORE-4,SCOPE COMPLEX. 7, LODHI ROAD, NEW DELHI-110003

Property Description
Consideration Price (Rs.) 0
{zero}

tirst Party BIDAR TRANSCO LIMITED
Second Party POWER GRID CORPORATION OF INDIA LIMITED
Stamp Duty Paid By BIDAR TRANSCO LIMITED
Stamp Duty Amounti(Rs.) ;500

{Five Hundred only)

SELF PRINTED CERTIFICATE TO BE
VERIFIED BY THE RECIPIENT AT
WWW SHCILESTAMP.COM

Piease wine of lyDe oeiow thes me

SHARE PURCHASE AGREEMENT

This SHARE PURCHASE AGREEMENT {‘Agreement’) made on the 18*
2025 at New Delhi by and between:

REC POWER DEVELOPMENT AND CONSULTANCY LIMITED, a company incorporated
under the Companies Act, 1956, vide CIN-U40101DL2007GOI165779 having its registered
office at Core 4, SCOPE Complex, 7, Lodhi Road, New Delhi 110 003, India (hereinafter
referred to as “REC PDCL", which expression shall, unless it be repugnant to the context
or meaning thereof, be deemed to mean and include its successors and permitted assigns i

of the FIRST PART;

day of February,
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REC POWER DEVELOPMENT AND CONSULTANCY

Cenificate No.
Certiticate Issued Date
Account Reference
Unigue Doc. Reference
Purchased by
Description of Document
Property Description

Article 5 General Agreement
CORE-4,SCOPE COMPLEX. 7. LODHI ROAD, NEW DELHI-110003

Consideration Price {Rs.) 0
{Zero)
First Party BIDAR TRANSCO LIMITED
Second Pany POWER GRID CORPORATION OF INDIA LIMITED
Stamp Duty Paid By BIDAR TRANSCO LIMITED
Stamp Duty Amount(Rs.) 500
{Five Hundred anly)

SELF PRINTED CERTIFICATE TO BE
VERIFIED BY THE RECIPIENT AT

WWW.SHCILESTAMP.COM
ble e n RS 1 CUSRT R
AND

BIDAR TRANSCO LIMITED a company incorporated under the Companies
Act,2013 vide CIN- U42202DL2024G 01438403, having its registered office at Core
4, SCOPE Complex, 7, Lodhi Road, New Delhi 11 0003, India (herein after referred
to as “Company” which expression shall, uniess repugnant to the context, mean
and include its successors in interest) of the SECOND PART:
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12-Feb-2025 03:40 PM
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REC POWER DEVELOPMENT AND CONSULTANCY

Description of Dacument Article § General Agreement
Froperty Descoption CORE-4,5COPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003
o

Consideration Price (Rs.)
(Zero)
BIDAR TRANSCO LIMITED

Certificate No.
Centiticate Issued Date
Account Reference
Unigue Doc. Refererce
Purchased by

First Party
Second Party POWER GRID CORPORATION OF INDIA LIMITED
Stamp Duty Paid By BIDAR TRANSCO LIMITED
Stamp Duty Amount{Rs.) . 200

(Two Hundred oniy)

SELF PRINTED CERTIFICATE TO BE
VERIFIED BY THE RECIPIENT AT :

WWW.SHCILESTAMP.COM
Fldorsr iy c Eaoe e
AND

POWER GRID CORPORATION OF INDIA LIMITED, a company incorporated
under the Companies Act, 1956 vide CIN-L40101DL1989G0I1038121 and having

its registered office at B-9, Qutab Institutional Area, Katwaria Sara

110016 (hereinafter referred to as "Selected Bidder" which

unless repugnant to the context or meaning thereof, be deem

include its successors and permitted assigns)/gf‘fﬁé?ﬂ'ﬂ_tﬁD PAR
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WHEREAS:

Central Electricity authenty, Government of India, via= its rothication no. 75H4
TADVT - HIi41E xiy #524/2024-25) dated 25.09 2024 has appointed REC Power
Development and Consultancy Limited to be the Bid Process Coordinator
{BPC) for the purpose of selection of Bidder as Transmission Service Provider
(TSP) to establish inter-state transmission system “Augmentation of
transformation capacity by 3x500 MVA, 400/220 kV ICTs (6th - 8 th) and
1x1500 MVA,765/400 kV ICT (4th) at Bidar PS’ through tariff based

competitive bidding process (hereinafier referred to as the “Project”).

In accordance with the Bidding Guidelines, the BPC had initiated a competitive
bidding process through issue of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project comprising of the Elements
mentioned in Schedule 2 of the TSA. BPC had initiated this process in
accordance with and on the terms and conditions mentioned in the RFP

Project Documents (as defined hereinafter).

C. BPC has incorporated the Company and has undertaken the preliminary
studies, obtained certain approvals, etc. regarding the Project on behalf of the

Company

D.  REC PDCL along with the Nominees hold one hundred per cent (100%) of the
total issued and paid up equity share capital of the Company.

E. Pursuant to the said Bid Process, Power Grid Corporation of india Limited has
been identified as the Selected Bidder vide Letter of Intent dated 08" January
2025 issued by the BPC in favour of the Selected Bidder.

F  As envisaged in the RFP, the Shares Seller (as defined hereinafter) has
agreed to sell the Sale Shares (as defined hereinafter) to the Selected Bidder
and the Selected Bidder has agreed to purchase the Sale Shares from the
Shares Seller, subject to and on the terms and conditions set forth in this

Agreement.

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND
AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD
AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS

FOLLOWS:

- KeBOSCE 3 e

ARG RN

yF CNe s e,
1 £ U New Dathi ‘ =) \i

1 B 58 ey % N ~ T > ;—‘}, a?[&!‘b’ it
AT . N Y, I et e 110003 jad ¢ ._H,;%ﬂm_m}zi
RECPDCL *T BTL \}?;"1' w, /‘ 5 'j "_‘S & “.ADI
i b § N, S o

’\./] 4~ At :'-5/

- d - 3 9"




DEFINITIONE

Capitaiised terms 1 this Agreement, LilEes gefineg in 1

Agreement shall,

in 0 far as the context admits, have the same meaaring in this Agreement
as has been ascribed to thern in the TSA

Additionally the foliowing terms shali have the meaning hereinafter
respectively assigned to them herein below

{i)

(ii)

(iii)

{iv)
(v)

(vi)

(vii)

(viii)

“Acquisition Price” shall mean INR 6,52.30,104 (Rupees Six Crore
Fifty-Two Lakh Thirty Thousand One Hundred Four Only) which is the
aggregate consideration payable by the Selected Bidder towards
purchase of the Sale Shares at par and for taking over of all assets
and liabilities of the Company as on the Closing Date subject to
adjustment as per the audited accounts of the Company as on the

Closing Date;

“Agreement” or “the Agreement” or “this Agreement” shall mean
this Share Purchase Agreement and shall include the recitals and/or
annexures attached hereto, and the contracts, certificates,
disclosures and other documents to be executed and delivered
pursuant hereto, if any, and any amendments made to this Agreement

by the Parties in writing;

“Bid Process” shall mean the competitive bidding process initiated
by the BPC, by issuance of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project in accordance with and
on the terms and conditions mentioned in the RFP Project

Documents;

“Board” shall mean the board of directors of the Company:

“Closing Date” shall mean a mutually agreed date between the
Parties falling within the period as mentioned in clause 2.15.2 of RFP
or on failure of such mutual agreement between the Parties shall be

the date falling on the last date of such period;

‘Encumbrance” shall mean any morigage, pledge, lien, charge,
security assignment, hypothecation, trust, encumbrance or any other

agreement having the effect of creating security interest;

‘Letter of Intent” shall have the meaning ascribed thereto under the
Bid Documents:

“Nominees” shall mean the Persons, who are named in Annexure A
of this Agreement, holding the Sale Shares as nomine

PDCL:




{ex)

{x)

(xi)

{xii)

{xiti)

{xiv)

(xv)

{xvi)

(xvii}

“arty =gl mean HoC PDCIL Cempany and e Seiected Bidde.
referred to individuaily, and Parties shall mean REC PDCL
Company and the Selected Bidder collectively refeired io. as relevant.

Person’ shall include an individual, an association, a corporation. a
partnership, a joint venture, a trust, an unincorporated organisation, a
joint stock company or other entity or organisation, including a
government or political subdivision, or an agency or instrumentality

thereof, and/or any other legal entity:

"RFP Project Documents” shall mean the following documents,
referred to collectively:

a. Transmission Service Agreement; and
b. this Agreement.

‘Representations and Warranties” shall mean the representations
and warranties mentioned in Clause 4 hereto;

‘RoC" shall mean the Registrar of Companies,

"Sale Shares” shali mean 50.000 shares, representing one hundred
percent {(100%) of the total issued, subscribed and fully paid-up equity
share capital of the Company he!d by the Shares Seller and Nominees
as more particularly described in Annexure A attached hereto:

“Shares" shall mean the fully paid-up equity shares of Company, of
face value Rs. 10 each:

‘Shares Seller” shall mean REC PDCL: and

“Transmission Service Agreement” or “TSA” means the agreement
titted ‘Transmission Service Agreement' to be executed on 18"
February, 2025 between Central Transmission Utility of india Limited
(CTUIL) and Bidar Transco Limited, pursuant to which the TSP shall
build, own, operate and transfer the Project and make available the

assets of the Project on a commercial basis.

1.3 Interpretation Clause

Unless the context otherwise requires, the provisions of the TSA relating to
the interpretation of the TSA shall apply to this Agreement as if they were set
out in full in this Agreement and to this end are incorporated herein by

reference.

RECPDCL
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3.1

3.2

3.3

{RANSFER Gt SHARES

Subject 10 ne terms and conditions of this Agreement. the Snzres “¢

agrees to sell and transfer 1o the Selected Bidder and the Selected Bidaes
hereby agrees to purchase from the Shares Seller. the Sale Shares free from
Encumbrances together with all assets and liabilities of the Company with
rights and benefits attached thereto in consideration of the Acquisition Price
and the covenants, undertakings and the agreements of the Selected Bidder

contained in this Agreement

The Shares Seller hereby undertakes to cause the Nominees to transfer part
of the Sale Shares held by them as nominees of the Shares Seller to the
Nominees of Selected Bidder and execute any documenis required to deliver
good title to the Sale Shares to the Selected Bidder.

CLOSING

Prior to the Closing Date, the Selected Bidder shall provide to the Shares
Seller, valid share transfer forms duly stamped with requisite amount of
stamp duty payable on the transfer of the Sale Shares (“Share Transfer

Forms").

On the Closing Date, the Shares Seller shall hand over to the Selected
Bidder or its authorised representative, the original share certificates
representing the Sale Shares (“Sale Share Certificates”) executed by the
Shares Seller and the Nominees, simultaneously against the Selected
Bidder handing over to the Shares Seller, demand drafts drawn in favour of
the Shares Seller or by confirmation of RTGS transfer in favour of the Shares

Seller, for the Acquisition Price payabie to it.

Provided that prior to the handing over of the Sale Share Certificates to the
Selected Bidder as mentioned above, the Selected Bidder shall provide
satisfactory evidence to REC PDCL that on the Closing Date, the Selected
Bidder has fumished the Contract Performance Guarantee to Central
Transmission Utility of India Limited (CTUIL) and is in a position to comply
with all other requirements of Clause 2.15.2 of the RFP.

The Selected Bidder shall immediately upon receiving the Sale Share
Certificates and the Share Transfer Forms, duly execute the Share Transfer
Forms and duly lodge the Share Transfer Forms and the Share Certificates
with the Company along with the names of its nominees to be appointed on
the Board of the Company and the address within the jurisdiction of the
Registrar of Companies of New Delhi and Haryana, which would be the new
registered office of the Company. The Company shall, upon receipt of the
said documents from the Seiected Bidder, do the following:

(i) Immediately on the Closing Date convene a meeting of the Board,
wherein the Board shall pass the foliowing necessary resolutions:




(ii)

(iii)

(iv)

(& approving the of the Shares consututing te |
Shares from the Shares Seiler and the Nominees to the name
of the Power Grid Corporation of India Limited and is
nominees and iransfer of alfl assets and liabililies of ihe

Company as on Cigsing Daie:

(b)  approving the Power Grid Corporation of india Limited and
its nominees as the members of the Company and entering the
name of the Power Grid Corporation of india Limited and its
nominees in the register of members.

changing the address of the registered office of the Company
to the new address as provided by the Selected Bidder as per

clause 3.3 above.

(d)  appointing the nominees of the Selected Bidder on the Board
and accepting the resignations of the cther existing Directors
on the Board and the Chair of the meeting which was taken by
one of the existing Directors shall be vacated and appointment
of a new Chairman who shall be one of the newly appointed

Director. for the rest of the meeting

Immediately pursuant to the acceptance of resignation of the existing
Directors and appointment of new Chairman, the newly constituted
Board of Directors shall continue with the meeting and pass the

following resclution:

{e) terminating all the authorizations granted regarding the
business and/or operations of the Company or the operations
of the bank accounts of the Company, with prospective effect:

and

(f) acknowledging and accepting the terms and conditions as
contained in the executed copies of the RFP Project
Documents and to abide by the provisions contained therein.

Enter the name of the Power Grid Corporation of India Limited and
its nominees as the legal and beneficial owner of the Sale Shares,
free of all Encumbrances, in the register of members of the Company;

Make the necessary endorsements on the Sale Share Certificates,
indicating the name of the Power Grid Corporation of India Limited
and its nominees as the legal and beneficial owner of the Sale Shares

evidenced there under;

Return the original Sale Share Certificates, duly endorsed in the name
of the Power Grid Corporation of India Limited and its nominees,
to the Power Grid Corporation of India Limited and its nominees.

as the case may be or its author]




3.5

3.6

4.1

Handovei ail e stalutory registers sno onde ot any Lic.

Company iu the Sefected Bidder.

Hanocver cerified true copies of the Board resolution passge by tne
Company as per {i) (a) to (i) (f} of Clause 33 (i) to the Central
Transmission Utility of Ind:a Limited (CTUIL).

.
{a}

The Parties to this Agreement agree to take all measures that may be
required to ensure that all the events contemplated in the Clauses 3.1 to 3.3
above on the Closing Date are completed on the same day.

Notwithstanding the provisions of Clause 3.3 hereto, al! proceedings to be
taken and all documents to be executed and delivered by the Parties at the
Closing Date shall be deemed to have been taken and executed
simuitaneously and no proceedings shali be deemed to have been taken nor
documents executed or delivered untii all have been taken, executed and

delivered.

The Selected Bidder hereby acknowledges and agrees that after the date of
acquisition of one hundred percent (100%) of the Shares of the Company by
the Selected Bidder as per Clause 3.3, (a) the authority of the BPC in respect
of the Bid Process shall forthwith cease and any actions to be taken
thereafter regarding the Bid Process will be undertaken by the Central
Transmission Utility of India Limited (CTUIL) themselves, (b) all rights and
obligations of the BPC shall cease forthwith, (c) ali other rights and
obligations of the Company shall be of the TSP and (d) any decisions taken
by the BPC on behalf of the Company prior to the date of acquisition, shall
continue to be binding on the Company and/or Central Transmission Utility

of india Limited (CTUIL)as the case may be.

This Agreement shall be effective from the date of its signing by the Parties
and shall remain in force until all the obligations of the respective Parties

under Clause 3.3 hereto are fulfilled.

REPRESENTATIONS AND WARRANTIES

The Selected Bidder hereby represents and warrants to the Shares Seller
that;

4.1.1 The Selected Bidder has full legal right, power and authority to enter
info, execute and deliver this Agreement and to perform the
obligations, undertakings and transactions set forth herein, and this
Agreement has been duly and validly executed and delivered by the
Selected Bidder and constitutes its legal, valid and binding
obligations, enforceable against it in accordance with its terms:

(ANSCE T,
SO

{ Jaa ( Now Daw\).}
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4

The executon. deiivery and pertormance ot tris Agreement Ly the
Seiected Bidder (1) wiil not viclate or contravene any provision of e
Memorandum cf Association or Ariicies of the Selected Bidder. {ir) wrll
tot violate or contraverie any law, staiue. 1ule, reguiation. licensg
requirement, order, writ. injunction or decree of any court,
governmental instrumentaiity or other regulatery, governmental or
public body, agency or authority by which the Selected Bidder is
bound or by which any of its and/or their properties or assets are
bound, and (iii) except to the extent that the same have been duly and
properly completed or obtained, will not require any filing with. or
permit, consent or approval of or license from, or the giving of any
notice to, any court. governmental instrumentality or other regulatory.
governmental or public body, agency or authority, joint venture party.
or any other entity or person whatsoever; and

The Selected Bidder is not restricted in any manner whaisoever,
including without limitation, on account of any judicial or governmental
order, action or proceeding, or any contractual obligation assumed by
the Selected Bidder, from purchasing the Sale Shares from the
Shares Seller in the manner provided for in this Agreement

4.2 The Shares Seller hereby represents and warrants to the Selected Bidder
that;

4.21 The Shares Selier and the Nominees are the legal and beneficial

4,22

423

owners of the Sale Shares, free and clear of any Encumbrance and
the delivery to the Selected Bidder of the Sale Shares pursuant to the
provisions of this Agreement will transfer to the Selected Bidder a

good titie to the Sale Shares.

The Shares Seller has full legal right, power and authority to enter
into, execute and deliver this Agreement and to perform the
obligations, undertakings and transactions set forth herein. The
execution, delivery and performance of this Agreement will not violate
the Memorandum and Articies of Association of the Shares Seller or

contravene any contract by which it is bound.

The Shares Seller has obtained requisite authorizations to sell and
transfer the Sale Shares to the Selected Bidder. The Shares Seller
also represent that it is not prevented from transferring and selling the
Sale Shares. Also, to the best of its knowledge, the Sale Shares are
not the subject matter of any claim or pending proceeding or
threatened by any legal proceeding made by any third party.

4.3  Except as specified in Clause 4.2 above, the Shares Seller shail not be
deemed to have, made any representation or warranty whatsoever, whether
express or implied, in relation to the Sale Shares or Company, including but
not limited to any implied warranty or representation as to the business or

affairs of Company.
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4.5

4.8

6.

s kepresentations ang Warranties i ywer: as « the da= or this

Agreernent except that where & Representation and Wananty is expressed
to be made as at anotiier date the Renpresentalion and Warranty is given

with respect e that date only

Each Representation and Warranty is to be construed independently of the
others and is not limited by reference to any other Warranty. The
Representations. Warranties and undertakings contained in this Clause 4
hereto or in any document delivered pursuant to or in connection with this
Agreement are continuing in nature and shall survive the Closing Date for a

period of one (1) year.

The Parties represent to each other that ali Representations and Warranties
provided herein by the respective Party shall be true as of Closing Date.

OBLIGATIONS OF THE SELECTED BIDDER

The Selected Bidder agrees that the Shares Seller shall not be liable in any
manner, nor shall it assume any responsibility or liability whatsoever, in
respect of the business of the Company and its operations or activities,
arising after the Closing Date, to any Person or any authority, central, state,
local or municipal or otherwise and the same shall be the sole responsibility

of the Selected Bidder.
MISCELLANEOUS

6.1 NOTICES

All notices to be given under this Agreement shail be in writing and in
the English language.

a)

b) All notices must be delivered personally or by registered or certified
mail or by recognised courier to the addresses below:

Selected Bidder:  Power Grid Corporation of India Limited,
B-9, Qutab Institutional Area, Katwaria Sarai,

New Delhi-110016

REC PDCL: REC Power Development and Consultancy
Limited
Core-4, SCOPE Complex, 7. Lodhi Road, New
Delhi-110003

Company: Bidar Transco Limited
Core-4, SCOPE Complex, 7, Lodhi Road, New

Delhi-110003

Any Party may by notice of at least fifteen (15) days to the other

c)
Parties change the address and / or addresses to which such notices

and communications to it are to be delivered or mailed.
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B SOLUTION GF DISPUTES

6.2.2

€23

6.2.4

6.2.5
6.2.6

If any dispute anses cetween the Paries, in cornection with the
validity, interpretation. implementation or slieged bieach of any
provision of this Agreement ("Dispute”}, the disputing Parties hereto
shall endeavor to settle such Dispute amicably. The attempt to bring
about an amicable settlement shall be considered to have failed if not

resclved within sixty (60) days from the date of the Dispute.

If the Parties are unable to amicably settie the Dispute in accordance
with Clause 6 2.1 within the period specified therein, any of the Parties
shall be entitled to within thirty (30) days after expiry of the aforesaid
period, refer the Dispute to the Chief Executive Officer/Director of
REC PDCL and Chief Executive/ Managing Director of the Selected
Bidder for resolution of the said Dispute. The attempt to bring about
such resolution shall be considered to have failed if not resoived
within thirty (30) days from the date of receipt of a written natification

in this regard.

In the event the Dispute is not settled in accordance with Clause 6.2.2
above, any Parly to the Dispute shal! be entifled to serve a notice
invoking this Clause and making a reference to a sole arbitrator. If the
Parties to the Dispute cannot agree as to the appointment of the sole
arbitrator within thirty (30) days of receipt of the notice of the Party
making the reference, then the Shares Seller along with the Company
shall appoint one arbitrator and the Selected Bidder shall appoint one
arbitrator and the two arbitrators, so appointed shall appoint a third
arbitrator. However, after the Closing Date. in such an event the
Shares Seiler shall appoint ane arbitrator and the Selected Bidder
along with the Company shall appoint one arbitrator and the two
arbitrators, se appointed shall appoint the third arbitrator.

The place of the arbitration shall be New Delhi. The Arbitration
proceedings shall be governed by the Arbitration and Conciliation Act,

1996.

The proceedings of arbitration shall be in English language.

The arbitrator's award shall be substantiated in writing. The arbitrators
shall also decide on the costs of the arbitration proceedings. In case
the arbitrators have not decided on the costs of the arbitration
proceedings, each Party to the Dispute shall bear its own costs, in

relation to the arbitration proceedings.
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6.4

6.5

6.6

AUTHORISED PERSOW

ter the purposes of this Agreement, the Sslected Bidoer is representea by
Shri Satyaprakash Dash, Curnpany Secreiary, pursuant to an authcrizatior:
granted to Shri Satyaprakash Dash, Company Secretary through necessary
Board resolutions. Further, Shri Satyaprakash Dash, Company Secretary Is
also authorized by such resolutions to take any decision which may be
required to be taken, do all acts and execute all documents which are or may
be required by the Selected Bidder for the proper and effective fulfillment of
the rights and obligations under this Agreement Any action taken or
document executed by Shri Satyaprakash Dash, Company Secretary shall
be deemed to be acts done or documents executed by the Selected Bidder

and shali be binding on the Selected Bidder.

RESERVATION OF RIGHTS

Na forbearance, indulgence or relaxation or inaction by any Party at any time
to require performance of any of the provisions of this Agreement shall in any
way affect, diminish or prejudice the right of such Party to require
performance of that provision, and any wziver or acquiescence by any Party
of any breach of any of the provisions of this Agreement shall not be
construed as a waiver or acquiescence of any continuing or succeeding
breach of such provisions. a waiver of any right under or arising out of this
Agreement or acquiescence to or recognition of rights other than that

expressly stipulated in this Agreement.

CUMULATIVE RIGHTS

All remedies of either Party under this Agreement whether provided herein
or conferred by statute, civil law, common law, custom or trade usage, are
cumulative and not aiternative and may be enforced successively or

concurrently,

PARTIAL INVALIDITY

If any provision of this Agreement or the application thereof to any person or
circumstance shall be invalid or unenforceable to any extent, the remainder
of this Agreement and the application of such provision to persons or
circumstances other than those as to which it is held invalid or unenforceable
shall not be affected thereby, and each provision of this Agreement shall be
valid and enforceable to the fullest extent permitied by law. Any invalid or
unenforceabie provision of this Agreement shall be replaced with a provision,
which is valid and enforceable and most nearly reflects the original intent of

the unenforceable provision.




6.8

6.9

6.10

6.11

6.12

‘ERMINATION

it (1) the Closing coes ot o the Closing Date tor ary reason
whalsoever. or (i) the Letler of intent is withdiawn or terminateq for any
reason, or (i) due to termination of the TSA by the Central Transmission
Utility of India Limited (CTUIL) in accordance with Article 3.3.2 or Article 13
of the TSA thereof, REC PDCL. shall have a right to terminate this Agreement
forthwith by giving a written notice to the other Parties hereto.

AMENDMENTS

No modification or amendment of this Agreement and no waiver of any of
the terms or conditions hereof shall be valid or binding unless made in writing

and duly executed by all the Parties.

ASSIGNMENT

This Agreement and the rights and liabilities hereunder shail bind and inure
to the benefit of the respective successors of the Parties hereto, but no Party
hereto shall assign or transfer its rights and liabilities hereunder to any other
Person without the prior written consent of the other Parties, which will not

be unreasonably withheld.

ENTIRE AGREEMENT

This Agreement constitutes the entire Agreement between the Parties with
respect to the subject matter herein and supersedes and cancels any prior
oral or written agreement, representation, understanding, arrangement,
communication or expression of intent relating to the subject matter of this

Agreement.

COSTS

Each of the Parties hereto shail pay their own costs and expenses relating
to the negotiation, preparation and execution of this Agreement and the

transactions contemplated by this Agreement.

The Selected Bidder shall be liable to bear and pay the costs in respect of

this Agreement and transfer of Sale Shares.

RELATIONSHIP

None of the provisions of this Agreement shall be deemed to constitute a
partnership between the Parties hereto and no Party shall have any authority
to bind the other Party otherwise than under this Agreement or shail be

deemed to be the agent of the other in any way.




6.1z

6.14

6.15

6.16

GOVERNING L AW AND JURISDICTION

Tris Agreernerit shait e governea by and cuntliuzd In accordance with |l ¢
laws of India and shall be subject to the exclusive jurisdiction of the courts of
Deihi.

COUNTERPARTS

This Agreement may be executed in counterparts by ithe Parties and each
fully executed counterpart shali be deemed to be original

CONFIDENTIALITY

The Parties undertake to hold in confidence and not to disclose the terms
and conditions of the transaction contemplated hereby to third parties.

except:
{a)  to their professional advisors:

(b)  to their officers, employees, agents or representatives, who need to
have access to such information for the preper performance of theil

activities,
(c}  disclosures required under Law;
without the prior written consent of the other Parties.

Provided that the Centrai Transmission Utility of India Limited (CTUIL)and
REC PDCL may at any time, disclose the terms and conditions of
transactions contemplated hereby to any person. to the extent stipulated

under the law or the Bidding Guidelines.

INDEMNIFICATION

The Parties hereby agree that transfer of Sale Shares to the Selected Bidder
shall vest all the rights, privileges, licenses, responsibilities. liabilities and
other obligations pertaining to the Company in the Selected Bidder.

The Selected Bidder hereby agrees that the Selected Bidder shall not be
entitled to any claims or initiate any legal proceedings by itself or through
the Transmission Service Provider against the Shares Seller, its
directors, officers, employees and the subscribers including the members
of any committees appointed by them in respect of any actions or
decisions taken by any of them up to the Closing Date in furtherance of

the Project referred to in recital A of this Agreement.
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Furthei | : o = nereby indenimhes ang nnikis nann [
aii limes the Shares Seiier against ail past, present ard future third party
ciaims and liabilities arising out of actions or decisions taken by any ot
the nersons or bedies referred to in Clauve 6.5 Lg to the Ciosing Date i+
furtherance of the Project referred e above or otherwise concerning the
Company. All such actions shall be defended by the Selected Bidder

either itself or through the TSP at its own cost.

The Parties hereby agree that the provisions of this clause shall survive
the termination of this Agreement.

6.17 SURVIVAL

The provisions of Clause 1 (Definitions and Interpretation), Clause 4
(Representations and Warranties), Clause 6.2 (Resoiution of Disputes).
Clause 6.7 (Termination). Clause 6.15 (Confidentiality), Clause 6.18
(Indemnification) and other representations, warranties, covenants and
provisions contained herein that by their nature are intended to survive, shall

survive the termination of this Agreement

6.18 FORCE MAJEURE

No party shall be liable for its inability or delay in performing any of its
obligations hereunder if such delay is caused by circumstances beyond the
reasonable control of the party including delay caused through fiood, riot, Act
of God, lighting civil commotion, storm, tempest and earthquake.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS
AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE

DAY AND YEAR FIRST ABOVE WRITTEN




SHENELAND DELIVERED by e witnin
named REC POWER DEVELOPMEN1
ANE CONSULTANCY LIMITED by the
hand of 8h TSC Bosh. 1564

{Authorised pursuani to the resolution
passed by its Board of Direciors in its
meeting held on 30" January, 2025)

IN THE PRESENCE OF-

WITNESS: e
(Name and address}
b Ae?Q Puras terola s A
¢ s et (F D) ' '
C ""Q'& “&"’&L‘L’d_ e (Core-4, SCOPE Complex. 7.
Lodhi Road. New Delhi-110003)

f
T P TAN Brsans Rpkm_ﬂ@“‘i&?”

Asst MARNAER ( nﬁ% ) (Core-4, SCOPE Complex, 7,
b Lodhi Road, New Delhi-110003)

SIGNED AND DELIVERED by the within
named BIDAR TRANSCO LIMITED by
the hand of Sh. Debasis Mitra, Chairman

(Authorised pursuant to the resolufion
passed by its Board of Directors in its
meeting held on 18" February, 2025)

WITNESS:
(Name and address)

(0H-v L AKSHMANAL HARYOLD) QD/V W

.
\ .
By M ¢ Hob (Fru (Core-d, SCOPE Combley) 7,
R&_- 0 P‘ﬁ L Lodhi Road, New Delhi-170003)
[y
s
' N Aend PRGRA A
et (Core-4, ECOPE Complex, 7,
(e Lodhi Road. New Delhi-110003)
RECPDEL ™ BTL

Y-




SIGNED AND DELIVEREL by wie within
amed POWER GRID CORPORATION
OF INDIA LIMITED by tke hang of Shri
Satyaprakash Dash. Compariy Secretary

(Authorised pursuant to the resolution
passed by its Board of Directors in its
meeting held on 06" November, 2024)

WITNESS:
(Name and address)

i ‘_I.:.'E."

"‘\.j AN

RECPDCL

LT BTL

Pl
B-9. Qutab Institutional Area,
Katwaria Sarai, New Delhi-110016

Vydnur

B-9, Qutab  Institutional Area,

Katwaria Sarai, New Delhi-110018




NEXURE A

DESCRIPTION OF THE SALE SHARES

. NUMBER OF : PERCENTAGE OF
EQUITY ‘' THE TOTAL PAID

s. ;
NO, NAME OF THE SHAREHOLDER(s) | SHARES UP EQUITY |
HELD = CAPITAL !!
| .=
REC Power Development and 5 ! l'
4 : ;
Consultancy Limited e ! 99088 i
~ | |
2. Shri Jaspal Singh Kushwaha ~ , 1 : 0.002 i
| |
- H + ¥
i i
- 3. ! Shri Mukul Agarwal * ; 1 0.002 i
i ll :
4. 8hriCh V. Lakshmana Charyulu * 1 0 002
] |
. 5. Shri Saroj Kumar * | 1 0.002 I'
- I 4_- i
6 / Shri Arvind Kumar * 1 0.002 '
% ]Shn’ Anil Kumar Perala * ‘ 1 ! 0.002
| ’ i II I |
Total | 100.000 | |
i

* Held as nominee of REC PDCL.
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" TRANSMISSION SERVICE AGREEMENT
FOR

DEVELOPMENT AND OPERATION OF INTER-
STATE TRANSMISSION SYSTEM

FOR TRANSMISSION OF ELECTRICITY
THROUGH TARIFF BASED COMPETITIVE
BIDDING FOR

AUGMENTATION OF TRANSFORMATION
CAPACITY BY 3X500 MVA, 400/220 KV ICTS (6TH
- 8TH) AND 1X1500 MVA,765/400 KV ICT (4TH) AT
BIDAR PS

BETWEEN THE

CENTRAL TRANSMISSION UTILITY OF INDIA
LIMITED

(NODAL AGENCY)

AND

BIDAR TRANSCO LIMITED

i Wéﬁ
IIDAW
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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as “TSA”

BETWEEN:

The Central Transmission Utility of india Limited, having its registered address at
"Saudamini”,1st Floor, Plot No. 2, Sector-29, Gurugram-122001, Haryana and
correspondence address at 5th to10th Floor, Ircon Intemnational Tower, Tower no-
1, Plot no -16 , Sector-32, Gurugram, Haryana-122003, acting as a Noda! Agency
(referred to as the “Nodal Agency”), which expression shali unless repugnant to the
context or meaning thereof include its successors, and permitted assigns) as Party

of the one part;

AND

Bidar Transco Limited, incorporated under the Companies Act, 2013, having its
registered office at Core-4, Scope Complex 7, Lodhi Road Delhi, South Delhi, Delhi
110003 (herein after referred to as “Transmission Service Provider” or “TSP” or
“ISTS Licensee”, which expression shall unless repugnant to the context or meaning
thereof include its successors, and permitted assigns) as Party of the other part;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and
collectively as the “Parties”)

Central Transmission Utility of India Limit 3
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A)

B)

C)

D)

E)

F)

G)

H)

Transmission Service Agreement

AND WHEREAS:

In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter
referred to as BPC) had initiated a competitive e-reverse bidding process through
issue of RFP for selecting a Successful Bidder to buiid, own, operate and transfer
the Project comprising of the Elements mentioned in Schedule 1 (hereinafter
referred to as the Project)

Pursuant to the said e-reverse bidding process, the BPC has identified the
Successful Bidder, who will be responsibie to set up the Project on build, own,
operate and transfer basis to provide Transmission Service in accordance with the
terms of this Agreement and the Transmission License.

The Selected Bidder has submitted the Contract Performance Guarantee and
acquired one hundred percent (100%) of the equity shareholding of Bidar Transco
Limited, along with all its related assets and iiabilities in terms of the provisions of

the Share Purchase Agreement.

The TSP has agreed to make an application for a Transmission License to the
Commission for setting up the Project on build, own, operate and transfer basis.

The TSP has further agreed to make an application to the Commission for the
adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003,
along with a certification from the Bid Evaluation Committee in accordance with the
Bidding Guidelines issued by Ministry of Power, Government of India.

The TSP has agreed to execute the agreement(s) required, if any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License

from the Commission.

The TSP agrees to the terms and conditions laid down under Sharing Regulations,
for making available the ISTS and charge the Transmission Charges in accordance
with the terms and conditions of Sharing Regulations.

The billing, collection and disbursement of the Transmission Charges by the CTU to
the ISTS Licensee shall be governed as per Sharing Regulations.

The terms and conditions stipulated in the Transmission License issued by the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees
to comply with these terms and conditions. In case of inconsistency between the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commission shall

prevail..
NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND MUTUAL

AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS
HEREBY AGREED BY AND BETWEEN THE PARTIES HERETO AS FO L :

Central Transmission Utility of India Limit 4
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Transmission Service Agreement

ARTICLE: 1

1 DEFINITIONS AND INTERPRETATIONS

1.1 Definitions:

1.1.1 The words / expressions used in this Agreement, uniess as defined below

or repugnant to the context, shall have the same meaning as assigned to
them by the Electricity Act, 2003 and the rules or regulations framed there
under including those issued / framed by the Commission (as defined
hereunder), as amended or re-enacted from time to time or the General
Clauses Act, failing which it shall bear its ordinary English meaning.

The words/expressions when used in this Agreement shall have the
respective meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the Share
Purchase Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the
Electricity Act, 2003 and any amendmenis made to the same or any

succeeding enactment thereof;

“Affiliate” shall mean a company that either directly or indirectly

i. controls or
ii. is controlled by or
iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the
case of a Consortium) and “control” means ownership by one entity of at
least twenty six percent (26%) of the voting rights of the other entity;

“Availability” in relation to the Project or in relation to any Element of the
Project, for a given period shall mean the time in hours during that period
the Project is capable to transmit electricity at its Rated Voltage and shall
be expressed in percentage of total hours in the given period and shall be
calculated as per the procedure contained in Appendix —lV to Central
Electricity Regulatory Commission (Terms and Conditions of Tariff)
Regulations, 2024, attached herewith in Schedule 6;

RFP;

Central Transmission Utility of India Limit 5 Bidar Transcag}
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Transmission Service Agreement

“Bid Deadiine” shall mean the last date and time for submission of the Bid
in response to RFP, as specified in the RFP;

“Bidding Company” shall refer to such single company that has made a
Response to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies
that has collectively made a Response to RFP for the Project;

“Bld Documents” or “Bidding Documents"” shall mean the RFP, along
with all attachments thereto or clarifications thereof:

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding
Guidelines for Transmission Service” and “Guidelines for Encouraging
Competition in Development of Transmission Projects® issued by
Government of India, Ministry of Power under Section — 63 of the Electricity
Act as amended from time to time;

“Bid Process Coordinator” or “BPC” shall mean a person or its
authorized representative as notified by the Government of India,
responsible for carrying out the process for selection of Bidder who will
acquire Transmission Service Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the
Transmission Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory holiday,
on which the banks remain open for business in the State in which the
Nodal Agency's registered office is located and the concerned TSP are

iocated;

“CEA” shall mean the Central Electricity Authority constituted under
Section -70 of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date” or “COD” shall mean the date as per
Article 6.2;

“Commission” or “CERC” shall mean the Central Electricity Regulatory
Commission referred to  in  sub-section (1) of Section 76 of the
Electricity Act, 2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any

Court, or any tribunal or any similar judicial or quasi-judicial body i

that has jurisdiction to adjudicate upon issues relating to the Projec §'
o
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Transmission Service Agreement

“Connection Agreement” shall mean the agreement between the CTU or
STU or any other concemned parties and the TSP, sefting out the terms
relating to the connection of the Project to the Inter-connection Facilities
and use of the Inter State Transmission System as per the provisions of the
IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such
longer period as the Parties may agree, commencing from the date of issue
of a TSP’s Preliminary Notice or a Nodal Agency’s Preliminary Termination
Notice, as provided in Article 13 of this Agreement, for consultation between
the Parties to mitigate the consequence of the relevant event having regard

to all the circumstances;

“Consents, Clearances and Permits” shalli mean all authorizations,
licenses, approvals, registrations, permits, waivers, privileges,
acknowledgements, agreements, or concessions required to be obtained
from or provided by any concerned authority for the development, execution
and operation of Project including without any limitation for the construction,
ownership, operation and maintenance of the Transmission Lines and/or

sub-stations:

“Construction Period” shall mean the period from (and inciuding) the
Effective Date of the Transmission Service Agreemeni up to (but not
including) the CCD of the Element of the Project in relation to an Element
and up to (but not including) the COD of the Project in relation to the Project;

“Contractors” shall mean the engineering, procurement, construction,
operation & maintenance conftractors, surveyors, advisors, consultants,
designers, suppliers to the TSP and each of their respective sub-
contractors (and each of their respective successors and permitted
assigns) in their respective capacities as such;

“Contract Performance Guarantee” shall mean the irrevocable
unconditional bank guarantee, submitted and to be submitted by the TSP
or by the Selected Bidder on behalf of the TSP to the Nodal Agency from a
bank mentioned in Annexure 17 of the RFP, in the form attached here to as
Schedule 8, in accordance with Article 3 of this Agreement and which shall
include the additional bank guarantee furnished by the TSP under this

Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges,
shall medn the period beginning on the COD, and ending on the
immediately succeeding March 31 and thereafter each period of 12 months
beginning on April 1 and ending on March 31pravided that the last Contract
Year shall end on the last day of the ter; ,




Transmission Service Agreement

“CTU” or “Central Transmission Utility” shall have same meaning as
defined in the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours:

“DIC” shall mean Double Circuit:

“Designated ISTS Customers” or “DICs” shall have the meaning as
ascribed in the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the
Parties, in connection with or. arising out of this Agreement including any
issue on the interpretation and scope of the terms of this Agreement as
provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same
meaning as per Article 2.1 of this Agreement;

“Electrical Inspector” shail mean a person appointed as such by the
Government under sub-section (1) of Section 162 of the Electricity Act 2003
and aiso includes Chief Electrical inspector:

“Electricity Rules 2005” shali mean the rules framed pursuant to the
Electricity Act 2003 and as amended from time to time:

“Element” shall mean each Transmission Line or each circuit of the
Transmission Lines (where there are more than one circuit) or each bay of
Sub-station or switching station or HYDC terminal or inverter station of the
Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS,
which will be owned, operated and maintained by the concerned ISTS
Licensee, and which has a separate Scheduled COD as per Schedule 2 of
this Agreement and has a separate percentage for recovery of
Transmission Charges on achieving COD as per Schedule 5 of this

Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this
Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the COD
of the Project;

“Financial Closure™ shall mean the first Business Day on which funds are
made available to the TSP pursuant to the Financing Agreements;
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“Financially Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the financial requirement set forth in the

RFP;

*Financing Agreements” shall mean the agreements pursuant to which
the TSP is to finance the Project including the loan agreements, security
documents, notes, indentures, security agreements, letters of credit and
other documents, as may be amended, modified, or replaced from time to
time, but without in anyway increasing the liabilities of the Designated ISTS

Customers / Nodal Agency;

“Financial Year” shali mean a period of twelve months at midnight Indian
Standard Time (IST) between 1st April & 31st March;

“Force Méjeure” and “Force Majeure Event” shall have the meaning
assigned thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shail mean the Grid Code specified by the Central
Commission under Clause (h) of sub-section (1) of Section 79 of the
Electricity Act;

“Independent Engineer” shall mean an agency/ company, appointed by
Nodal Agency in accordance with the Guidelines for Encouraging
Competition in Development of Transmission Projects.

“indian Governmental Instrumentality” shall mean Government of India,
Government of any State .in India or any ministry, department, board,
authority, agency, corporation, commission under the direct or indirect
control of Government of India or any State Government or both, any
political sub-division of any of them including any court or Commission or
tribunal or judicial or quasi-judicial body in India but excluding the CTU, TSP
and the Designated ISTS Customers;

“Insurances” shall mean the insurance cover to be obtained and
maintained by the TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up for
transmission of electricity through the use of the Project, on either one or
both side of generating station’s / CTU's / STU's / ISTS Licensee’s /
Designated ISTS Customer’s substations (as the case may be) which shall
include, without limitation, all other transmission lines, gantries, sub-

Bidar Transco
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“ISTS Licensee” shall be the TSP under this Agreement, consequent to
having been awarded a Transmission License by the CERC and shall be
referred to as the TSP or the ISTS Licensee, as the context may require in

this Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws
including electricity laws in force in India and any statute, ordinance, rule,
regulation, notification, order or code, or any interpretation of any of them
by an Indian Governmental Instrumentality having force of law and shall
include all rules, reguiations, decisions and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member” shall
mean a company who commits at least 26% equity stake in the Project,
meets the technical requirement as specified in the RFP and so designated
by other Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, multilateral funding
agencies, non-banking financial companies registered with the Reserve
Bank of India {(RBI), insurance companies registerad with the Insurance
Regulatory & Development Authority (IRDA), pension funds regulated by
the Pension Fund Reguiatory & Development Authority (PFRDA), mutual
funds registered with Securities & Exchange Board of India (SEBI), etc.,
including their successors and assigns, who have agreed on or before COD
of the Project to provide the TSP with the debt financing described in the
capital structure schedule, and any successor banks or financial institutions
to whom their interests under the Financing Agreements may be transferred

or assighed;

Provided that, such assignment or transfer shali not relieve the TSP of its
‘obligations to the Nodal Agency under this Agreement in any manner and
shall also does not lead to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the
Lender(s) in writing as being the representative of the Lender(s) or the
Security Trustee and such person may from time to time be replaced by the
Lender(s) pursuant to the Financing Agreements by written notice to the

TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

‘“Member in a Bidding Consortium / Member” shall mean each company
in the Bidding Consortium;

“Month” shall mean a period of thirty (30
date of the event; A

1
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“Monthly Transmission Charges” for any Element of the Project, after
COD of the Element till COD of the Project, and for the Project after COD
of the Project, shall mean the amount of Transmission Charges as specified
in Schedule 5 of this Agreement muitiplied by no. of days in the relevant
month and divided by no. of days in the year;

“National Load Despatch Centre” shall mean the centre established as
per sub-section (1) of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mean CTU, which shall execute and implement the
Transmission Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consuit CEA on
technical matters and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India:

“Operating Period” for any Element of the Project shall mean the period
from (and including) the COD of such Element of the Project, up to (and
including) the Expiry Date and for the Project, shall mean the period from
(and including) the COD of the Project, up to (and including) the Expiry
Date,;

“Parent Company” shall mean an entity that hoids at least twenty six
percent (26%) of the paid - up equity capital directly or indirectly in the
Bidding Company or in the Member in a Bidding Consortium, as the case
may be;

“Preliminary Termination Notice” shall mean a Nodal Agency's
Preliminary Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean “Augmentation of transformation capacity by
3x500 MVA, 400/220 kV ICTs (6th - 8th) and 1x1500 MVA,765/400 kV
ICT (4th) at Bidar PS”, as detailed in Schedule 1 of this Agreement:

‘Project Assets” shall mean all physical and other assets relating to and
forming part of the Project including:

(a) rights over the Site for substations, ROW for transmission lines:

(b} tangible & intangible assets such as civil works and equipment including
foundations, embankments, pavements, electrical systems, communication
systems, relief centres, administrative offices, Sub-stations, software tower

and sub-stations designs etc;

(c) project facilities situated on the Site;
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(d) all rights of the TSP under the project agreements:
(e) financial assets, such as receivables, security deposits etc;

(f) insurance proceeds; and

(@) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1 .3(c)
hereof;

“Prudent Utility Practices” shall mean the practices, methods and
standards that are generally accepted internationally from time to time by
electric transmission utilities for the purpose of ensuring the safe, efficient
and economic design, construction, commissioning, operation, repair and
maintenance of the Project and which practices, methods and standards
shall be adjusted as necessary, to take account of:

(i) operation, repair and maintenance guidelines given by the
manufacturers to be incorporated in the Project,

(i) the requirements of Law, and
(i}  the physical conditions at the Site;
(iv)  the safety of operating personne! and human oeings;

“Rated Voltage” shall mean voltage at which the Transmission System is
designed to operate or such lower voltage at which the fine is charged, for
the time being, in consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this
Agreement;

“RFP” shall mean Request for Proposal dated 12.10.2024 along with all
scheduies, annexures and RFP Project Documents attached thereto,
issued by the BPC for tariff based competitive bidding process for selection
of Bidder as TSP to execute the Project, including any modifications,
amendments or alterations thereto;

“RFP Project Documents” shall mean the following documents to be
entered into in respect of the Project, by the Parties to the respective

agreements:

a. Transmission Service Ag

Central Transmission Utility of India Limit
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b. Share Purchase Agreement,
c. Agreement(s) required under Sharing Regulations and
d. Any other agreement as may be required;

“RLDC” shali mean the relevant Regional Load Dispatch Centre as
defined in the Electricity Act, 2003, in the region(s) in which the Project is
located;

“RPC” shall mean the relevant Regional Power Committee established by
the Government of India for the specific Region(s) in accordance with the
Electricity Act, 2003 for facilitating integrated operation of the Power

System in that Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as
mentioned in Schedule 2 as against such Element(s} and in relation to the
Project, shall mean the date as mentioned in Schedule 2 as against such
Project, subject to the provisions of Article 4.4 of this Agreement, or such
date as may be mutually agreed among the Parties;

“Scheduied Outage” shall mean the final outage plan as approved by the
RPC as per the provisions of the Grid Code;

“Selected Bid” shall mean the technical Bid and the Final Offer of the
Selected Bidder submitted during e-reverse bidding, which shall be
downloaded and attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst REC
Power Development and Consultancy Limited, Bidar Transco Limited and
the Successful Bidder for the purchase of one hundred (100%) per cent of
the shareholding of the Bidar Transco Limited for the Acquisition Price, by
the Successful Bidder on the terms and conditions as centained therein;

“Sharing Regulations” shall mean the Centrai Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses)
Regulations, 2020 and as amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or
inverter station, shall mean the land and other places upon which such
station / terminal is to be established;

Central Transmission Utility of India Limit 13
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“STU” or “State Transmission Utility” shall be the Board or the
Govemment company, specified as such by the State Government under
sub-section (1) of Section 39 of the Electricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder
selected pursuant to the RFP and who has to acquire one hundred percent
(100%) equity shares of Bidar Transco Limited, along with all its related
assets and liabilities, which will be responsible as the TSP to establish the
Project on build, own, operate and transfer basis as per the terms of the
TSA and other RFP Project Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in
pursuant to the provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article
8.2 of this Agreement;

“Technically Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shail mean a Nodal Agency’s Termination Notice
given by the Nodal Agency to the TSP pursuant to the provisions of Articles
3.3.2,3.3.4,4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the termination

of this Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the
meaning ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected
Bidder during the e-reverse bidding and adopted by the Commission,
payable to the TSP as per Sharing Regulations;

“Transmission License” shall mean the license granted by the
Commission in terms of the relevant regulations for grant of such license

issued under the Electricity Act;

“Transmission Service” shall mean making the Project available as per
the terms and conditions of this Agreement and Sharing Regulations;

“Unscheduled Qutage” shall mean an interruption resuiting in reduction
of the Availability of the Element(s) / Project (as the case may be) that is
not a result of a Scheduled Outage or a Force Majeure Event.

“Uitimate Parent Company” shall mean an entity which owns at least
twenty six percent (26%) equity in the Bidding Company or Member of a
Consortium, (as the case may be) and in the Technically Evaluated Entity

Central Transmission Utility of India Limit 14
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and / or Financially Evaluated Entity (as the case may be) and such Bidding
Company or Member of a Consortium, (as the case may be) and the
Technically Evaluated Entity and / or Financially Evaluated Entity (as the
case may be) shall be under the direct control or indirectly under the

common control of such entity;

interpretation:
Save where the contrary is indicated, any reference in this Agreement
to:

“Agreement” shall be construed as including a reference to its Schedules,
Appendices and Annexures;

"Rupee", "Rupees” and “Rs.” shall denote lawful currency of India;

“crore” shall mean a reference to ten million (10,000,000) and a “lakh”
shall mean a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge,
pledge, lien or other encumbrance securing any obiigation of any person or
any other type of preferential arrangement (inciuding, without limitation, title
transfer and retention arrangements) having a similar effect,

"holding company" of a company or corporation shall be construed as a
reference to any company or corporation of which the other company or

corporation is a subsidiary;

“indebtedness™ shall be construed so as to inciude any obligation
(whether incurred as principal or surety) for the payment or repayment of
money, whether present or future, actual or contingent;

"person” shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary” of a company or corporation (the holding company) shall be
construed as a reference to any company or corporation:

(i) which is controlled, directly or indirectly, by the holding company,
or

(i) more than half of the issued share capital of which is beneficially
owned, directly or indirectly, by the hoiding company, or

(i  which is a subsidiary of another subsidiary of the holding company,

for these purposes, a company oregparation shall be treated as
being controlled by another if {3a¢ :

£0. M
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able to direct its affairs and/or to control the composition of its board
of directors or equivalent body;

7

context of a company or corporation shall have the same meaning as
defined in the Companies Act, 1956/ Companies Act, 2013 (as the case

may be).

"winding-up"”, "dissolution”, "insolvency”, or "reocrganization” in the

Words importing the singular shall include the plural and vice versa.

This Agreement itself or any other agreement or document shail be
construed as a reference to this or to such other agreement or document
as it may have been, or may from time to time be, amended, varied,

novated, replaced or supplemented.

A Law shall be construed as a reference to such Law including its
amendments or re-enactments from time to time.

A time of day shall, save as otherwise provided in any agreement or
document be construed as a reference to Indian Standard Time.

Different parts of this Agreement are to be taken as mutually explanatory
and supplementary to each other and if there is any inconsistency
between or among the parts of this Agreement, they shall be interpreted
in a harmonious manner so as to give effect to each part.

The tables of contents and any headings or sub-headings in this
Agreement have been inserted for ease of reference only and shall not
affect the interpretation of this Agreement.

All interest payable under this Agreement shall accrue from day to day and
be calculated on the basis of a year of three hundred and sixty five (365)

days.

The words “hereof’ or “herein”, if and when used in this Agreement shall
mean a reference to this Agreement.

The contents of Schedule 7 shall be referred to for ascertaining accuracy
and correctness of the representations made by the Selected Bidder in

Article 17.2.1 hereof.

¥ e




Transmission Service Agreement

ARTICLE: 2
2 EFFECTIVENESS AND TERM OF AGREEMENT

21 Effective Date:
This Agreement shall be effective from later of the dates of the following
events:

a. The Selected Bidder, on behalf of the TSP, has provided the
Contract Performance Guarantee, as per terms of Articie 3.1 of

this Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price, one
hundred percent (100%) of the equity sharehoiding of REC
Power Development and Consultancy Limited in Bidar Transco
Limited along with all its related assets and liabilities as per the
provisions of the Share Purchase Agreement. and

c. The Agreement is executed and delivered by the Parties;

2.2 Term and Termination:

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be
effective in relation to the Project until the Expiry Date, when it shall

automatically ferminate.

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of
Project Assets to CTU or its successors or an agency as decided by the
Central Government at zero cost and free from any encumbrance and
liability. The transfer shall be completed within 90 days of expiry of this
Agreement failing which CTU shall be entitled to take over the Project

Assets Suo moto.

223 This Agreement shall terminate before the Expiry Date in accordance with
Article 13 or Article 3.3.2 or Article 3.3.4.

2.3 Conditions prior to the expiry of the Transmission License

2.31 In order to continue the Project beyond the expiry of the Transmission
License, the TSP shall be obligated to make an application to the
Commission at least two (2) years before the date of expiry of the
Transmission License, seeking the Commission's approval for the
extension of the term of the Transmission License up to the Expiry Date.

' Central Transmission Utility of India Limit
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2.3.2 The TSP shall timely comply with all the requirements that may be laid
down by the Commission for extension of the term of the Transmission
License beyond the initial term of twenty-five (25) years & upto the Expiry
Date and the TSP shall keep the Nodal Agency fully informed about the
progress on its application for extension of the term of the Transmission

License,

2.4 Survival:

The expiry or termination of this Agreement shall not affect any accrued
rights, obligations/ roles and liabilities of the Parties under this Agreement,
including the right to receive liquidated damages as per the terms of this
Agreement, nor shall it effect the survival of any continuing obligations/
roles for which this Agreement provides, either expressly or by necessary
implication, which are to survive after the Expiry Date or termination
including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of
Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events of
Default and Termination), Article 14 (Liability & indemnification), Article 16
{Govemning Law & Dispute Resolution), Article 19 (Miscellaneous).

2.5 Applicability of the provisions of this Agreement

251 For the purpose of Availability, Target Availability and the computation of
Availability, Incentive, Penalty, the provisions provided in this Agreement
shall apply and any future modifications in the relevant Rules and
Regulations shall not be applicable for this Project.

252 For the purposes of this Agreement for ISTS systems developed under
the tariff based competitive bidding framework, the provisions relating to
the definitions (Availability and COD), Article 3 (Contract Performance
Guarantee and Conditions Subsequent), Article 5 (Construction of the
Project), Article 6 (Connection and Commissioning of the Project), Article
8 (Target Availability and calculation of Availability), Article 11 (Force
Majeure), Article 12 (Change in Law), Article 13 (Event of Default), Article
14 (Indemnification), Article 15 (Assignment and Charges), Articles 16.1,
16.2 and 16.4 (Governing Laws and Dispute Resolution) and Article 17
(representation and warranties of the ISTS Licensee) of this agreement
shall supersede the corresponding provisions TGRS Sharing Regulations.

Central Transmission Utility of India Limit 18
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ARTICLE: 3
3 CONDITIONS SUBSEQUENT

3.1 Satisfaction of conditions subsequent by the TSP

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected
Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity
sharehoiding of Bidar Transco Limited from REC Power Development
and Consultancy Limited, who shall sell to the Selected Bidder, the
equity shareholding of Bidar Transco Limited, aiong with all its related

assets and liabilities.
c. Execute this Agreement;

The TSP shall, within five (5) working days frcm the date of acquisition of
SPV by the Selected Bidder, undertake to apply to the Commission for the
grant of Transmission License and for the adoption of tariff as required

under section-63 of the Electricity Act.

The Selected Bidder, on behalf of the TSP, wiil provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the Contract
Performance Guarantee for an amount of Rs. 16.50 Crore (Rupees

Sixteen Crore and Fifty Lakh Only).

3.1.2 The Contract Performance Guarantee shall be initially valid for a period up
to three (3) months after the Scheduled COD of the Project and shall be
extended from time to time to be valid for a period up te three (3) months
after the COD of the Project. In case the validity of the Contract
Performance Guarantee is expiring before the validity specified in this
Article, the TSP shall, at least thirty (30) days before the expiry of the
Contract Performance Guarantee, replace the Contract Performance
Guarantee with another Contract Performance Guarantee or extend the
validity of the existing Contract Performance Guarantee until the validity

period specified in this Article.

313 The TSP agrees and undertakes to duly perform and complete the
following activities within six (6) months from the Effective Date (except for
c) below), unless such completion is affected due to any Force Majeure
Event, or if any of the activities is specifically waived in writing by the Nodal

Central Transmission Utility of India Limit
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Agency:

a. To obtain the Transmission License for the Project from the
Commission;

b. To obtain the order for adoption of Transmission Charges by the
Commission, as required under Section 63 of the Electricity Act 2003:

c. To submit to the Noda! Agency, CEA & Independent Engineer, the
Project Execution Plan, immediately after award of contract(s) and
maximum within one hundred and twenty (120) days from the Effective
Date. Also, an approved copy each of Manufacturing Quality Plan
(MQP) and Field Quality Plan (FQP) would be submitted to
Independent Engineer & Nodal Agency in the same time period. The
TSP’s Project Execution Plan should be in conformity with the
Scheduled COD as specified in Schedule 2 of this Agreement, and
shail bring out clearly the organization structure, time plan and
methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, {esting
and commissioning to commercial operation;

d. To submit to the Nodal Agency, CEA & Independent Engineer a
detailed bar (GANTT) chart of the Project outlining each activity (taking
longer than one Month), linkages as well as durations;

e. To submit to the Noda! Agency, CEA & Independent Engineer detailed
specifications of conductor meeting the functional specifications

specified in RFP;
f. To achieve Financial Closure;

g. To provide an irrevocable letter to the Lenders duly accepting and
acknowledging the rights provided to the Lenders under the provisions
of Article 15.3 of this Agreement and all other RFP Project Documents:

h. To award the Engineering, Procurement and Construction contract
(“EPC contract”) for the design and construction of the Project and
shall have given to such Contractor an irrevocable notice to proceed:

and

L. To sign the Agreement(s) required, if any, under Sharing Regulations.

3.2 Recognition of Lenders’ Rights by the Nodal Agency

Bidar Transco Limited
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3.21 The Nodal Agency hereby accepts and acknowiedges the rights provided
to the Lenders as per Article 15.3 of this Agreement and all other RFP

Project Documents.
3.3 Consequences of non-fulfilment of conditions subsequent

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the
TSP even within three (3) Months after the time specified therein, then on
and from the expiry of such period and until the TSP has satisfied all the
conditions specified in Article 3.1.3, the TSP shall, on a monthly basis, be
liable to furnish to Central Transmission Utility of India Limited (being the
Nodal Agency) additional Contract Performance Guarantee of Rupees
One Crore and Sixty Five Lakh Only (Rs. 1.65 Crore) within two (2)
Business Days of expiry of every such Month. Such additional Contract
Performance Guarantee shall be provided to Central Transmission Utility
of India Limited (being the Nodai Agency) in the manner provided in Article
3.1.1 and shali become part of the Contract Performance Guarantee and
all the provisions of this Agreement shall be consirued accordingly.
Central Transmission Utility of India Limited (being the Nodal Agency)
shall be entitled to hold and / or invoke the Contract Performance
Guarantee, including such additional Contract Performance Guarantee, in
accordance with the provisions of this Agreement.

332 Subject to Article 3.3.4, if:

(i) the fulfiiment of any of the conditions specified in Article 3.1.3 is
delayed beyond nine (9) Months from the Effective Date and the TSP
fails to furnish additional Contract Performance Guarantee to the Nodal
Agency in accordance with Article 3.3.1 hereof; or

(i) the TSP furnishes additional Performance Guarantee to the Nodal
Agency in accordance with Article 3.3.1 hereof but fails to fulfil the
conditions specified in Article 3.1.3 within a period of twelve (12)
months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by
giving a Termination Notice to the TSP, in writing, of at least seven (7)
days, with a copy to CEA and the Lenders’ Representative in order to
enable the Lenders to exercise right of substitution in accordance with
Article 15.3 of this Agreement.

333 If the Nodal Agency elects to terminate this Agreement as per the
provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal
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Agency an amount of Rs. 16.50 Crore (Rupees Sixteen Crore and Fifty
Lakh Only) as liquidated damages. The Nodal Agency shall be entitled to
recover this amount of damages by invoking the Contract Performance
Guarantee to the extent of liquidated damages, which shall be required by
the Nodal Agency, and the balance shall be retumed to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the
termination of this Agreement.

In case of inability of the TSP to fulfil the conditions specified in Article
3.1.3 due to any Force Majeure Event, the time period for fulfiiment of the
condition subsequent as mentioned in Article 3.1.3, may be extended for
a period of such Force Majeure Event. Alternatively, if deemed necessary,
this Agreement may be terminated by the Nodai Agency by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with
a copy to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article 15.3 of
this Agreement and the Contract Performance Guarantee shall be
returned as per the provisions of Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in
the time period for completion of conditions subsequent mentioned under
Article 3.1.3, shall lead to an equal increase in the time period for the
Scheduled COD. If the Scheduled COD is extended beyond a period of
one hundred eighty (180) days due to the provisions of this Articie 3.34,
the TSP will be allowed to recover the interest cost during construction
corresponding to the period exceeding one hundred eighty (180) days by
adjustment in the Transmission Charges in accordance with Schedule 9.

Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the
Nodal Agency may take steps to bid out the Project again.

The Nodal agency, on the failure of the TSP to fulfil its obligations, if it
considers that there are sufficient grounds for so doing, apart from
invoking the Contract Performance Guarantee under para 3.3.3 may also
initiate proceedings for blackiisting the TSP as per provisions of Article
13.2 of TSA.

Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a
Month on the progress made in satisfying the conditions subsequent in

Articles 3.1.3.

Bidar Transco Limj




Transmission Service Agreement

ARTICLE: 4

4
4.1

DEVELOPMENT OF THE PROJECT

TSP's obligations in development of the Project:
Subject to the terms and conditions of this Agreement, the TSP at its own
cost and expense shall observe, comply with, perform, underfake and be
responsible:
a. for procuring and maintaining in full force and effect all
Consents, Clearances and Permits, required in accordance with
Law for development of the Project;

b. for financing, constructing, owning and commissioning each of
the Element of the Project for the scope of work set out in
Schedule 1 of this Agreement in accordance with:

i. the Electricity Act and the Rules made thereof;

ii. the Grid Code,

iii. the GEA Regulations applicable, and as amended from
time to tirne, for Transmission Lines and sub-stations:

o the Central Eiectricity Authority (Technical
Standards for Connectivity to the Grid)

Regulations, 2007;

o Central Electricity Authority {Technical Standards
for construction of Electrical Plants and Electric

Lines) Regulation, 2010;

e Central Electricity Authority (Grid Standard)
Regulations, 2010;

o Central Electricity Authority (Safety requirements
for construction, operation and maintenance of
Electrical Plants and Electrical Lines) Regulation,

2011;

» Central Electricity Authority (Measures relating to
Safety and Electricity Supply) Regulation, 2010;

» Central Electricity Authority (Technical Standards
for Communication System in Power System
Operation) Regulations, 2020.

Central Transmission Utility of India Limit
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iv. Safety/ security Guidelines laid down by the
Government;

v. Prudent Utility Practices, relevant Indian Standards and
the Law;

not later than the Scheduled COD as per Schedule 2 of this
Agreement;

for entering into a Connection Agreement with the concemed
parties in accordance with the Grid Code.

for owning the Project throughout the term of this Agreement
free and clear of any encumbrances except those expressly
permitted under Article 15 of this Agreement;

to co-ordinate and liaise with concerned agencies and provide
on a timely basis relevant information with regard to the
specifications of the Project that may be required for
interconnecting the Project with the Interconnection Facilities;

for providing all assistance to the Arbitrators as they may require
for the performance of their duties and responsibilities:

to provide to the Nodal Agency and CEA, on a monthly basis,
progress reports with regard to the Project and its execution (in
accordance with prescribed form) to enable the CEA to monitor
and co-ordinate the development of the Project matching with
the Interconnection Facilities;

to comply with Ministry of Power order no. 25-11/6/2018 — PG
dated 02.07.2020 as well as other Guidelines issued by Gowvt.
of India pertaining to this;

to procure the products associated with the Transmission
System as per provisions of Public Procurement (Preference to
Make in India) orders issued by Ministry of Power vide orders
No. 11/6/2018 - Coord. dated 28.07.2020 for transmission
sector, as amended from time to time read with Department for
Promotion of Industry and Internal Trade (DPIIT) orders in this
regard (Procuring Entity as defined in above orders shall
deemed to have included Selected Bidder and/ or TSP).

Also, to comply with Department of Expenditure, Ministry of
Finance vide Order (Public Procurement No 1) bearing File No.
6/18/2019-PPD dated 23.07.2020, Order (Public Procurement

No 2) bearing File No. 6/18{%
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Order (Public Procurement No. 3) bearing File No. 6/18/2019-
PPD, dated 24.07.2020, as amended from time to time,
regarding public procurement from a bidder of a country, which

shares land border with India;

I to submit to Nodal Agency information in the prescribed format
[To be devised by Nodal Agency] for ensuring compliance to
Articie 4.1 i) above.

k. to comply with all its obligations undertaken in this Agreement.
4.2 Roles of the Nodal Agency in implementation of the Project:

421 Subject to the terms and conditions of this Agreement, the Nodal Agency
shall be the hoider and administrator of this Agreement and shall inter alia:

a. appoint an Independent Engineer within 90 days of the Effective
Date
b. provide letters of recommendation to the concerned iIndian

Governmental Instrumentality, as may be requested by the TSP
from time to time, for obtaining the Consents, Clearances and

Permits required for the Project;

C. coordinate among TSP and upstream/downstream entities in
respect of interconnection Facilities; and

d. monitor the implementation of the Agreement and take
appropriate action for breach thereof including revocation of
guarantees, canceilation of Agreement, biacklisting etc

e. provide all assistance to the Arbitrators as required for the
performance of their duties and responsibilities; and
f perform any other responsibility (ies) as specified in this
Agreement.
4.3 Time for Commencement and Completion:
a. The TSP shall take all necessary steps to commence work on the

Project from the Effective Date of the Agreement and shall achieve
Scheduled COD of the Project in accordance with the time
schedule specified in Schedule 2 of this Agreement;

b. The COD of each Element of the Project shall occur no later than
the Scheduied COD or within such extended time to which the TSP
shall be entitled under Article 4.4 hereto.
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4.4 Extension of time:

4.4.1 in the event that the TSP is unable to perform its obligations for the
reasons solely attributable to the Nodal Agency, the Scheduled COD shall
be extended, by a ‘day to day’ basis, subject to the provisions of Article

13.

442 In the event that an Element or the Project cannot be commissioned by its
Scheduled COD on account of any Force Majeure Event as per Article 11,
the Scheduled COD shall be extended, by a ‘day to day’ basis for a period
of such Force Majeure Event. Aiternatively, if deemed necessary, the
Nodal Agency may terminate the Agreement as per the provisions of
Article 13.4 by giving a Termination Notice to the TSP, in writing, of at least
seven (7) days, with a copy to CEA and the Lenders’ Representative in
order to enable the Lenders to exercise right of substitution in accordance

with Article 15.3 of this Agreement.

443 If the Parties have not agreed, within thirty (30) days after the affected
Party’s performance has ceased to be affected by the relevant
circumstance, on how long the Scheduled COD should be deferred by,
any Party may raise the Dispute fo be resoclved in accordance with Article

16.

4.5 Metering Arrangements:

451 The TSP shall comply with all the provisions of the IEGC and the Central
Electricity Authority (Installation and Operation of Meters) Regulations,
2006 as amended from time to time, with regard to the metering
arrangements for the Project. The TSP shall fully cooperate with the CTU
/ STU / RLDC and extend ali necessary assistance in taking meter

readings.
4.6 interconnection Facilities:

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be
responsible for connecting the Project with the interconnection point(s)
specified in Schedule 1 of this Agreement. The Interconnection Facilities
shall be developed as per the scope of work and responsibilities assigned
in Schedule 1 of this Agreement. The Nodal Agency shall be responsible
for coordinating to make available the Interconnection Facilities.

46.2 In order to remove any doubts, it is made clear that the obligation of the
TSP within the scope of the project is to construct the Project as per
Schedule-1 of this Agreement and in particular to connect it to the
Interconnection Facilities as specified in this Agreemént.

Ceniral Transmission Utility of India Limit
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ARTICLE: 5

5
5.1

5.1.1

5.1.2

5.1.3

5.14

Central Transrnission Utility of India Limit

CONSTRUCTION OF THE PROJECT

TSP’s Construction Responsibilities:

The TSP, at its own cost and expense, shall be responsibie for designing,
constructing, erecting, testing and commissioning each Element of the
Project by the Scheduled COD in ‘accordance with the Regulations and
other applicabie Laws specified in Articie 4.1 of this Agreement.

The TSP acknowledges and agrees that it shail not be relieved from any
of its obligations under this Agreement or be entitled to any extension of
time or any compensation whatsoever by reason of the unsuitability of the
Site or Transmission Line route(s).

The TSP shall be responsible for obtaining all Consents, Clearances and
Permits related but not limited to road / rail / river / canal / power line /
crossings, Power and Telecom Coordination Committee (PTCC), defence,
civil aviation, right of way / way-leaves and environmental & forest
clearances from relevant authorities required for developing, financing,
constructing, maintaining/ renewing all such Consents, Clearances and
Permits in order to carry out its obligations under this Agreement in general
and shall furnish to the Nodal Agency such copy/ies of each Consents,
Clearances and Permits, on demand. Nodal Agency shall provide letters
of recommendation to the concemned Indian Govemmental
Instrumentality, as may be requested by the TSP from time to time for
obtaining the Consents, Clearances and Permits required for the Project.

The TSP shail be responsible for:

(a) deleted;
(b) deleted;
{c) survey and geo-technical investigation of line route in order to

determine the final route of the Transmission Lines;

(d) seeking access to the Site and other places where the Project
is being executed, at its own risk and cosis, including payment
of any crop, tree compensation or any other compensation as
may be required.
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5.1.5 In case the Project involves any resettlement and rehabilitation, the
resettlement and rehabilitation package will be implemented by the State
Government authorities, for which the costs is to be borne by the TSP and
no changes would be allowed in the Transmission Charges on account of
any variation in the resettlement and rehabilitation cost. The TSP shall
provide assistance on best endeavour basis, in implementation of the
resettlement and rehabilitation package, if execution of such package is in
the interest of expeditious implementation of the Project and is beneficial

to the Project affected persons.

5.2 Appointing Contractors:

5.2.1 The TSP shall conform to the requirements as provided in this Agreement
while appointing Contractor(s) for procurement of goods & services.

522 The appointment of such Contractor(s) shall neither relieve the TSP of any
of its obligations under this Agreement nor make the Nodal Agency liable

for the performance of such Contractor(s).

5.3 Monthly Progress Reporting:

The TSP shali provide to the CEA, Nodal Agency & Independent Engineer,
on a monthly basis, progress reports along with likely completion date of
each Element with regard to the Project and its execution (in accordance
with prescribed form). The Nodal Agency/ CEA shall monitor the
development of ithe Project for its timely completion for improving and
augmenting the electricity system as a part of its statutory responsibility.

5.4 Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a
good workmanship using sound engineering and construction practices,
and using only materials and equipment that are new and manufactured as
per the MQP and foliowing approved FQP for erection, testing &
commissioning and complying with Indian /international Standards such
that, the useful life of the Project will be at least thirty five (35) years from

the COD of the Project.

The TSP shali ensure that all major substation equipment / component (e.g.
transformers, reactors, Circuit Breakers, Instrument Transformers (IT),
Surge Arresters (SA), Protection relays, clamps & connectors etc.),
equipment in terminal stations of HVDC instaliations including Thyristor/
IGBT valves, Converter Transformers, smoothing reactors, Transformer
bushings and wall bushings, GIS bus ducts, towers and gantry strugtures
and transmission towers or poles and line materials (conductors, earthwire,
OPGW, insulator, accessories for conductors, OPGW & earthwires,

Central Transmission Utility of India Limit Bidar Transco Limited

L “F =
3 "
| I
b - 5:-
& i A,
Wy e ;!’\G"

------




- gt

Transmission Service Agreement

hardware fittings for insulators, aviation lights etc), facilities and system
shall be designed, constructed and tested (Type test, Routine tests, Factory
Acceptance Test (FAT)) in accordance with relevant CEA Regulations and
Indian Standards. In case indian Standards for any particular equipment/
system/ process is nct available, {EC/ IEEE or equivalent International
Standards and Codes shali be followed.

5.5 Progress Monitoring & Quality Assurance:

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article
3.1.3 ¢) shall comprise of detailed scheduie of ali the equipmenis/items
/materiais required for the Project, right from procurement of raw material till
the dispatch from works and receipt at the site. Further, it shouid also include
various stages of the construction scheduie up to the commissioning of the

Project.

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all
reasonable times to the Site and to the Manufacturer's works and to all such

places where the Project is being executed.

5.5.3 Independent Engineer shall ensure conformity of the conductor specifications
with the functional specifications specified in RFP.

5.6.4  The Independent Engineer shall monitor the folicwing during construction
of the Project:

a) Quality of equipments, material, foundation, structures and workmanship
etc. as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of
Sub-station equipments, transmission line material and workmanship etc.
would be checked in accordance with the Article 5.4.

b} Progress in the activities specified in Condition Subsequent

¢} Verification of readiness of the elements including the statutory clearances
& completion of civil works, fixing of all components and finalisation of
punch points (if any) prior to charging of the elements

d) Progress of construction of substation and Transmission Lines

5.5.,58  The progress shall be reviewed by the Independent Engineer against the
Project Execution Plan. The Independent Engineer shall prepare its report
on monthly basis and submit the same to Nodal Agency highlighting the
progress achieved till the end of respective month vis-a-vis milestone
activities, areas of concern, if any, which may resuit in delay in the timely
compietion of the Project. Based on the progress, Nodal Agency and/ or
CEA shall issue written instructions to the TSP to take corrective measures,

i
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as may be prudent for the timely completion of the Project. In case of any
deficiency, the Nodal Agency would be at liberty to take action in
accordance with the procedure of this Agreement.

5.5.6  For any delay in commissioning any critical Element(s), as identified in
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days
shail lead to a sequestration of 10% of the Contract Performance

Guarantee.

5.6 Site regulations and Construction Documents

The TSP shali abide by the Safety Rules and Procedures as mentioned in
Scheduie 3 of this Agreement

The TSP shall retain at the Site and make avaiiable for inspection at all
reasonable times, copies of the Consents, Clearances and Permits,
construction drawings and other documents related to construction.

5.7 Supervision of work:

The TSP shall provide all necessary superintendence for execution of the
Project and its supervisory personnel shall be availabie to provide fuli-time
superintendence for execution of the Project. The TSP shall provide skilied
personnel who are experienced in their respective fields.

5.8 Remedial Measures:

The TSP shall take all necessary actions for remedying the shortfall in
achievement of timely progress in execution of the Project, if any, as
inimated by the Independent Engineer and/ or CEA and/ or the Nodal
Agency. However, such intimation by the independent Engineer and/ or
CEA and/ or the Nodal Agency and the subsequent effect of such remedial
measures carried out by the TSP shall not relieve the TSP of its obligations
in the Agreement. Independent Engineer and/ or CEA and/ or the Nodal
Agency may carry out random inspections during the Project execution, as
and when deemed necessary by it. If the shortfalls as intimated to the TSP
are not remedied to the satisfaction of the CEA and/ or the Nodal Agency,
this Agreement may be terminated by the Nodal Agency by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a
copy to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article 15.3 of

this Agreement.
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ARTICLE: 6
6 CONNECTION AND COMMISSIONING OF THE PROJECT

6.1 Connection with the Inter-Connection Facilities:

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and
any other agencies as required, at least sixty (60) days advance written
notice of the date on which it intends to connect an Element of the Project,
which date shall not be earlier than its Scheduled COD or Schedule COD
extended as per Articie 4.4.1 & 4.4.2 of this Agreement, unless mutually
agreed to by Parties. Further, any preponing of COD of any element prior
to Scheduled COD must be approved by the Nodal Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case
may be), for reasonable cause, including non-availability of
Interconnection Facilities as per Article 4.2, can defer the connection for
up te fifteen (15) days from the date notified by the TSP pursuant to Article
6.1.1, if it notifies to the TSP in writing, before the date of connection, of
the reason for the deferral and when the connection is to be rescheduled.
However, no such deferment on cne or more occasions would be for
more than an aggregate period of thirty (30) days. Further, the Scheduled
COD would be extended as required, for all such deferments on “day to

day” basis.

6.1.3 Subject to Articies 6.1.1 and 6.1.2, any Element of Project may be
connected with the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and
the Connection Agreement;

b. it meets the Grid Code, Central Electricity Authority {Technical
Standards for Connectivity to the Grid) Regulations, 2007 as
amended from time to time and all other Indian legai

requirements, and

C. The TSP has obtained the approval in writing of the Electrical
Inspector certifying that the Element is ready from the point of
view of safety of supply and can be connected with the
Interconnection Facilities.

d. It has satisfactorily met all the testing requirements as per
Articles 6.1.4

6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major
substation equipment, component, system, facilities shall be successfully

Central Transmission Utility of India Limit
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carried out before commissioning. The Type tests, FAT and SAT reports
should be available at the substation / terminal station of HVDC
instailations for ready reference of operation and maintenance staff and
has to be made available to the Independent Engineer appointed for
quality monitoring or their authorised representatives, as and when they

wish to examine the same.

Commercial Operation:

An Element of the Project shall be declared to have achieved COD twenty
four (24) hours following the connection of the Element with the
Interconnection Facilities pursuant to Article 6.1 or seven (7) days after
the date on which it is declared by the TSP to be ready for charging but is
not able to be charged for reasons not attributable to the TSP subject to

Article 6.1.2,

Provided that an Element shall be declared to have achieved COD only
after all the Element(s), if any, which are pre-required to have achieved
COD as defined in Schedule 2 of this Agreement, have been declared to
have achieved their respective COD.

Once any Element of the Project has been declared to have achieved
deemed COD as per Article 6.2.1 above, such Element of the Project shall
be deemed to have Availability equal to the Target Availability tiil the actual
charging of the Element and to this extent, TSP shall be eligibie for the
Monthly Transmission Charges applicable for such Element

Compensation for Direct Non Natural Force Majeure Event or indirect
Non Naturai Force Majeure Event or Natural Force Majeure Event

(affecting the Nodal Agency)

If the TSP is otherwise ready to connect the Element(s) of the Project and
has given due notice, as per provisions of Articie 6.1.1, to the concerned
agencies of the date of intention to connect the Element(s) of the Project,
where such date is not before the Scheduied COD, but is not abie to
connect the Element(s) of the Project by the said date specified in the
notice, due to Direct Non Natural Force Majeure Event or Indirect Non
Natural Force Majeure Event or Natural Force Majeure Event affecting the
Nodal Agency, provided such Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure Event
affecting the Nodal Agency has continued for a period of more than three
(3) continuous or non-continuous Months, the TSP shall, until the effects
of the Direct Non Natural Force Majeure Event or of Indirect Non Natural
Force Majeure Event or Natural Force Majeure Event affecting the Nodal
Agency no longer prevent the TSP from connecting the Element(s) of the

!
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Project, be deemed to have achieved COD relevant to that date and to
this extent, be deemed to have been providing Transmission Service with
effect from the date notified, and shall be treated as follows:

a. In case of delay due to Direct Non Natural Force Majeure Event,
TSP is entitted for Transmission Charges calculated on Target
Availability for the period of such events in excess of three (3)
continuous or non continuous Months in the manner provided in (c)

below.

b. In case of delay due to Indirect Non Natural Force Majeure Event
or Natural Force Majeure Event affecting the Nodal Agency, TSP is
entitted for payment for debt service which is due under the
Financing Agreements, subject to a maximum of Transmission
Charges calculated on Target Availability, for the period of such
events in excess of three (3) continuous or non continuous Months
in the manner provided in (c) below.

cC. In case of delay due to Direct Non Natural Force Majeurs Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure
Event affecting the Nodal Agency, the TSP is entitied for payments
mentioned in (a) and (b) above, after commencement of
Transmission Service, in the form of an increase in Transmission
Charges. These amounts shall be paid from the date, being the
later of a) the date of cessation of such Indirect Non Natural Force
Majeure Event or Natura! Force Majeure Event affecting the Nodal
Agency and b) the completion of sixty (60) days from the receipt of
the Financing Agreements by the Nodal Agency from the TSP.

Provided such increase in Transmission Charges shall be sc as to
put the TSP in the same economic position as the TSP would have
been in case the TSP had been paid amounts mentioned in (a} and
(b) above in a situation where the Force Majeure Event had not

occurred.

For the avoidance of doubt, it is clarified that the charges payable under this
Article 6.3.1 shall be recovered as per Sharing Regulations.

Liquidated Damages for Delay In achieving COD of Project:

If the TSP fails to achieve COD of any Element of the Project or the
Project, by the Element’s / Project's Scheduled COD or such Scheduled
COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay
to the Nodal Agency, a sum equivalent to 3.33% of Monthly Transmission
Charges applicable for the Element of the Project [in case where no
Elements have been defined, to be on the Project as a whole] / Project,
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for each day of delay up to sixty (60) days of delay and beyond that time
limit, at the rate of five percent (5%) of the Monthly Transmission Charges
applicabie to such Element / Project, as liquidated damages for such delay
and not as penalty, without prejudice to any rights of the Nodal Agency

under the Agreement.

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the
amount of liquidated damages calculated in accordance with Article 8.4.1
for and up to six (6) months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the Element
of the Project even after the expiry of six (6) months from its Scheduled
COD, the provisions of Article 13 shall apply.

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated
damages calculated pursuant to Article 6.4.1 within ten (10) days of the

earlier of:
a. the date on which the applicable Element achieves COD; or

b. the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its
obligations to complete the Project or from any other obligation and
liabilities under the Agreement.

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal
Agency within the said period of ten (10) days, the Nodal Agency shall be
entitled to recover the said amount of the liquidated damages by invoking
the Contract Performance Guarantee. if the then existing Contract
Performance Guarantee is for an amount which is less than the amount of
the liquidated damages payable by the TSP to the Nodal Agency under
this Article 6.3 and the TSP fails to make payment of the balance amouint
of the liquidated damages not covered by the Contract Performance
Guarantee, then such balance amount shall be deducted from the
Transmission Charges payable to the TSP. The right of the Nodal Agency
to encash the Contract Performance Guarantee is without prejudice to the
other rights of the Nodal Agency under this Agreement.

6.4.5 For avoidance of doubt, it is clarified that amount payable by ISP under
this Articie is over and above the penalty payable by TSP under Article

5.5.6 of this Agreement.
6.5 Return of Contract Performance Guarantee
6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance

Central Transmission Utility of India Limit
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with Article 3.1.1 shall be released by the Nodail Agency within three (3)
months from the COD of the Project. In the event of delay in achieving
Scheduled COD of any of the Eiements by the TSP {otherwise than due
to reasons as mentioned in Article 3.1.3 or Article 11) and consequent part
invocation of the Contract Performance Guarantee by the Nodal Agency,
Nodal Agency shall release the Contract Performance Guarantee, if any
remaining unadjusted, after the satisfactory completion by the TSP of ali
the requirements regarding achieving the Scheduled COD of the
remaining Elements of the Project. It is clarified that the Nodal Agency
shall also return / release the Contract Performance Guarantee in the
event of (i) applicability of Article 3.3.2 to the extent the Contract
Performance Guarantee is valid for an amount in excess of Rs. 16.50
Crore (Rupees Sixteen Crore and Fifty Lakh Only), or (ii) termination of
this Agreement by the Nodal Agency as mentioned under Article 3.3.4 of
this Agreement.

The release of the Contract Performance Guarantee shall be without
prejudice to other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7
7 OPERATION AND MAINTENANCE OF THE PROJECT
7.4 Operation and Maintenance of the Project:

The TSP shall be responsible for ensuring that the Project is operated and
maintained in accordance with the regulations made by the Commission
and CEA from time to time and provisions of the Act.

F
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ARTICLE: 8

8
8.1

8.2

AVAILABILITY OF THE PROJECT

Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case
may be, shall be as per Appendix —IV to Central Electricity Regulatory
Commission (Terms and Conditions of Tariffy Regulations, 2024, as
applicable on the Bid Deadline and as appended in Schedule 6 of this

Agreement.

Target Availability:
The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will
be calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target
Availability, for six consecutive months in a Contract Year, the DIC(s) or the
Nodal Agency may issue a show cause notice to the TSP, asking them to
show cause as to why the Transmission Service Agreement be not
terminated, and if no satisfactory cause is shown it may terminate the
Agreement. If the Nodal Agency is of the opinion that the transmission
system is of critical importance, it may carry out or cause fo cary the
operation and maintenance of transmission system at the risk and cost of

TSP
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ARTICLE: 9

9
9.9
9.1.1

9.2
8.2.1

9.3
9.3.1

9.3.2

9.3.3

INSURANCES

Insurance:

The TSP shall effect and maintain or cause to be effected and maintained
during the Construction Period and the Operating Period, adequate
insurances against such risks, with such deductibles including but not
imited to any third party liability and endorsements and co-
beneficiary/insured, as may be necessary under |

a. any of the Financing Agreements,
b. the Laws, and
C. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of the
Financial Closure till the Expiry Date.

Evidence of Insurance cover:

The TSP shall furnish to the Nodal Agency copies of certificates and
policies of the Insurances, as and when the Nodai Agency may seek from

the TSP as per the terms of Article 9.1

Application of Insurance Proceeds:

Save as expressly provided in this Agreement, the policies of Insurances
and the Financing Agreements, the proceeds of any insurance claim made
due to loss or damage to the Project or any part of the Project shaii be first
applied to reinstatement, replacement or renewal of such loss or damage.

If a Natural Force Majeure Event renders the Project no longer
economically and technically viable and the insurers under the Insurances
make payment on a “totai loss” or equivalent basis, the portion of the
proceeds of such insurance available to the TSP (after making admissible
payments to the Lenders as per the Financing Agreements) shall be
allocated only to the TSP. Nodal Agency and / or concerned Designated
ISTS Customers shall have no claim on such proceeds of the Insurance.

Subject to the requirements of the Lenders under the Financing
Agreements, any dispute or difference between the Parties as to whether
the Projectis no longer economically and technically viable due to a Force
Majeure Event or whether that event was adequately covered in
accordance with this Agreement by the Insurances shall be determined in
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accordance with Article 16.
9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no
financial obligations or liability whatsoever towards the TSP in respect of
this Article 9.

Central Transmission Utility of India Limit
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ARTICLE: 10

10

10.1

10.2

10.3

10.4

Central Transmission Utility of India Limit

BILLING AND PAYMENT OF TRANSMISSION CHARGES

Subject to provisions of this Articie 10, the Monthly Transmission Charges
shall be paid to the TSP, in Indian Rupees, on monthiy basis as per the
provisions of the Sharing Regulations, from the date on which an
Element(s) has achieved COD untii the Expiry Date of this Agreement,
unless terminated earlier and in line with the provisions of Schedule 4 of

this Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including
Incentive & Penalty payment shall be calculated in accordance with the
provisions of Schedule 4 of this Agreement.

Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing
Reguiations.

Disputed Bills, Default in payment by the Designated ISTS Customers
& Annual Reconciliation:

Any Disputed Bill, Defauit in payment by the Designated ISTS Customers
& Arnual Reconciliation shall be governed as per Sharing Regulations.
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ARTICLE: 11

11
11.1
11.1.1
11.2
11.2.1

11.2.2

11.3

FORCE MAJEURE

Definitions

The following terms shall have the meanings given hereunder.

Affected Party

An Affected Party means any Party whose performance has been affected
by an event of Force Majeure.

Any event of Force Majeure shall be deemed to be an event of Force
Majeure affecting the TSP only if the Force Majeure event affects and
results in, late delivery of machinery and equipment for the Project or
construction, compietion, commissioning of the Project by Scheduled

COD and/or operation thereafter;

Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of
events and circumstances including those stated below that wholly or partly
prevents or unavoidably delays an Affected Party in the performance of its
obligations/ roles under this Agreement, but only if and to the extent that
such events or circumstances are not within the reasonable control, directly
or indirectly, of the Affected Party and could not have been avoided if the
Affected Party had taken reasonable care or complied with Prudent Utility

Practices:

(a) Natura! Force Majeure Events:

i. actof God, including, but not limited to drought, fire and explosion
(to the extent originating from a source external to the Site),
earthquake, volcanic eruption, landslide, flood, cyclone, typhoon,
tornado, or exceptionally adverse weather conditions, which are
in excess of the statistical measures for the last hundred (100)

years; and

ii. epidemic/ pandemic notified by Indian Governmental
Instrumentality.

(b} Non-Natural Force Majeure Events :

i. Direct Non-Natural Force Majeure Events

= Nationalization or compulsory acquisition by any Indian




11.4

11.41

Transmission Service Agreement

Governmentai Instrumentality of any material assets or rights of
the Affected Party; or

= the unlawful, unreasonable or discriminatory revocation of, or
refusal to renew, any Consenis, Ciearances and Permits
required by the Affected Party to perform their obligations/ roles
under the RFP Project Documents or any unlawful,
unreasonable or discriminatory refusal to grant any other
Consents, Clearances and Permits required for the
deveiopment/ operation of the Project, provided that a
Competent Court of Law declares the revocation or refusal to
be unlawful, unreasonable and discriminatory and strikes the

same down; or

» any other uniawful, unreasonable or discriminatory action on the
part of an Indian Governmental Instrumentality which is directed
against the Project, provided that a Competent Court of Law
declares the action to be unlawful, unreasonable and

discriminatory and strikes the same down.
ii. Indirect Non - Natural Force Majeure Events

= act of war (whether declarad or undeclared), invasion, armed
conflict or act of foreign enemy, blockade, embarge, revolution,
riot, insurrection, ferrorist or military aciion; or

= radio active contamination or ionising radiation originating from
a source in India or resulting from any other Indirect Non Natural
Force Majeure Event mentioned above, excluding
circumstances where the source or cause of contamination or
radiation is brought or has been brought into or near the Site by
the Affected Party or those employed or engaged by the

Affected Party; or

= industry-wide strikes and Ilabour disturbances, having a
nationwide impact in india.

Force Majeure Exclusions

Force Majeure shall not include (i} any event or circumstance which is
within the reasonable control of the Parties and (i} the following
conditions, except fo the extent that they are consequences of an event of

Force Majeure:

(a) Unavailabiiity, late delivery, or changes in cost of the machinery,

Central Transmission Utility of India Limit
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equipment, materials, spare parts etc. for the Project;
(b) Delay in the performance of any Contractors or their agents;

(c) Non-performance resulting from normal wear and tear typically
experienced in transmission materials and equipment;

(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency of finances or funds or the Agreement becoming onerous
to perform; and

(f Non-performance caused by, or connected with, the Affected Party’s:
i. negligent or intentional acts, errors or omissions;

ii. failure to comply with an Indian Law; or

iii. breach of or default under this Agreement or any Project
Documents.

(9) Any error or omission in the survey report provided by BPC during the
bidding process.

11.5 Notification of Force Majeure Event

11.5.1 The Affected Party shall give notice tc the other Party of any event of Force
Majeure as soon as reasonably practicable, but not later than seven (7)
days after the date on which such Party knew or should reasonably have
known of the commencement of the event of Force Majeure. If an event
of Force Majeure results in a breakdown of communications rendering it
unreasonable to give notice within the applicable time limit specified
herein, then the Party claiming Force Majeure shall give such notice as
soon as reasonably practicable after reinstatement of communications,
but not later than one (1) day after such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’'s
entitlement to claim relief under this Agreement. Such notice shall include
full particulars of the event of Force Majeure, its effects on the Party
claiming relief and the remedial measures proposed. The Affected Party
shall give the other Party regular reports on the progress of those remedial
measures and such other information as the other Party may reasonably
request about the Force Majeure.

115.2 The Affected Party shall give notice to the other Party of (i) the cessation
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of the relevant event of Force Majeure; and (ii) the cessation of the effects
of such event of Force Majeure on the performance of its rights or
obligations/ roles under this Agreement, as soon as practicable after
becoming aware of each of these cessations.

11.6 Duty to perform and duty to mitigate

To the extent not prevented by a Force Majeure Event, the Affected Party
shall continue to perform its obligations/ roles as provided in this
Agreement. The Affected Party shall use its reascnable efforts to mitigate
the effect of any event of Force Majeure as soon as pracficable.

11.7 Available Relief for a Force Majeure Event

Subject to this Article 11,

(a)

(b)

(d)

(e)

no Party shall be in breach of its obligations/ roles pursuant to this

Agreement to the extent that the performance of its obligations/ roles .

was prevented, hindered or delayed due to a Force Majeure Event;

each Party shall be entitled to claim relief for a Force Majeure Event
affecting its performance in relation to its obligations/ roles under
Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.

For the avoidance of doubt, it is clarified that the computation of
Availability of the Element(s)} under outage due to Force Majeure
Event, as per Article 11.3 affecting the TSP shall be as per Appendix
-V to Central Eiectricity Regulatory Commission (Terms and
Conditions of Tariff) Regulations, 2024 as on Bid Deadline. For the
avent(s) for which the Elemeni(s} is/are deemed to be available as per
Appendix -iV to Central Electricity Regulatory Commission (Terms and
Conditions of Tarifffy Regulations, 2024, then the Transmission
Charges, as applicable to such Element(s), shall be payable as per
Schedule 4, for the duration of such event(s).

For so long as the TSP is claiming relief due to any Force Majeure
Event under this Agreement, the Nodal Agency may, if it so desires,
from time to time on one (1) day notice, inspect the Project and the
TSP shall provide the Nodal Agency’s personnel with access to the
Project to carry out such inspections.

For avoidance of doubt, the TSP acknowledges that for extension of
Scheduled COD a period up to one hundred eighty (180) days due to
Force Majeure event, no compensation on the grounds such as
interest cost, incident expenditure, opportunity cost will be made to the
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TSP. However, if Scheduled COD is extended beyond a period of one
hundred eighty (180) days due to Force Majeure event, the TSP will be
allowed to recover the interest cost during construction corresponding
to the period exceeding one hundred eighty (180) days by adjustment
in the Transmission Charges in accordance with Schedule 9.

Central Transmission Utility of India Limit 45
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12 CHANGE IN LAW

12.1 Change in Law

12.1.1  Change in Law means the occurrence of any of the following after the Bid
Deadline resulting into any additional recurring / non-recurring expenditure
by the TSP or any savings of the TSP:

.

the. enactment, coming into effect, adoption, promulgation,
amendment, modification or repeal (without re-enactment or
consolidation) in India, of any Law, including rules and
regulations framed pursuant to such Law, subject to the
provisions under Article 12.1.2;

a change in the interpretation or application of any Law by any
Indian Governmental Instrumentality having the legal power to
interpret or apply such Law, or any Competent Court of Law;

the imposition of a reguirement for obtaining any Consents,
Clearances and Permits which was not required eariier;

a change in the terms and conditions prescribed for obtaining
any Consents, Clearances and Permits or the inclusion of any
new terms or conditions for obtaining such Consents,
Clearances and Permits;

any change in the licensing regulations of the Commission,
under which the Transmission License for the Project was
granted if made applicable by such Commission to the TSP;

change in wind zone; or

any change in tax or intreduction of any tax made applicable for
providing Transmission Service by the TSP as per the terms of

this Agreement.

12.1.2  Notwithstanding anything contained in this Agreement, Change in Law
shall not cover any change:

a) Taxes on corporate income; and

b) Withholding tax on income or dividends distributed to the

shareholders of the TSP
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_Relief for Change in Law

During Construction Period, the impact of increase/decrease in the cost of
the Project on the Transmission Charges shall be governed by the formula
given in Schedule 9 of this Agreement.

During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP
suffers or is benefited from a change in costs or revenue, the aggregate
financial effect of which exceeds 0.30% (zero point three percent) of the
Annual Transmission Charges in aggregate for a Contract Year, the TSP
may notify so to the Nodal Agency and propose amendments to this
Agreement so as to place the TSP in the same financial position as it
would have enjoyed had there been no such Change in Law resuiting in
change in costs or revenue as aforesaid.

For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP
shall provide to the Nodal Agency documentary proof of such increase /
decrease in cost of the Project / revenue for establishing the impact of

such Change in Law.

In cases where Change in Law resuits in decrease of cost and it comes to
the notice of Nodal Agency that TSP has notinformed Nodal Agency about
such decrease in cost, Nodal Agency may initiate appropriate claim.

Notification of Change in Law:

if the TSP is affected by a Change in Law in accordance with Article 12.1
and wishes to claim relief for such Change in Law under this Article 12, it
shall give notice to Nodal Agency of such Change in Law as soon as
reasonably practicable after becoming aware of the same.

The TSP shall also be obliged to serve a notice to the Nodal Agency even
when it is beneficially affected by a Change in Law.

Any notice served pursuant fo Articles 12.3.1 and 12.3.2 shall provide,
amongst other things, precise details of the Change in Law and its
estimated impact on the TSP.

Payment on account of Change in Law

The payment for Change in Law shall be through a separate Bill. However,
in case of any change in Monthly Transmission Charges by reason of
Change in Law, as determined in accordance with this Agreement, the
Bills to be raised by the Nodal Agency after such change in Transmission

¥l
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Charges shall appropriately reflect the changed Monthly Transmission
Charges.
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ARTICLE: 13
13 EVENTS OF DEFAULT AND TERMINATION

13.4  TSP’s Event of Default
The occurrence and continuation of any of the following events shall
constitute a TSP Event of Default, unless any such TSP Event of Default
occurs as a result of any non-fulfiiment of its obligations as prescribed
under this Agreement by the Nodal Agency or a Force Majeure Event:

a. After having taken up the construction of the Project, the
abandonment by the TSP or the TSP's Contractors of the
construction of the Project for a continuous, period of two (2)
months and such default is not rectified within thirty (30) days
from the receipt of notice from the Nodal Agency in this regard;

b. The failure to commission any Element of the Project by the date
falling six (6) months after its Scheduled COD unless extended
by Nodal Agency as per provisions of this Agreement;

c. if the TSP:

i. assigns, mortgages or charges or purports to assign,
mortgage or charge any of its assets or rights related to
the Project in contravention of the provisions of this

Agreement, or

i. transfers or novates any of its obligations pursuant to this
Agreement, in a manner contrary to the provisions of this

Agreement;
Except where such transfer is in pursuance of a Law and

« it does not affect the ability of the transferee to
perform, and such transferee has the financial and
technical capability to perform, its obligations
under this Agreement;

s is to a transferee who assumes such obligations
under the Project and this Agreement remains
effective with respect to the transferee;

d. If:

i The TSP becomes voluntarily or involuntarily the subject of
any bankruptcy or insolygagy.or winding up proceedings

Central Transmission Utility of India Limit
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and such proceedings remain uncontested for a period of
thirty (30) days; or

ii. anywinding up or bankruptcy or insolvency order is passed
against the TSP; or

iii. the TSP goes into liquidation or dissolution or a receiver or
any similar officer is appointed over all or substantially all
of its assets or official liquidator is appointed to manage its
affairs, pursuant to Law,

Provided that a dissolution or liquidation of the TSP will not
be a TSP's Event of Default, where such dissolution or
fiquidation of the TSP is for the purpose of a merger,
consolidation or reorganization with the prior approval of
the Commission as per the provisions of Central Electricity
Regulatory Commission {Procedure, terms and Conditions
for grant of Transmission License and other related
matters) Regulations, 2006 or as amended from time to

time; or

Failure on the part of the TSP to compiy with the provisions of
Article 19.1 of this Agreement; or

the TSP repudiates this Agreement and does not recfify such
breach even within a period of thirty (30) days from a notice from
the Nodal Agency in this regard; or

after Commercial Operation Date of the Project, the TSP fails {o
achieve monthly Target Availability of 98%, for a period of six
(6) consecutive months or within a non-consecutive period of
six (6) months within any continuous aggregate period of
eighteen(18) months except where the Availability is affected by
Force Majeure Events as per Articie 11; or

any of the representations and warranties made by the TSP in
Article 17 of this Agreement being found to be untrue or
inaccurate. Further, in addition to the above, any of the
undertakings submitted by the Selected Bidder at the time of
submission of the Bid being found to be breached or inaccurate,
including but not limited to undertakings from its Parent
Company / Affiliates related to the minimum equity obligation;

or

the TSP fails to complete / fulfil ali the activities / conditions
within the specified period as per Article 3; or

19
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except for the reasons solely aftributable to Nodai Agency, the
TSP is in material breach of any of its obligations under this
Agreement and such material breach is not rectified by the TSP
within thirty (30) days of receipt of notice in this regard from the

Nodal Agency; or
deleted.

13.2 Termination Procedure for TSP Event of Default

Central Transmission Utility of India Limit

Upon the occurrence and continuance of any TSP’s Event of Default
under Article 13.1 the Nodal Agency may serve notice on the TSP,
with a copy to the CEA and the Lenders’ Representative, of their
intention to terminate this Agreement (a "Nodal Agency's
Preliminary Termination Notice"), which shall specify in reasonable
detail, the circumstances giving rise to such Nodal Agency's
Preliminary Termination Notice.

Following the issue of a Nodal Agency’s Preliminary Termination
Notice, the Consuitation Period shall apply and would be for the
Parties to discuss as to what steps shall be taken with a view to
mitigate the consequences of the relevant Event of Default having

regard to all the circumstances.

During the Consultation Period, the Parties shall, save as otherwise
provided in this Agreement, continue to perform their respective
obligations/ roles under this Agreement, and the TSP shall not
remove any material, equipment or any part of the Project, without
prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties
shall have otherwise agreed to the contrary or the circumsfances
giving rise to Nodal Agency’s Preliminary Termination Notice shall
have ceased to exist or shall have been remedied, this Agreement
may be terminated by the Nodal Agency by giving a Termination
Notice to the TSP, in writing, of at least seven (7) days, with a copy
to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article

15.3 of this Agreement.

Further, the Nodal Agency may also initiate proceedings to biackiist
the TSP & its Affiliates from participation in any RFP issued by BPCs

for a period of 5 years.
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Procedure for Nodal Agency’s non-fulfiiment of Role

a. Upon the Nodal Agency not being able to fulfil its role under Article
4.2, the TSP may serve notice on the Nodal Agency, with a copy to
CEA and the Lenders’ Representative (a "TSP’s Preliminary
Notice"), which notice shall specify in reasonable detail the
circumstances giving rise to such non-fulfiiment of role by the Nodai

Agency.

b. Following the issue of a TSP’s Preliminary Notice, the Consultation
Period shall apply.

c. The Consultation Period would be for the Parties to discuss as to
what steps shall be taken with a view to mitigate the consequences
of the relevant non-fulfilment of role by the Nodal Agency including
giving. time extension to TSP, having regard to all the
circumstances.

d. During the Consultation Period, both Parties shall, save as
otherwise provided in this Agreement, continue to perform their
respective obligations/ roles under this Agreement.

Termination due to Force Majeure

In case the Parties couid not reach an agreement pursuant to Articles 3.3.4
and 4.4.2 of this Agreement and the Force Majeure Event or its effects
continue to be present, the Nodal Agency shall have the right to cause
termination of the Agreement. In case of such termination, the Contract
Performance Guarantee shall be returned to the TSP as per the provisions

of Article 6.5.1.

In case of termination of this Agreement, the TSP shall provide to the
Noda! Agency the full names and addresses of its Contractors as well as
complete designs, design drawings, manufacturing drawings, material
specifications and technical information, as required by the Nodal Agency
within thirty (30) days of Termination Notice.

Termination or amendment due {o non-requirement of any Element or
Project during construction

In case any Element or Project, which is under censtruction, is no longer
required due to any reason whatsoever, the Nodal Agency may issue a
notice to this effect to the TSP.

Nodal agency may also issue notice to the TSP seeking their response
to the proposed termination/ amendment (as the case may be) of the

Bidar Transco Limited
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In the notice, Nodal Agency shall also include an assessment of the
physical progress made by TSP in the Element/ Project (as the case may

be) that is no longer required.

The TSP shall neither carry out further investment nor carry out any work
on the Element/ Project (as the case may be) that is no longer required
after delivery of the notice.

After taking into account the comments of the TSP, the Nodal Agency
may terminate the Agreement or amend it if both Parties agree to the

amendment.
Revocation of the Transmission License

The Commission may, as per the provisions of the Electricity Act, 2003,
revoke the Transmission License of the ISTS Licensee. Further, in such a
case, the Agreement shall be deemed to have been terminated.

Termination Payment

If Agreement is terminated on account of Force Majeure Events, non-
requirement of any Element or Project during Construction, Nodal Agency’s
non-fulfilment of Role & TSP's Event of Default, the TSP shall be entitied
for Termination Payment equivalent to valuation of Project Assets. Upon
payment, the Nodai Agency shail take over the Project Assets.

P
SN

d

Bida;:l'ransco LW}% N
o el
e ( F



Transmission Service Agreement

ARTICLE: 14

14
14.4

14.1.1

14.1.2

LIABILITY AND INDEMNIFICATION

Indemnity

The TSP shall indemnify, defend and hold the Nodal Agency harmless
against:

(@) any and all third party claims, actions, suits or proceedings against
the Nodal Agency for any loss of or damage to property of such third
party, or death or injury to such third party, arising out of a breach by
the TSP of any of its obligations under this Agreement, except to the
extent that any such claim, action, suit or proceeding has arisen due
to a negligent act or omission, breach of this Agreement or non-
fulfilment of statutory duty on the part of Nodal Agency, and

(b) any and all losses, damages, costs and expenses inciuding legal
costs, fines, penalties and interest actually suffered or incurred by the
Nodal Agency from third party claims arising by reason of:

i a breach by the TSP of any of its obligations under this
Agreement, (provided that this Article 14 shall not apply to such
breaches by the TSP, for which specific remedies have been
provided for under this Agreement) except to the extent that any
such losses, damages, costs and expenses including iegal costs,
fines, penaities and interest (together to constitute “Indemnifiable
Losses") has arisen due to a negligent act or omission, breach of
this Agreement or non-fulfilment of statutory duty on the part of
the Nodai Agency, or

ii. any of the representations and warranties of the TSP under this
Agreement being found to be inaccurate or untrue.

The Nodal Agency shall, in accordance with the Regutations framed by
CERC in this regard, indemnify, defend and hold the TSP harmless

against;

(a) any and all third party claims, actions, suits or proceedings against
the TSP, for any loss of or damage to property of such third party, or
death or injury to such third party, arising out of any material breach
by the Nodal Agency of any of their roles under this Agreement,
except to the extent that any such claim, action, suit or proceeding
has arisen due to a negligent act or omission, breach of this
Agreement or breach of statutory duty=en the part of the TSP, its
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Contractors, servants or agents; and

any and all losses, damages, costs and expenses including legal
costs, fines, penalties and interest (‘Indemnifiable Losses’) actually
suffered or incurred by the TSP from third party claims arising by

reason of:

i. any material breach by the Nodal Agency of any of its roles under
this Agreement (provided that, this Article 14 shall not apply to
such breaches by the Noda! Agency, for which specific remedies
have been provided for under this Agreement), except to the
extent that any such Iindemnifiable Losses have arisen due to a
negligent act or omission, breach of this Agreement or breach of
statutory duty on the part of the TSP, its Contractors, servants or

agents or

ii. any of the representations and warranties of the Nodal Agency
under this Agreement being found to be inaccurate or untrue.

14.2 Patent Indemnity:

14.2.1

(@)

(b)

The TSP shall, subject to the Nodal Agency's compliance with Article
14.2.1 (b), indemnify and hold harmless the Nodal Agency and its
empioyees and officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages,
costs, and expenses of whatsoever nature, including attorney's fees
and expenses, which the Nodal Agency may suffer as a resuit of any
infringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Agreement by
reason of the setting up of the Project by the TSP.

Such indemnity shall not cover any use of the Project or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Agreement, any infringement resulting from the
misuse of the Project or any part thereof, or any products produced
in association or combination with any other equipment, plant or
materials not supplied by the TSP, pursuant to the Agreement.

If any proceedings are brought or any claim is made against the
Nodal Agency arising out of the matters referred to in Article
14.2.1(a), the Nodal Agency shall promptly give the TSP a notice
own expense take necessary steps
ejstC‘o
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and attend such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim. The TSP shall promptly
notify the Nodal Agency of all actions taken in such proceedings or

claims.

(c) If the TSP fails to notify the Nodal Agency within twenty-eight (28)
days after receipt of such notice from the Nodal Agency under Article
14.2.1(b) above, that it intends to attend any such proceedings or
claim, then the Nodal Agency shall be free to attend the same on
their own behalf at the cost of the TSP. Uniess the TSP has so failed
to notify the Nodal Agency within the twenty eight (28) days period,
the Nodal Agency shall make no admission that may be prejudicial
to the defence of any such proceedings or claims.

(d} The Nodal Agency shall, at the TSP’s request, afford all available
assistance to the TSP in attending to such proceedings or claim, and
shall be reimbursed by the TSP for all reasonable expenses incurred

in 50 doing.

14.2.2

(a) The Nodai Agency, in accordance with the Regulations framed by
CERC in this regard, subject to the TSP’'s compliance with Article
14.2.2(b) shall indemnify and hold harmiess the TSP and its
employees, officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages,
costs and expenses of whatsoever nature, including attorney’s fees
and expenses, which the TSP may suffer as a result of any
infingement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Agreement by
reason of the setting up of the Project by the TSP.

(b) If any proceedings are brought or any claim is made against the TSP
arising out of the matters referred to in Article 14.2.2 (a) the TSP shall
promptly give the Nodal Agency a notice thereof, and the Nodal
Agency shall at its own expense take necessary steps and attend
such proceedings or claim and any negotiations for the settlement of
any such proceedings or claim. The Nodal Agency shail promptly
notify the TSP of all actions taken in such proceedings or claims.

(¢) If the Nodal Agency fails to notify the TSP within twenty-eight (28)
days after receipt of such notice from the TSP under Article 14.2.2(b)
above, that it intends to attend any such proceedings or claim, then

the TSP shall be free to attend thes§a@con its own behalf at the cost
A
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of the Nodal Agency. Unless the Nodal Agency has so failed to notify
the TSP within the twenty (28) days period, the TSP shall make no
admission that may be prejudicial to the defence of any such

proceedings or claim.

(d) The TSP shall, at the Nodal Agency request, afford all available
assistance to the Nodal Agency in attending to such proceedings or
claim, and shall be reimbursed by the Nodal Agency for all
reasonable expenses incurred in so doing.

Monetary Limitation of liability
A Party ("Indemnifying Party") shall be liable to indemnify the other Party

("Indemnified Party") under this Article 14 for any indemnity claims made
in a Contract Year only up to an amount of Rupees One Crore and Ten

Lakh Only (Rs. 1.10 Crore).

Procedure for claiming indemnity

Where the Indemnified Party is entited to indemnification from the
Indemnifying Party pursuant to Articles 14.1 or 14.2 the indemnified Party
shall promptly notify the Indemnifying Party of such claim, proceeding,
action or suit referred to in Articles 14.1 or 14.2 in respect of which it is
entitled to be indemnified. Such notice shall be given as scon as
reasonably practicable after the Indemnified Party becomes aware of such
claim, proceeding, action or suit. The Indemnifying Party shall be liable to
settle the indemnification claim within thirty (30) days of receipt of the

above notice.

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action, suit
or proceedings in accordance with Article 14.4.3 below; and

ii. the claim amount is not required to be paid/deposited to such third
party pending the resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to the
Indemnified Party or to the third party, as the case may be, promptly
following the resolution of the Dispute, if such Dispute is not setftled in
favour of the Indemnified Party.

The Indemnified Party may contest, defend and litigate a claim, action, suit
or proceeding for which it is entitled to be indemnified under Articles 14.1
or 14.2 and the Indemnifying Party shall reimburse to the Indemnified

Party all reasonable costs and e
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Party. However, such Indemnified Party shall not settle or compromise
such claim, action, suit or proceedings without first getting the consent of
the Indemnifying Party, which consent shall not be unreasonably withheld

or delayed.

An Indemnifying Party may, at its own expense, assume control of the
defence of any proceedings brought against the Indemnified Party if it
acknowledges its obligation to indemnify such Indemnified Party, gives
such Indemnified Party prompt notice of its intention to assume control of
the defence, and employs an independent legal counsei at its own cost
that is reasonably satisfactory to the Indemnified Party.

Limitation on Liability

Except as expressly provided in this Agreement, neither the TSP nor the
Nodal Agency nor their respective officers, directors, agents, employees
or Affiliates (including, officers, directors, agents or employees of such
Affiliates), shall be liable or responsible to the other Party or its Affiliates
including its officers, directors, agents, employees, successors, insurers
or permitted assigns for incidental, indirect or consequential, punitive or
exemplary damages, connected with or resuiting from performance or
non-performance of this Agreement, or anything done in connection
herewith, including claims in the nature of lost revenues, income or profits
(other than payments expressly required and properly due under this
Agreement), any increased expense of, reduction in or ioss of
transmission capacity or equipment used therefore, irrespective of
whether such claims are based upon breach of warranty, tort {including
negligence, whether of the Nodal Agency, the TSP or others), strict
liability, contract, breach of statutory duty, operation of law or otherwise.

The Nodal Agency shall have no recourse against any officer, director or
shareholder of the TSP or any Affiliate of the TSP or any of its officers,
directors or shareholders for such claims excluded under this Article. The
TSP shall also have no recourse against any officer, director or
shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or
any of its officers, directors or shareholders for such claims excluded

under this Article.

Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall
take all reasonable measures to mitigate any loss or damage which has
occurred. If the Party fails to take such measures, the other Party’s liabilities

shall be correspondingly reduced.
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ARTICLE: 15
15 ASSIGNMENTS AND CHARGES

5.1 Assignments:

15.1.4  This Agreement shall be binding upon, and inure to the benefit of the
Parties and their respective successors and permitted assigns. This
Agreement shall not be assigned by any Parly, except as provided in

Article 15.3.

15.2  Permitted Charges:

15.2.1  Neither Party shall create or permit to subsist any encumbrance over all
or any of its rights and benefits under this Agreement.

1522 However, the TSP may create any encumbrance over all or part of the
receivables, or the Project Assets of the Project in favour of the Lenders
or the Lenders’ Representative on their behalf, as security for amounts
payabie under the Financing Agreements and any other amounts agreed

by the Parties.

Provided that:

i the Lenders or the Lenders’ Representative on their behalf shall have
entered into the Financing Agreements and agreed in writing to the
provisions of this Agreement; and

fi. any encumbrance granted by the TSP in accordance with this Article
15.2.2 shall contain provisions pursuant to which the Lenders or the
Lender's Representative on their behalf agrees unconditionally with the

TSP to release from such encumbrances upon payment by the TSP to
the Lenders of all amounts due under the Financing Agreements.

16.2.3  Article 15.2.1 does not apply to:
a. liens arising by operation of law (or by an agreement evidencing the
same) in the ordinary course of the TSP developing and operating the
Project;
b. pledges of goods, the related documents of title and / or other related

documents, arising or created in the ordinary course of the TSP
developing and operating the Project; or

¢. security arising out of retention of title provisions in relation tc goods
acquired in the ordinary course of the TSP developing and operating
the Project.

Central Transmission Utility of India Limit |
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15.3

16.3.1

156.3.2
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Substitution Rights of the Lenders

The TSP would need to operate and maintain the Project under the
provisions of this Agreement and cannot assign the Transmission License
or transfer the Project or part thereof to any person by sale, lease,
exchange or otherwise, without the prior approval of the Nodai Agency.

However, in the case of defauit by the TSP in debt repayments or in the
case of default by the TSP as per Article 13 of this Agreement during the
debt repayments, the Commission may, on an appiication from the
Lenders, assign the Transmission License to the nominee of the Lenders
subject to the fulfilment of the qualification requirements and provisions of
the Central Electricity Regulatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other related matters)
Regulations, 2006 and as amended from time to time.
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ARTICLE: 16

16

16.1

16.2

16.2.1

16.2.2

16.2.3

16.3

16.4

Central Transmission Utility of India Limit

GOVERNING LAW AND DISPUTE RESOLUTION

Governing Law:

This Agreement shall be governed by and construed in accordance with the
Laws of India. Any legal proceedings in respect of any matters, claims or
disputes under this Agreement shal! be under the jurisdiction of appropriate

courts in Deihi.

Amicable Settiement:

Either Party is entitled to raise any claim, dispute or difference of whatever
nature arising under, out of or in connection with this Agreement, inciuding
its existence or validity or termination or whether during the execution cf
the Project or after its compietion and whether prior to or after the
abandonment of the Project or termination or breach of the Agreement by
giving a written notice to the other Party, which shall contain:

(i) adescription of the Dispute;
(i) the grounds for such Dispute; and

{ii) all written material in support of its claim.

The other Party shall, within thirty (30) days of issue of notice issued under
Article 16.2.1, furnish:

(i) counter-claim and defences, if any, regarding the Dispute; and

(i)  all written material in support of its defences and counter-ciaim.

Within thirty (30) days of issue of notice by the Party pursuant to Article
16.2.1, if the other Party does not furnish any counter claim or defense
under Article 16.2.2, or thirty (30) days from the date of furnishing counter
claims or defence by the other Party, both the Parties to the Dispute shall
meet to settle such Dispute amicably. If the Parties fail fo resoive the
Dispute amicably within thirty (30) days from the later of the dates
mentioned in this Article 16.2.3, the Dispute shall be referred for dispute
resolution in accordance with Article 16.3.

Dispute Resolution:

All Disputes shall be adjudicated by the Commission.

Parties to Perform Obligations:
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Notwithstanding the existence of any Dispute and difference referred to the
Commission as provided in Article 16.3 and save as the Commission may
otherwise direct by a final or interim order, the Parties hereto shall continue
to perform their respective obligations/ roles (which are not in dispute)
under this Agreement.

Central Transmission Utility of India Limit
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ARTICLE: 17

17
17.1

17.1.1

17.2

17.2.1

REPRESENTATION AND WARRANTIES

Representation and warranties of the Nodal Agency

The Nodal Agency hereby represents and warrants to and agrees with the
TSP as follows and acknowledges and confirms that the TSP is relying on
such representations and warranties in connection with the transactions

described in this Agreement:

a. it has all requisite powers and authority to execute and
consummate this Agreement;

b. This Agreement is enforceable against the Nodal Agency in
accordance with its terms;

C. The consummation of the transactions contemplated by this
Agreement on the part of Nodal Agency will not violate any
provision of nor constitute a default under, nor give rise to a
power to cancel any charter, mortgage, deed of trust or lien,
lease, agreement, license, permit, evidence of indebtedness,
restriction, or other contract to which the Nedal Agency is a
Party or to which the Nodal Agency is bound, which violation,
default or power has not been waived;

Representation and Warranties of the TSP:

The TSP hereby represents and warrants to and agrees with the Nodal
Agency as follows and acknowledges and confirms that the Nodal Agency
is relying on such representations and warranties in connection with the
transactions described in this Agreement:

a. Ithas all requisite powers and has been duly autherized to execute and
consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its terms;

c. The consummation of the transactions contemplated by this
Agreement on the part of the TSP will not violate any provision of nor
constitute a default under, nor give rise to a power to cancel any
charter, mortgage, deed of trust or lien, lease, agreement, license,
permit, evidence of indebtedness, restriction, or other contract to
which the TSP is a Party or to which the TSP is bound which violation,
default or power has not been waived;

Central Transmission Utility of India Limit Tll;a:]lscq Limited
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d. The TSP is not insolvent and no insolvency proceedings have been
instituted, nor threatened or pending by or against the TSP;

e. There are no actions, suits, claims, proceedings or investigations
pending or, to the best of the TSP’s knowledge, threatened in writing
against the TSP at law, in equity, or otherwise, and whether civil or
criminal in nature, before or by, any court, commission, arbitrator or
governmental agency or authority, and there are no outstanding
judgments, decrees or orders of any such courts, commission,
arbitrator or govermmental agencies or authorities, which materially
adversely affect its abiiity to execute the Project or to comply with its
obligations under this Agreement.

1722 The TSP makes all the representations and warranties above to be valid
as on the Effective Date of this Agreement.
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ARTICLE: 18

18

INDEPENDENT ENGINEER

18.1 Appointment of Independent Engineer

18.2

18.3

The Nodal Agéncy shall appoint an agency/ company as [ndependent
Engineer ‘as per framework provided in the Guidelines for Encouraging
Competition in" Development of Transmission Projects for selection of

independent Engineer.

Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the
following:

a.

b.

Progress Monitoring as required under this Agreement;

Ensuring Quality as required under this Agreement;

determining, as required under the Agreement, the costs of any works or
services and/or their reasonableness during construction phase;

determining, as required under the Agreement, the period or any
extension thereof, for performing any duty or obligation during
construction phase;

determining, as required under the Agreement, the valuation of the
Project Assets.

Assisting the Parties in resolution of Disputes and

Undertaking all other duties and functions in accordance with the
Agreement.

Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal
Agency as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the
Independent Engineer at any time, but only after appointment of another

Independent Engineer.

Central Transmission Utility of India Limit
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18.4.2If the TSP has reason to believe that the Independent Engineer is not

18.5

discharging its duties and functions in a fair, efficient and diligent manner, it
may make a written representation to the Nodal Agency and seek termination
of the appointment of the Independent Engineer. Upon receipt of such
representation, the Nodal Agency shall hold a tripartite meeting with the TSP
and Independent Engineer for an amicable resolution, and the decision of
Nodal agency is final. In the event that the appointment of the Independent
Engineer is terminated hereunder, the Nodal Agency shall appoint forthwith

another independent Engineer.

Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and
notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign
for and on behalf of the Independent Engineer, and any communication or
document required to be signed by the Independent Engineer shall be valid
and effective only if signed by any of the designated persons; provided that
the Independent Engineer may, by notice in writing, substitute any of the
designated persons by any of its employees.

Central Transmission Utility of India Limit
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ARTICLE: 19
19 MISCELLANEOUS PROVISIONS

19.4 Equity i.ock-in Commitment:

19.1.1  The aggregate equity share holding of the Selected Bidder in the issued
and paid up equity share capital of Bidar Transco Limited shall not be less
than Fifty one percent (51%) up to a period of one {1) year after COD of
the Project.

Provided that, in case the Lead Member or Bidding Company is holding
equity through Affiliate/s, Uitimate Parent Company or Parent Company,
such restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium,
the Lead Member shall continue to hold equity of at least twenty six
percent (26%) upto a period of one (1) year after COD of the Project and
any Member of such Bidding Consortium shall be allowed to divest its
equity as long as the other remaining Members (which shall aiways
include the Lead Member) hoid the minimum equity specified above.

19.1.2  If equity is held by the Affiliates, Parent Company or Ultimate Parent
Company cf the Selected Bidder, then, subject to the second proviso to
Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent
Company shall be eligible to transfer its shareholding in Bidar Transco
LLimited to another Affiliate or to the Parent Company / Ultimate Parent
Company of the Selected Bidder. If any such shareholding entity,
qualifying as an Affiliate / Parent Company / Ultimate Parent Company, is
ikely to cease to meet the criteria to qualify as an Affiliate / Parent
Company / Ultimate Parent Company, the shares held by such entity shall
be transferred to another Affiliate / Parent Company / Ultimate Parent
Company of the Selected Bidder.

19.1.3  Subject to Article 19.1.1, all transfer(s) of shareholding of Bidar Transco
Limited by any of the entities referred to in Article 19.1.1 and 19.1.2 above,
shall be after prior written intimation to the Nodal Agency.

19.1.4  For computation of effective Equity holding, the Equity holding of the
Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or
Parent Company and the equity holding of such Affiliate(s) or Ultimate
Parent Company in Bidar Transco Limited shaill be computed in
accordance with the example given below:

If the Parent Company or the Ulti

Central Transmission Utility of India Limit
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Bidder A directly holds thirty percent (30%) of the equity in Bidar Transco
Limited then holding of Selected Bidder A in Bidar Transco Limited shall

be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and
the Affiliate holds fifty percent (50%) equity in Bidar Transco Limited, then,
for the purposes of ascertaining the minimum equity/equity lock-in
requirements specified above, the effective holding of Bidder A in Bidar
Transco Limited shall be fifteen percent (15%), (i.e., 30% x 50%)

19.1.5  The provisions as contained in this Article 19.1 shall override the terms of
the consortium agreement submitted as part of the Bid.

18.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30)
days from the occurrence of any event that would result in any change in
its equity holding structure from that which existed as on the date of
signing of the Share Purchase Agreement. In such cases, the Nodal
Agency would reserve the right to ascertain the equity hoiding structure
and to call for all such required documents / information / clarifications as

may be required.
19.2 Commitment of maintaining Qualification Requirement

19.2.4 The Selected Bidder wiil be required to continue to maintain compliance
with the Qualification Reguirements, as stipulated in RFP Document, till
the COD of the Project. Where the Technically Evaluated Entity and/or the
Financially Evaluated Entity is not the Bidding Company or a Memberin a
Bidding Consortium, as the case may be, the Bidding Company or
Member shall continue to be an Affiliate of the Technically Evaluated Entity
and/or Financially Evaluated Entity till the COD of the Project.

19.2.2  Failure to comply with the aforesaid provisions shall be dealt in the same
manner as TSP's Event of Default as under Article 13 of this Agreement.

19.3 Language:

19.3.1  All agreements, correspondence and communications between the
Parties relating to this Agreement and all other documentation to be
prepared and supplied under the Agreement shall be written in English,
and the Agreement shall be construed and interpreted in accordance with

English language.

19.3.2  Ifany of the agreements, correspondence, communications or documents
are prepared in any language other than English, the English translation
of such agreements, correspondence, communications or documents
shall prevail in matters of interpretation.

Central Transmission Utility of India Limit
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19.4 Affirmation
The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, employees, or agents has paid or
undertaken to pay or shalt in the future pay any unfawful commission,
bribe, pay-off or kick-back; and

2. ithas notin any other manner paid any sums, whether in Indian currency
or foreign currency and whether in India or abroad to the other Party to
procure this Agreement, and the TSP and the Nodal Agency hereby
undertake not to engage in any similar acts during the Temm of

Agreement.

19.5 Severability

The invalidity or enforceability, for any reason, of any part of this Agreement
shall not prejudice or affect the validity or enforceability of the remainder of
this Agreement, unless the part held invalid or unenforceable is

fundamental to this Agreement.

19.6 Counterparts

This Agreement may be executed in one or more counterparts, each of
which shali be deemed an original and all of which collectively shail be

deemed one and the same Agreement.

19.7 Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles
contained herein would result in injuries. The Parties further acknowledge
that the amount of the liquidated damages or the method of caiculating the
liquidated damages specified in this Agreement is a genuine and
reasonable pre-estimate of the damages that may be suffered by the non-
defaulting Party in each case specified under this Agreement.

19.8 Restriction of Shareholders / Owners Liability

19.8.1 Parties expressly agree and acknowledge that none of the shareholders
of the Parties hereto shall be liable to the other Parties for any of the
contractual obligations of the concerned Party under this Agreement.

19.8.2  Further, the financial liabilities of the sharehoider(s) of each Party to this
Agreement shall be restricted to the extent provided in the Indian
Companies Act, 1956 / Companies Act, 2013 (as the case may be).

19.9 Taxes and Duties:
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19.8.1

19.9.2

19.9.3

19.10

19.14

19.12
19.12.1

Central Transmission Utility of India Limit
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The TSP shall bear and promptly pay all statutory taxes, duties, levies and
cess, assessed/levied on the TSP, its Contractors or their employees that
are required to be paid by the TSP as per the Law in relation to the
execution of the Project and for providing Transmission Service as per the

terms of this Agreement.

The Nodal Agency shall be indemnified and held harmless by the TSP
against any claims that may be made against the Nodal Agency in relation
to the matters set out in Articie 19.9.1.

The Nodal Agency shall not be liable for any payment of, taxes, duties,
levies, cess whatsoever for discharging any obligation of the TSP by the
Nodal Agency on behalf of TSP or its personnel, provided the TSP has
consented in writing to the Nodal Agency for such work, for which consent
shall not be unreasonably withheld.

No Consequential or indirect Losses

The liability of the TSP shail be limited to that explicitly provided in this
Agreement.

Provided that, notwithstanding anything contained in this Agreement, under
no event shall the Nodal Agency or the TSP claim from one another any

indirect or consequential losses or damages.

Discretion:

Except where this Agreement expressly requires a Party to act fairly or
reasonably, a Party may exercise any discretion given to it under this
Agreement in any way it deems fit.

Confidentiality

The Parties undertake to hold in confidence this Agreement and RFP
Project Documents and not to disclose the terms and conditions of the
transaction contemplated hereby to third parties, except:

(a) to their professional advisors;

(b) to their officers, contractors, employees, agents or representatives,
financiers, who need to have access to such information for the

proper performance of their activities; or

(¢} disclosures required under Law,

without the prior written consent of the other Parties.

Bldar Transco Limit
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19.13

19.14

19.14.1

19.14.2

Transmission Service Agreement

Provided that, the TSP agrees and acknowledges that the Nodal Agency,
may, at any time, disclose the terms and conditions of the Agreement and
the RFP Project Documents to any person, to the extent stipulated under
the Law and the Competitive Bidding Guidelines.

Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the
terms and conditions stipulated in Transmission License issued by the
Commission to the TSP, agreement(s) executed between the Parties,
applicable Law including rules and regulations framed thereunder, the order
of priority as between them shall be the order in which they are placed
below:

terms and conditions of Transmission License;

applicable Law, rules and regulations framed thereunder,

this Agreement;

Agreement(s), if any, under Sharing Regulations.

Independent Entity:

The TSP shall be an independent entity performing its obligations
pursuant to the Agreement.

Subject to the provisions of the Agreement, the TSP shall be solely
responsible for the manner in which its obligations under this Agreement
are to be performed. All employees and representatives of the TSP or
Contractors engaged by the TSP in connection with the performance of
the Agreement shall be under the complete control of the TSP and shall
not be deemed to be employees, representatives, Contractors of the
Nodal Agency and nothing contained in the Agreement or in any
agreement or contract awarded by the TSP shall be construed to create
any contractual reiationship between any such employees,
representatives or Contractors and the Nodal Agency.

19.15 Amendments:

19.15.1

19.16

19.16.1

Central Transmission Utility of India Limit

This Agreement may only be amended or supplemented by a written
agreement between the Parties.

Waiver:

No waiver by either Party of any default or breach by the other Party in the

Bidar Transco Limited
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19.16.2

19.17

19.18

19.18.1

19.18.2

19.19

19.19.1

19.19.2

Central Transmission Utility of India Limit
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performance of any of the provisions of this Agreement shall be effective
unless in writing duly executed by an authorised representative of such

Party.

Neither the failure by either Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement nor
time or other indulgence granted by one Party to the other Parties shall
act as a waiver of such breach or acceptance of any variation or the
relinquishment of any such right or any other right under this Agreement,
which shail remain in full force and effect.

Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an
association, joint venture, or partnership or agency or any such other
relationship between the Parties or to impose any partnership obligation or
liability upon either Party and neither Party shall have any right, power or
authority to enter into any agreement or undertaking for, or act on behalf of,
or to act as or be an agent or representative of, or to otherwise bind, the

other Party.
Entirety:

This Agreement along with its sections, schedules and appendices is
intended by the Parties as the finai expression of their agreement and is
intended also as a complete and exciusive statement of the terms of their

agreement.

Except as provided in this Agreement, all prior written or oral
understandings, offers or other communications of every kind pertaining
to this Agreement or the provision of Transmission Service under this
Agreement to the Nodal Agency by the TSP shall stand superseded and
abrogated.

Notices:

All notices or other communications which are required to be given under
this Agreement shail be in writing and in the English language

If to the TSP, all notices or communications must be delivered personally
or by registered post or facsimile or any other mode duly acknowledged to

the addressee below:  Corporate Address Business Address
Address :POWERGRID, Plotno.2, SR-Il RHQ, Near RTO Driving
Saudamini,Sector-29,Gurugram Test, Singanayakanahalli,
Haryana-121001, Yelahanka, Hobli, Bengaluru-
560064

Bidar Transco Limited
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Attention ED (TBCB) M.S. Hejib
Email thcb@powergrid.in mukund@powergrid.in
Fax. No.

Telephone No. : 0124-2822123 882669714

If to the Nodal Agency, all notices or communications must be delivered
personaily or by registered post. or facsimile or any other mode duly
acknowledged to the addresses below:
(i) Central Transmission Utility of India Limited
Address - 5th to 10th Floor, IRCON International Tower,
Tower no-1, Plot no -16 , Sector-32, Gurugram,
Haryana :122€03

Attention : Ramachandra, Sr GM
Emaii . ramachand@powergrid.in
Fax. No.

Telephone No. : 9910378128

19.19.4 All notices or communications given by facsimile shall be confirmed by

sending a copy of the same via post office in an envelope properly
addressed to the appropriate Party for delivery by registered mail. All
notices shall be deemed validly delivered upon receipt evidenced by an
acknowiedgement of the recipient, unless the Party delivering the notice
can prove in case of delivery through the registered post that the recipient
refused to acknowledge the receipt of the notice despite efforts of the

postal authorities.

19.19.5 Any Parly may by notice of at least fifteen (15) days to the other Party

19.20

19.20.1

Central Transmission Utility of India Limit

change the address and/or addresses to which such notices and
communications to it are to be delivered or maiied.

Fraudulent and Corrupt Practices

The TSP and its respective officers, employees, agents and advisers shall
observe the highest standard of ethics during the subsistence of this
Agreement. Notwithstanding anything to the contrary contained in the
Agreement, the Nodal Agency may terminate the Agreement without being
liable in any manner whatsoever to the TSP, if it determines that the TSP
has, directly or indirectly or through an agent, engaged in corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive
practice in the Bid process. In such an event, the Nodal Agency shall forfeit
the Contract Performance Guarantee of the TSP, without prejudice to any
other right or remedy that may be availabie to the Nodal Agency hereunder
or subsistence otherwise.




19.20.2

19.20.3
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Without prejudice to the rights of the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Nodal Agency may
have under this Agreement, if a TSP is found by the Nodal Agency to have
directly or indirectly or through an agent, engaged or induiged in any
corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice during the Bid process, or after the issue of
Letter of Intent (hereinafter referred to as Lol) or after the execution of the
agreement(s) required under Sharing Regulations, the Nodal Agency may
terminate the Agreement without being fiable in any manner whatsoever
to the TSP. Further, the TSP & its Affiliates shall not be eligible to
participate in any tender or RFP issued by any BPC for an indefinite period
from the date such TSP is found by the Nodal Agency to have directly or
indirectly or through an agent, engaged or indulged in any corrupt practice,
#raudulent practice, coercive practice, undesirable practice or resfrictive
practices, as the case may be.

For the purposes of this Clause 19.20, the following terms shall have the
meaning hereinafter respectively assigned to them:

(a) “corrupt practice” means (i) the offering, giving, receiving, or
soliciting, directly or indirectly, of anything of value to influence the actions
of any person connected with the Bid process (for avoidance of doubt,
offering of employment to or employing or engaging in any manner
whatsoever, directly or indirectly, any official of the BPC who is or has
been associated or dealt in any manner, directly or indirectly with the Bid
process or the Lol or has dealt with matters concerning the RFP Project
Documents or arising there from, before or after the execution thereof, at
any time prior to the expiry of one year from the date such official resigns
or retires from or otherwise ceases to be in the service of the BPC, shall
be deemed to constitute influencing the actions of a person connected with
the Bid Process); or (ii) engaging in any manner whatsoever, whether
during the Bid Process or after the issue of the Lol or after the execution
of the RFP Project Documents, as the case may be, any person in respect
of any matter relating to the Project or the Lol or the RFP Project
Documents, who at any time has been oris a legal, financial or technical
adviser of the BPC in relation to any matter concermning the Project;

(b) "fraudulent practice” means a misrepresentation or omission of facts
or suppression of facts or disclosure of incomplete facts, in order to
influence the Bid process;

(c) “coercive practice’ means impairing or harming, or threatening to
impair or harm, directly or indirectly, any person or property to influence
any person’s participation or action in the Bid process,

Bidar Transco Limited

oy

<

:“; I

4 M‘ . §_
(=] HEWE?!?! s



19.21

Transmission Service Agreement

(d) “undesirable practice” means (i) establishing contact with any person
connected with or employed or engaged by the BPC with the objective of
canvassing, lobbying or in any manner influencing or attempting to
influence the Bid process; or (ii) having a Confiict of interest; and

(e) “restrictive practice’ means forming a cartel or armiving at any
understanding or arrangement among Bidders with the objective of
restricting or manipulating a full and fair competition in the Bid process;

Compliance with Law:

Despite anything contained in this Agreement but without prejudice to
Article 12, if any provision of this Agreement shall be in deviation or
inconsistent with or repugnant to the provisions contained in the Electricity
Act, 2003, or any rules and regulations made there under, such provision
shall be deemed to be amended to the extent required to bring it into
compliance with the aforesaid relevant provisions as amended from time to

time.
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IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED
REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH

ABOVE.
1. For and on behalf of TSP

[Signature, Name, Designation and Address]

2. Forand on behalf of ........cccccceriies {insert name
of the Nodal! Agency]

o e m :X?»

. KAMAL KUMAR JAIN
[Signature, Naso; Bissianation and Address]
CENTRAL TRANSMISSION TTILITY OF INDIALTD.
{A Whally Owned Subsidiary of
Power Grid Corporation of India L)
{A Bovemment! of India Enterpriges)
Plot No.-2, Sector-29, Gurgaon- 422 001 (Haryana)

WITNESSES:

1. For and on behalf of

BPC g ‘[ KL\""
[Slgnature]
[R17PM BLEWHS)
AssT. Manhcpr (Bns), LBCPDCL
(insert, Name, Designation and Address of the Witness]
2. For and on behalf of

Nodal Agency

[S i.gnature]

Peepik K1) __.n.?.b.mrf.zcm..e?ez*::..

[Insert Name, Designation and Addréss of the Witness]
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SCHEDULES
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Scheduie: 1

Project Description and Scope of Project

Scope of the Project:

Scheduled COD
SI. No. Scope of the Transmission Scheme in months from
Effective Date
1. Augmentation of transformation capacity of 1x1500
MVA (4%), 765/400 kV ICT at Bidar PS
» 1x1500 MVA, 765/400kV ICT 24 th
« 765 kV ICT bay ~ 1 No. FIQECHS
s 400 kV ICT bay — 1 No. from effective date
2. |Augmentation of transformation capacity by 3x500 (18.02.2027)
MVA, 400/220 kV ICTs (6! — 8) at Bidar PS
» 3x500 MVA, 400/220 kV ICTs
» 400 kV ICT bay — 3 Nos.
220 kV ICT bay — 3 Nos.
3. 1 No. of 220 kV line bay at Bidar PS for termination
of dedicated transmission lines of M/s Quest Hybren
Pvit. Lid. 30.06.2027
* 220 kV line bay — 1 No.
4, 1 No. of 220 KV line bay at Bidar PS for termination -
of dedicated transmission lines of M/s Pulse Hybren
Pvt. Lid. 31.05.2027
e 220 kV line bay — 1 No.
Note:

i. POWERGRID shall provide space for implementation of above works at Bidar PS.

Project Description

Bidar 765/400/220 kV PS is under implementation through TBCB route and is
expected by Feb'26. Presently, 3x1500 MVA, 765/400 kV ICTs, 5x500 MVA 400/220
kV ICTs and 08 Nos. of 220 kV line bays are under implementation.

Connectivity of about 2500 MW at 220 kV level have already been granted at Bidar
PS with the above under implementation transmission system. Further, CTU has

Central Transmission Utility of India Limit

[——— —



Transmission Service Agreement

received additionali connectivity applications for 600 MW seeking connectivity at
Bidar PS. With this, the total connectivity quantum granted / under process at Bidar
PS shall became about 3100 MW. Therefore, grant of connectivity for additional 600
MW shali require augmentation of 1x1500 MVA, 765/400 kV ICT (4" and 3x500
MVA, 400/220 kV ICTs (6! - 8") at Bidar PS considering N-1 contingency of ICTs.

Accordingly, augmentation of transformation capacity by 3x500 MVA, 400/220 kV
ICTs (6% - 8") and 1x1500 MVA, 765/400 kV ICT (4") at Bidar PS was discussed
and agreed in the 33 CMETS-SR held on 25.07.2024 and 31.07.2024.

The National Committee on Transmission in its 22" meeting held on 23.08.2024 has
recommended the implementation of the subject transmission scheme through
TBCB route and has identified the RECPDCL as BPC for bidding of the transmission

scheme.

CEA vide Gazeite notification dated 25.09.2024 has notified the transmission
scheme for implementation through TBCB route.

Central Transmission Utility of India Limit
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B.1.1

SPECIFIC TECHNICAL

Transmission Service Agreement

REQUIREMENTS FOR SUBSTATION

Extension of proposed Bidar PS shall be conventional AlS type conforming to
the requirements of CEA (Technical Standards for Construction of Electrical
Plants and Electric Lines) Regulations 2022, as amended from time to time.

Other CEA Regulations/guidelines as amended up to date and MoP guidelines,
as applicable, shall also be followed.

Salient features of Substation Equipment and Facilities

The design and specification of substation equipment are to be governed by the
following factors:

Insulation Coordination
The system design parameters for substations/switchyards shall be as given

below:
Sl Description of parameters 765/400/220 kV Bidar PS
No {AlS)
765 kV 400 kV 220 kV
System System System
1. System Operating Voltage 785 kV 400 kV 220 kV
2. Maximum voltage of the 800 kV 420 kV 245 kV
system (rms)
S Rated Frequency 50 Hz 50 Hz 50 Hz
4, No. of Phases 3 3 3
5, Ratad Insulation Levels
i} Lightning Impuise withstand
voltage for (1.2/50 micro
sec.) 2100 kKvVp | 1425 kVp | 1050 kVvp
~ for Equipment other
than Transformer and ; 2100 kVp | 1550 kVp | 1050 kVp
Reactor
- for Insulator String
i} Switching Impulse withstand | 1550 kVp | 1050 kVp -
voltage (250/2500 micro
sec.) dry and wet
i} One minute power 830 kv 630 kV --
frequency dry withstand
voltage (rms)
iv) One minute power - --
frequency dry and wet 460 kV
withstand voltage (rms)

Central Transmission Utility of India Limit
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Sl. Description of parameters 765/400/220 kV Bidar PS
No (AIS}

765 kV 400 kV 220 kv
System System System
Corona Extinction Voltage 508 kV 320 kV --
Max. radio interference|2500 micro- [1000 micro- [1000 micro-
voltage  for  frequency|voits at 508 |volts at 266 | volis at
between 0.5 MHz and 2| kVrmms kVrms |156 kV rms
MHz
8. Minimum creepage distance | 24800 mm | 13020 mm | 7585 mm
for insulator string/ longrod | (31 mm/kV) (31 mm/kV) {(31 mm/kV)
insulators/ outdoor bushings|
' 9. | Minimum creepage distance | 20000 mm {10500 mm | 6125 mm
for switchyard equipment (25 mm/kV) (25 mm/kV) [(256 mm/kV)

3

~N

10. | Max. Fault Current 50 kA 63 kA 50 kA
11. Duration of Fault 1 sec 1 sec 1 sec

B.1.2 Switching Scheme
The switching schemes, as mentioned below, shall be adopted at various
voitage leveis of substation/switchyard:

Substation 765 kV side] 400 kV side| 220 kV side|

Extn. of 765/400/220 kV Bidar { One and One and Bouble Main

PS (AlS) Half breaker] Haif breaker] and Transfef
Notes: -

i) Two transformers of same HV rating shalf not be connected in the same
diameter and simifarly two bus reactors of same HV rating shall also not
be connected in the same diameter.

iy A diameter in one and half breaker scheme is a set of 3 circuit breakers
with associated isolators, earth swilches, current transformers etc. for

controlling 2 (two) numbers of feeders.

iii) Space provision for 220 kV Bus sectionalizer:
One (1) set of bus sectionalizer for 220 kV shall comprise Two (2) Nos. of
bus sectionalizer bays with associated Circuit Breakers, Isofators and
Current Transformers for both buses.

iv) TSP shall plan connectivity of line and transformer feeders to bus bar in
such a way that all power can be evacuated successfully without crossing

thermal limit at any point of bus-bar.
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v) Extension of 765/400/220 kV Bidar PS
765 kV bay configuration:

main bay and tie bays are under present Scope.

400 kV bay configuration:
(i)  400/220 kV ICT (6 to 8") shall be terminated in new diamsters for

which main and tie bays are under present scope.

220 kV bay confiqguration:

765/400 KV ICT (4"") shall be terminated in new diameter for which

(i) 220 kV bays for 400/220 kV ICT (6% to 8") and 2 Nos. 220 kV line

shall be as per below:

220 kV Bus 220 kV Bus 220 kV Bus 220 kV Bus

Section-1 Section-2 (F) Section-3(F) Section-4 (F)

{Existing)

a)5 Nos. of 220 | a)3 Nos. of 220 a)2 Nos. ofa)3 Nos. of
kv Line kv Line Present 500 future 220 kV
(Existing) (Existing) MVA lines

b) 3 Nos. of 500 | b)2 Nos. of 500 400/220 kVb)2 Nos. of
MVA, MVA, ICT future 500
400/220 kv 400/220 kV | b)5 Nos. of| MVA
ICT(Existing) ICT (Existing) future 220 kV | 400/220 kV

c)2 Nos. of Line ICcT
Present 220| ¢ 7 No. of
kV Lines future 500
d1 No. of MVA
Present 500 400/220 kV
MVA 400/220 ICT
kVICT

TSP shall implement 220 kV bays keeping the space provision for
providing 220 kV Bus Sectionalizer-2 in future meeting the requirements
of feeder distribution as mentioned above. Further, all associated

interconnection work shall also be in the present scope of TSP.

Substation Equipment and Facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating
conditions and duty requirements. All equipment shall be designed considering

the foliowing capacity.

SLNo Description of 765/400/220 kV Bidar PS
bay 765 KV 400 kV 220 KV
1. Bus Bar 4000 A 4000 A 3000 A
2. Line bay N/A _ 1600 A
Central Transmission Utility of India Limit 82 r Transco Limited
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3. | ICT bay | 3150A | 3150A | 1600A |

(765/N3)/ (400/43)/ 33 kV, Single Phase Autotransformer

500 MVA, (765/3)/ (4003)/ 33 kV, 1-phase autotransformer (including
arrangement for 3-phase bank formation of 1500 MVA) shall conform to CEA’s
“Standard Specifications and Technical Parameters for Transformers and
Reactors (66 kV and above voltage class)” as amended up to date available on

CEA’s website.

Connection arrangement for utifization of existing Spare Single Phase
Autotransformer unit: TSP shall make the arrangement of present ICT bank
in such a way that the existing spare unit can be utilized for Transformer bank

under present scope without its physical movement.

400/220/33 kV, 3-phase Autotransformer

500 MVA, 400/220/33 kV, 3-phase autotransformer shali conform to CEA’s
“Standard Specifications and Technical Parameters for Transformers and
Reactors (66 kV and above voltage class)’ as amended up to date available on

CEA website.
765 kV, 400 kV and 220 kV AIS Substation equipment (as applicable)

Circuit Breakers (AIS)

The circuit breakers and accessories shall conform to IEC: 62271-100, |EC:
62271-1 and shall be of SFs Type. The circuit breakers shall be of class C2-M2
(as per IEC) with regard to restrike probability during capacitive current breaking
and mechanical endurance. The rated break time shalil not exceed 40 ms for
765 kV and 400 kV circuit breakers and 60 ms for 220 kV circuit breakers. The
765 kV, 400 kV and 220 kV circuit breakers shall be provided with single phase
and three phase auto reclosing. Each breaker would have two sets of trip
circuits, which would be connected to separate DC supplies for greater
reliability. The circuit breakers controlling 765 kV lines shall be provided with
either pre-insertion closing resistor of about 450 ohm maximum with 9 ms
insertion time or with Controlled Switching Device (CSD). The circuit breakers
controlling 400 kV lines shall be provided with pre insertion closing resistor of
about 400 ohm with 8 ms insertion time or Controlled Switching Device (CSD)
for lines longer than 200 km length. The short line fault capacity shall be same
as the rated capacity and this is preposed to be achieved without use of opening
resistors. The controlled switching device shall be provided in circuit breakers
of switchable line reactor bay and in Main and Tie bay circuit breakers of line
with non-switchable line reactors, Bus Reactors and Transformers of voltage

class 400 kV and above.
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Isolators (AlS)

The isolators shall comply with IEC 62271-102 in general. 765 kV Isolator
design shall be double break or vertical break or knee-type. 400 kV and 220 kV
isolators shall be double break type. All isolators and earth switches shall be
motor operated. Earth switches shall be provided at various locations to
facilitate maintenance. Isolator shall be of extended mechanical endurance
class — M2 as per IEC-62271-102. Isolator rated for 220 kV shall be suitable for
bus transfer current switching duty as per IEC-62271-102. Main blades and
earth blades shall be interlocked and interlock shall be fail safe type. The 765
KV, 400 kV and 220 kV earth switches for line isolator shall be suitable for
induced current switching duty as defined for Class-B.

Current Transformers (AlS)

Current Transformers shall comply with IEC 61869 in general. All ratios shail be
obtained by secondary taps only. Generally, Current Transformers (CT) for 765
KV and 400 kV shall have six cores {four for protection and two for metering)
and 220 kV Current Transformers shall have five cores (four for protection and
one for metering). The burden and knee point voltage shall be in accordance
with the requirements of the system including possible feeds for telemetry. The
accuracy class for the protection core shall be PX and for the metering core it
shall be 0.2S. The rated burden of cores shall be closer to the maximum burden
requirement of the metering and protection system (not more than 20 VA for
metering core) for better sensitivity and accuracy. The instrument security factor
shall be less than five (5) for CTs up to 400 kV and iess than ten (10} for CTs

of 765 kV voltage class.

Capacitive Voltage Transformers (AlS)

Capacitive Voltage Transformers shali comply with IEC 61869 in general.
These shall have three secondaries out of which two shall be used for protection
and one for metering. The accuracy class for protection cores shall be 3P and
for metering core shall be 0.2. The Capacitive Voltage Transformers on lines
shall be suitable for Carrier Coupling. The capacitance of CVT for 220 kV shall
be of 4400/8800 pF depending on PLCC requirements. The rated burden of
cores shall be closer to the maximum burden requirement of metering and
protection system (not more than 50 VA for metering core) for better sensitivity

and accuracy.

Surge Arresters (AlS)

624 kV, 336 kV Station High (SH) duty and 216 kV Station Medium (SM) duty
gapless type Surge Arresters with thermal energy (Win) of minimum 13 kJ/kV,
12 kJ/kV and 7 kJ/kV conforming to IEC 60099-4 in general shall be provided
for 800 kV, 420 kV and 245 kV systems respecii . Other characteristics of
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Surge Arrester shall be chosen in accordance with system requirements. Surge
arresters shall be provided at line entrances, near transformers and reactors to
achieve proper insulation coordination. Surge Arresters shall be provided with
porcelain/ polymer housing fitted with pressure relief devices. A leakage current
monitor with surge counter shail be provided with each surge arrester.

B.2.4 Protection Relaying and Control System

The protective relaying system proposed to be provided for transmission lines,
auto-transformers, reactors and bus bars to minimize the damage to the
equipment in the events of faults and abnormal conditions, is dealt in this
section. All main protective relays shall be numerical type with IEC 61850
communication interface and should have interoperability during integration of
numerical relays to communicate over IEC61850 protocol with RTU/SAS/IEDs
of different OEMs. All numerical relays shall have built in disturbance recording

feature.

The protection circuits and relays of transformer and reactor shall be electrically
and physically segregated into two groups each being independent and capable
of providing uninterrupted protection even in the event of one of the protection
groups failing, to obtain redundancy, and to take protection systems out for
maintenance while the equipment remains in service.

A) Transmission Lines Protection

220 kV (voltage level as applicable) lines shalt have Main-l numerical three zone
distance protection scheme with carrier aided inter-tripping feature. 220 kV lines
shall also have Main-li numerical distance protection scheme like Main-I but
from different make that of Main-l. The Main-1 and Main-Il protection relays of
same make may be provided only if they are of different hardware and
manufacturing platform or different principle of operation.

However, Line Current Differential Relay (with back up distance protection
feature) as Main—I and Main-Hl shall be considered at both ends for short lines
(line length below 30 km) having Fiber Optic Communication Link. Differential
refay at remote end shall be provided by the TSP. The associated power and
control cabling and integration with SAS at remote end shall be provided by
respective bay owners.

In case of 220 kV line bays for RE Generators, Line Current differential relay (with
back up distance protection feature) as Main-! and Main-ll shall be provided.
Further, in such cases, the matching line current differential relay for remote end

shall be provided by the TSP as loose supply.

Further, all 220 kV lines shall be provided with single and three phase auto-
reclosing facility to allow reclosing of circuit breakers in case of transient faults.
These lines shall also be provided with distance to fault locators to identify the
location of fault on transmission lines.

Central Transmission Utility of India Limit
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All 220 kV lines shall also be provided with two stage over voltage protection.
The over voltage protection and distance to faulf locator may be provided as in-
puilt feature of Main-l and Main-1l protection relays. Auto reclose as built-in
function of Bay Control Unit (BCU) is also acceptable.

The Main-l and Main-il protection relays shall be fed from separate DC sources
and shall be mounted in separate panels.

For 220 kV transmission lines, directional IDMT earth fault relay should be
provided as standalone unit or in-built feature of Main-! and Main -l feature.

B) Auto Transformer Protection
These shall have the following protections:
i) Numerical Differential Protection
i)  Numerical Restricted Earth Fault Protection

iiy Numerical Back-up Over-Current and Earth Fault Protection on High
Voliage (HV) and Intermediate Voltage (IV) side

iv) Numerical Over Fluxing Protection on HV and [V side

v)  Numerical Overload Alarm

Further, Numerical Back-up Over-current and earth fault protection on HV and
IV side of autotransformer shall not be combined with other protective functions
in the main relays and shall be independent relays. Besides these, power
transformers shall also be provided with Buchholz relay, Magnetic Oil Gauge
(MOG) with low oii level alarm, protection against high oil and winding
temperature and pressure refief device etc.

Suitable monitoring, contro!l (operation of associated circuit breaker and
isolator) and protection for LT auxiliary transformer connected to tertiary
winding of auto-transformer for the purpose of auxiliary supply shall be
provided. The over current and other necessary protection shall be provided for
the auxiliary transformer. These protection and control may be provided as built-
in feature either in the bay controller to be provided for the auxiliary system or
in the control and protection IEDs to be provided for autotransformer.

Q) Bus Bar Protection

The high-speed low impedance type bus bar differential protection, which is
essential to minimize the damage and maintain system stability at the time of
bus bar faults, shall be provided for 765 kV, 400 kV and 220 kV buses.
Duplicated bus bar protection is envisaged for 765 kV and 400 kV bus-bar
protection. Bus bar protection scheme shall be such that it operates selectively
for each bus and incorporate necessary features required for ensuring security.
The scheme shall have complete bus bar protection for present as well as

«Q‘P'N J Co
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envisaged future bays i.e. input / output modules for future bays shall also be
provided.

Bus Bar protection system for new substation shall be de-centralized
{distributed) type.

The scheme shall have completé bus bar protection for present as well as
envisaged future bays i.e. input/ output modules for future bays for the bus
sections under present scope and PUs shalil be provided by the respective bay
owners. In case, the bus section is provided, then each side of bus section shall

have separate set of bus bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented as
per requirement.

Local Breaker Back Up Protection

This shall be provided for each 765 kV, 400 kV and 220 kV circuit breakers and
will be connected to de-energize the affected stuck breaker from both sides.

Notes:
1. LBB and REF relays shall be provided separately from transformer
differential relay.
2. LBB relay may also be provided as built-in protection function of
distributed bus bar protection scheme; however in such case separate
LBB relay shall be provided for tie bays (in case of One and Haif breaker

scheme).
3. Over fluxing and overload protection can be provided as built-in feature of

differential relay.
4. In 765 kV and 400 kV switchyard, if spare bay of haif diameter is identified
as future, Tie CB relay panel shalil be with Auto-reclosure feature.

Substation Automation System

For all the new substations, state of art Substation Automation System (SAS)
conforming to IEC-61850 shall be provided. The distributed architecture shail
be used for Substation Automation System, where the controls shall be
provided through Bay Control Units. The Bay Control Unit is to be provided bay
wise for voltage level 220 kV and above. All Bay Control Units as well as
protection units are normally connected through an Optical fibre high speed
network. The control and monitoring of circuit breaker, dis-connector, re-setting
of relays etc. can be done from Human Machine Interface (HMI) from the

Control Room.

The functions of control, annunciation, disturbance recording, event logging and
measurement of electrical parameters shall be integrated in the Substation

Automation System.

Bidar Transco Limited
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At the new substations, the Substation Automation System (SAS) shall be
suitable for operation and monitoring of the complete substation including

proposed future bays/elements.

In the existing substations with a Substation Automation System (SAS),
augmentation of existing SAS shall be done for bays under the present scope.

In the existing Substations where Substation automation is not provided, control
functions shall be done through control panels.

Necessary gateway and modems (as required) shall be provided to send data
to RLDC/SLDC as per their requirement and shali be provisioned with 2+2
redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup
Control Centre. In order to meet this requirement, suitable redundancy at port
and card level need to be ensured by the TSP to avoid any single point of failure
which may lead to interruption in real-time grid operation. Accordingly, all the
hardware for communication services of station as stated above shall support
dual redundancy for data transmission of station to respective main and backup
RLDCs. Any augmentation work at RLDC/SLDC is excluded from TSP’s scope.
However, ali the configuration work at substation end required to send data to
RLDC/SLDC shall be in the scope of TSP.

Time Synchronization Equipment

Time Synchronization Equipment complete in all respect including antenna,
cable, processing equipment required to receive time signal through GPS or
from National Physical Laboratory (NPL) through INSAT shall be provided at
new substations. This equipment shali be used to synchronize SAS and IEDs

etc.

Substation Support Facilities

Certain facilities required for the operation and maintenance of substations as
described below shall be provided at the new substation. in existing substation,
these facilities have already been provided and will be extended/ augmented

as per requirement.

Fire Fighting System

Fire-fighting system for substation including Transformer and Reactor shall
conform to CEA (Measures Relating to Safety and Electric Supply) Regulations,
2023 as amended from time to time.

Further, adequate water hydrants and portable fire extinguishers shall be
provided in the substations. The main header of the firefighting system shall be

2k Q"FNSCO
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suitable for extension to bays covered under the future scope; necessary piping
interface in this regard shall be provided.

At existing substations, the fire-fighting systems as available shall be extended
to meet the additional requirements.

Oil evacuating, Filtering, Testing and Filling apparatus

To monitor the quality of oil for satisfactory performance of Transformers, Shunt
Reactors and for periodical maintenance necessary oif evacuating, filtering,
testing and filling apparatus would be provided at new substations. Oil storage
tanks of adequate capacities for storage of transformer oil would be provided.

Online Transformer Oil Drying Out System shall be provided in line with the
provisions of Standard Specification and Technical Parameters for
Transformers and Reactors (66 kV and above Voltage Class) as amended up
to date available on CEA website.

Illumination

Normal and emergency AC and DC iilumination shall be provided adeguately
in the control room and other buildings of the substation. The switchyard shall

also be provided with adequate illumination.

The lighting of the entire control room building, fire-fighting pump house, other
building (if any) and switchyard shall be done by LED based low power

consumption luminaries.

Contro! Room

For the new substation, substation control room shall be provided to house
substation work stations for station level control (SAS) along with its peripheral
and recording equipment, AC and DC distribution boards, DC batteries and
associated battery chargers, Fire Protection panels, Telecommunication paneis
and other panels as per requirements. Air conditioning shali be provided in the
building as functional requirements. Main cable trenches from the conirol room
shall have adequate space provision for laying of cables from the control room

for all the future bays.

At existing substations, the adequacy of size of control room shall be
ascertained and the same shall be augmented as per requirement.

Control Concept
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All the EHV circuit breakers in substation/switching stations shall be controiled
and synchronized from the switchyard control room/remote control center. All
the isolators shall have control from remote/local whereas the earth switches

shall have local control only.

Visual Monitoring System (VMS) for watch and ward of substation
premises:

Visual Monitoring System for effective watch and ward of substation premises
shall cover all the transformers and reactors, all other major AlS Equipment
(such as CB, isolators, CT, CVT, SA efc. as applicable), panel room, all the
gates of switchyard and all entry and exit points of control room building and
accordingly the location of cameras shall be decided. In addition to the gates of
the switchyard, the cameras shall alsc be located around the boundaries at
suitable locations. The camera shall be high-definition color CCD camera with
night vision feature. The VMS data partly/completely shall- be recorded
(minimum for 15 days) at least @25fps (or better) and stored on network video
recorder. The system shall use video signais from various cameras installed at
different locations, process them for viewing on workstations/monitors in the
control room and simultaneously record all the cameras. The VMS data should
go only to the intended personnel/facility and not to the remote server of the

Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions
of the desired camera. The Visual Monitoring System shall have provision of
WAN connectivity for remote monitoring.

All camera recordings shall have Camera ID and location/area of recording as
well as date/ftime stamp. The equipment should generally conform to
Electromagnetic compatibility requirement for outdoor equipment in EHV
substation. Advisory on deployment of CCTV issued by Ministry of Electronics
and Information Technology shall be foillowed.

At existing substations, the Visual Monitoring System if available shall be
augmented as per existing or better specification as required.

General Facilities

a) Line Gantry/Towers are envisaged for bays under the present scope
only. However, for the adjacent future line bay, gantry/tower shall be
designed for extension (considering Quad conductors for 765 kV and
400 kV future lines and Twin conductor for 220 kV future lines) wherever

applicable.

Central Transmission Utility of India Limit Bidar Transco Limited
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b}  Bay extension works at existing substation shall be executed by TSP in
accordance with the requirements/ provisions mentioned above.
However, interface points shall be considered keeping in view the
existing design/arrangement at the substation.

¢) TSP has to arrange for construction power and water on its own.

d)  All outdoor steel structures including anchor/foundation bolts shall be
fully galvanized. The weight of the zinc coating shail be at ieast 610
g/m2, however, for coastal/creek regions it shall be at least 900 g/m?. (if

applicable)

e) In 765 kV and 400 kV switchyard, if spare bay of half diameter is
identified as future, all the equipment for Tie and Future bay shall be
designed considering the current rating of line bay i.e. 3150 A.

f) All electrical equipment shall be installed above the Highest Flood Level
(HFL) and where such equipment is not possible to be installed above
Highest Flood Level, it shali be ensured that there is no seepage or

leakage or logging of water.

g)  As per CEA (Technical Standards for Construction of Electrical Plants
and Electric Lines) Regulations 2022 and CEA Manual on
Transmissions Planning criteria 2023, line approaching substation shall
normally be perpendicular to the substation boundary for a stretch of 2-
3 km. Accordingly, TSP shall ensure that line terminations at
substations are arranged in a manner to avoid hindrance 10 future iine

terminations at the substations.

B.5 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of existing substation are attached with the RfP
documents for further engineering by the bidder.

Sl. No. | Drawing Title Drawing Rev. No.
No./Details
A. | 765/400/220 kV Bidar PS
1.0 | Single Line Diagram TB202364-1002393-SC3530-SY-
SLD
2.0 |Electrical Layout Plan and| rps50354-1002393-SC3530-
Seeton LAY-PLAN Rev 3
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Sl No. | Drawing Title Drawing Rev. No.
No./Details

3.0 | General Arrangement Drawings are to be obtained from
4.0 | Earthmat Layout the developer on finalization.

5.0 | Visual Monitoring System
6.0 Bus Bar Protection

7.0 | Substation Automation
System (SAS)

Note: Bidder is also advised to visit the substation sites and acquaint
themselves with the topography, infrastructure such as the requirement of
roads, cable trench, drainage etc. and also the design philosophy.

Central Transmission Utility of India Limit Bidar Transco Limited
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Transmission Service Agreement

SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical
Standards for Communication System in Power System Operations)
Regulations, 2020, CEA (Technical Standards for Construction of Electrical
Plants and Electric Lines) Regulations, 2022, CERC (Communication System
for inter-State transmission of electricity) Regulations, 2017, CEA (Cyber
Security in Power Sector) Guidelines, 2021, CERC Guidelines on “Interface
Requirements” 2024 and all above documents as amended from time to time.

The communication services viz. SCADA, AGC (wherever applicable), VoIP,
AMR and PMU have been identified as critical services and therefore shall be
provisioned with 2+2 redundancy i.e. 2 channels for Main Control Centre and 2
channels for Backup Control Centre. In order to meet this requirement, suitable
redundancy at port and card level need to be ensured by the TSP to avoid any
single point of failure which may lead to interruption in real-time grid operation.

PMU to PDC communication (wherever required) shall be through 2 channels
to the PDC {main) as there is no backup PDC at present.

Accordingly, all the hardware for communication services of station as stated
above shail support dual redundancy for data transmission of station to

respective main and backup RLDCs.

The complete ISTS communication system commissioned by TSP under the
RFP shall be the asset of iSTS and shall be available for usage of ISTS
requirements as suggested by CTU frem time to time.

in order to meet the requirement for grid management and operation of
substations, Transmission Service Provider (TSP) shall provide the following:

FOTE requirement at Bidar PS

)] TSP shall supply, install and commission 1 No. FODP (96F or higher)
and 1 No. FODP (24F or higher) alongwith panel and required Approach
Cable (24F) with all associated hardware fittings from gantry tower to Bay
Kiosk and from the Bay Kiosk to Control room.

(1) TSP shali supply, install and commission One STM-16 (FOTE)
equipment alongwith panel/s supporting minimum Five (5) directions with
MSP (Multiplex Section Protection — 1+1) with necessary interfaces to
meet the voice and data communication requirement among Bidar PS
and 2 No. of 220 kV RE bays and local patching with Control Room
FOTE. Necessary direction shall also be provided in the FOTE for 2 No.
upcoming RE Generators (at 220 kV Bays), however required optical
interfaces shall be provided by these RE Generators at the time of
connectivity with Bidar PS. The suitable DC Power Supply and backup
to be provided for communication equipment.
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Transmission Service Agreement

(1) FOTE/FODP ‘panel shall be installed in the new Bay Kiosk (Switchyard
Panel Room (SPRY)). The FOTE under present scope shall be integrated
by TSP with the existing FOTE at control room of Bidar PS which shall
be communicating with respective control center. TSP to provide
necessary FODP sub rack / Splice trays/ Patch cords etc. And optical
interfaces/equipment in the existing FOTE/FODP panels in control room
for integration with the existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the
control room, the TSP shali coordinate with station owner to reconfigure
the directions in existing FOTE at control room. Altematively, The TSP
may integrate the FOTE under the present scope with existing FOTE in
the nearby Kiosk connected to the control room FOTE (if available with
spare direction). For this purpose, TSP shall provide necessary FODP
sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/
equipment in the existing FOTE/FODP panels in another Kiosk (SPR).

(V) FOTE and FODP can be accommodated in same panel to optimize
space.

(V) The maintenance of all the communication equipment and software
thereof including FOTE, FODP, approach cable, PMU, DCPS alongwith
Battery Bank shall be the responsibility of TSP.

Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install and commission required No. of Phasor
Measurement Units (PMUs) at all the locations under the scope this RfP° as
per CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations, 2022 (alongwith all amendments if any} and all
the other applicable Regulations, Standards, Guidelines issued time to time.
The signal list shall be as per the Annexure-| Part-B of CERC Guidelines on
“interface Requirements” 2024. These PMUs shall be provided with GPS clock
and LAN switch and shall connect with LAN switch of control room of
respective substations/ generating stations with Fibre Optic cable. These
PMUs shall be connected with the FOTE at Substation/ generating stations
for onwards data transmission to the PDC (Phasor Data Concentrator) located
at respective RLDC. Configuration work in existing PDC at RLDC for new PMU
integration shall be done by respective RLDC, however all the necessary
support in this regard shall be ensured by TSP. The maintenance of all the
PMUs and associated equipment shall be the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate
different equipment and applications of new extended bays with the existing
substation e.g. Communication (through FOTE), Voice etc. for smooth

Bidar %L_im ited
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Proposed Communication for “dugmentation of Transformation capacity by 3500 MVA, 400/220 kV ICT (6th-
8th and 1x1500 MVA, 765/400 kV ICT (4th) at Bidar PS}”

10001220 Whinebayfor 4 g, OF 220KV tine bey for
s Quest Hybyen Pt Mg Putsg Hybrea Py, L.
Lid,

Legend

Under Present Scope ———
Upcaming ~ -——-

Fig-F.1

SPECIFIC TECHNICAL REQUIREMENTS FOR _INTEGRATION _OF
COMMUNICATION EGUIPMENT WITH REGIONAL LEVEL NMS ! REGIONAL

UNMS:

The new communication equipment/ system for all the substations under the
present scope shall be compatible for integration with existing regional level NMS
system/ Centralized Supervision and Monitoring System (CSMS) i.e. Regional
UNMS. The local configuration of the new communication equipment at the
station end shall be the responsibility of TSP as per Annexure E.1. The
configuration work in the existing centralized NMS/ CSMS at Control center end,
for integration of new Communication equipment/ system shall be done by
Regional ULDC Team/ NMT, however all the necessary support in this regard
shall be ensured by TSP
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Annexure E.1

Requirement for integration of Communication Equipment with Regional

UNMS:

1.

TSP shail ensure that NMS/EMS/NE supplied by them is NBI compliant and
all FCAPS functionality is supported in the NBI such as NE Inventory,
Hardware I[nventory — Shelf/Siot/Card/SFP/Port, Topology, Profections,
Alarms, Performance- real time and periodic, Performance KPI parameters
( E-1, STM, Ethernet) , Remote Configuration, Cross Connects, Trails
and Circuits, Services Provisioning (NE), E-1, STM, Ethemet, TX and
RS Trace, loop back and details are published in the NBI guide for the

configuration parameters.

TSP shall be obliged to provide/share all necessary documentations such
as NBI Guide/MIB/IDL/WSDL/API files/ etc. for onward integration of their
NMS/EMS/NE with regional UNMS.

The following support shall be provided by TSP for integration of their
supplied equipment with regional UNMS:

» Enabling and activating NBI license in their EMS/NMS and providing NBI

login access along with User credentials
» Assistin verifying NBl Connectivity with UNMS vendor for the successful

communication and retrieval of data.
. Assist in troubleshooting (if required) for NBI connectivity along with
UNMS vendor for the communication and retrieval of data.

For standalone NE which is not integrated with any EMS/ NMS, TSP shall
provide modality of complete FCAPS data acquisition as above through
industry standard programmatic methods and provide the CLI command

manual.

Bidar Transco Limited

Central Transmission Uiility of India Limi
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1.1

1.2

1.3

1.4

Transmission Service Agreement

Frequently Asked Queries:

Transmission Line:

Please clarify that whether shutdowns for crossing of existing transmission
lines of POWERGRID/STUs/ Power Evacuation Lines from Generation
Plants/ Any other Transmission Licensee will be given to TSP on
chargeabile basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRI!D/
STUs/ Power Evacuation Lines from Generation Plants/ Any other
Transmission Licensee will be given to TSP by the concemed owner of the
lines as per their own terms and conditions. As far as shutdown of ISTS lines
are concemed the same can be availed by approaching respective Regional

Power Committee.

We understand that the suggested swing angle criteria are applicabie for
Suspension Insulator in Suspension Tower. Further, you are requested to
provide similar swing angle and clearance criteria for Pilot Insulator with

Jumper and Jumper.

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for
transmission lines is applicable for Suspension Insufator in Suspension
Tower. Further, as per Clause 3.0 of Specific Technical Requirements for
transmission fines, Transmission service Provider (TSP) shall adopt any
additional loading/design criteria for ensuring reliability of the line, if so
desired and /or deemed necessary.

We request you to kindly ailow that use of diamond configuration at Power
line crossings and the existing owner of the lines may be directed to ailow

the same for the successful bidders.
Reply: Power line crossing inciuding Diamond configuration is
responsibility of the TSP. TSP shall formally submit the profile of the
crossing section to the owner of the existing line suggesting proposed
crossing alternatives. The crossing will have to be carried out as per
approval of owner of the existing line.

It is requested you to kindly provide present status of Forest Clearances if
any transmission line corridor area falling in wiidlife forest / reserve forest/

mangroves.

Reply: Based on the preliminary route survey, the process of initiation of
forest clearance for the forest stretches, if any, enroute the proposed line
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alignment will be initiated by way of writing letters to the concerned authority
(ies). However, it may be noted that it wiill be the responsibility of TSP for
obtaining forest clearance for the forest stretches as provided in the survey
report and also for any forest area encountered during detailed survey.

1.5 For transmission line, no special requirement is specified for type of Insulator
and creepage in RFP document. Hence it is understood that bidder can decide
the type of insulator along with creepage requirement based on general CEA
regulations and relevant standards. Kindly confirm.

Reply: The minimum specific creepage distances shall be decided for the
pollution condition in the area of installation. It shall be as per CEA
reguiations and relevant standards.

2.0 Substation

2.1 We understand that space for storage of O&M spare shall be provided by
existing owner within the station boundary without any cost. Kindiy
confirm. Reply: Space for storage of O&M spares shall be arranged

by TSP on its own.

2.2 We presume that the O&M for the end Termination bays wiii be in the
scope of the TSP and TSP shall not be liable for any payment towards
O&M to the existing owner of the substation. Kindly confirm.
Reply: Operation and maintenance of the bays is solely responsibility of
the TSP. Further, TSP shall follow CEA’s “Operation and Maintenance
(O&M) guidelines and Standard Format for Memorandum of Understating
between New TSP and Existing TSP” issued by CEA vide its letter No.
1/28514/2023 dated 22.06.2023.

2.3 With reference to subject scheme of existing sub-station, we assumed
following scope of work:

(a) We assumed internal road is available and need not to consider in the
present scope of work.

(b) Drainage is available and need not to consider in the present scope of
work.

(c) Cable trench extension in adjacent to Main cable trench only under
present scope of work.

(d) Levelled area being provided by developer for bay extension.
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2.7

2.8

2.9

2.10

Transmission Service Agreement

Reply: Regarding requirement of internal road, drainage, cable trench,
leveling of the bay extension area, bidder is advised to visit site and
acquaint themselves with the provisions/facilities available at substation.

Kindly provide the soil investigation report of soil parameters of existing
substation.

Reply: Bidder is advised to visit the substation site and ascertain the
requisite parameters.

Kindly confirm, energy accounting of aux. power consumption. Whether it
will be on chargeable basis or part of transmission loss.

Reply: it will be on chargeable basis.

We understand that VMS requirement is for unmanned stations only. For
Manned stations VMS is not compulsory.

Reply: VMS shall be provided in line with requirements of RfP document.

It is understood that Construction water and power shall be previded free
of cost to TSP by respective substation owner for construction of new

bays.

Reply: Arrangement of construction power and water is in the scope of
TSP.

It is understood that existing fire hydrant system shall be extended by the
TSP for bay extension.

Reply: Existing fire hydrant system shall be extended from existing
system (if required)

Please clarify that Status of land acquisition for Substations. Whether the
lands have been acquired by BPC and will be transferred to TSP.

Reply: The acquisition of land for substation is in the scope of TSP.

We understood that no any dedicated metering CT and CVT required for
Lineffeeders. Further, we understood that requisite Energy meters for
various 765 kV, 400 kV and 220 kV Feeders shall be provided and installed

by CTU free of cost to TSP.

Reply: Dedicated metering CT and CVT are not required for lineffeeders.
Metering core of existing CT/CVT can be used provided accuracy class is

matching with metering requirement. Requisite Special Energy Meters
2 cost of TSP in C&P panel
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2.12

2.13

2.14

215

2.16

Transmission Service Agreemennt

subject to space availability, else, in separate metering panel (o be
provided by TSP at its cost).

A draft copy of the Connection Agreement may be furnished. A draft copy of
the Connection Agreement may be fumished.

Reply: Web page link hitps://iwww.ctuil.infformats gna transition

Piease clarify whether the spare 765 kV single phase Reactor unit for Bus
reactor shall be provided with 1ph 765 kV CB.

Reply: As per RfP, the spare 1-Ph reactor unit shall be utilized for all the bus
and switchable line reactor banks (including for future reactor banks). Hence,
1ph 765 kV CB shall also be provided with spare 1-Ph reactor for utilizing with
bus reactor as well as switchable line reactor.

It is understood that existing busbar protection have provision for future bays
and also PUs are available for future bays. BPC to confirm availability of CU
and PU for bays under present scope of work at existing substations. BPC
may kindly confirm availability of communication ports for integrating new PUs
with the existing CUs at existing substations.

Reply: Bus Bar Protection with Central Unit (CU) is required for new bus
section as specified in RfP. Peripheral Units (PUs) shall be provided by the
respective bay owner. Further, augmentation/replacement of existing CU, if
required, to meet the system reguirement shall also be provided for proper
functioning of bus bar protection.

For SCADA, itis understood that necessary process /O shall be available for
future bays and accordingly license for same. BPC to confirm.

Reply: Necessary process I/C along with license shall be in the scope of the
successful bidder.

No separate FF system is envisaged under the present scope of work for
existing substation. BPC to confirm.

Reply: Existing fire-fighting systems shall be extended to meet the additional
requirements under present scope.

PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.It is
requested to provide Type of Coupling for 220 kV Transmission Lines under

present scope.

Reply: PLCC for 220 kV iine is in the scope of developer of the line.

Central Transmission Utility of India Limit
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3.1

3.2

3.3

Transmission Service Agreement

Inter circuit coupling for 220 kV D/C and phase to phase coupling for 220 kV
S/C shall be applicable for PLCC.

BPC is requested to confirm the availability of space in the existing control
rooms at existing substation for execution of extension work under current

project.

Reply: Switchyard Panel Rooms are generally required for AIS type
substation and relay room are required for GIS type substation. Further, if
needed, control room shall be augmented as per requirement.

Communication

What is the usage of OPGW, FOTE, PMU etc. under communication
requirement of RfP?

Reply: User shall be responsible for providing compatible equipment
along with appropriate interface for uninterrupted communication with the
concerned control center and shall be responsible for successful
integration with the communication system provided by CTU.

Communication systems e.g. OPGW, FOTE etc. and PMU are required for
grid operation through RLDC/SLDC, speech communication, tele-protection
and tele-metering.

Is space for installation of communication panels are provided to TSP in
existing Substations incase new bays are in the scope of TSP?

Reply: The space reiated issues are deliberated in the RFP itseif. TSP to
install FOTE/FODP panels in the new Bay Kiosk {Switchyard Panel Room
(SPR)) / Bay Kisok/ Relay Panel Room (in case of GIS S/s). Further, TSP
to connect and integrate the proposed FOTE with the existing FOTE in
the control room to complete communication path upto RLDC.

In Case 132 kV Substation TSP shall accommodate the said panels either
by extension of existing control room or other arrangements.

How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in and Line
Out portion are on same towers, generally done LILO of S/C lines). Then
2x24F OPGW shall be required to install by TSP on both earthwire peak
on 400 kV and 765 kV lines where two E/W peaks are available. On 220
kV and 132 kV lines where only one E/W peak is available TSP to install
one No. 48F OPGW.

Central Transmission Utility of India Limit
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3.5

3.6
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Incase LILO lines are on different towers (e.g. both Line In and Line Out
portion are on different towers, generally done LILO of D/C lines). Then
1x24F OPGW shall be required to install by TSP on one earthwire peak
and conventional earthwire on second earthwire peak, on both Line In and
Line Qut portion towers of 400 kV and 765 kV lines. On 220 kV and 132
kV lines where only one E/W peak is available TSP to install one No. 24F
OPGW in place of conventional earthwire.

How is the OPGW laying done in case Multi circuit Towers?

Reply: in case two different lines are using common multi circuit portion
for some distance (originating from different stations, may be terminating
on same or on different stations). Two No. 24F OPGW to be installed on
both E/W peaks for common M/C portion of 765 kV and 400 kV lines.

Incase 220/132 kV lines using multi circuit portion where single E/W peak
is available one No. 48F may be installed for common multi circuit portion.

How PMUs are integrated for new bays at existing Substations?

Reply: PMU data of new bays to be provided in the ethernet port of switch
at control room and thereafter to be connected with existing FOTE of
existing substation to send data to PDC cf RLDC by TSP. These PMUs
shall be provided with GPS clock and LAN switch and shall connect with LAN
switch of control room of respective substations with Fibre Optic cable

Is Spare direction available in existing FOTE for integration with new bay
kiosk FOTE

Reply: The FOTE under present scope shall be integrated by TSP with
the existing FOTE at control room of substation for onwards data

transmission.

in case spare optical direction is not available in the existing FOTE at the
control room, the TSP shall coordinate with station owner to reconfigure the

directions in existing FOTE at control room.

3.7 What is the distance from LILO point to proposed substation for feasibility

of repeater station?

Reply: Tentative Location of LILO point shall be as per survey report of
BPC however exact location to be ascertained after detailed survey by

TSP

Bidar Transce Limited
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Transmission Service Agreement
3.8 What is the make and model of existing OPGW in case LILO of main line
at new substation?

Reply: All OPGW (alongwith optical fibers) meet Central Electricity
Authority (Technical Standards for Communication System in Power
System Operations) Regulations, 2020 and bidder shall install OPGW

accordingly.

3.9 In the case of LILO of existing line at new substation who shall provide
PMUs at existing substation bays?

Reply: TSP to provide PMUs for ail bays under their scope of RfP,

4.0 Planning:

4.1 Whether the Project/ Elements are eligible for early commissioning
incentive as per MoP, Gol order dated 15.07.2015.

Reply: Commissioning is to be done as per the timeline mentioned in RfP.
However, early commissioning shall be treated as per appiicable CERC
Regulations/orders.

Central Transmission Utility of India Limit
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Schedule: 2

Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles
3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement}

8I. No. Name of the Scheduled| % of Quoted |- Element(s) Which .
' Transrission Element] GOD from | Transmissio iampre-reqmredfon
declanngthe
commercial
| operation (COB) of;
the respective

, Element

1. Augmentation of
transformation capacity
of 1x1500 MVA (4", | 24 months E'e'“;”t;t Sl
765/400 kV ICT at Bidar | from N
PS effective B

2. Augmentation of date S50
transformation capacity
by 3x500 MVA, 400/220 | (18.02.2027) E!em:"t f't =L
KV ICTs (6" — 8%) at o
Bidar PS

-, | 1 No. of 220 kV line bay
at Bidar PS for
termination of 0 Element at Sl.
dedicated fransmission 30.06.2027 2.1% No. 1and 2
lines of M/s Quest
Hybren Pvt. Ltd.

4, 1 No. of 220 kV iine bay
at Bidar PS for
termination of 0 Element at Si.
dedicated transmission 31.05.2027 2.1% No. 1and 2
lines of M/s Pulse
Hybren Pvt. Ltd.

The payment of Transmission Charges for any Element, irrespective of its successful
commissioning on or before its Scheduled COD, shall only be considered after
successful commissioning of the Element(s), which are pre-required for declaring
the commercial operation of such Element as mentioned in the above table.

Scheduled COD for the Project is: 30.06.2027.

[Note: List of Element(s) along with the critical Element(s) to be provided by
CEA]

Central Transmission Uulity of India Limit
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Schedule: 3
Safety Rules and Procedures
[Mote: As referred to in Articles 5.6 of this Agreement]

Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment
of conditions subsequent, as per Prudent Utility Practices setting out the rules
to be cbserved till expiry of the Agreement at the Site and shall comply

therewith.

Such Site regulations shalf include, but shall not be limited to, rules in respect
of security, safety of the Project, gate control, sanitation, medical care, and
fire prevention, public health, environment protection, security of public life,

etc.

Copies of such Site regulations shall be provided to the Nodal Agency and
the CEA for the purpose of monitoring of the Project.

Emergency Work:

In cases of any emergency, the TSP shall carry out all hecessary remedial
work as may be necessary.

{f the work done or caused te be done by any entity, other than the TSP, the
TSP shall, reimburse the actual costs incurred, to the other Party carrying out
such remedial works. ’

Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site
reasonably free from all unnecessary obstruction, storage, remove any
surplus materials, clear away any wreckage, rubbish and temporary works
from the Site, and remove any equipment no longer required for execution of
the Agreement. After completion of all Elements of the Project, the TSP shall
clear away and remove all wreckage, rubbish and debris of any kind from the
Site, and shall leave the Site clean and safe.

Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing,
and watching when and where necessary for the proper construction,
operation, maintenance / repair of any of the Elements of the Project, or for
the safety of the owners and occupiers of adjacent property and for the safety
of the public, during such maintenance / repair.

Central Transmission Utility of India Limit
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1.1 General

Transmission Service Agreement

Schedule: 4

Computation of Transmission Charges

The Monthly Transmission Charges to be paid to the TSP for providing Transmission
Service for any Contract Year during the term of the Agreement shali be computed
in accordance with this Schedule and paid as per Sharing Regulations.

lllustration regarding payment of Transmission Charges under various scenarios
(considering definitions of Contract Year, Expiry Date & Monthly Transmission
Charges above) is as below: -

Mustration-i: In case the Project Elements achieve COD as per Schedule

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of | % Charges
Schedule in CoD of the the Element recoverable
Months Element on Scheduled
CoD of the
Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Eiement 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as foliows:

Transmission Charges for Eiement 1 Transmission Charges for Element 2
1-Feb-18 1o 140 X 25% X 5885 - 0.00
31-Mar-18 ({28+31)/365)
i-Apr-18 to 140 X 25% X 23.39 - 0.00
30-Nov-18 (244/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
38 140 X 100% X (244/365) 83.59
{1-Apr to 30-
Nov)

Central Transmission Utility of India Limit
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lllustration-2: In case of extension of Scheduled COD as per Article 4.4.1 &
4.4.2 of this Agreement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual Cob of % Charges
Schedule in CoD of the the Element recoverable
Months Element on
Scheduled
CoD of the
Elerment
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmissicn Charges for Element 2
1-Feb-18 to - 0.0¢ -- 0.00
31-Mar-18
i-Apr-18 to -- 0.00 - 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.87 - 0.00
30-Nov-18 (153/385)
1-Dec-18 to 140¢ X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
{1-Apr to 30-
Nov)

lllustration-3: In case of delay in achieving COD of Project & all individual
Elements (COD of the Project achieved In Contract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Compiletion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable
Months

Elementz R4 on

Central Transmission Utility of India Limit
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Scheduled
CoD of the
Element
Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-0ct-2018 1-Dec-2018 75% -

Tariff Payabie as follows:

Transmission Charges for Eiement 1 Transmission Charges for Element 2
i-Feb-18 to - 0.00 -- 0.00
31-Mar-18
1-Apr-18 to - £.00 - 0.00
30-Sept-i8
1-Oct-18 to - 0.00 i-Oct-18 to - 0.00
30-Nov-18 30-Nov-18

1-Dec-18 to 140 X 100% X (121/365) 46.41
3i-Mar-19 ,
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X1 140
36 140 X 100% X (244/365) 93.58
{1-Apr to 30-
Now} |
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IHustration-4: In case of delay in achieving COD of Project & ail individual
Elements (COD of the Project achieved in Contract Year other than Contact

Year 1

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Compietion Scheduied Actual CoD of % Charges
Scheduie in CoD of the the Eiement recoverable on
Months Element Scheduled CoD
of the
Eiement
Element 1 38 1-Oct-2019 |  1-May-202C 25%
Element 2 38 1-0Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:

Transmission Charges for Element ‘i Transmission Charges for Element 2
1-Oct-19 to - 0.00 1-Oct-19t0 | - 0.00
31-Mar-20 31-Mar-20
1-Apr-20 to 0.00 1-Apr-20 to - 0.00
30-Apr-20 30-Apr-20

1-May-20 to 140 X 100% X {335/365) 128.49
31-Mar-21
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
8 140 X 100% X 1 140
36 140 X 100% X (30/ 385) 11.51
{1-Apr to 30-
Apr)

Bidar Transco Limited
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lHustration5: In case of delay in achigving COD of Element but Project COD
achieved on time

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled Actual CoD of % Charges

Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD

of the

Element
Element 1 20 1-Feb-2018 1-Jui-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 1o - [ 0.00 - 0.00
31-Mar-18
1-Apr-18 to — 0.00 — 0.00
3¢-Jun-18
1-Jut-18 to 140 X 25% X 14.67 -- 0.6
30-Nov-18 {153/365)
1-Dec-18 to 140 X 100% X (121/365) 45.41
31-Mar-18

2 140 X 100% X 1 ‘ 140

3 140 X 100% X 1 140

4 140 X 100% X 1 140

5 140 X 100% X 1 140

36 140 X 100% X (244/365) 93.59

(1-Apr to 30-
Nov) I

Central Transmission Utility of India Limit Bidar Transco Limited
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illustration-6: In case of early commissioning of Project

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD) of % Charges
Schedule in CoD of the the Element recoverable on
Months Eiement Scheduled CoD
of the
Element
Element 1 38 1-0Oct-2019 1-Jul-2019 25%
Element 2 38 1-Qct-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-July-19 to 140 X 100% X (274/365) 105.09
31-Mar-20 '
2 140 X 100% X 1 140
3 140 X 100% X i 140
4 140 X 100% X 1 140
5. 140 X 100% X 1 140
................. i
36 140 X 100% X (91/365) I 34.91
{1-Apr o 30-
Jun)

Central Transmission Utility of India Limit Bidar Transco Limited
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lllustration-7: In case of early commigsioning of an element

Quoted Transmission Charges: Rs. 140 Miliion
Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-0ct-2019 1-Apr-23019 25%
Element 2 38 1-Jul-2019 1-Jui-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Apr-2019 to 140 X 25% X 872 1-Apr-2018 {o - 0.00
30-Jun-19 (91/365) 30-Jun-19
1-Juiy-18 to 140 X 100% X {274/ 365) 105.09
31-Mar-20
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 34.91
{1-Apr-30-
JU“) |

The Transmission Charges shall be payabie on monthly basis as computed above.

1.2Computation of Monthly Transmission Charges

The Monthly Transmission Charges for any month m in a Contract Year n shall
be calculated as below:

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1

a. If Actual Transmission System Availability for the month m of contract year n
exceeds 98.5% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)
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c. If Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%,;

Monthiy Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract year n
is less than 98%and greater than or equal to 95.00%,

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

e. If Actual Transmission System Availability for the month m of contract year
falls below 95%,

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn *
(AA/ 95%)

For DC System:

a. If Actual Transmission System Availability for the month m of contract year r:
is greater than or equal to 95% and less than or equal to 96%,

Monthily Transmission Charges MTC{m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n
exceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

¢. if Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%;

Monthly Transmission Charges MTC{m) = Tmn * (99.75% / 96%)

d. if Actual Transmission System Availability for the month m of contract year n
is less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)

e. If Actual Transmission System Availability for the month m of contract year
falls below 92%;

Monthly Transmission Charges MTC(m)} = Tmn * (AA/ 95%) - 0.02 * (Tmn *
(AA/ 92%)
where:

o AA is the actual Availability, as certified by RPC, as per procedure
provided in Schedule 6.

e m is the month in Contract Year ‘n’

Bidar Transco Limited ___
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o Tmn= Transmission Charges for the month ‘m’ in Contract Year 'n’ =
(=Transmission Charge/ no. of days in the Year n)* no. of days in month

m

Provided, no Transmission Charges shall be paid during the period for which the
RLDC has not allowed the operation of the Element/Project due to the failure of the

TSP to operate it as per the provisions of the Grid Code.

1.3RLDC Fee & Charges

The payment of RLDC fee & charges, in accordance with relevant regulations of
CERC, shall be the responsibility of the TSP.

— —

Bidar Transco Limited
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Schedule:

Quoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder
to be inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the
e-reverse auction after its selection]

Quoted Annual Transmission Charges: Rs. 468.79 Millicn

Proportionate Transmission Charges payable for each Eiement of the Project:

St Name of the “%of G Qtéd! | Element(s) which are
No. Ttansmisshn Element .|  Transmission pié: for.
| Charges n . declaring the
oft: Scheduled COB lcoma af operation
of the Elemem of the, {CoD) of the
Praject mapnaﬁvéE‘FEmam .
1. | Augmentation of
transformation capacity of
1x1500 MVA (@), Element zat Sl. No.
765/400 kV ICT at Bidar
PS
95.8%
2. | Augmentation of
transformation capacity
by 3x500 MVA, 400/220 Efpmentiat.S!. bio:
KV ICTs (6t — 8 at Bidar ’
| PS
3. | 1 No. of 220 kV line bay at
Sidar FS lor (SN y Element at Sl. No.
of dedicated transmission 2.1% 1 and 2
lines of M/s Quest Hybren
Pvt. Lid.
4. | 1 No. of 220 kV line bay at
Bidar PS for termination
of dedicated transmission 2.1% Elem?n;:; gl‘ No.
lines of M/s Pulse Hybren )
Pvt. Ltd.




Transmission Service Agreement

Schedule: 6

Appendix IV of the Central Electricity Regulatory Commission (Terms and

Conditions of Tariff) Regulations 2024

Procedure for Calculation of Transmission System Availability Factor for a
Month

1. Transmission system availability factor for nth calendar month (“TAFPR”) shali
be calculated by the respective transmission licensee, verified by the
concemned Regional Load Dispatch Centre (RLDC) and certified by the
Member-Secretary, Regional Power Committee of the region concemned,
separately for each AC and HVDC transmission system and grouped
according to sharing of transmission charges. in the case of the AC system,
transmission System Availability shall be calculated separately for each
Regional Transmission System and inter-regional transmission system. in the
case of the HVDC system, transmission System Availability shail be
calculated on a consolidated basis for all inter-state HVDC systems.

2. Transmission system availability factor for nth calendar month (“TAFPn”) shali
be calculated by considering the following:

i) AC transmission lines: Each cireuit of AC transmission line shall
be considered as one element;

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three
single-phase transformers fogether) shall form one element;

iii} Static VAR Compensator (SVC): SVC, aleng with SVC
transformer, shall form one element;

iv}) Bus Reactors or Switchable line reactors: Each Bus Reactors
or Switchable line reactors shall be considered as one element:

v) HVDC Bi-pole links: Each pole of the HVDC link, along with
associated equipment at both ends, shail be considered as one

element;

vi) HVDC back-to-back station: Each block of the HVDC back-to-
back station shall be considered as one element. If the associated
AC line (necessary for the transfer of inter-regional power through

the HVDC back-to-back station) is not availabie, the HYDC back-
to-back station block shall also be considered unavailable:

vii)  Static Synchronous Compensation (“STATCOM”): Each
STATCOM shall be considered as a separate element.

Central Transmission Utility of India Limit 116
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3. The Availability of the AC and HVDC portion of the Transmission system shall
be calculated by considering each category of transmission elements as

under:

TAFPr (fm %) for AL systenn:

{o X AVoyHp X AVp) + {q X AVq) + [t X AVrr(u X AVo)

. x 100
{o¥ p+g+ rtu}
Whers,
o - Totni mumber of AC lines.
AVo - Awnilability of o number of AL lines
P = Total rumber of bus reactors/switchable line reac
AVp - Awailability of p rumber of bus reactors)switchable line reactors
qt - Total number of ICTs
AVYg = Availability of q pamber of ICTs
T = Tota) number of S%WCs
AVT = Auvailability of r aumber of SVCys
n = Total nuwmber of STATOOMM
AV = Availability of u pumber of STATCTW
TAFMR (in %) for HYVDC Swstemn:
- .
% Cbp (2or) X AVxhp + Z Cy {acK)bib X AVyDID
-1 =1
= 100

Z:., Cabp + Zi_‘!:y Bk

Where

Cxbplact) = Total acteal operated capacity of x™ HVIDXC pole

Cxbp = Total rated capacity of x™ HVDC pole

AVxbp = Availabiliey of x* HVDC pole

Cybtbfact) = Total svtual operated capacity of ¥ HVDC bark-to-back station block
Cybth Total mated capacity of ¥ HVDC back-10-bock station block

AVybib Availability of ¥* HVDC back-to-back station block

s = Total no of HYDC poles

1 Total no of HYDC Back 1o Boack blocks

Central Transmission Utility of India Limit
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4. The availability for each category of transmission eilements shall be calculated
based on the weightage factor, total hours under consideration and non-
available hours for each element of that category. The formuiae for calculation
of the Availability of each category of the fransmission elements are as per
Appendix-¥. The weightage factor for each category of transmission
elements shall be considered as under:

(a) Foreach circuit of the AC line — The number of sub-conductors in
the line multiplied by ckt-km;

(b) For each HVDC pole- The rated MW capacity x ckt-km;
(¢} ForeachICT bank — The rated MVA capacity;
(d) For SVC- The rated MVAR capacity (inductive and capacitive);

(e) For Bus Reactor/switchable line reactors — The rated MVAR
capacity,;

() For HVDC back-to-back stations connecting two Regional grids-
Rated MW capacity of each block; and

(@) For STATCOM — Total rated MVAR Capacity.

5. The transmission elements under outage due to the following reasons shall
be deemed o be available:

i.  Shut down availed for maintenance of another transmission scheme
or construction of new element or renovation/upgradation/additionai
capitalization in an existing system approved by the Commission. If
the other transmission scheme belongs to the transmission licensee,
the Member Secretary, RPC may restrict the deemed availability
period fo that considered reasonable by him for the work involved. In
case of a dispute regarding deemed availability, the matter may be
referred to the Chairperson, CEA, within 30 days.

li.  Switching off of a ransmission line to restrict over-voltage and manual
tripping of switched reactors as per the directions of the concerned

RLDC.

iii. Shut down of a transmission line due to the Project(s) of NHAI,
Railways and Border Read Organization, including for shifting or
modification of such transmission line or any other infrastructure
project approved by Ministry of Power. Member Secretary, RPC may
restrict the deemed availability period to that considered reasonable
by him for the work involved; Provided that apart from the deemed
availability, any other costs involved in the process of such shutdown
of transmission line shall not be borne by the DICs.

Provided that such deemed availability shall be considered only for
the period for which DICs are not affected by the shutdown of such

transmission line.
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6. For the foliowing contingencies, the outage period of transmission elements,
as certified by the Member Secretary, RPC, shall be excluded from the total
time of the element under the period of consideration for the following

contingencies:

i)

i)

Outage of elements due to force majeure events beyond the control
of the transmission licensee. However, whether the same outage is
due to force majeure (not design failure) will be verified by the
Member Secretary, RPC. A reasonable restoration time for the
element shali be considered by the Member Secretary, RPC, and any
additional time taken by the transmission licensee for restoration of
the element beyond the reasonable time shali be treated as outage
time attributable to the transmission licensee. Member Secretary,
RPC may consult the transmission licensee or any expert for
estimation of reasonable restoration time. Circuits restored through
ERS (Emergency Restoration System) shall be considered as

availabie;

Outage caused by grid incident/disturbance not attributable to the
transmission licensee, e.g. faults in a substation or bays owned by
another agency causing an outage of the transmission licensee’s
elements, and tripping of lines, ICTs, HVDC, etc., due to grid
disturbance. However, if the element is not restored on receipt of
direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element wili be
considered not available for the period of outage after issuance of
RLDC'’s direction for restoration,

The outage period which can be exciuded for the purpose of sub-
clause (i) and (ji} of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC;
b. Beyond one month and up to three months after the decision at
RPC;

c. Beyond three months by the Commission for which the
transmission license shall approach the Commission along with
reasons and steps taken to mitigate the outage and restoration

timeline.

7 Time frame for certification of transmission system availability: (1) The
following schedule shall be followed for certification of availability by the

Member Secretary of the concerned RPC:

Submission of outage data along with documentary proof (if any) and
TAFPn calculation by Transmission Licensees to RLDC/ constituents

— By the 5 of the following month;
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- Review of the outage data by RLDC / constituents and forward the
same to respective RPC — by 20" of the month;
o Issue of availability certificate by respective RPC — by the 3 of the

next month,

Appendix-V
FORMULAE FOR CALCULATION OF AVAILABILITY OF EACH CATEGORY
OF TRANSMISSION ELEMENTS

For AC tyamsmicsion sysiemy

32, WACT -TMAYD

Eaw

AVe(Aveilability of o no. of AC ines) =

55, Wh(Tk -THAKVTE

T e

AV(Availability of q no. of ICTs)

v lgyn-napn
=

T
Wl
=1

AVr(Availability of r no. of SVCs) =

AVP(AVS“W of’ pPIo. of Switched Bas m) . g WoiTm -THAMY Tm
el

Wm

T Wn(Tn-TNADVT

AV{Availbility of n 0. of STATOOMs) = - —
Wn
=
AV (Availability of an individual HVDC pole) = & 7
Ix
AVyor (Availability of an individnal HVDC
Back-to-back Hlocks) - Ty TR
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Forsz s Avstein

For the new HVDE commissioped but not completed twelve months;

For ficst 12 months: [(AVitp or AVpa)R05%/85%], subject to a ceiting of 95%.

Where,

"] = Total rember of AT lines;

AVo - Avsilability of o mamber of AC lmes;

P = Total member of bus reactors/switchable kne resctors;

AVp = Availability of p anmber of bus reactors/switchable Ene reactors;

g = ‘Total mumber of ICTs

AVqg = Availahility of g number of ICTs;

T = Total mmmober of SVCix;

AN = Availability of r member of SVCs;.

15 - Toial mmber of STATOOM:

AVu = Availsbility of & mxwber of STATCOMs;

Wi = Weighiage factor for ith rensmission lne;

wE - Weightape factor for kth ICT;

Wi = Woeiphtage factors for induetive & capacitive operation of #th SVC;

Wm = Weightape factsr for mith bus reacior;

Wa - Weighinge factor for nth STATCOM

T: . Tk, T The total homs of i® AC line, k% ICT, ¥* SVC, m® Switched Bus

B Reactor

Tm, Tn, Ix; & nt= STATCOM, x* 2IVDC pole, y HVDC back-to-back blocks

I during the period mmder considerstion {excluding time period for
cutages oot atiributad to tansmission Bcenzee for the ressons given
in Para 5 of the procedure)

Taai , Txak The gon-svailability honrs (exchnding the time period for outsges not
Tial, Tuam, attributable to tracsmission licensee taken zs deemed
availability a3 Toan, Txaa Twax, Tuxy per Paza 5 of the procedure) for
i AC line, #&ICT, 1 SWVC e Switched Bus Reactor, o STATCOM.
x2 HVDZ pole and yEHVDC back-to-back block.
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Schedule: 7

Entire Bid {both financial bid and technical bid) of the Selected Bidder to
be attached here

Bid dated 23.12.2024 and 31.12.2024 shall be an integral part of this
agreement.
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Schedule: 8
Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act
relevant to place of execution. Foreign entities submitting Bids are required to

follow the applicable law in their country.)

in consideration of the ......................... [insert name of the SPV or
Selected Bidder on behalf of the TSP, or Lead Member in case of the
Consortium, with address] agreeing to undertake the obligations under the
Transmission Service Agreement dated .......... and the other RFP Project
Documents and the Nodal Agency and the ..........................[Insert the
name of the BPC), agreeing to execute the RFP Project Documents with the
Selected Bidder, regarding seftng up the Project, the

R .. [Insert name and address of the bank issuing the
guarantee and address of the head office] (hereinafter referred to as
“Guarantor Bank” hereby agrees unequivocally, irrevocably and
unconditionally to pay to ............... (being the Nodal Agency) at
........................ [insert the Place from the address of the Nodal Agency
indicated in the TSA] forthwith on demand in writing from the Nodal Agency
or any Officer authorized by it in this behalf, any amount up to and not
exceeding RUPEES .......c.cevvieiiiviiiiennnienen Crores {Rs. ..........) only [Insert

the amount of the bank guarantee] on behalf of M/s.
[insert name of the Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and
including ..........coooviiieein and shall not be terminable by notice or any
change in the constitution of the Bank or the term of the Transmission Service
Agreement or by any other reasons whatsoever and our liability hereunder
shall not be impaired or discharged by any extension of time or variations or
alternations made, given, or agreed with or without our knowledge or consent,
by or between parties to the respective agreement.

Our liability under this Guarantee is restrictedto Rs. ....................... Crores
(RS. .oooovvveiiviiviiiieicevvee e oo ) only. Our Guarantee shall remain in force
until . . [Insert the date of validity of the

Guarantee as per Artlcle 3 1 2 of thls Agreement] The Nodal Agency, shall
be entitled to invoke this Guarantee up to three hundred sixty five (365) days
of the last date of the validity of this Guarantee.
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The Guarantor Bank hereby expressly agrees that it shail not require any
proof in addition to the written demand from ............... (in its roles as the
Nodal Agency), made in any format, raised at the above mentioned address
of the Guarantor Bank, in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without

restriction or conditions and notwithstanding any objection by
...................................... [Insert name of the Selected Bidder]

.. [Insert name of the TSP] and / or any other person. The

Guarantor Bank shall not require Nodal Agency to justify the invocation of this
BANK GUARANTEE, nor shall the Guarantor Bank have any reccurse
against Nodal Agency in respect of any payment made hereunder.

THIS BANK GUARANTEE shall be interpreted in accordance with the laws
of India.

The Guarantor Bank represents that this BANK GUARANTEE has been
established in such form and with such content that it is fully enforceable in
accordance with its terms as against the Guarantor Bank in the manner

provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of
merger, amalgamation, restructuring, liquidation, winding up, dissolution or
any other change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guaranter
Bank and accordingly Nodal Agency shall not be obliged before enforcing this
BANK GUARANTEE to take any action in any court or arbitral proceedings
against ........................ [insert name of the SPV] or the Selected Bidder,

as the case may be, to make any claim against or any demand on

. [Insert name of the SPV] or the Selected Bidder, as the
case may be or to give any notice to .. virereennennn.. [Insert name of the
SPV] or the Selected Bidder, as the case may be, or to enforce any security
held by the Nodal Agency or to exercise, levy or enforce any distress,
diligence or other process against ... ..................... [Insert name of the SPV]
or the Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not
personal to Nodal Agency and may be assigned, in whole or in part, (whether
absolutely or by way of security) by Nodal Agency to any entity to whom the
Nodal Agency is entitled to assign its rights and obligations under the
Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency
shall have a right to invoke this Bank Guarantee either in part or in full, as it

may deem fit.

Central Transmission Utility of India Limit
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Notwithstanding anything contained hereinabove, our liability under this
Guarantee is restrictedto Rs. ............ccc....... Crores{Rs. .....................0)
ohly and it shall remain in force until .................. [Date to be lnserted
on the basis of Article 3.1.20f the Transmission Serwce Agreement], with an
additional claim period of three hundred sixty five (365) days thereafter. This
BANK GUARANTEE shall be extended from time to time for such period, as

may be desired by .. . [insert name of the
Selected Bidder or Lead Member in case of the Consortlum or SPV]. We are

liable to pay the guaranteed amount or any part thereof under this Bank
Guarantee only if Nodal Agency serves upon us a written claim or demand.

In witness where of:
Signature .........oooeei e,

Name: ...coovvveeeeeee S T oo

Powerof attorney No.: ...

[Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office

Central Transmissicn Utility of India Limit Bidar Transco Limited
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change
in Law during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to
extension of Scheduled COD for a period beyond one hundred eighty (180) days
and/ or Change in Law during the construction period shail be as under:

AT = [(P x d)I+[1-(1+ d)*-n)]
Where,
AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to Change
in Law and interest cost during construction corresponding to the period exceeding
one hundred eighty (180) due to Force Majeure Event leading to extension of
Scheduled COD for a period beyond one hundred eighty (180) days

n = number of years over which the Transmission Charges has to be paid
d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if
the value of increase in Transmission Charges as calculated above exceeds 0.30%
{zero point three percent) of the quoted Transmission Charges of the TSP.

Central Transmission Utility of India Limit
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Form-|

1. Particulars of the Applicant
Si Particulars Particulars
No
! Name of the Applicant Bidar Transco Limited
il Status Public Limited Company
i Address B-9, Qutab Institutional Area, Katwaria Sarali,
New Delhi 110 016
v Name, Designation & Address of | Mukund Sharad Hejib
the contact person Project incharge, Bidar Transce Limited
(100% wholly owned subsidiary of Power Grid
Corporaticn of india Limited)
Clo
Shri Pankaj Pandey
ED (TBCB)
Power Grid Corporation of India Limited
Saudamini, Plot no.2, Sector -29, Gurgaon
122001 .
\% Contact Tele. No. Shri Mukund Sharad Hejit - 8826697147
Shri Pankaj Pandey - §810378037
Vi Fax No. 0124-2822062
Vil Emaii 1D tbch@powergrid.co.in
Vil | Flace of Incorporation / New Deihi, india
Registration
IX Year of Incorperation / 2024
Reagistration
X Copies of the following
documents are enciosed:
a. Certificate of Registration Enclosed as Enclosure 1
b. Copy of Power of Attorney Enclosed as Enclosure 3
2. Particulars of the Project:
(a) Transmission lines
Name {end points Length# Type {S/C or
$.No Iocatid(n) Voltage class (kV) | 0! D,g)

NiL

# As per the survey report furnished by BPC




(b) Sub-stations :

8.M | Name of Volta | Transforme | Reactive STATCO | No of bays
o substation ge r Compensatio | M
Level n
Bidar PS 765 1500 MVA 765kV ICT Bay — 1 No.
KV (4th),
765/400kV 400kV ICT Bay — 1 No.
iICTs 1 No.
Bidar PS 400 500 MVA, |- 400V ICT Bay — 3 Nos.
kv 400/220kV
ICTs -3 220kV ICT Bay — 3 Nos.
Nos.
Bidar PS 220 - - - 220kV line bays — 2 Nos.
kV

3. Quoted Annual Transmission Charges

a) Certificate of Registration, MoA & AoA: Enclosure-1

a) Remarks: Application is being filed for grant of a fresh license

b) Scheduied COD of Project: 30.06.2027

c) Ageements with CTU (Nodal Agency) for the Project:
Transmission Service Agreement (TSA) is enclosed as
Annexure-8 to the application

: Rs. 468.79 Million per annum

(a) Approval of Central
Government as per Electricity
(Transmission System Planning,
Development and Recovery of
Inter-state Transmission
Charges) Rules, 2021

Copy of Gazettee notification is enclosed
as Annexure-1 to the application

(b) Evaluation report (if made public)

by the Bid Process Coordinator Committee as furnished by BPC

} Certificate of Bid Evaluation
is enclosed as Enclosure-2

List of documents enclosed:

b) Certificate of Bid Evaluation Committee as furnjs




c) Copy of Power of Attorney: Enclosure-3

Signature of the Applicant

Represented by Mukund Sharad Hejib

Date: Iglﬂc?/?ms
Place: New Delhi
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GOVERNMENT OF INDIA
MINISTRY OF CORPORATE AFFAIRS

Centrai Registration Centre
Certiflcate of Incorporation

[Pursuant to sub-section (2) of section 7 and sub-section (1) of section 8 of the Companies Act, 2013 (18 of 2013) and rule
18 of the Companies (Incorporation) Rules, 2014]

| hereby certify that BIDAR TRANSCC LIMITED is incorporated on this FIFTH day of NOVEMBER TWO THOUSAND
TWENTY FOUR under the Companies Act, 2013 (18 of 2013) and that the company is Company limited by shares

The Corporate Identity Number of the company is 1/42202DL.2024G 01438403
The Permanent Account Number (PAN) of the company is AANCB0065E*
The Tax Deduction and Collection Account Number (TANj of the company is DELB29392G*

Given under my hand at Manesar this FIFTH day of NOVEMBER TWQ THOUSAND TWENTY FOUR

Signature _?Qt Verified
b

Digitally signe

DS MINISTRY Of CORPORATE
AFFAIRS , CRC MANESAR 1
Date: 2024.11.05' 13:07:49 IST

PRAMOCD KUMAR

Assistant Registrar of Companies/ Deputy Registrar of Companies/ Registrar of Companies
For and on behalf of the Jurisdictional Registrar of Companies

Registrar of Companies

Central Registration Centre

Disclaimer: This certificate only evidences incorporation of the company on the basis of documents and declarations of the
applicant(s). This certificate is neither a license nor permission to conduct business or soligit deposits or funds from public.
Permission of sector regulator is necessary wherever required. Registration status and other details of the company can be

verified on mca.gov.in
Mailing Address as per record available in Registrar of Companies office:

BIDAR TRANSCO LIMITED
CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, Lodi Road, New Delhi, South Delhi- 110003, Delt

\*%U\

*as issued by Income tax Department
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Form No. INC-34

e-ADA {e-Articles of Association)

Schedule {]

(F G, H)

Tahle applicable to com

[Pursuant to Section 5 of the Companies Act,
2013 and rules made thereunder read with

Refer instruction kit for filing the form

All fields marked in * are mandatory

The name of the company is

pany as notified under schedule | of the Companies Act 2013 F

Table F / G / H (basis on the selection of above-mentioned field) as notified under
schedule | of the companies Act, 2013 is applicable to
(F - a company limited by shares
G- a company limited by guarantee and having a share capital
H — a company limited by guarantee and not having share capital)

Form language
e English Hindi

F - A COMPANY LIMITED
BY SHARES

BIDAR TRANSCO
LIMITED

Checi I not
applicahble

Check if altered

Article No.

Description

nternretation

] G|

» {1} In these regulations- (a)the Act means the
Companies Act2013 (b} the sealmeans the common seal
of the company. {2)Unless the context otherwise
requireswords or expressions contsined in these
regulations shall bear the same meaningas in the Act or
any s@tutory modification thereof in force at the date
atwhich these regulations become binding on the
company. (3)Public companymeans a company which<{a)
is not a private company(b) has a minimum paid-upshare
capital as maybe prescribed Provided that a company
which is asubsidiary of a company not being a private
company shall be deemed to bepublic company for the
purposes of this Act even where such subsidiary
companycontinues to be a private company inits articles.

hare Capital and Variation of rights

L

* Subject to the provisions of the Act and these Articles
the shares in the capital of the company shali be under
the control of the Directors who may issue aliot or
otherwise dispose of the same or any of them to such
persons in such proportion and on such terms and
conditions and either ata premium or at par and at such
time as they may from time to time think fit

ateld oM
144 - el
|

W 2
AR TRANSCO LIMITED

COPY

» Every person whose name is entered as a member in the
register of members shall be entitled to receive within
two months after incorporation in case of subscribers 1o
the memorandum or after allotment or within one month
after the application for the registration of transfer or
ransmission or within such other period as the
conditions of issue shall be provided one certificate for

all his shares without payment of any charges or several

rtificateseach for one or more of his sharesupon
ment of twenty rupees for each certificate after the

Every certificate shall be under the sealand shall

cify the shares to which it relates and the amount

d - up thereon. In respect of any share or shares held

jéintly by several persons the company shall not be

ey el

NE> Paget-of-H7




|« Ifany share certificate be worn out defaced mutiated or

bound 1o issue more than one certificate and delivery of
a certificate for a share to one of several joint holders
shall be sufficient delivery to all such holders

torn or if there be no further space on the back for
endorsement of transfer then upon production and
surrender thereof to the company a new certficate may
be issued in lieu thereof and if any certificate is lost or
destroyed then upon proof thereof to the satisfaction of
the company and on execution of such indemnity as the
company deem adequate a new certificate in lieu thereof
shall be given. Every certificate under this Article shall be
issued on payment of twenty rupees for each certificate.
The provisions of Articles(2) and(3) shall mutatis
mutandis apply to debentures of the company.

« Exceptas required by law no person shall be recognised

by the company as hokding any share upon any trustand
the company shall notbe bound by or be compelied in
any way to recognise (even when having notice thereof)
any equitable contingent future or partial interestin any
share or any interest in any fractional part of a share or
{except only as by these regulations or by law otherwise
provided) any other rights in respect of any share except
an absolute right to the entirety thereofin the registered
holder.

+ The company may exeicise the powers of paying

commissions conferred by sub-section (6) of section 40
provided that the rate per cent or the amount of the
cormnmission paid or agreed to be paid shall be disclosed
in the manner required by that section and rules made
thereunder. The rate or amount of the commission shail
not exceed the rate or amount prescribed in rules made
under sub-section (6) of section 40. The commission
may be satisfied by the payment of cash or the allotment
of fully or partly paid shares or partly in the one way and
partly in the other.

« Ifatany time the share capital is divided into different

classes of shares the rights attached to any class
{unless otherwise provided by the terms of issue of the
shares of that class) may subject to the provisions of
section 48 and whether or not the company is bemng
wound up be varied with the consentin writing of the
holders of three-fourths of the issued shares of that
class or with the sanction of a special resolution passed
ata separate meeting of the holders of the shares of that
class. To every such separate meeting the provisions of
these regulations relating to general meetings shai!
mutatis mutandis apply but so that the necessary
quorum shallbe at least two persons holding at least
one-third of the issued shares of the class in question.

J

+ The rights conferred upon the holders of the shares of

'.'g, passu therewith.

any class issued with preferred or other rights shall not
unless otherwise expressly provided by the terms of
issue of the shares of that class be deemed 10 be varied
by the creation or issue of further shares ranking pari
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jubject to the provisions of section 55 any preference

shares may with the sanction of an ordinary resolution
be issued on the terms that they are to be redeemed on
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Lien

such terms and in such manner as the company before
the 1ssue of the shares may by special resolution
determine

The company shall have a firgt and paramount lienon
every share {notbeing a fully paid share) for all monies
{whether presently payable or not) calfed or payable ata
fixed ime in respect of that share and on all shares (not
being fully paid shares) standing registered in the name
of a single person for all monies presently payabie by
him or his estate to the companyProvided that the Board
of directors may at any time declare any share to be
wholly or in part exempt from the provisions of this
clause. The companys lien if any on a share shall extend
to all dividends payable and bonuses declared from time
to time in respect of such shares.

10

The company may sell in such manner as the Board
thinks fit any shares on which the company has a
lienProvided that no sale shall be madee unless a sum in
respect of which the lien exists is presently payable or b
until the expiration of fourteen days after a notice in
writing stating and demanding payment of such part of
the amount in respect of which the lien exists as is
presently payable has been given 1o the registered holder
for the time being of the share or the person entitled
thereto by reason of his death or insolvency.

11

o give effect to any such sale the Board may authorise
some person to transfer the shares sold to the purchaser
thereof The purchaser shali be registered as the holder
of the shares comprised in any such transfer. The
purchaser shall not be bound to see o the application of
the purchase money nor shail his title to the shares be
affected by any irregularity or invalidity in the
proceedings in reference io the sale.

]

12

The proceeds of the sale shall be received by the
company and applied in payment of such part of the
amountin respect of which the lien exists asis presently
payable. The residue if any shall subject to a like iien for
sums not presently payable as existed upon the shares
before the sale be paid to the person entitled to the
shares at the date of the sale.

Calls

on shares

13

The Board may from time to time make calls upon the
members in respect of any monies unpaid on their
shares (whether on account of the nominal value of the
shares or by way of premium) and not by the conditions
of allotment thereof made payable at fixed
timesProvided that no cal shall exceed one-fourth of the
nominal value of the share or be payable at less than one
month from the date fixed for the payment of the last
preceding call. Each member shall subject to receiving at
least fourteen days notice specifying the time or imes
and place of payment pay to the company at the time or
times and place so specified the amount called on his
shares. A callmay be revoked or postponed at the
discretion of the Board.

A call shall be deemed to have been made a1 the time
when the resolution of the Board authorizing the call was

\%Tta_’— —Page 3 of 17




|« The jointholders of a share shali be jointly and severally

passed and may be required to be paid by instalments.

hable to pay all calls in respect thereof.

= |ta sum called in respect of a share 1s not pad betore or |
on the day appointed for payment thereof the person
from whom the sum is due shall pay interest thereon |
from the day appointed for payment thereof to the time
of actual payment at ten per cent per annum or at such
lower rate if any as the Board may determine. The Board
shall be at liberty to waive payment of any such interest |
wholly or in part

= Any sum which by the terms of issue of a share becomes ‘

payable on aliotment or at any fixed date whether on
account of the nominal value of the share or by way of
premium shali for the purposes of these regulations be |
deemed to be a call duly made and payable on the date
on which by the terms of issue such sum hecomes

payable. In case of non-payment of such sum all the |
relevant provisions of these regulations as to payment of
interestand expenses forfeiture or otherwise shall apply
as if such sum had become payable by virtue of a call |
duly made and notified.

« The Board - a. may if it thinks fit receive from any |
member wiiling to advance the same all or any part of
the monies uncalled and unpaid upon any shares held by
him andb. upon a!l or any of the monies so advanced
may (until the same would aut for such advance become
presentiy payable) pay interest at such rate not |
exceading unless the company in general meeting shall |
otherwise direct twelve per cent per annum as may be i
agreed upon between the Board and the member paying !
the sum in advance.

Transfer of shares

* The instrument of transfer of any share in the company
shall be executed by or on behalf of both the fransferor
and transferee. The transferor shall be deemed o remain
a holder of the share until the name of the trensferee is
entered in the register of members in respect thereof.

« The Board may subject to the right of appeal conferred
by section 58 decline to register the transfer of a share
notbeing a fully paid share 1o a person of whom they do
not approve cor any transfer of shares on which the
company has a lien.

b e S
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+ The Board may deciine to recognise any instrument of
transfer unlessa. the instrument of transfer is in the form
as prescribed in rules made under sub-section (1) of
section 56b. the instrument of transfer is accompanied
by the certificate of the shares to which it relates and
such other evidence as the Board may reasonably require
to show the right of the transferor to make the transfer

andc. the instrument of transfer is in respect of only one

giving not less than seven days previous notice in
cordance with section 91 and rules made thereunder
e registration of transfers may be suspended at such
imes and for such periods as the Board may from time
to time determineProvided that such registration shall

J\gg — Pagedof 17 J




notbe suspended for more than thirty days atany one |
me or for more than forty-five days In the aggregate in
any year.

Transmission of shares

23

« 0On the death of a member the survivor or survivors
where the member was a joint holder and his nominee or
nominees or legal representatives where he was a sole
holder shall be the only persons recognised by the
company as having any title to his interest in the shares
Nothing in clause (i) shall release the estate of a
deceased joint hoider from any liability in respect of any
share which had been jointly held by him with other
persons.

24

» Any person becoming entifled to a share in consequence
of the death or insolvency of 2 member may upon such
evidence being produced as may from time to time
properly be required by the Board and subject as
hereinafter provided elact either to be registered himself
as heider of the share or to make such transier of the
share as the deceased or insolvent member could have
made. The Board shallin either case have the same right
to decline or suspend registration as it wouid have had if
the deceased or insolvent member had tansferred the
share before his death or insolvency.

=]

25

» If the person so becoming entitled shall elect to be
registered as holder of the share himself he shall deliver
or sand o the company a notice in writing signed by him
stating that he so elects. If the person aforesaid shall
elect to transfer the share he shali testify his election by
executing a transfer of the share. All the limitations
restrictons and provisions of these regulations relating
to the right to fransfer and the registration of fransfers of
shares shali be applicable to any such nofice or transfer
as aforesaid as (f the death orinsolvency of the member
had not occurred and the notice or fransfer were a
transfer signed by thatmember.

26

27

+ Aperson becoming entitled to a share by reason of the
death or insolvency of the holder shall be enfitled to the
same dividends and other advantages to which he would
be entitled if he were the registered holder of the share
except that he shall not before being registered as a
member in respect of the share be entitled in respect of
it to exercise any right conferred by membership in
relation to meetings of the company Provided that the
Board may at any time give notice requiring any such
persch to elect either o be registered himself or to
transfer the share and if the notice is not complied with
within ninety days the Board may thereafter withhold
payment of all dividends bonuses or other monjes
payable in respect of the share unt! the requirements of
the notice have been complied with.

&

cO ¢/

y In case of a One Person Company on the death of the
7 %ole member the person nominated by such member
all be the person recognised by the company as
Waving title to all the shares of the member the nominee
becoming entitled to such shares in case of the
¥ /Members death shall be informed of such event by the
Board of the company such nominee shall be entitled to
the sarme dividends and other rights and liabilities to

e C' —— Page 5ol 47




which such sole member of the company was entitled or
hable on becoming member such nominee shall
nominate any other person with the prior written consent
of such person who shallin the event of the death of the
member become the member of the company.

Forfeitiure of shares

« Ifa member fails to pay any call or instalment of a call on
the day appointed for payment thereof the Board may at
any time thereafter during such time as any part of the
call or instalment remains unpaid serve a notice on him
requiring payment of so much of the call or instalment as
1s unpaid fogether with any interest which may have

accrued.

» The notice aforesaid shail name a further day (not being
earlier than the expiry of fourteen days from the date of
service of the notice) on or before which the payment
required by the notice is to be made and state that in the
event of honpayment on or before the day so named the
shares in respect of which the call was made shall be
iable to be forfeited.

» [f the requirements of any such notice as aforesaid are
not complied with any share in respect of which the
notice has been given may at any time thereafter before
the payment required by the notice has been made be
forfeited by a resolution of the Board to that effect.

+ A forfeited share may be sold or otherwise disposed of
on such terms and in such manner as the Board thinks
fitAtany time before a sale or disposal as aforesaid the
Board may cancel the forfeiture on such terms as jt
thinks fit.

+ Aperson whose shares have been forfeited shali cease
o be a member in respect of the forfeited shares but
shall notwithstanding the ferfeiture remain liable to pay
to the company all monies which at the date of forfeiture
were presently payabie by him to the company in respect
of the shares. The liability of such person shall cease if
and when the company shall have received payment in
full of ali such monies in respect of the shares.

5CO

D

R T,

* Aduly verified declaration in writing that the declarant is
a director the manager or the secretary of the company
and that a share in the company has been duly forfeited
on a date stated in the declaration shail be conclusive
evidence of the facts therein stated as against al!
persons claiming to be entitied to the share The
company may receive the consideration if any given for
the share on any saie or disposal thereof and rmay
execute a transfer of the share in favour of the person to
whom the share is sold or disposed of The transferee
shall thereupon be registered as the holder of the share
and The transferee shall notbe bound to see to the

I, application of the purchase money if any nor shall his

4f, itle o the share be affected by any irregularity or
validity in the proceedings in reference to the forfeiture

~
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\\9“0# @nle or disposal of the share.
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1- e provisions of these regulations as to forfeiture shall
apply in the case of non-payment of any sum which by
the terms of issue of a share becomes payable at a fixed

time whether on account of the nominal value of the
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share or by way of premium as If the same had been i
payable by virtue of & call duly made and notfied.

Alteration of capital

35

» The company may from time to time by ordinary
resolution increase the share capital by such sum to be

divided into shares of such amount as may he specified
in the resolution,

]

36

» Subject to the provisions of section 67 the company may
by ordinary resolution consolidate and divide all or any of
its share capital into shares of larger amount than its
existing shares convert all or any of its fully paid-up
shares into stock and reconvert that stock into fu lly paid-
up shares of any denominaticon sub-divide its existing
shares or any of them into shares of smaller amount
than is fixed by the memorandum cancel any shares
which at the date of the passing of the resolution have
notbeen taken or agreed to be taken by any person.

[

37

» Where shares are converted into stock the holders of
stock may transfer the same or any part thereof in the
same manner as and subject to the eame regulations
under which the shares from which the stock arose
might before the conversion have been transferred or as
near thereto as circumstances adrmit Provided that the
Board may from time to time fix the minimum amount of
stock transferable so however that such minimum shali
notexceed the nominal amount of the shares from which
the stock arose, the holders of stock shall according to
the amount of stock held by them have the same rights
piivileges and advantages as regards dividends voting at
meetings of the companyand other matters as if they
held the shares from which the stock arose but no such
privilege or advantage (except participation in the
dividends and profits of the company and in the assets
on winding up) shall be conferred by an amount of stock
which would not if existing in shares have conferred that
privilege or advantage. such of the reguiations of the
company as are applicable to paid-up shares shall epply
to stock and the words share and shareholder in those
regulations shall include stock and stock-holder

respectively.

38

» The company may by special resolution reduce in any
manner and with and subject to any incident authorised
and consent required by law it share capital any capital
redemption reserve account or any share premium
account.

Capitalisation of profits

39

+ The company in general meeting may upon the
recommendation of the Board resolve thatitis desirable
fo capitalise any part of the amount for the time being
standing to the credit of any of the companys reserve
accounts or to the credit of the profit and loss accountor

been entitled thereto if distributed by way of
difidend and in the same proportions. The sum aforesaid
all notbe paid in cash but shali be applied subject 1o
the provision contained in clause (jii} either in or towards
paying up any amounts for the time being unpaid on any
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shares held by such members respectively paying up in
full unissued shares of the company to be allotted and
distributed credited as fully paid-up to and amongst such
members in the proportions aforesaid partly in the way
specified in sub-clause (A) and partly in that spectfied in
sub-clause (B) A securities premium accountand a
capital redemption reserve account may for the
purposes of this regulation be applied in the paying up of
unissued shares to beissued to members of the
company as fully paid bonus shares The Board shall give
effect to the resolution passed by the company in
pursuance of this regulation.

» Whenever such a resolution as aforesaid shaii have been
passed the Board shall make all appropriations and
applications of the undivided profits resolved to be
capitalised thereby and all allotments and issues of fully
paid shares if any and generally do all acts and things
required 1o give effect thereto. The Board shall have
power to make such provisions by the issue of fractional
certificates or by paymentin cash or otherwise as it
thinks fit for the case of shares becoming distributable in
fractions and to autholise any person to enter on behalf
of all the members entitled thereto into an agreement
with the company providing for the allotment to them
respectively credited as fully paid-up of any further
shares to which they may be entitled upon such
capitalisation or as the case may require for the payment
by the company on their behaif by the application thereto
of their respeciive proportions of profits resolved to be
capitalised of the amount or any part of the amounts
remaining unpaid on their existing shares Any agreement
made under such authority shali be effective and binding
on such members

uy-back of sharas

41

+ Notwithstanding anything contained in these articles but
subject to the provisions of secticns 68 to 70 and any
other applicable provision of the Act or any other law for
the time being in force the company may purchase its
own shares or other specified securities.

General meetings

* Ail general meetings other than annual general meeting
shall be calied extraordinary general meeting.

» The Board may whenever it thinks fit call an exiraordinary;
general meeting. If at any time directors capable of
acting who are sufficient in number to form a quorum are
not within india any director or any two members of the
company may call an extraordinary genera! meeting in
the same manner as nearly as possible as that in which
such a meeting may be called by the Board.

oceedings at general meetings

» No business shall be transacted at any general meeting
unless a quorurn of members is present at the time when
L/@ e meeting proceeds to business. Save as otherwise
™\ vided herein the quorum for the general meetings
Il be as provided in section 103.

45

hairperson at every general meeting of the company.

ﬁ?(e chairperson if any of the Board shall preside as

= -
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[] [ » If there 1s no such Chairperson or if he 1s not present
wrthin fifteen minutes after the time appointed for
‘46 : holding the meeting oris unwilling to act as chairperson
of the meeting the directors present shall elect one of
their members to be Chairperson of the meeting.

] I « Ifatany meeting no director is willing to actas
Chamrperson or if no director is present within fifteen
47 minutes after the time appointed for holding the meeting
the members present shall choose one of their members
to be Chairperson of the meeting.

7 O + In case of a One Person Company the resolution required
1o be passed at the general meetings of the company

shall be deemed to have been passed if the resolution is
agreed upon by the sole member and communicated to
48 the company and entered in the minutes book

maintained under section 118 such minutes book shall
be signed and dated by the member the resolution shall
become effective from the date of signing such minutes
by the sole member.

Adjournment of meeting

0 ] = The Chairperson may with the consent of any meeting at
which a quorum is present and shall if so directed by the
meeting adjourn the meeting from time to time and from
place to place. No business shall be transacted at any
adjourned meeting other than the business left
unfinished at the meeting frem which the adjournment
49 took place. When a meeting is adjourned for thirty days
or more notice of the adjourned meeting shall be given
as in the case of an original meeting. Save as aforesaid
end as provided in section 103 of the Act it shall not be
necessary 1o give any notice of an adjournment or of the
business to be transacted atan adjourned meeting.

Yoting rights

] 0 * Subject to any rights or restrictions for the time being
attached to any class or classes of shares on a show of

hands every member presentin person shall have one

50 vote and on a poli the voting rights of members shall be

in proportion to his share in the paid-up equity share

capital of the company,

£ O = A member may exercise his vote ata meeting by
electronic means in accordance with section 708 and

o shall vote oniy once.

0 N + In the case of joint holders the vote of the senior who

tenders a vote whether in person or by proxy shall be
accepted 1o the exclusion of the votes of the other joint
52 holders. For this purpose seniority shall be determined by
the order in which the names stand in the register of
members,

= A member of unsound mind or in respect of whom an
order has been made by any court having jurisdiction in
lunacy may vote whether on a show of hands or on a poll
by his committee or other legal guardian and any such
committee or guardian may on a poll vote by proxy.

* Any business other than that upon which a poll has been
demanded maybe proceeded with pending the taking of
the poll,

L]
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= Nomember shall be entitled to vote at any general
meeting unfess all calls or other sums presently payable
by him in respect of shares in the company have been
paid

« No objection shall be raised to the quaiification of any
voter except at the meeting or adjourned meeting at
which the vote objected to is given or tendered and every
vote not disallowed at such meeting shall be valid for all
purposes. Any such objection made in due time shalibe
referred to the Chairperson of the meeting whose
decision shall be final and conclusive.

roxy

57

 The insirument appointing a proxy and the power-of-
attorney or other authority if any under whichitis signed
or a notarised copy of that power or authority shall be
deposited at the registered office of the company not
less than 48 hours before the time for holding the
meeting or adjourned meeting at which the person
named in the instrument proposes to vote or in the case
of a poll not less than 24 hours before the time
appointed for the taking of the poll and in default the
instrument of proxy shall not be treated as valid.

58

+ Aninstrument appointing a proxy shall be in the form as
prescribed in the rules made under section 105

59

» A vote given in accordance with the terms ofan
instrument of proxy shail be valid notwithstanding the
previous death or insanity of the principal or the
revocation of the proxy or of the authority under which
the proxy was executed or the transfer of the shares in
respect of which the proxy is givenProvided that no
intimation in writing of such death insanity revocation or
transfer shall have been received by the company atits
office before the commencement of the meeting or
adjourned meeting at which the proxy is used.

oard of Directors

+ The day to day management of the business of the
CompanyShall be vested with the Board of Directors of
the Company or Such persons asmay be authorized by
the Board from time to time The Board may exarcise
allsuch powers of the Company and do all such acts
deeds and things as are notprohibited by the Act or any
other law for the time being in force or by
theMemorandum of Association of a Company and
without prejudice to the foregoingshall be responsible for
all policy matters and the supervision direction
andcontrol of the conduct of the business affairs and
opéerations of the CompanyThe first Directors of the
Company shall be 1. ARVINDKUMAR 2. DEBASIS MITRA
3. AWANISH KUMAR BHARATIi at every annual genera!
meeting One third of such of the directors for thetime

2 being as are liable to retire by rotation or if their number

/2% neitherthree nor a multiple of Three then the number

arest to one third shall retirefrom Office The directors

tofretire by rotation at every annual general Meetingshall

b2 those who have been longest in office since their Last

*Appointment butas between persons who became
directors on the same day those who are to retireshali in
default of and subject to any subject to any agreement
amongthemselves be date remined by loti atannual
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general meeting at which adirector retires as afore sald_l-‘
the company may fill up the vacancy by appointingtherr
| tinng director or some other person there to The Board of
Directors ofthe Company shall consist of not less than
but not more than Directors The appointmentof Directors
including the Chairman Managing Director Whole Time
Director Part timeDirector shall be done in the General
Meetings in accordance with the provisionsof the
60 Companies Act and Rules made there under and shall be
eligible forappointment However till the Company is a
Government Company REC Power Development and
Consultancy Limited RECPDCL the helding company
shall have thefull powers to recommend nominate the
name of any Directors to be appointed onthe Board of
the Company Further RECPDCL shall also have the power|
1o removeany director from office atany time in its
absolute discretion RECPDCL shallalso have the right to
fill any vacancies in the office of director caused
byremoval resignation death or otherwise Subject to
provisions of the Act theCompany may bypassing their
solution in General Meeting increased crease the
maximumnumber of Directors and may alter their
qualification Further the Company maysubject to the
provisions of the Act remove any Director before the
expirationof his period of office and appoint another
person in place of him The Boardmay appoint any person
10 act as alternate director for a Director during the laters
absence for & period of not less than three months from
India and such appointmentshall have effect and such
appointee whilst he holds office as an alternatedirector
shall be entitled to notice of meeting of the Board and to
attend andvote there at accordingly but he shall not
require any qualification and shallipso facto vacate office
if and when the absent Director returns to IndiaCasual
vacancies among Directors may be filled by the Board of
Directors at theirmeeting and any person so appointed
shall hold the office as per the provisionof section of the
Act Subject to the provisions of Section and other
applicableprovisions ifany of the Act the Soard shall
have power at any time and fromtime to time to appoint
a person as an Additional Director but so that thetotal
number of Directors shall not at any time exceed the
maximum number fixedby these Articles The Additional
Director so appointed shall retire from Officeat next
annual General Meeting but shall be eligible for election
by thecompany at thatmeeting as a Director

+ The remuneration of the directors shallin so far as it
consists of a monthly payment be deemed to accrue
from day-to-day. In addition to the remuneration payable
to them in pursuance of the Act the directors may be

&1 paid all travelling hotel and other expenses properly

incurred by them in attending and returning from
meetings of the Board of Directors or any committee
thereof or general meetings of the company or in
connection with the business of the company.

The Board may pay all expenses incurred in getting up
and registering the company.

The company may exercise the powers conferred on it by
section 88 with regard 1o the keeping of a foreign register
and the Board may (subject to the provisions of that
section) make and vary such regulations as it may think
fitrespecting the keeping of any such register,
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64

_

All cheques promissory notes drafts hundis bills of
exchange and other negotiable instruments and all
receipts for monies paid to the company shall be signed
drawn accepted endorsed or otherwise executed as the
case Imay be by such person and in such manner as the
Board shall from time to time by resolution determine

65

Every director present at any meeting of the Board or of a
cornmittee thereof shall sign his name in & book to be
kept for that purpose.

66

Subject to the provisions of section 149 the Board shall
have power at any time and from time to time to appoint
a person as an additional director provided the number of
the directors and additional directors together shall not
at any time exceed the maximum strength fixed for the
Board by the articles. Such person shall hold office oniy
up to the date of the next annual general meeting of the
company but shall be eligible for appointment by the
company as a director at that meeting subject to the
provisions of the Act,

roceedings of the Board

67

The Board of Directors may meet for the conduct of
business adjourn and otherwise regulate its meetings as
it thinks fit. A director may and the manager or secretary
on the requisition of a director shall at any time summon
a meeting of the Board.

‘E[

Save as otherwise expressly provided in the Act
questions arising at any meating of the Board shail be
decided by a majority of votes. in case of an equality of
votes the Chairperson of the Board if any shall have a
second or casting vote.

69

The continuing directors may act notwithstanding eny
vacancy in the Board butif and so long as their number is
reduced below the quorum fixed by the Act for a meeting
of the Board the continuing directors or director may act
for the purpose of increasing the number of directors to
that fixed for the guorum or of summoning ageneraj
meeting of the company but for no other purpose.

The Board may elect a Chairperson of its meetings and
determine the period for which he is to hold office. If no
such Chairperson is elected or if at any meeting the
Chairperson is not present within five minutes after the
time appointed for holding the meeting the directors
present may choose one of their number to be
Chairperson of the meeting.

71

The Board may subject to the provisions of the Act
delegate any of its powers to committees consisting of
such member or members of its body as it thinks fit Any
committee so formed shallin the exercise of the powers
so delegated conform to any regulations that may be
imposed on it by the Board.

GA\SEJA

O

committee may elect a Chairperson of its meetings. If
o such Chairperson Is elected or if at any meeting the
hairperson is not present within five minutes after the
ime appointed for hoiding the meeting the
memberspresent may choose one of their members to
be Chairperson of the meeting.
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73

» A committee may meet and adjourn as 1t thinks fit
Questions arising at any meeting of 8 committee shallbe
determined by a majority of votes of the members
presentand in case ofan equality of votes the
Chairperson shall have a second or casting vote.

74

« All acts done in any meeting of the Board or of a
committee thereof or by any person acting as a director
shall notwithstanding thatit may be afterwards
discovered that there was some defect in the
appointment of any one or more of such directors or of
any person acting as aforesaid or that they or any of
them were disqualified be as valid as if every such
director or such person had been duly appointed and was
qualified to be a director.

75

+ Save as otherwise expressiy provided in the Act a
resolution in writing signed by all the members of the
Board or of a committee thereof for the time being
entitled to receive notice of a meeting of the Board or
committee shall be vakd and effective as if ithad been
passed ata meeting of the Board or committee duly
convened and held.

76

» In case of a One Person Company where the company is
having only one director all the businesses to be
fransacted at the meeiing of the Board shall be entered
into minutes ook maintained under section 118 such
minutes book shall be signed and dated by the director
the resolution shall become effective from the date of
signing such minutes by the director.

Chief Executive Officer, Manager, Company Secralery or Chief
nancial Officer

+ Subject to the provisions of the Act A chief executive
cfficer manager company secretary or chief financial
officer may be appointed by the Board for such term at
such remuneration and upon such conditions as it may
think fit and any chief executive officer manager
company secretary or chief financial officer so appointed
may be removed by means of a resolution of the Board A
director may be appointed as chief executive officer
manager company secretary or chief financial officer

78

« A provision of the Act or these reguiations requiring or
authorising a thing to be done by or to a director and
chief executive officer manager company secretary or
chief financial officer shall not be satisfied by its being
done by or to the same person acting both as director
and as or in place of chief executive officer manager
company secretary or chief financial officer,

The Seal

,8?,\500 );

g

* The Board shall provide for the safe custody of the seal.
The seal of the company shalf not be affixed to any
instrument except by the authority of a resolution of the
Board or of a committee of the Board authorised by itin
thatbehalf and exceptin the presence of at least two
directors and of the secretary or such other person as
the Board may appoint for the purpose and those two
directors and the secretary or other person aforesaid
shall sign every instrument to which the seal of the
company is so affixed in their presence.
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Dividends and Reserve

» The company in general meeting may declare dividends

but no dividend shall exceed the amount recommended
by the Board.

Subject to the provisions of section 123 the Board may
from time to time pay to the members such interim
dividends as appear to it fo be justified by the profits of
the company.

The Board may before recommending any dividend set
aside out of the profits of the company such sums as it
thinks fit as a reserve or reserves which shall at the
discretion of the Board be applicable for any purpose to
which the profits of the company may be properly applied
including provision for meeting contingencies or for
equalizing dividends and pending such application may
at the like discretion either be employed in the business
of the company or be invested in such investments
(other than shares of the company) as the Board may
from time to time thinks fit. The Board may also carry
forward any profits which it may consider necessary not
1o divide without setting them aside as areserve

Subject to the rights of persons if any entitled to shares
with special rights as 1o dividends all dividends shail be
declared and paid according to the amounts paid or
credited as paid on the shares in respect whereof the
dividend is paid butif and so long as nothing is paid
upon any of the shares in the company dividends may be
declared and paid according to the amounts of the
shares. No amount paid or credited as paid on a share in
advance of calls shall be treated for the purposes of this
reguiation as paid on the share. All dividends shall be
apportioned and paid proportionately to the amounts
paid or credited as paid on the shares during any portion
or portions of the period in respect of which the dividend
is paid but if any share is issued on terms providing that
it shall rank for dividend as from a particular date such
share shall rank for dividend accordingly.

The Board may deduct from any dividend payable to any
mermber all sums of money if any presently payable by
him to the company on account of calls or otherwise in
relation to the shares of the company.

Any dividend interest or other monies payable in cash in
respect of shares may be paid by cheque or warrant sent
through the post directed 1o the registered address of the
holder or in the case of joint holders to the registered
address of that one of the joint holders who is first
named on the register of members or to such person and
to such address as the holder or joint holders may in
writing direct. Every such cheque or warrant shall be
made payable to the order of the person to whom itis
sent.

)

Any one of two or more joint holders of a share may give
effective receipts for any dividends bonuses or other
moenies payable in respect of such share.
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Notice of any dividend that may have been declared shall
be given to the persons entitied to share therein in the
manner mentioned in the Act.

&%
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iAccounts

No dividend shall bear interest against the company.

89

The Board shall from time to time determine whether and
to what extent and at what times and places and under
what conditions or regulations the accounts and books
of the company or any of them shall be open to the
inspection of members notbeing directors. No member
(notbeing a director) shall have any right of inspecting
any account or book or document of the company except
as conferred by law or authorised by the Board or by the
company in general meeting.

Winding up

90

Subject to the provisions of Chapter XX of the Actand
fules made thereunder If the company shal! be wound up
the liquidator may with the sanction of a special
resolution of the company and any other sanction
required by the Act divide amongst the members in
specie or kind the whole or any part of the assets of the
company whether they shail consist of property of the
same Kind or not. For the purpose aforesaid the
liquidator may set such value as he deems fair upon any
property to be divided as aforesaid and may determine
how such division shall be carried out as between the
members or different classes of members. The liquidator
may with the like sanction vest the whole or any part of
such agsets in trustees upon such trusts for the benefit
of the contributories if he considers necessary but so
that no member shall be compelled to accept any shares
or other securities wherecn there is any hiability.

maamnity

91

]

Every officer of the company shail be indemnified out of
the assets of the company against any iiability incurred
by him in defanding any proceedings whather civil or
criminal in which judgment s given in his favour or in
which he is acquitted or in which reliefis granted to him
by the court or the Tribunal.

Others
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Subscriber Details

Subscriber Details

*Name, Address,
Dezcription and Cccupation

DIN / PAN /
Passport number

*Place DSC Dated

1 | REC POWER DEVELOPMEN
TAND CONSULTANCY LIMI
TED, CORE-4, SCOPE COMP
LEX, 7, LODHI ROAD, NEW D
ELHI- 110003, THROUGH IT
S CEO THANGARAJAN SUB
ASH CHANDIRA BOSH §/0
SITHAN THANGARAJAN R/
0 APARTMENT NO S-2, MID
DLE PORTION 2-B, JANGPU

0*742%1*

ll.':l:dl- [
Canta Bueh BIFETTITEN

27/10/2024

NEW DELHI




prm e o
§

* RA, MATHURA ROAD, NEW |
DELHI110014, OCCUPATIO |
N-SERVICE s

'SATYABAN SAHOO0 S/0 MA |~

HENDRA NATH SAHOO NO
MINEE OF REC POWER DEV
ELOPMENT AND CONSULTA
NCY LIMITED R/O FLAT NO.
B235 VASANT APPARTMEN
TGURGAON HARYANA-122
001 OCCUPATION-SERVICE

A* K*S *0 *9 *

NEW DELHI

Satyaba gENl-.
n Saheoa%ww

Ly
TN .,

27/10/2024

CHILAKAMARRI VENKATA L
AKSHAMANA CHARYULU
S/0 SHRIMANNARAYAN CH
ARYULU CHILKAMARRI NO
MINEE OF REC POWER DEV
ELOPMENT AND CONSULTA
NCY LIMITED R/0 PLOT NO.
1, NORTHSTAR AIRPORT BO
ULEVARD, TUKKAGUDA, MA
HESHRAM MANDAL, RANG
AREDDY DISTRICT, ANDRA
PRADESH-501359, OCCUPA
TION-SERVICE

1 *7*2*3 o

NEW DELHI

"’“mr:' AR
NVl Tty
LARGE Ay (FUEFSDT

2771072024

JASPAL SINGH KUSHWAHA
S/70 MITHAI LAL KUSHWAH
A NOMINEE OF REC POWER
DEVELOPMENT AND CONS
ULTANCY LIMITED R/O C-6
4/FIRST FLOOR, JVTS GARD
EN CHATTARPUR EXTENSI
ON South West Delhi 11007
4 OCCUPATION-SERVICE

TH3*2%3*

NEW DELH|

Jaspa. a
275, B
Kurhnzaha

27/10/2024

MUKUL AGARWAL S/0 SHRI
RAJESH KUMAR NOMINEE
OF REC POWER DEVELOPM
ENT AND CONSULTANCY LI
MITED R/0 HOUSE NO. 767,
SECOND FLOOR, ANSAL C-2
BLOCK, NEAR WATER TANK
ANSAL PLAZA, SECTOR-3 P
ALAMVIHAR, GURGAON- 1

22017, HARYANA OCCUPAT

ICN-SERVICE

13223 %

NEW DELHI

27/10/2024

ANIL KUMAR PERALA S/0 V
ENKATESHAM NOMINEE O
F REC POWER DEVELOPME
NT AND CONSULTANCY LIM
ITED R/O A302 TARIKA APP
ARTMENT, SECTOR-43 GUR
GAON HARYANA-122001 0
CCUPATION-SERVICE

BUAP**2%

NEW DELH!

Porais Anil :
Kumar

27/10/2024

ARVIND KUMAR S/0 NAND

KISHOR SINGH NOMINEE O
F REC POWER DEVELOPME
NT AND CONSULTANCY LIM
ITED R/O T4-8A, SA| VATIKA
APARTMENT, SECTOR-63, F
ARIDABAD - 121004, OCCU

PATION-SERVICE

THIH2A3*

NEW DELH|

ARVINDJS¥®T.
KUMAR

27/10/2024




Signed before me

Name Prefix *Address *DIN / PAN /
(ACA/FCA/ACS/ | *Name of Lt Passport
FCS/ACMA/ the withess Deg::pu?oznd number / *Place bsc Dated
FCMA) upa Membership
A-BOS5, NX BYTE
T-3, NX ONE, TE Vingy smerame
FCA VKM | CHZONE-IG | anpror | NEW PEL 1 womer B350 | 27/10/2024
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|
| Form No. INC-33

2-MOA (e-Memorandum of Assaciation)
| [Pursuant to Schedule | {see Sections 4 and 5) to
the Companies Act, 2013)]

PR A

Refer instruction kit for filing the form

Alt fields marked in * ure mandatory

* Table applicable to company as notified under schedule 1 of the Companies Act, 2013

fA - MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY SHARES

8- MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY GUARANTEEAND NOT HAVING A SHARE CAPITAL
T - MEMORANDUM OF ASSOTIATIGN OF A COMPANY LIMITED BY GUARANTFF AND HAVING A SHARE CAPITAL

P - MEMORANDUM OF ASSOCIATION OF AN UNLIMITED COMPANY AND NOT HAVING SHARE CAPITAL

E - MEMORANDUM OF ASSOUIATION OF AN UNLIMITED COMPANY AND HAVING SHARE CAPITAL)

Table A/B/C/D/E

1 The name of the company is

2 The registered office of the company will be situated in the State of

3 {a) The objects tc be pursued by the company en its incorporation are:

RUE C
TEM?'LE :M F ;m AE

Form language

‘& English Hindi

IA - MEMORANDUM OF
ASSOCIATION OF A COMPANY
{UMITED BY SHARES

|B104R TRANSCO UMITED

[D:Ihi |

1.To pian, promote and develop
an integrated and efficient
power transmission system
network in all its aspects
including planning,
investigation, research, design
and engineering, preparation of
preliminary, feasibility and
definite project reports,
construction, operation and
maintenance of transmission
lines, sub-stations, load dispatch
stations and communication
facilities and appurtenant works, :
cootdination of integrated
operation of regional and
national grid system, exacution
of turn-key jobs for other
utilties/organizations and
wheeling of power in accordance
with the policies, guidelines and
objectives faid down by the
Central Government from tire to
time.

2. To study, investigate, coltect
information and data, review
operation, plan, research, design ;
and prepare Report, diagnose
operational difficulties and
weaknesses and advise on the
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undertake development of new
and innovative product
connected with business of the
Company as well as modernize
existing EHV, HV lines and Sub-
Stations

3.To act as consultants, technical
advisors, surveyors and providers
of technical and other services to
Public or Private Sector
enterprises engaged in the
pplanning, Investigation, research,
design and preparations of
preliminary, feasibility and
definite project reports,
manufacture of power plant and
equipment, construction,
generation, operation and
maintenance of power
transmission system from power
generating stations and projects,
transmission and distribution of
power.

4 .To plan, promote, develop,
erect and maintain, operate and
otherwise deal in
Telecommunication networks 1
and services in ail its aspects i
including planning, |
investigation, research, design
and engineering, preparation of |
preliminary, feasibility and |
definite project reports: to
purchase, sell, import, export, 4
assemble, manufacture, install,
comrnission, maintain, operate
commercially whether on own or
along with other, on lease or
otherwise. These networks and
for such purposes to set up and/
or instali all requisite
communications facilities and ]
other facilities induding fibre |
optic links, digital microwave i
links, communication cables, '
other teiecommunication means,
telephone and other exchanges,
co-axial stations, microwave
stations, repeater stations,
security system databases, billing
systems, subscriber management '
systems and other
communication systems whether
consisting of sound, visual
impulse, or otherwise, existing or ;
that may be developed or '
invented in the future and to
manufacture, purchase, sell,

i
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{b) *Matters which are necessary for furtherance of the objects specified
in clause 3(a) are

import, export, assemble, take or
give on Jease/rental/subscription
basis or by similar means or
otherwise deal in all components
and other support and ancitlary
hardware and software systems,
accessories, parts and
equipments etc. used in orin
connection with the eperation of
the above eommunication
systems and networks including
to deal with telecommunication
operations or directly with the
[general public, commercial

companies or otherwise.

1.To obtain license, approvals
and authorization from §
Governmental Siatutory and .
Regulatory Authorities, as may '
be necessary to carry outand
achieve the Objects of the
Company and connected matters
which may seem expedient to
develop the business interests of ;
the Company in India and
abroad.

2.To enter into any arrangement
with the Government of India or
with any State Government or
with other authorities/
commissions, local bodies or
public sector or private sector
undertakings, Power Utilities,
Financial Institutions, Banks,
International Funding Agencies
and ebtain such charters,
subsidies, loans, advances or
other money, grants, contracts,
rights, sanictions, privileges,
licenses or concessions
whatsoever (whether statutory
or

otherwisej which the Company
may think it desirable to obtain
for carrying its activities in
furthering the interests of the
Company or its members.

3.To enter into any agreement,
contract or any arrangement for
the implementation of the power
generation, evacuation, i
transmission and distribution
system and network with Power/ |
Transmission Utilities, State i
Electricity Boards, Vidhyut
Boards,

Transmission

{Companies, Generation

¥
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Companies,

Licensees, Statutory bodies,
other organizations {whether in
-Private, Pubic or Joint Sector
Undertaking) and bulk
‘consumers of power ete

‘4.To secure the payments of
;money, receivables on
‘transmission and distribution of
jelectricity and sale of fuel, as the
lcase may be, to the State
Electricity Boards, Vidyut Boards,
‘Transmission Utilitles, Generating
Companies, Transmission
Companies, Distribution
Companies, State Governments,
Licensees, statutory bodies,
other

organizations {whether in ‘
Private, Pubiic or Joint Sector i
Undertaking) and bulk |
consumers of power etc. through®
Letter of Credits/ESCRCW and ‘
other security documents.

5.To coordinate with the Central
Transmission Utility of electricity

generated by it under the |
relevant provisions of Electricity
Act 2003 and any amendments
thereto,

6.Subject to provisions of
Sections 73, 74, 179, 180 & 186
and other applicable pravisions
of the Companies Act, 2013 and
rules made thereunder and
subject to other laws or
directives, if any, of SEBI/RBI, to i
borrow money fn Indian rupees |
or foreign currencies and obtain
foreign fines of credits/ grants/
aids etc. or to receive money or
deposits from public for the
purpose of the Company's
business in such manner and on
such terms and with such rights,
privileges and obligations as the
Company may think fit. The
Company may issue bonds/
debentures whether securad or
unsecured; bills of exchange,
promissory notes or other
securities, mortgage or charge |
on all or any of the immovable
and movable properties, present ;
or future and all or any of the
uncalled capital for the time

being of the Company as the
iCompany may deem fit and

i
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‘To repay, redeem or pay off any

‘such secutilies or charges.

7.To lend money on property or

:on mortgage of immovable
;‘.propenies or against Bank

iguarantee and to make advances

of money against future suppiy

of goods and services on such

terms as the Directors may

consider necessary and to invest
money of the Company in such
manner as the Directors may

think fit and to sell, transfer or ta

deat with the same.

8.To own, possess, acquire by
purchase, lease or otherwise P
rights, title and interests in and :
to, exchange or hire real estate,
equipment, Transmission lines,
lands, buildings, apartments, :
plants, equipment, machinery, .
fuel blocks and hereditaments of
any tenure or descriptions
situated in India or abroad or any
estate or interest therein andany;
right over or connected with
land so situated and turn the
same to account in any manner
as may seem necessary or
convenient for the purpose of
business of the Company and to
hold, improve, expioit,
reorganize, |
manage, lease, sell,

excharige or otherwise dispose |
of the whole or any part thereof.
9.5ubject to applicable

provisions of Companies Act,
2013, ta subscribe for,
underwrite, or otherwise acquire,
hold, dispose of and deal with
the shares, stocks, debentures or
other securities and titles of
indebtedness or the right to
participate in profits or other
similar documents issued by any
Government authority,
Corporation or body or by any
company or body of persons and
any option or right in respect
thereof.

10.To create any depreciation
fund, reserve fund, sinking fund, ¢
insurance fund, gratuity, ;
provident fund or any other

fund, for depreciation or for
repairing, improving extendingor
maintaining any of the

1
1
H
i
1
!
i




g dpertles of the Company ol Tol
bty il liea LILr Py whalsueugi
conducive to the Interests of the
.Company.

511.10 acquire shares, stocks,
itlehentures or securities of any
COmpany carrying on any
business which this Company is
entitled to carry on or acquisition :
of undertaking itself which may
seem likely or calculated to '
promote or advance the interestsg
of the Company and to sell or
dispose of or transfer any such
shares, stocks or securities and
the acquired undertaking.

12.To enter into partnership or
into any agreement for joint
working, sharing or pooling
profits, joint venture,
amalgamation, union of
interests, co-operation,
reciprocal

concessions or otherwise or
amalgamate with any person or
company carrying on or engaged
in or about to carry on or
engaged in any business or
transaction in India or abroad
which the Company is
authorized to carry on or engage
in any business undertaking
having cbjects identical or
similar to, as are being carried on
by this Company.

13.To estzblish and maintain :
agencies, branch offices and local! |
agencies, to procure business in |
any part of india and worid and
to take such steps as may be
necessary to give the Company
such rights and privileges in any
part of the world as deemed
proper in the interest of the
Company.

14.To promote and undertake
the formation of any institution
or Company or subsidiary
company or for any aforesaid
objects intended to benefit the
Company directly or indirectly
and to coordinate, contrel and
guide their activities.

15(a).To negotiate and enter into
agreements and contracts

with domestic and foreign
companies,

persons or other organizations,
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banks and fipandalinstitutions,
.in relation to the business of the
‘Company including that of
‘technical know-how, import,
-export, purchase or sale of plant,
Emachinery, equipment, tools,
accessories and consumables,
financiai assistance and for
carrying out all or any of the
objects of the Company,

15(b). To negotiate and enter
into

agreements and contracts for
execution of turnkey jobs, works,
ig upplies and export of piant,
machinery, tools and accessories
etc.

186.Upon and for the purpose of
any issue of shares, debentures
or any other securities of the
Company, to enter into
agreement with intermediaries
including brokers, managers of
issue/commission agents and
underwriters and to provide for i
the remuneration of such i
persons for their services by way ’
of payment in cash or issue of |
shares, debentures ur other i |
securities of the Company or by
granting options to take the
same orin any other manner as
permissible under the law.

17.To enter into contracts of
indernnity and get guarantee

and allocations for the business
of the Company.

18.To make arrangements for
training of all categorias of
employees and to employ or
otherwise engage experts,
advisors, consultants etc. in the
interest of achieving the
Company's objects,

15.To promote conservation and
protection of electridty from
theft, safety of life and to protect
environments induding air, land
and water etc.

20.To pay and provide for the
remuneration, amelioration and
welfare of persons employed or
formerly employed by

the Company and their families
providing for pension,

allowances, bonuses, other
payments or by creating for the
ipurpase from time to time the
—_
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Provident Fund, Gratiily and
wihed Funds of Thosts, Furl e bo
‘undertake building or
contributing to the building or
_houses, dwellings or chavs by
:grants of money, or by helping
‘persons employed by the
{Company to effect or maintain
‘insurance on their lives by
icontributing to the payment of
premium or otherwise and by
providing or subscribing or
contributing towards
educational institutions,
recreation, hospitals and
dispensaries, medical and other
assistance as the Company may
deem fit.

21.To ensure any rights,
properties, undertakings,
contracts, guarantees or !
obligations or profits of the
Company of every nature and
kind in any manner with any
person, firm, association,
institution or company.

22.To distribute among members
of the Company dividend
including bonus shares out of
profits, accumulated profits or
funds and resources of the
Company in any manner
permissible under law.

23.To institute, conduct, defend,
compound or abandon any legal
proceedings by or against the
Company or its officers or
otherwise concerning the affairs
of the Company and also to
compound and to allow time for
payment or satisfaction of any
debts or recovery due, ¢laims or
demands by or against the
Company and torefer any claims
or demands by or against the
Company or any differences
arising in execution of contracts
to conciliation and arbitration
and to observe, comply with
and/or challenge any awards
preliminary, interim or final
made

in any such arbitration.

24.To pay

out of the funds of the
Company all costs, charges,
expenses and preliminary and
incidental to the promotion,
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farmalion, estabiishment and
‘tegistration of the Company ar
‘other expenses incurred in this
‘regard.

125 subject to provisions of
Sections 181, 182 & 183 of
{Companies Act, 2013 to
Econtribute money or otherwise
'assist to charitable, benevolent,
religious, scientific national,
defense, public or other
institutions or objects or
purposes.

26.To open an account or
accounts with any individual,
firm or company or with any
bank bankers or shroofs and to
pay into and withdraw money
from such account or accounts.
27.To accept gifts, beguests, E
devises and donations from |
members and othersand to |
make gifts to members and I
athers of money, assets and
properties of any kind.

28.Te carry out all or any of the
objects of the company and do
all ar any of the above things in
any part of the world and eithar
as principal, agent, contractor or
trustee or otherwise and either
alone or in conjunction with
others.

29.To negotiate and/or enter into
agreement and contract with
individuals, companies,
corporations, foreign or Indian,
for obtaining or providing
technical, financial or any other
assistance for carrying on all or
any of the objects of the
Company and also for the
purpose of activating, research,
development of projects on the
basis of know-how and/or
financial participation and for
technical collaboration, and to
acquire or provide necessary
formulate and patent rights for
furthering the objects of the
company.

30.To aid peculiarly or otherwise,
any association, body or
movement having for its object
the solution, settlement or
surmounting of industrial or '
labour problems or trouble or
the promotion of industry or




:31.5ubject to the provisions of
.Companies Act, 2013 or any
amendment or re-enactment

ithereof 1n the event of winding

;fup to distribute among the

imembers in specie any property

of the Company or any proceeds

of sale en disposal of any

property in accordance with the
provisions of the Act.

32.To do all such other things as

may be deemed incidental or
iconducive to the attainment of

the above Objects or any of them
and to earry on any business
which may seem to the Company .
capable of being conveniently |
carried in connectionwithany of ©
the Company's Objects or :
calculated directly orindirectly to;
enhance the value of or render
iprofitable any of the Company's
property or rights.

33 To establish, provide,
maintaih and conduct or
otherwise subsidies research
laboratories and experimental !
workshops for scientific, i
technical or researches, |
experiments and to undertake | |
and carry on directly or in | |

collaboration with other i

agencies scientific and technical |
research experiments and tests
of all kinds and to process,
improve and invent new
products and thelr technigues of
manufacture and to promote,
encourage, reward in every
manner studies and research, |
scientific and technical
investigations and inventions of |
any kind that may be considered
likely to assist, encourage and
promote rapid advances in
technology, economies, import
substitution or any business
which the Company is :
authorized to carry on.
34.5ubject to provisions of the
Companies Act, 2013, to evoive |
scheme for restructuring or '
arrangement, to amalgamate or i
merge or to enter into
partnership or into any
consortium or arrangement for
sharing of profits, union of

|
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interests, co-operation, joint
;venture witl any Person or
‘Persons, partnership firm/firms,
-Or company or companies
icarrying on or engaged inany
‘operation capable of being
iconducted so conveniently in
cooperation

jwith the business of

the Company or to benefit the
Company or to the activities for
which the Company has been
established.

35.To apply for purchase, or
otherwise acquire any trade
marks, patents, brevets, !
inventions, licenses, concessions
and the like, conferring any 1
exclusive or nonexclusive or :
limited rights to use, or any :
secret or other information as to i
any invention which may be ;
capable of being used for any of |
the purposes of the Company, or
the acquisition of which may |
benefit the Company and to use,
exercise, develop or grant
licensesin respect of or
otherwise turn to account the
property, rights or information so
2cquired.

36.To sell, dispose or hive off an
undertaking of the Company or
any part thereof for such
consideration as the Company
may think fit and in particular for
shares, debentures or securities
of any other association,
corporation or company.

37.To sell, improve, manage,
develop, exchange, loan, lease or
let, under-lease, sub - let,
mortgage, dispose of, deal with
in any manner, turn to account
or

otherwise deal with any rights or
property of the Company.

4 The liability of the member(s) is limited, and this fiability is limited to the amount unpaid if any, on the shares held by them,

5 Every member of the company undertakes to contribute:
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| (1) tothe assets of the company in te event of its being wound up while e is a member, or within one year after he ceases to
be a member, for payment of the debts and liabilities of the company or of such debts and liabilities as may have been
| contracted before he ceases to be a member: and

(ii} to the costs, charges and expenses of wirding up !and for the adjustment of the rights of the contributories among

themiseives), such amount as may be required, not exceeding * , ": rupees.
(iii} The share capital of the company is |,| 60008 | rupens, danded into
EOO00 EH‘J“'."SHHE Shares of l 10 | Aupees each
L i i — _ I 1 -
6

/] We, the several persons, whose names and zddress are subscribed, are desirous of being formed into a company in pursuance
of this memorandum of association, and we respectively agree to take the number of shares in the capital of the company set

against our respective names:

0 I, whose name and address is given below, am desirous of forming a company in pursuance of this memarandum of association
and agree to take all the shares in the capital of the company: |

- We, the several persons, whose names and addresses are subscribed, are desirous of being formed into a company in pursuance
— of this memorandum of association:
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e
Subscriber Detalls

T B

. ] DIN /PAN/
S. No. | Name, Add:ress, D?scrip faniatd Passport | Mo, of shares taken DsC Dated
upation number

ARVIND KUMAR S/O NAND KISHOR SINGH
NOMINEE OF REC POWER DEVELOPMENT ARVINDJNEE
AND KEMAR:

1 CONSULTANCY LIMITED R/O T4-8A, SAl 1¥3%2%3* 1 Equity,0 Preference 28/10/2024
VATIKA APARTMENT, SECTOR-63,
FARIDABAD - 121004, OCCUPATION-
SERVICE

REC POWER DEVLLOPMENT AND :
CONSULTANCY LIMITED, CORE-4, SCOPE T g !
COMPLEX, 7, LODHI ROAD, NEW DELH!- e
110003, THROUGH iTS CEO THANGARAJAN
2 SUBASH CHANDIRA BOSH 5/0 SITHAN O*7*2*1* 49934 Equity,0 Preferenc
THANGARAJAN R/O APARTIMENT NO S-2,
MIDDLE PORTION 2-B, JANGPURA, .
MATHURA ROAD, NEW DELHI-110014, ¢
OCCUPATION-SERVICE ;

SATYABAN SAHOO 5/0 MAHENDRA NATH |
SAHQOD Satyaba :
NOMINEE OF REC POWER DEVELOPMENT » Sahoofiea ;

AND | |
3 CONSULTANCY LIMITED R/O FLAT NO. A*K*S*0*9* | 1 Equity,0 Preference 28/10/2024
B235

VASANT APPARTMENT GURGAON
HARYANA-122601
OCCUPATION-SERVICE

CHILAKAMARR! VENKATA LAXSHAMANA
CHARYULU R i
S/O SHRIMANNARAYAN CHARYULU SRR

CHILKAMARRI
NOMINEE OF REC POWER DEVELOPMENT
AND

4 CONSULTANCY LIMITED RO PLCT NO.2, | 1*7*2%3* 1 Equity,0 Preferencs 28/10/2024 |
NORTHSTAR AIRPORT BOULEVARD,
TUKKAGUDA,

MAHESHRAM MANDAL, RANGAREDDY
DISTRICT, |
ANDRA PRADESH-501359, OCCUPATION-
SERVICE

JASPAL SINGH KUSHWAHA $/0 MITHAI LAL

KUSHWAHA NOMINEE OF REC POWER — %

DEVELOPMENT AND CONSULTANCY Fimwata AT

5 LIMITED R/O C-64/FIRST FLOOR, JVTS 1*3%2%3% 1 Equity,0 Preference 28/10/2024
GARDEN CHATTARPUR EXTENSION

South West Delhi 110074 , I

OCCUPATION-SERVICE ;

28/10/2024 l'

«@NSOO
iy C
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MUKUL AGARWAL S/O SHR RAJESH [
KUMAR ""“"“.‘-..
NOMINEE OF REC POWER e T
DEVELOPMENT AND CONSULTANCY
LIMITED
6 :{u?; :Lo o R i SRR, 1¥3%2%g* 1 Equity,0 Preference 28/10/2024
C-2 BLOCK, NEAR WATER TANK ANSAL
PLAZA,
SECTOR-3 PALAM VIHAR, GURGAON-
122017, HARYANA
OCCUPATION-SERVICE
ANIL KUMAR PERALA 5/0 VENKATESHAM i
NOMINEE OF REC POWER DEVELOPMENT ’rllAn:% :
Kunar = i
AND 3 !
7 CONSULTANCY LIMITED R/O A302 TARIKA | B*V*P*1*2* | 1 Equity,0 Preference 28/10/2024
APPARTMENT, SECTOR-43 GURGAON
HARYANA-122001
OCCUPATION-SERVICE
Total shares taken 50000 Equity, D Preference
Signed bafore me
Meanbarship type CIN/ PAN / i
of the witness *Name of the | ®Address, Description { Pzsaport number / T Dated |
TACA/FCA/ACS/FCS /AL witness and Cccupation Membership i
MA/FORA) number
A-BOS, NX BYTE T-3, Vinay e
NX ONE, TECH ZONE - Kumar 5=
FCA VINAY KUMAR v, 4%3%g* 28/10/2024
GREATER NOIDA WEST
201318
7 Shri/ Smt of resident of
aged years shall be the nominee in the event of death of the sole member.
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Date: 02.01.2025

RTI T N E

Subject: Selection of Successful Bidder as Transmission Service Provider (TSP)
through Tariff Based Competitive Bidding Process to establish Transmission
System for “Augmentation of transformation capacity by 3x500 MVA,
400/220 kV ICTs (6th - 8th) and 1x1500 MVA, 765 /400 kV ICT (4th) at Bidar

Ps”.
It is certified that:

a. The entire bid process has been carried out in accordance with the "Tariff based
Competitive Bidding Guidelines for Transmission Service” and "Guidelines for
encouraging competition in development of the Transmission Projects" issued by
Ministry of Power, Govt. of India under Section 63 of the Electricity Act, 2003 as

amended from time to time.

b. M/s Power Grid Corporation of India Limited, with the lowest annual transmission
charges of Rs. 468.79 Million, emerged as the successful Bidder after the

conclusion of electronic reverse auction.

The transmission charges of Rs. 468.79 Million discovered after electronic reverse
auction is acceptable.

Wi >4 e

‘ Hng (Manjari Chaturvedi) (Bhanwar Singh Meena)
General Mar ﬁ Director (PSPA-I), CEA, Director (PSETD), CEA,
CCGRO-II, SB Member, BEC Member, BEC
Chailrman, BEC
L)
(P. Chandrasekdran) (S. V. Manjun (Debasis Mitra)
Director (Transmission Director (Projects), Chairman -SPV
Projects), TANTRANSCO, KPTCL, Member, BEC Convener - Member, BEC

Member, BEC
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Article Others

Not Appheable

Cartificale No.
Certificate Issueu Date
Account Releronce
Uniaue Doc. Reference
Furchased by
Description of Dooument
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Congideration Price {Rs.) G

(Zero)
First Party BIDAR TRANSCO LIMITED
Second Party Not Appiicable

SIDAR TRANSCO LIMITED

Starnp Duty Amount(Rs.) o100
{One Hurdred only)

Stamp Duty Paid By

bvpe beow tnis e

General Power of Attorney

Know all men by these presents, we Bidar Transco Limited (hereinafter referred to as BTL
which expression shall unless repugnant to the confext or meaning thereof, include its
successors, administrators, and assigns) having its Registered Office at B-9, Qutab Institutional
Area, Katwaria Sarai, New Delhi — 110 016 do hereby constitute, appoint and authorize Sh.
M.S. Hejib, Project Incharge of BTL residing at C38A, Third Floor, Ardee City, Sector-52,

Near Mother Dairy Booth, Wazirabad, Gurgaon, Haryana - 122003 as our true and lawful
attomey, to do in our name and our behalf, all of the acts or things hereinafter mentioned, that

is to say:-

Stdutory Aler

LTI N




10,

12.

To constitute, and defend legal cases, sign and verify plaints, written statements, petitions
and objections, memorandum of uppeal, <laims, affidavis, applicaiions, re-anplications and
pleadings of all kinds and to file them in Central Electricity Regulatory Commission
(CERC), State Electricity Regulatory Comamissions (SERCs), Appellate Tribunal for
Electricity (ATE), Civil, Criminal or Revenue courts, Arbitration, Labour Court, Industrial
Tribunal, High Court and Supreme Court, whether having original or appellate jurisdiction
and before Government or Local Authorities or Registration Authorities, Tax Authorities,
Tribunals, etc.

To appear, before various Courts / Tribunals / CERC / SERCs / Appellate Tribunal for

Electricity.

To appoint any Advocate, Vakil, Pleader, Solicitor or any other legal practitioner as
Attorney to appear and conduct case proceadings on behalf of the company and to sign
Vakalatnama.

To compromise, compourd or withdraw cases from any Court / Tribunal / CERC 7 SERCs
¢ Appellate Tribunal for Electricity.

To file petitions/applications or affidavits before the Supreme Cowrt / High Court / CERC
/ SERCs / Appellate Tribunal for Electricity and o obtain the copies of documents, papers.

records etc.

To file and receive back documents, to deposit and withdraw money from Courts, Tribunal,
Registrar's Office and other Government or Loca} Authoritics and to issue valid receipts
thereof.

To apply for and obtain refund of stamp duty or court fee, etc.

To {ssue notices and accept service of any summons, notices or orders issued by any Court
/ Tribunal / CERC / SERCs / Appellate Tribunal for Electricity on behalf of the Company.

To execute deeds, agreements, bonds and other documents and returns in connection with
the affairs of the company and file them or cause to be filed for Registration, whenever

necessary.
To issue Project Authority Certificate(s) in respect of contracts for Load Despatch &
Communication Systems, Transmission Systems etc. and to lodge claims with the
Railways, Transporters, Shipping Agents and Clearing Agems and to seftle/compromise

such claims.

To lodge claims with the Insurance companies, to settle/compromise such claims and on
satisfactory settlement thereof, to issue letters of subrogation/power of attorney in favour

of Insurance companies.

To execute, sign and file applications, undertakings, agreements efc. (o gﬁiﬂﬁﬁé Cegtral
/ State Government(s) / Body(ies) to obtain ‘right of way’ or any. %mhcr,Ri_gh_t(sﬁ"-\‘(\
Privilege(s) etc. [{f gen s
To execute, sign and file applications, undertakings, agreements, bills, documents ete. to or 1
with the Central / State Government(s) / Body(ies) and other authorities /entities including |
Central Transmission Utility (CTU)/Power System Operation Corporation Limi

(POSOCO} / Central Electricity Authority (CEAY CERC with respect o C;ommfss’i o




of the Project, realization of Transmission charges, t obtain ‘right of way’ or any of other
Right(s)  Privilege(s) etc.

1. To execute Transmission Service Agreement (TSA) with Central Transmission Lulity of

India Limited (CTUIL)
15. To execate Consultancy, Funding and other Agreements.

To act as administrator for e-filing process with CERC and other Statutory authorities.

17. Generally to do ali lawfu! acts, necessary for the above mentioned purposes.

fy and confirm all and whatsoever the said Attorney shall
executed or performed in exercise of the

his Power of Attomey.

The Company hereby agrees to rati

lawfully do execute or perform or cause to be done,

power or authority conferred under and by virtue of 1
N 47

LY
Signed by the within named
Bidar Transce Limited
through the hand of
Duly authorized by the Board to issue such Power of Attorney
Dated this LS day afﬁ-’f’ 2025
Accepted .. Pl
/’:- > 1(? ‘&:& .
P - ! /:" p“(-‘f'f‘:f“‘
Signature of Attorney 3 _fﬁ; b
Name: M.S. Hejib §

Designation: Project Incharge, Bidar Transco Limited . e
Address:  C38A, Third Floor, Ardee City, Sector-52, Near Mother Dairy Booth, ...

Wazirabad, Gurgaon, Haryana - 122003

Attestfed \\§;\( .

(Signature of the Executant)

Name:  th K K fupt=

Designation: fau pisin

Address: B-9, Qutab Institutional Area, Katwaria Sarai, New Dethi - 110 016

------

..........................................................

Signature and Stamp of Notary of the place of execution
WITNESS

| § O fans

[




