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THE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI
PETITION NO.: ..........

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003 read
with Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant
of Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bikaner B Power Transmission Limited

Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001
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Chief Operating Officer,
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,
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Bikaner B Power Transmission Limited
{ A 100% wholly owned subsidiary Power Grid Corporation of India Limited)

B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016
CIN : U42202DL2024G0I1431225

Ref: PG_BBPTL/ Dated : |y.1[-2021

To,

The Secretary,

Central Electricity Regulatory Commission,
7th Floor, Tower B, World Trade Centre,
Nauroji Nagar, New Delhi-110029,

Sub.:  Application under Section 14 & 15 of the Electricity Act, 2003 read with Central
Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bikaner B Power Transmission Limited

Sir,

Three copies (1 original + 2 copies) of the application for the above subject matter have been
enclosed and e-filing has been done on CERC website. As per the public notice issued on
28.08.2010 by the Hon’ble Commission the amount of Rs. 1,00,000/- (Rupees One Lakhs only)
for filing the application has been paid through RTGS and in accordance with the Regulations
12 (2), Payment of Fees Regulations 2012, Form-1 duly filled in against the aforementioned

application is also enclosed herewith.

Electronic Copies of the application are being forwarded to the CTUIL (Nodal Agency), the
Bid Process Coordinator, beneficiaries of the Northern Region and DICs. The complete
application along with Annexure is posted on the website: www.powergrid.in/subsidiaries.

Thanking You,
Yours faithfully,
\'\‘G\W eadr Hngn\

(Sh. Harmeet Singh)

Finance Incharge

Bikaner B Power Transmission Limited

Mobile: +91- 9971399151; email : tbcb@powergrid.in

Enclosures: As gbove

(D

Registered Office: B-9, QUTUB INSTITUTIONAL AREA, KATWARIA SARAI, NEW DELHI - 110 016




Particulars

1. Name of the Petitioner

2. Address of the Petitioner/Applicant

3. Subject Matter

4. Petition No.,, if any

5. Details of generation assets
(a) generating station/units

(b) Capacity in MW

(c) Date of commercial operation
(d) Period for which fee paid

(e) Amount of fee paid

(f) Surcharge, if any

6. Details of transmission assets
Transmission line and sub-stations
(b) Date of commercial operation
(c) Period for which fee paid

{d) Amount of fee paid

(g) Surcharge, if any

7. Fee paid for Adoption of tariff for
(a) Generation asset
(b) Transmission asset

fer

Form-1

: Bikaner B Power Transmission Limited
{A 100% wholily owned subsidiary of
Power Grid Corporation of India Limited)

: Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of
Power Grid Corporation of India Limited)

Regd. Address:

B-9, Qutab Institutional Area,

Katwaria Sarai, New Delhi-110 016

Address for correspondence:

Finance Incharge, Bikaner B Power Transmission
Limited, C/o ED (TBCB), Power Grid Corporation of
India Ltd, Saudamini, Plot no.2, Sector - 29, Gurgaon
122001

: Application under Section 14 & 15 of the Electricity
Act, 2003 read with Central Electricity Regulatory
Commission (Procedure, Terms and Conditions for
Grant of Transmission License and other related
matters) Regulations, 2024 with respect to
Transmission License to Bikaner B Power
Transmission Limited

: Not yet received

: NOT APPLICABLE

: Assets under implementation by

Bikaner B Power Transmission Limited

: NOT APPLICABLE

("



8. Application fee for licence

{a) Trading licence NO
(b) Transmission licence YES
{c) Period for which paid NOT APPLICABLE
(d) Amount of fee paid Rs.1,00,000/- only

9. Fees paid for Miscellaneous Application : NOT APPLICABLE
10. Fees paid for Interlocutory Application : NOT APPLICABLE

11, Fee paid for Regulatory Compliance : NOT APPLICABLE
petition

12, Fee paid for Review Application : NOT APPLICABLE
13. Licence fee for inter-State Trading : NOT APPLICABLE
(a) Category

(b) Period

{c) Amount of fee paid

(d) Surcharge, if any

14. Licence fee for inter-State Transmission : NOT APPLICABLE
(@) Expected/Actual transmission charge

{b} Period

{c) Amount of fee calculated as a percentage

of transmission charge.

{d} Surcharge, if any

15. Annual Registration Charge for Power :NOT APPLICABLE
Exchange

(a) Period

(b} Amount of turnover

(c) Fee paid

(d) Surcharge, if any

16. Details of fee remitted

(a) UTR No. . CMLOOISFIFRIIFI
(b) Date of remittance c 1Y-1-202Y
(c) Amount remitted : Rs.1,00,000 (Rupees One Lakh only)
/"GW‘&'%
Signature of the authorized
signatory with date

V)




BEFORE
THE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI
Petition No.:

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2024 with respect to Transmission
License to Bikaner B Power Transmission Limited

MEMGQ OF APPEARANCE
Bikaner B Power Transmission Limited --- PETITIONER
1. Pankaj Pandey, ED, POWERGRID

Shri Harmeet Singh, Finance Incharge, Bikaner B Power Transmission Limited

!Q

3. Ashwini Kumar Das, GM, POWERGRID

Filed by
Bikaner B Power Transmission Limited
Represented by

\‘\‘amn et Lt

Sh. Harmeet Singh

Date: |Y.{]-202 “4 Finance Incharge
(Bikaner B Power Transmission Limited)

Place: New Delhi

(VD




Rohit Jain (H1fga o)
m

From: Lingolu Aditya Mahesh {fefirg sifeer agan
Sent: 19 November 2024 21:08
To: angshuman.rudra@avaada.com; vivek.jain@avaada.com; shudhsolar@gmail.com;

karunain2000@yahoo.com; mehta.saurabh2@mahindra.com;
pathak.ankur@mahindra.com; amanna@ntpc.co.in; rajivgupta@ntpc.co.in;
approvals.amgepl@arcelormittal.com; vishal soni@arcelormittal.com;
ashu.gupta@cleanmax.com; vidisha.dubey@cleanmax.com; iraaxinfo@gmail.com;
law.uni.aniketvyas@gmail.com; rajeev.thanvi@blupineenergy.com;
ashish.agarwal@blupineenergy.com; sharad.gangwar@blupineenergy.com;

ayush jain@blupineenergy.com; tarunveer.singh@sunsure.in; regulatory@sunsure.ir;
tarun.rajput@sunsure.in; business.expansion@sjvn.nic.in; cso.sgel@sjvn.nic.in;
kuldeepssindhu@gmail.com; shubham.roy@dattainfra.com;
ravi.damaraju@feplglobal.com; Vasundhara.sen@feplglobal.com;
apc.chandigarh@gmail.com; elop2-chd@nic.in; sanjay.srivastava@relianceada.com;
gurmeet.deogen@relianceada.com; sunii.kakkar@refianceada.com;
vikas.a.gupta@relianceada.com; eesldc.elect@ndmemail.gov.in;
ndmesldc@gmail.com; sandeep.k@tatapower-ddl.com; rk@tatapower-ddl.com;
seinterstate@gmail.com; aosid302@gmail.com; billhppc@uhbvn.org.in;
sachppc@uhbvn.org.in; cejkpcl2@gmail.com; aeeldmt1@gmail.com; xenisb1
@gmail.com; ce-ppr-praapti@pspcl.in; sonu@powergridindia.com;
skrai@powergrid.in; dycerppc@yahoo.co.in; serppc@yahoo.co.in; srdeetrdald123
@gmail.com; abind1453@gmail.com; cgmupcl@yahoo.com;
cecommercialupcl@gmaii.com; seiepclko@upptcl.org; fmuppcl@gmail.com;
anilgarg@|njbhilwara.com; romin.bose@Injbhilwara.com;
haresh.satapathy@gmrgroup.in; abhishekgupta@hpppl.in;
ctatrddeihidivision@gmail.com; SSrivastava@noidapower.com;
ppundw@nmdapower com; srdeetrdnr@gmail.com; openaccessup@gmail.com

Cc Pankaj Pandey {U®d 91US3}; Ashwini Kr Das {ﬁ@?ﬂ PHR QM) Lingolu Aditya
Mahesh {feiTig 2fae Ha=n; Rohit Jain RIfgd SH); Kaushal Kishor (@I fHi);
Vikas Kumar {ﬁmm

Subject: Bikaner B Power Transmission Limited: Application under Section 14 & 15 of the
Electricity Act, 2003 for Grant of Transmission License

Attachments: GoTL_Sec14_ BBPTL_email.PDF

Dear Sir/Mam,
The following application is being filed before CERC:

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity Regulatory
Commission (Procedure, Terms and Conditions for Grant of Transmission License and other related
matters) Regulations, 2024 with respect to Transmission License to Bikaner B Power Transmission

Limited

The soft copy of this application is attached with this mail for your Kind information and necessary
action please.

Please note that the hard copy of the same is already dispatched to you.

With Regards,
Bikaner B Power Transmission Limited



BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Regulatory Commission (Procedure, Terms and
Conditions for Grant of Transmission License and other related matters)
Regulations, 2024 with respect to Transmission License to Bikaner B Power

Transmission Limited

Bikaner B Power
Transmission Limited

(A _100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office:
B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016

Address for Correspondence:
C/o ED (TBCB), Power Grid Corporation of India Limited
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

Her




BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI

APPLICATION No :..ccocevnmnrnnnns
IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission {Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2024 with respect to Transmission License to Bikaner
B Power Transmission Limited

Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Deihi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,

Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122001, ... e e e e e e e eaes RESPONDENT(S)
And Others
INDEX
81 No | Description Annexure Ne. | Page No.
i. Letter for registration - oy
2 Memo of parties - 0&- 09
3. Affidavit - ot
4. Application - 3-8
5. Extract of Gazette notification no. 1298 [F. | Annexure-1
No. 15/3/2018-Trans-Part (4)] dated tg -3

15.03.2024 has notified REC Power
Development and Consultancy Limited to be
the Bid Process Coordinator (BPC)

6. Extract of the RFP document as provided by | Annexure-2 |9a_93
BPC
7. Copy of Letter of Intent (Lol) Annexure-3 &4-306
8. Copy of the relevant extract of Request for | Annexure-4 zZ|-35%
Proposal (RFP) along with letters from BPC

. Copy of Share purchase agreement (SPA) Annexure-5 3% -53
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11. Copy of SLD of the transmission scheme Annexure-7 og%
12, Form-1 for Transmission License with the [ Annexure-8
following enclosures :

a) Certificate of Registration, Memorandum 89 -235
of Association and Articles of Association: 2

Enclosure-1

b) Certificate of Bid Evaluation Committee
as furnished by BPC: Enclosure-2

c) Copy of Power of Attormney:

Enclosure-3

Filed by
Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

H—a‘\‘“‘\ eah J—iwy'-
Represented by Sh. Harmeet Singh

Finance Incharge, Bikaner B Power Transmission Limited

Place: New Delhi
Date: ||. 1), 202Y




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

APPLICATIONNO f..cevvereennnnn
IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for grant of Transmission License
and other related matters) Regulations, 2024 with respect to Transmission License to Bikaner
B Power Transmission Limited

Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporatior of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 1220601

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001......cuiiieti e RESPONDENT(S)

And Others

To

The Secretary

Central Electricity Regulatory Commission
New Delhi

Sir,
The application filed under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of

Transmission License and other related matters) Regulations, 2024 with respect to
Transmission License to Bikaner B Power Transmission Limited, may please be registered.

Applicant
Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Harmmeesr fayn

Represented by Sh. Harmeet Singh

Finance Incharge, Bikaner B Power Transmission Limited

Place: New Delhi
Date: \‘.1) 0 ROR\\




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity

Regulatery Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2024 with respect to Transmission License to Bikaner
B Power Transmission Limited

Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122001.......eiiiiiiiiiii i e e RESPONDENT(S)
And Others
To
The Secretary
Central Electricity Regulatory Commission
New Deihi
MEMO OF PARTIES

Bikaner B Power Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

VERSUS

1. | Chief Operating Officer, ....Respondent
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,
Gurgaon 122001

2. | Chief Executive Officer, ....Respondent @&\ St 1)

=
()
g
Q
oﬁ‘§




REC Power Development and Consultancy
Limited

REC Corporate Head Quarter,

D Block, Plot No. 14,

Sec — 29 Gurugram — 122 001

Deputy General Manager

Avaada RJIbikaner Private Limited

Avaada Energy Private Limited C-11, Sector-65,
Gautam Buddha Nagar, Noida, Uttar Pradesh

....Respondent

Director

Shudh Solar Power Private Limited

Shop No. 303, City Pearl, Opp. Ganguar Hotel,
ML.I. Road, Jaipur, Rajasthan- 302001

....Respondent

Authorised Signatory

Hazel Hybren Private Limited

Furies Solren Private Limited

B-Block, 6th Floor, Embassy 247, Vikhroli
West, Mumbai, Maharashtra- 400083

....Respondent

DGM

NTPC Renewable Energy Limited

Netra Building, E-3, Ecotech-II, Udyog Vihar,
Greater Noida, Uttar Pradesh — 201306

....Respondent

Business Head

AM Green Energy Private Limited

MyHome Twitza, 5th Floor, Plot No. 30/A,
Survey No. 83/1 APIIC Knowledge, city of Rai
Durg, Rangareddy district, Hyderabad,
Telangana -500081

....Respondent

Authorized Signatory

Clean Max Gamma Private Limited

First Floor, Clean Max Enviro Energy Solutions
Private Limited, The Peach Tree Complex,
Sushant Lok Phase I, Gurugram, Haryanal 22009

....Respondent

Director

Iraax International (Opc) Private Limited

R-3, Tilak Marg, civil Lines, Jaipur, Rajasthan-
302005

....Respondent

10.

Manager

Solarcraft Power India 17 Private Limited 109,
First Floor, Rishabh IPEX Mall, IP Extension
Patparganj, Delhi -110092

....Respondent

11.

Director

Sunsure Solarpark Fourteen Private Limited
1101A-1107, 11th Floor, BPTP Park Centra, Jal
Vayu Vihar, Sector 30, Gurugram,
Haryanal22001

....Respondent

12.

Chief Executive Officer

....Respondent




SIVN Green Energy Limited
Corporate Headquarters, Shakti Sadan, Shanan,
Shimla, Himachal Pradesh-171006

13.

Director

Deshraj Solar Energy Private Limited

Plot no 51 & 51, M-Powered Building, PhaselV,
Udyog Vihar, Gurgaon

....Respondent

4.

CEO

First Energy Private Limited

Unit No. 601, 6th Floor, Cello Platina, Fergusson
College Road, Shivajinagar, Pune Maharashtra-
411 005

....Respendent

15.

Chandigarh Electricity Department
UT-Chandigarh, Div-11, Opposite , Transport
Nagar, Industrial Area Phase -1,
CHANDIGARH

....Respondent

16,

BSES Rajdhani Power Limited
AVP (PMG) , PMG Office, 2ND Floor B-Block,
Nehru Place, New Delhi-110 019

....Respondent

17.

BSES Yamuna Power Limited
Asstt. Vice President (PMG) , Shakti Kiran Bldg,
Second Floor, Karkardooma New Delhi-110 032

....Respondent

18.

New Delhi Municipal Council
AAQ {Commercial), 15th Floor, NDMC,Palika
Kendra, Sansad Marg, New Delhi-110 001

....Respondent

18,

Tata Pewer Deihi Distribution Ltd.

Power Management Group, Technology Centre,
Near PP-3 Grid Sub Station, Opp. PP Jewellers,
Netaji Shubhash Place, Pitampura, New Delhi-
110034

....Respondent

20.

Himachal Pradesh State Electricity Board
PR&ALDC, HPSEB Ltd, 132 KV §/S Tutu,
SHIMLA , 171011 Himachal Pradesh

....Respondent

21.

Haryana Power Purchase Centre
Shakti Bhawan, Energy
Exchange, PANCHKULA

....Respondent

22.

Power Development Department, Jammu Jammu
SLDC Buliding, Ist Floor, Gladni , Power House
Narwal , JAMMU , J&K

....Respondent

23.

Punjab State Power Corporation Limited
Shed No. T-1A , Thermal Designs , Patiala ,
147001 Punjab

....Respondent

24,

HVDC Dadri, POWERGRIDPOWERGRID
B-9, Qutub Institutional Area, , Katwaria Sarai ,
New Delhi , 110016

....Respondent




25,

HVDC Rihand, POWERGRIDPOWERGRID
B-9, Qutub Institutional Area, , Katwaria Sarai ,
New Delhi, 110016

....Respondent

26.

Ajmer Vidyut Vitran Nigam Limited

The Superintending Engineer (Billing) ,
Rajasthan Urja Vikas Nigam Limited, 132 KV,
Sub- Station Building, Calgiri Road Malviya
Nagar, Jaipur-302017 (Rajasthan)

....Respondent

27.

Jodhpur Vidyut Vitran Nigam Limited

The Superintending Engineer (Billing) ,
Rajasthan Urja Vikas Nigam Limited, 132 KV,
Sub- Station Building, Calgiri Road Malviya
Nagar, Jaipur-302017 (Rajasthan)

....Respondent

28.

Jaipur Vidyut Vitran Nigam Limited

The Superintending Engineer (Billing) ,
Rajasthan Urja Vikas Nigam Limited, 132 KV,
Sub- Station Building, Calgiri Road Malviya
Nagar, Jaipur-302017 (Rajasthan)

....Respondent

29.

North Central Railway
DRM OfficeNawab Yusuf Road211011

....Respondent

30.

Uttrakhand Power Corporation Limited
Urja Bhjawan, Kanwali Road, Dehradun-248001

....Respondent

31.

Uttar Pradesh Power Corporation Limited
Fund Management, Shakti Bhawan, 14 Ashok
Marg, Lucknow,UP

....Respondent

32.

AD Hydro
AD Hydro Power Limited, Bhilwara Towers, A-
12, Sector-i, Noida-201301

....Respondent

33.

GMR Kamalanga Energy Limited

25/1 SKIP HOUSE, 25/1 SKIP HOUSE,
MUSEUM ROAD, MUSEUM ROAD,
BANGALORE - 560025, Karnataka, +(91)80-
40432471

....Respondent

34.

MB Power (Madhya Pradesh) Lid.
239, Okhla Industrial Estate, Phase —III, New
Delhi-110020

....Respondent

35.

HVDC Agra, POWERGRID
B-9, Qutub Institutional Area,New Delhi

....Respondent

36.

HVDC Balia, POWERGRID
POWERGRID B-9, Qutub Institutional Area, ,
Katwaria Sarai , New Delhi , 110016

....Respondent

37.

HVDC Bhiwadi, POWERGRID
POWERGRID B-9, Qutub Institutional Area, ,
Katwaria Sarai , New Delhi, 110016

....Respondent




38.

HVDC Kurukshetra, POWERGRID
POWERGRID B-9, Qutub Institutional Area, ,
Katwaria Sarai , New Delhi, 110016

....Respondent

39.

Northemn Indian Railway
Sr. DEE, TRD, Delhi DivisionCENTRAL

DELHI

....Respondent

40.

Noida Power Company Limited
Electric Sub Station Knowliedge Park IV, Greater

Noida 201316

....Respondent

41.

Northern Railways
Sr. DEE/ TRD, DRM Office,
Hazratganlucknow — 226001

....Respondent

Mz




BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY
COMMISSION
NEW DELHI

APPLICATION No :...........

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Blectricity
Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2024 with respect to Transmission License to Bikaner

B Power Transmission Limited

Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29, =
Gurgaon 122000 . ...ttt eee e s aeeeaneeeeneaeeeennn RESPONDEN

And Others

AFFIDAVIT

I, Shri Harmeet Singh, son of Late Shri Darshan Singh residing at WZ-243/1, UG Floor,
Street No.-3, Virender Nagar, New Delhi-110058 and state as follows:

1. That the deponent is the Authorised Signatory of Applicant, and is well conversant
with the facts and the circumstances of the case and therefore competent to swear this

affidavit.

2. That the accompanying Petition under Section 14 & 15 of the Electricity Act, 2003,
has been filed by me and the contents of the same are true and correct to the best of m

knowledge and belief.




3. That the contents of Para 1 to 23 of the facts as mentioned in the Petition are true and
correct based on my personal knowledge, belief and records maintained in the office.

4. That the annexures annexed to the Petition are correct and true copies of the respective
originals.

5. That the Deponent has not filed any other Petition or Appeal before any other forum or
court of iaw with respect to the subject matter of the dispute.

Authorised Signatory
Bikaner B Power Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Place: New Delhi
Date: {j.1y.20aY
VERIFICATION:

1, the Deponent above named hereby solemnly hereby affirm that the contents of the above
affidavit are true to my knowledge, no part of it is false and nothing material has been
concealed therefrom. Verified by me on this the .‘.tlmay of .. NO¥e™*5074 at New Deihi.

\*am*«enl'.ﬁéyé

Deponent

Witness

ATTESTED
e
NOTARY PUBLIC

NEW DELHI. (INDIA)

1 1 NOV 2024

Ly



BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application No............

IN THE MATTER OF

Application under Section i4 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2024 with respect to Transmission License to Bikaner

B Power Transmission Limited

Bikaner B Power Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001........iuiniiiiiiiie et e e RESPONDENT(S)

And Others
Application

The Applicant respectfully submits as under:

1. Bikaner B Power Transmission Limited hereby submits this application under
Section 14 & 15 of the Electricity Act, 2003, Central Electricity Regulatory
Commission (Procedure, Terms and Conditions for Grant of Transmission License and
other related matters) Regulations, 2024 (hereinafter referred to as “Transmission
License Regulations™) to establish Transmission system for evacuation of power from
Rajasthan REZ Ph-IV (Part-3: 6 GW) [Bikaner complex]: Part B” on build, own,
operate and transfer basis (hereinafter referred to as “the Project”) consisting of the
following elements:




Sr.
No

Name of the Transmission Element

Percentage of

Element(s) which
are pre-required
for declaring the
commercial
operation (COD)
of the respective
Element

Establishment of 765/400 kV, 6x1500
MVA S/s at suitable iocation near
Siwani (Distt. Bhiwani) along with
2x240 MVAr (765 kV) Bus Reactor and
2x125 MVAr (420 kV) Bus Reactor

» 765/400 kV 1500 MVA ICTs- 6 Nos.
(19x500 MVA including one spare
unit})

© 765 kV ICT bays-6 Nos.

e 400 kV ICT bays- 6 Nos.

* 765 kV line bays — 2 Nos. (for 765 kV]
interconnection with Bikaner-1V PS}

* 400 kV line bays — 4 Nos. {for 400 kV/
interconnections)

* 240 MVAr Bus Reactor-2 Nos. (7x80
MVAr, including one spare unit)

* 765 kV Bus reactor bays-2 Nos.

¢ 125 MVAr Bus Reactor-2 Nos.

* 400 kV Bus reactor bays- 2 Nos.

* 400 kV Sectionalizer bay: 1 set

* 400 kV bays: 2 Nos. (for STATCOM)

Future provisions at Siwani S/s: Space
for

e 765 kV line bays along with
switchabie line reactors — 8Nos.

¢ 765 kV Bus Reactor along with bay: 1
No.

* 400 kV line bays along with
switchable line reactor —8 Nos.

* 400 kV Bus Reactor along with bays:
1 No.

» 400 kV Sectionalizer bay: 1 set

Bikaner-Iv PS — Siwani 765 kV D/Q
(2nd) line along with 240 MVAn
switchable line reactor for each circuit

at each end

Quoted
Transmission
Scheduled Charges
CCD recoverable on
Scheduled COD
of the Element of)
the Project
24 months
from SPV 100%
transfer

All elements of
scheme are
required to be
commissiched
simultaneously
as their
utilization is
dependent on
each other.

| %




e 765 kV, 240 MVAr switchable ling
reactors at Bikaner-1V PS end— 2 Nos.
e 765 kv, 240 MVAr switchable line
reactors at Siwani S/s end-2 Nos.

e Switching equipment for 765 kV, 240
MVAr switchable line reactors at
Bikaner-IV PS end ~ 2 Nos.

s Switching equipment for 765 kV, 240
MVAr switchable line reactors at]
Siwani S/s end — 2 Nos

3. STATCOM (2x+300MVAr) along with
MSC (4x125 MVAr) and MSR (2x125
MVAr) at Siwani S/s

4, Siwani — Sonipat (PG) 400 kV D/C line
(Quad) along with 63 MVAr switchable]
line reactor for each circuit at Siwani
S/s end

s 420 kV, 63 MVAr switchable line
reactors at Siwani S/s end— 2 Nos.

00

* Switching equipment for 420 kv, 63
MVAr switchable line reactors at
Siwani S/s end — 2 Nos.

5. Siwani — Jind (PG} 400 kv D/C line
{Quad)

6. 2 Nos. 400 kV line bays each at Jind
(PG} and Sonipat (PG) S/s

* 400 kV line bays at Jind (PG) S/s — 2
Nos.

* 400 kV line bays at Sonipat (PG} S/s
—2 Nos.

7. 2 Nos. 765 kV line bays at Bikaner-1V|
PS

Note:
1. POWERGRID shall provide space for 2 Nos. of 400 kV line bays each at Jind (PG) and

Somipat (PG) S/s.

2, Developer of Bikaner-IV PS shall provide space for 2 Nos. of 765 kV line bays.

2. Ministry of Power, Government of India, vide Gazette notification no. 1298 [F. No.
15/3/2018-Trans-Part (4)] dated 15.03.2024 has notified REC Power Development and
Consultancy Limited (RECPDCL) as the Bid Process Coordinator (hereinafter referred
to as BPC) for the purpose of selection of Bidder as Transmission Service Provide
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(TSP) to establish Transmission system for evacuation of power from Rajasthan REZ
Ph-IV (Part-3: 6 GW) [Bikaner complex]: Part B (hereinafter referred to as “the
Project”) through Tariff Based Competitive Bidding process on build, own, operate
and transfer basis. A copy of the notification is enclosed and marked as Annexure-1,

(Page ..!2.... to Page 221.....).

. That a company under the Companies Act 2013 by the name “Bikaner B Power
Transmission Limited” having its registered office at New Delhi has been incorporated
on 14.05.2024 by RECPDCL as its wholly owned subsidiary to initiate the activities
for execution of the Project and subsequently to act as Transmission Service Provider
(TSP) after being acquired by the successful bidder selected through Tariff Based

Competitive Bidding process.

. BPC has initiated the selection of successful bidder to acquire the TSP in accordance
with the “Tariff Based Competitive Bidding Guidelines for Transmission Service” and
“Guidelines for Encouraging Competition in Development of Transmission Projects”
issued by Government of India, Ministry of Power under section — 63 of The Electricity
Act, 2003 and as amended from time to time.

. That in the RFP documents, the following is stated

Quote
“The Transmission Charges shall be payable by the Designated ISTS Customers in

Indian Rupees through the CTU as per Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended
from time to time..”

Ungquote
Copy of the relevant extract of the RFP document issued by the BPC is enclosed and

marked as Annexure-2 (Page LS o Page ..2\2..), which are integral part of the
RFP bidding documents furnished by BPC for bidding.

. Subsequent to the process of competitive bidding conducted by the BPC, Power Grid
Corporation of India Limited has been declared as the successful bidder. The Letter of
Intent was issued to Power Grid Corporation of India Limited on 21.10.2024. A copy
of the Letter of Intent (LoI) alongwith the details of Annual Transmlssmn Charges is
enclosed and marked as Annexure-3, (Page . AY... to Page 200....

. As per the provisions 2.15.2 of Request for Proposal (RFP) and the Letter of Intent
issued to Power Grid Corporation of India Limited, within 10 days of issuance of Letter
of Intent by the BPC, the Sucessful Bidder is required to inter-alia provide the Contract
Performance Guarantee, execute Share Purchase Agreement & the Transmission
Service Agreement and acquire the SPV. Vide letters dated 11.11.2024, the BPC in
terms of provisio Clause 2.15.2 of RFP has extended the date upto 19.11.2024 for
completion of activities by the successful bidder. A copy of the relevant extract of the
RFP and the letter from BPC is enclosed and marked as Annexure-4, (Page ..2\....

to Page 3’}‘)

. That in accordance with the Lol, Power Grid Corporation of India Limited on
11.11.2024 has furnished a Contract Performance Guarantee of Rs 139.50-4s




(Rupees One Hundred Thirty-Nine Crore Fifty Lakh Only) in favour of Central
Transmission Utilitiy of India Limited (CTUIL).

Power Grid Corporation of India Limited has acquired the Bikaner B Power
Transmission Limited on 11.11.2024, after execution of the Share Purchase
Agreement, and completing all procedural requirements specified in the REP
documents. A copy of the Share purchase agreement is enclosed and marked as

Annexure - 5, (Page 3. to Page '?3)

A copy of the Transmission Service Agreement (TSA) entered between CTUIL and
“Bikaner B Power Transmission Limited” is enclosed and marked as Annexure-6,

(Page .24... to Page .2.8).

10. The Applicant shall map Nodal Agency i.e. CTUIL on the e-portal of this Hon’ble

11.

12.

13.

14.

Comunission at the earliest as per the procedure in vogue and completion of relevant
formalities. The Applicant is also sending a copy of the present Petition to CTUIL via
e-mail in accordance with the requirement under section 15 (3) of the Electrcity Act,
2003 and regulation 5 (3) of Transmission License Regultaions, 2024 for its
recommendation under section 15 (4) of the Electricity Act, 2003 and regulation 5 (9)
of Transmission License Regulations, 2024.

That a copy of the Application has also been marked to BPC to enable submission of the
requisite documents / information by BPC before this Hon’ble Commission regarding the
Bidding process undertaken and thereby ensure processing of application.

That a copy of the Application has also been marked to Desi gnated ISTS Customers (DICs)
and beneficiaries of the Northemn Region as party to the Petition based on the list of the
DICs and beneficiaries furnished by the CTUIL.

The application along with Form-I is being hosted on the website and is accessible on
www.powergrid.in/subsidiaries in compliance with Regulation 5 (4) of Transmission
License Regulations, 2024. It is undertaken that notice of the Application as per Form-II
of Transmission License Regulations shall be posted on the e-filing portal of the
Commission and also on the Applicant’s website in compliance with Regulation 5 (4) of
Transmission License Regulations, 2024. Further, in compliance with regulation 5(5)
Transmission License Regulations, 2024, the notice of the Application as per Form-II of
Transmission License Regulations shall be published in two leading daily digital
newspaper, one in English and another in Hindi i.e., Indian languages of the Indian states
Viz., Rajasthan and Haryana,where the elements of the project is situated for inviting
comments from general public. The notice shall also be kept posted on the website of the

applicant,

It is further undertaken that the petitioner in accordance with Regulation 5(8) of
Transmission License Regulations, 2024 shall submit to the commission in affidavit the
details of the notice published, names of the digital newspapers in which the notice has
been published, the dates and places of their publication and enclosing the relevant pages

of the publication of the notice.
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15.

16.

17.

18.

19.

20.

21.

22:

That a copéf of SLD of the transmission scheme is enclosed and marked as Annexure —7
(Page REEto Page .%Sﬁ...).

That POWERGRID has acquired the TSP on 11.11.2024 and the same is effective date of
the project as per provisions of TSA. The schedule construction period of the project is 24
months. As such Scheduled CoD of the project works out to be 11.11.2026.

The applicant is hereby fulfilling the obligations as per 2.15.4 of the RFP documents and
all the procedures as stipulated in the CERC (Procedure, Terms and Conditions for grant
of Transmission License and other related matters) Regulations, 2024 for grant of

Transmission license.

Section 14 of the Electricity Act, 2003 (the Act) provides that the Appropriate Commission
may, cn an application made under section 15 of the Electricity Act, 2003, grant License
to any person to transmit electricity as a transmission licensee in any area as may be
specified in the License. The word ‘person’ has been defined in section 2 (49) of the Act
to include any company or body corporate or association or body of individuals, whether
incorporated or not, or artificial juridical person.

Section 15(1) of the Act provides that every application under section 14 shall be made in
such manner and in such form as may be specified by the Appropriate Commission and
shall be accompanied such fees as may be prescribed. Central Electricity Regulatory
Commission has notified Transmission License Regulations (Procedure, Terms and
Conditions for Grant of Transmission License and other related matters) and as per
Regulation 4 of the aforementioned Regulations, a person selected through the process
under the guidelines for competitive bidding is eligible for grant of license.

That the applicant - Bikaner B Power Transmission Limited incorporated under the
Companies Act, 2013 is a 100% wholly owned subsidiary of Power Grid Corporation of
India Limited who has been selected on the basis of the Tariff Based Competitive Bidding
as per the Tariff Based Competitive Bidding Guidelines for Transmission Service issued
by Govt. of India, Ministry of Power and thus eligible for issuance of transmission license.

Duly filled Form 1 for Transmission License in English & Hindi in accordance with the
Transmission License Regulations,2024 is enclosed herewith and marked as Annexure-8,
(Page 289 to Page 53.9) The notice of the application as per Form-I of
Transmission License Regulations, 2024 in English & Hindi shall be posted on the e-filing
portal of the Commission and on the Applicant’s website in compliance with Regulation 5
(4) of Transmission License Regulations, 2024

That the Transmission Project under reference is governed by the TSA dated 11.11.2024
signed between CTUIL and the Aapplicant. All the terms of TSA are binding on the

signatories of the agreement.

That the Applicant would implement the Project as per the provisions of the TSA including
the Articles 164 (Parties to Perform Obligations), 5.1.1 (TSP’s Construction
Responsibilities) and 5.4 (Quality of Workmanship).




Further the time over run and cost overrun, if applicable, shall be claimed by the Applicant
in accordance with the applicable provisions of the TSA read with the provisions of the
Electricity Act 2003, the bidding documents, the regulations of the Central Electricity
Regulatory Commission and the exercise of power by Central Electricity Regulatory
Commission under the Act and the Regulation,

23. It is submitted that Section 14 of the Electricity Act, 2003 empowers the Appropriate
Commission to grant License.

24. PRAYER
It is respectfully prayed that the Hon’ble Commission may be pleased to:
a} Grant Transmission License to the Applicant ; and

b) Allow the sharing and recovery of Transmission Charges for Inter-State
Transmission System for “Transmission system for evacuation of power from
Rajasthan REZ Ph-IV (Part-3: 6 GW) [Bikaner complex]: Part B” as per Sharing
of Inter-state Transmission Charges and Losses CERC Regulations 2020 and any
other amendment thereon issued from time to time by CERC.

¢) Pass such other order / orders, as may be deemed fit and proper in the facts &
circumstances of the case
Bikaner B Power Transmission Limited
Applicant
Wi et ./;'Ajﬂ_

Represented by Sh. Harmeet Singh
Finance Incharge, Bikaner B Power Transmission Limited

Place: New Delhi
Date: ). * 203y
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MINISTRY OF POWER
NOTIFICATION
New Deihi, the 14th March, 2024

8.0. 1364(E).—In exercise of the powers conferred by sub-para 3.2 of Para 3 of the Guidelines circulated
under Section 63 of the Electricity Act, 2003 (No. 36 of 2003), the Central Government, on the recommendations of
18t meeting of National Committee on Transmission, hereby notifies the following transmission schemes under

TBCB mode, with details of respective Bid-Process Coordinators (BPCs): -

Sl. [Name & Scope of the Transmission Scheme
No.
1.

Transmissior system for evacuation of power from Rajasthan REZ Ph-TV (Part-3: 6 GW) [Bikaner]
complex] : Part A

Tentative implementation time-frame: 24 months

PC: REC Power Development and Consultancy Limited

Scope:
SI. No.|Scope of the Transmission Scheme Capacity (MVA) / Route Length (Km)

1. P Establishment of 6x1500 MVA, 765/400 kV[Bikaner-iV PS -AIS

& 6x500 MVA, 400/220 kV Bikaner-IVle 765/400 kV 1500 MVA ICTs- 6 Nos. (19x500

Pooling Station along with 2x%240 MVArt MVA including one spare unit)

(765kV) & 2x125 MVAr (420kV) Buse  400/220 kV 500 MVA ICTs -6 Nos.

Reactors at a suitable location near Bikaner 765 kV line bays — 2 mnos. (for 765 kV
» ] interconnection with Siwani S8/s) '
Future  provisions at  Bikaner-IVL 400 kV line bays - 4 Nos.(For LILO of both ckts

PS: Space for . of Bikaner II PS- Bikaner III PS)
@ 765 kV line bays along with switchabie 765 kV ICT bays-6 Nos.
line reactors — 8 nos.
. 400 kV ICT bays- 12 Nos.
= I7135kV Bus Reactor along with bay: 1 220 kV ICT bays- 6 Nos.
® 400 kV line bays along with switchable .240 MVAr s Reac'tor-Z Nos. (7x80 MVAr,
. including one spare unit)
line reactor —4 nos.
= 400 kV line bays2 nos 765 kV Bus reactor bays-2 Nos.
: 125 MV Ar Bus Reactor-2 Nos.

= 400/220kV ICT along with bays -4 nos.
* 400 kV Bus Reactor along with bay: 1* 400 kV Bus reactor bays- 2 Nos. o
220 kV line bays: 6 nos. (for RE connectivity)

no.
*  400kV Sectionalizer bay: 1 set 400kV line bays (for RE connectivity) - 3 nos.
400kV Sectionalizer bay: 1 set

@ 220 kV line bays for connectivity of RE
Applications -5 nos. 220 kV Sectionalizer bay: 1 set
220kV Sectionalizer bay: 2 sets 220 kV BC (2 nos.

ATTESTED TRUE COPY
Aaglia pomPg I3 f019 2) e

Authorised Signatory
BIKANER B POWER TRANSMISSION LM ITED l q




THE GAZETTE OF INDIA

= 220 kV BC (2 nos.) bays and 220 kV|  nos.) bays
TBC (2 nos.) bays = 400 kV bays: 2 Nos. (for STATCOM)

2. STATCOM (2x+300MVAr) along with MSCp  STATCOM (2x3300MVAr) along with MSC|
(4x125 MVAr) & MSR (2x125 MVAr) atl  (4x125 MVAr) & MSR (2x125 MVAr)
Bikaner-IV PS
3. LILO of both ckts of Bikaner II PS- Bikaner|Length -20 km (Quad) (L.ILO length)
111 PS (Quad) direct line at Bikaner-IV PS
4. Bikaner-IV PS — Siwani 765 kV D/c line[Line Length -260 km
along with 240 MV Ar switchable line reactorle 765 kV, 240 MVAr switchable line reactors at
for each circuit at each end Bikaner-IV PS end— 2 Nos.
e 765 kV, 240 MVAr switchable line reactors at
Siwani S/s end— 2 Nos.

o Switching equipment for 765kV, 240 MVAr
switchable line reactors at Bikaner-IV PS end — 2
Nos.

o Switching equipment for 765kV, 240 MVAn
. switchable line reactors at Siwani 8/s end — 2 Nos.
5. Siwani— Fatehabad (PG) 400 kV D/c linelLine Length ~80 krn (Quad)

(Quad) :

6. Siwani — Patran (Indi Grid) 400 kV D/c line[Line Length -160 km (Quad)
(Quad) along with 80 MVAr switchable linefe 420 kV, 80 MVAr switchable line reactors at

reactor for each circuit at Siwani S/s end Siwani 5/s end— 2 Nos.
» Switching equipment for 420kV, 80 MVAr

switchable line reactors at Siwani S/s end — 2 Nos.
e 400 kV GIS duct :700 m at Patran S/s

7. 2nos. 400 kV line bays each at Fatehabadle 400 kV line bays at Fatehabad (PG) S/s — 2 Nos.
o 400 kV line bays at Patran (Indi Grid) S/s — 2 nos.

(PG) & Patran (Indi Grid) S/s
8. 2nos. 765 kV line bays at Siwani S/s e 765 kV line bays at Siwani S/s — 2 Nos.
9. 4 nos. 400 kV line bays at Siwani S/s e 400 kV line bays at Siwani S/s — 4 Nos.

(for 400kV interconnections)

Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-3: 6 GW) [Bikaner

complex] : Part B

Tentative Implementation Time: 24 months

BPC: REC Power Development and Consuitancy Limited
Scope:

S). No.[Scope of the Transmission Scheme [Capacity (MVA)/ Route Length (Km)
1. b Establishment of 765/400kV, 6x1500 MVA’Siwani S/s- AIS

S/s at suitable location near Siwani (Distt.s 765/400 kV 1500 MVA ICTs- 6 nos. (19x500
Bhiwani) along with 2x240 MVAr (765kV)] MVA including one spare unit) _
Bus Reactor & 2x125 MVAr (420kV) Busfe 765 kV ICT bays-6 no.

Reactor ¢ 400 kV ICT bays- 6 no.
. L ® 765 kV line bays — 2 nos. (for 765kV
guturefprowsmns at Siwani S/s: interconnection with Bikaner-IV PS)
pacepor . . ®» 400 kV line bays — 4 nos. (for 400kV
= 1?65 kv l:ne br.gfs along with switchable interconnections)
A ) » 240 MVAr Bus Reactor-2 no. (7x80 MVAr,
= n?gSkVBus Reactor along with bay: 1 including one spare unit)
. ) . ) , » 765 kV Bus reactor bays-2 no.
Zgg f;f::; lic;y::rslang with switchable e 125 MV Ar Bus Reactor-2 nos.
e ’ s 400 kY Bus reactor bays- 2 nos.
* 400 k¥ Bus Reactor along with bays: | |
43 [eacior atong wiih bays ® 400kV Sectionalizer bay: 1 set

no.
. 400KV Sectionalizer bay I set e 400kV bays : 2 nos. (fOl’ STATCOM)

2. Bikaner-IV PS — Siwani 765 kV D/c (2") line[Line Length -260 km
along with 240 MVAr switchable line reactorls 765 kV, 240 MVAr switchable line reactors af]
for each circuit at each end Bikaner-IV PS end— 2 nos.

e 765 kV, 240 MVAr switchable line reacto
Siwani S/s end— 2 nos.
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e Switching egquipment for 765kV, 240 MVAr
switchable line reactors at Bikaner-IV PS end — 2
nos.

® Switching equipment for 765kV, 240 MVAr
switchable line reactors at Siwani 8/s end — 2 nos.

Siwani 8/s

3.  [STATCOM (2x£300MVAr) along with MSC
(4x125 MVAr) & MSR (2x125 MVAr) at

» STATCOM (2x+300MVAr) along with MSC
(4x125 MVAr) & MSR (2x125 MVAr)

reactor for each circuit at Siwani S/s end

4. Siwani — Sonipat (PG) 400 kV D/c line
(Quad) along with 63 MVAr switchable line

Line Length -150 km (Quad)

® 420 kV, 63 MVAr switchable line reactors at
Siwani S/s end— 2 nos.

» Switching equipment for 420kV, 63 MVAI
switchable line reactors at Siwani S/s end — 2 nos.

Siwani — Jind (PG) 400 kV D/c line (Quad)

Line Length -110 km (Quad)

22

Sonipat (PG) S/s

6. 2 nos. 400 kV line bays each at Jind(PG) &

® 400 kV line bays at Jind (PG) S/s — 2 nos.
® 400 kV line bays at Sonipat (PG) S/s — 2 nos.

7. 2 nos. 765 kV line bays at Bikaner-IV PS

@ 765 kV line bays at Bikaner-IV PS — 2 nos.

Tentative Implementation Time: 24 months
BPC: PFC Consulting Limited

Transmission Scheme for integration of Davanagere / Chitradurga REZ and Bellary REZ in Karnataka

A. Transmission system for integration of Davanagere/ Chitradurga REZ

400/220kV 4x500 MV A Pooling Station near
Davanagere / Chitradurga, Karnataka with
provision of two (2) sections of 4500 MVA
cach at 400kV level and provision of four (4)
sections of 2500 MVA each at 220kV level

Future Space Provisions:

® 765/400kV, 1500 MV A, ICTs — 2 nos.
» 765kV ICT bays — 2 nos.
o 400kV ICT bays — 2 nos.
» 400/220kV, 500 MVA, ICTs — 6 nos.
® 400kV ICT bays — 6 nos.
e 220kV ICT bays — 6 nos.
= 765kV line bays — 8 nos. (with provision for
SLR)
® 400kV line bays — 10 nos. (with provision
for SLR)
» 220kV line bays — 12 nos.
o 220kV Bus Sectionalizer : 2 sets
® 220 kV Bus Coupler (BC) Bay — 3 nos.
® 220 kV Transfer Bus Coupler (TBC) Bay —
-1 3nos.
e 400kV Bus Sectionalizer : 1 set

Scope:
S], No.[Scope of the Transmission Scheme Capacity (MVA)/ Route Length (Km)
1. Establishment of 765/400kV 4x1500 MVA, o 765/400kV, 1500 MVA, ICTs — 4 Nos. (13x500

MVA incl. 1 spare unit)

e 765 kV ICT bays — 4 Nos,

® 400 kV ICT bays — 4 Nos.

° 400/220 kV, 500 MVA, ICTs — 4 Nos.

® 400 kV ICT bays — 4 Nos.

e 220 kV ICT bays - 4 Nos.

» 765 kV line bays — 4 Nos. (at Davanagere /
Chitradurga PS for termination of LILO of
Narendra (New) — Madhugiri 765kV D/c line)

® 220kV line bays — 6 Nos.

® 220kV Bus Sectionalizer : 1 set

s 220 kV Bus Coupler (BC) Bay — 1 No.

® 220 kV Transfer Bus Coupler (TBC) Bay — 1 no.

2. LILO of Narendra New — Madhugiri 765kV
D/c line at Davanagere / Chitradurga
765/400kV PS (~40 km) {with 240 MVAr
SLR at both ends on Narendra New —
Davanagere section (~280 km) and 330
MVAr SLR at Davanagere end on
Davanagere — Madhugiri section (~200 km)}

~40 km

® 765 kV, 240 MVAr SLR at Davanagere /
Chitradurga PS — 2 Nos. (7x80 MVAr inc. 1
switchable spare unit)

o 765 kV, 240 MVAr SLR at Narendra New — 2
Nos. (7x80 MVAr inc. 1 switchable spare unit)

® 765 kV, 330 MVAr SLR at Davanagere /
Chitradurga PS — 2 Nos. (6x110 MV Ar switchab




RFF for Selection of Bidder as Trznsmission Ssrvice Brovider

STANDARD SINGLE STAGE REQUEST FOR
PROPOSAL DOCUMENT

FOR
SELECTION OF BIDDER AS TRANSMISSION
SERVICE PROVIDER THROUGH TARIFF BASED
COMPETITIVE BIDDING PROCESS

TO
ESTABLISH INTER-STATE TRANSMISSION SYSTEM
FOR '
TRANSMISSION SYSTEM FOR EVACUATION OF

POWER FROM RAJASTHAN REZ PH-IV (PART-3: 6 |
GW) [BIKANER COMPLEX]: PART B |

ISSUED BY

REC Power Development and Consultancy Limited
(A wholly owned subsidiary of REC Limited)

Registered Office:
Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi —- 110 003
Email: satyabhan.sahco@recpdcl.in & theb@recpdcl.in

06.06.2024

REC Power Developmert and Consultancy Limit?%v 1 l
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RFP for Sslection of Bidder zx Transmission Service Provider

7.

10.

Commencement of Transmission Service: The Bidder shall have to commence
Transmission Service in accordance with the provisions of the Transmission Service

Agreement.

Fransmission Charges: The Transmission Charges shall be payable by the Designated
ISTS Customers in Indian Rupees through the CTU as per Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as
amended from time to time. Bidders shall quote the Transmission Charges as per the pre-

specified structure, as mentioned in the RFP,

and conditions for qualification and selection

Issue of RFP document: The detailed terms
¢ Project and for submission of Bid are indicated

of the Transmission Service Provider for th
in purchasing the RFP document may respond in

in the RFP document. All those interested
sat_.yabhan.sahoo@recpdcl.in & tbcb@recpdcl.in at the

writing to Chief Executive Officer,
-refundable fee of Rs. 5,00,000/- (Rupees Five

address given in para 12 below with a non
Lakh Only) or US$ 7,000 (US Dollars Seven Thousand Only) plus GST @18%, to be paid
latest by 08.08.2024 via electronic transfer to the following Bank Account:

Bank Name, Address| ICICT Bank 9A, Phelps Building, Inner Circle, Connaught Place,
& Branch New Delhil 10001
Bank Account Name | REC Power Development & Consultancy Limited

Bank Account No 000705041275
Bank IFSC Code No { ICIC0000007

Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award
Integrity Pact in the format as prescribed in Annexure B, which shall be applicable for and
during the bidding process, duly signed on each page by any whole-time Director /
Authorized Signatory, duly witnessed by two persons, and shall be submitted by the Bidder
in two (2) originals in a separate envelope, duly superscripted with Pre-Award Integrity
Pact. The Bidder shall submit the Pre-Award Integrity Pact on non-judicial stamp paper of
Rs. 100/- each duly purchased from the National Capital Territory of Delhi. In case the
Bidder is in a consortium, the Pre-Award Integrity Pact shall be signed and submitted by

each member of the Consortium separately.

The RFP document shall be issued to the Bidders on any working day from 06.06.2024 to
08.08.08.2024 between 1030 hours (IST) to 1600 hours (IST). The BPC, on written request
and against payment of the above mentioned fee by any Bidder shall promptly dispatch the

by registered mail/ air mail. BPC shall, under no

RFP document to such Bidder
circumstances, be held responsible for late delivery or loss of documents so mailed.

Receipt and opening of Bid: The Bid must be uploaded online through the electronic
bidding platform on or before 1200 hours (IST) on 09.08.2024. Technical Bid will be
opened by the Bid Opening Committee on the same day at 1230 hours (IST) in the office of
Central Electricity Authority, in the online presence of Bidders’ representatives who wish to
attend. If the Bid Deadline is a public holiday at the place of submission of Bid, it shall be
opened on the next working day at the same time and venue. In addition to the online
submission, the Bidder with lowest Final Offer will be required to submit original hard
copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure
14 before issuance of Lol. Bidders meeting the Qualification Requirements, subject to
evaluation as specified in Clause 3.2 to 3.4 shall be declared as “Qualified Bidders” and
eligible for opening of Initial Offer.

I REC Power Development and Consultancy Limited HT\‘V‘

e
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REC Power Development and Consultancy Limited REC

(Formerly known as REC Power Distribution Company Limited,

Awholly owned subsidiary of REC Limited. a 'Maharatna GPSE’ Power D@V@l Oprﬂeﬂf

under Ministry of Power, Gowt. of India)

Ref No.: RECPDCL/TBCB/Raj Ph-1V Bikaner Part B/2024-25/ 9 44 & 9 Date: 21.10.2024

To,

M/s Power Grid Corporation of India Limited
‘Saudamini’, Piot no. 2, Sector — 29,

Gurugram — 122001 (Haryana)

Kind Attention: Sh. Pankaj Pandey, ED

Subject: Establishment of “Transmission system for evacuation of power from Rajasthan REZ
Ph-IV (Part-3: 6GW) [Bikaner complex]: Part-B” through Tariff Based Competitive
Bidding Process (TBCB) — Letter of Intent.

Dear Sir,

We refer to:

1. The Request for Proposal (RfP) dated 06.06.2024 comprising RfP, Draft Transmission
Service Agreement, Share Purchase Agreement and Survey Report dated 14.06.2024
issued to M/s Power Grid Corporation of India Limited, as regards participation in the
Global Invitation for Bids for establishment of "Transmission system for evacuation of
power from Rajasthan REZ Ph-IV (Pari-3: 6GW) [Bikaner complex]. Part-B” through Tariff
Based Competitive Bidding process including all
comrespondence/clarifications/famendments/errata/corrigendum issued by REC Power
Development and Consultancy Limited in regard thereto (hereinafter collectively referred
to as the 'Final RFP’) til! the submission of Bid Deadline and as listed befow:

(i) Clarifications dated 22.07.2024

(i} Amendment-| dated 08.08.2024,

(i)  Amendment-ll dated 17.08.2024,

{iv)  Amendment-lll dated 28.08.2024,

(v} Amendment-1V and Additional Clarifications dated 02.09.2024,
(vi)  Amendment-V dated 04.09.2024,

{(vii)  Amendment-VI dated 10.09.2024,

(viii)  Amendment-VIi dated 17.09.2024,

{ix)  Amendment-VIll and Additional Clarifications dated 21 .09.2024;

2. The offer of M/s Power Grid Corporation of India Limited by way of a Technical Bid
pursuant to (1) above submitted on 26.09.2024 in response to the Final RFP,

3. The Initial Price Offer of M/s Power Grid Corporation of India Limited as submitted on
26.09.2024 in response to the Final RFP.

4. The final offer of M/s Power Grid Corporation of India Limited, discovered during e-Reverse
Auction, conducted on 10.10.2024 in response to the Final RFP.

5. The Technical Bid as in (2) above, the Initial Price Offer as in (3) above and the Final Offer
as in (4) above hereinafter collectively referred to as the 'Bid’.

We are pieased to inform you that your proposal and offer received by way of the 'Bid’ has

been accepted and M/s Power Grid Corporation of India Limited is here by declared as
Successful Bidder as per clause 3.6.1 of the Final RFP for the above project and consequently,

Y
ATTESTED TRUE COPY,, .,

‘A’HT%'(IJ HWM Pﬁ . W
Authorised S|gnztow
BIKANER B POWERTRANSMHE'-’“z i

® D- Block, REC Headquarter, Plot No. 4, Sector-29, Gurugram, (Haryana) -122007, o
Email comrecpdclin @ Tel:: 0122¢-4441300 | @ www.recpdclin | CIN No. RECPDCL-U40101DL2007GON65779 | GST No. G6AADCR7309K1ZP\55)
”’Jﬂa ¥
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this Letter of Intent (hereinafter referred to as the 'Lol'} is being issued in 2 copies, One original
plus One copy.

This Lol is based on the Final RFP and is further contingent tpon you satisfying the following
conditions:

(a) Acknowledging its issuance and unconditionally accepting its contents and recording
'Accepted unconditionally' under the signature and stamp of your authorized signatory on
each page of the duplicate copy of this letter attached herewith and returning the same to
REC Power Development and Consuitancy Limited within 7 (Seven) days from the date of
issuance of Lol.

(b) Completion of various activities as stipulated in the RFP including in particular Clause
2.15.2, Clause 2.15.3 and Clause 2.15.4 of the Final RFP within the timelines as prescribed

therein,

(¢) Provide the Contract Performance Guarantee of Rs. 139.50 Crore (Rupees One Hundred
Thirty-Nine Crore Fifty Lakh Only) within 10 (Ten) days from issue of this Lol, in favour of
the Central Transmission Utility of India Limited, as per the provisions of Clause 2.12.

it may be noted that REC Power Development and Consultancy Limited has the rights available
to them under the Final RFP, including rights under clause 2.15.5 and 3.6.3 thereof, upon your
failure to comply with the aforementioned conditions.

and the Scheduled COD of fransmission elements as agreed by you in your Bid, as per
Annexure 21 and Format-1 of Annexure-8 respectively of the Final RFP ig enclosed herewith
as Schedule-A ang incorporated herein by way of reference.

You are requested to unconditionally accept the Lol, and record on one copy of the Lol,
‘Accepted unconditionally’, under the signature of the authorized signatory of your Company
and return such copy to us within 7 {Seven) days of issue of Lol,

Yours faithfully

Enclosures:

1. Schedule A: Quoted Transmission Charges and the scheduled COD of naﬁgﬂiésion
element submitted in your Bid, as per Annexure 21 and Format-1 of Annexure-8

respectively of the Final RfP.

Page 2 of 4
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Copy for kind information to:

1.

The Secretary,
Central Electricity Regulatory Commission,
6" Floor, Tower B, World Trade Centre,
Nauroji Nagar, New Delhi-11 0020,

The Chairperson,
Central Electricity Authority,
Sewa Bhawan, R K Puram,
New Delhi-110088.

The Joint Secretary (Transmission),
Ministry of Power,

Shram Shakti Bhawan,

Rafi Marg, New Delhi- 110 004,

The Director (Transmission),
Ministry of Power, Govt, of India,
Shram Shakti Bhawan, Raft Marg,
New Delhi 110001

The Chief Engineer (PSP & PA )
Central Electricity Authority,

Sewa Bhawan, R.K. Puram,

New Delhi — 110066.

The Chief Operating Officer,
Central Transmission Utility of India Limited,
5" to 10" Floor, Ircon International Tower,
Tower No--1, Plot No. 16, Sector 32,
Gurugram, Haryana - 122003

Page 3 of 4




ANNEXURE 21 - FORMAT FOR FINANCIAL BID
o= e TR A FOR FINANCIAL BID

Quoted Annual Transmission Charges: Rs. 5093.13 Million
Noties:

1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of
this RFP.

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points,
3. The contents of this format shall be clearly typed.

4. The Financial Bid shall be digitally signed by the authorized signatory in whose name
power of attorney as per Clause 2.5.2 is issted.

5. Ensure only one value for annual Transmission Charges is quoted. The same charge
shall be payable every year to TSP for the term of TSA.

Page 4 of 4
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UNDERTAKING AND DETAILS OF EQUITY INVESTMENT /A Sovenmentof oo Erorpe

Format 1: Bidders’ Undertakings

Date: “'?5,/0? ;E&,'f

To,
Chief Executive Officer,

REC Power Development and Consultancy Limited i
(A whoily owned subsidiary of REC Limited)} '
REC Corporate Head Quarter, '
D Block, Plot No. i ~ 4,

Sec - 29 Gurugram ~ 122 001

Dear Sir,

Sub: Bldders' Undertakings in respect of Bid for selection of Bidder as TSP to establish Inter-State

Transmission system for “Transmission system for evacuation of power from Rajasthan REZ Ph-

IV (Part-3: 6 GW) [Bikaner compiex]: Part B”,

We hereby undertake an our own behalf and an behalf of the TSP, that if selected as the

Successful Bidder for the Project:

1 The Project shall comply with ail the relevant electricity laws, codes, regulations,
standards and Prudent Utility Practices, environment laws and relevant technical,
operational and safety standards, and we shall execute any agreements that may be

requtired to be executed as per law in this regard.

2. We confirm that the Project shall aiso comply with the standards and codes as per
Clause 1.6.1.2 of the RFP and the TSP shall comply with the provisions contained in
the Central Electricity Regulatory Commission Grant of Connectivity, Long-term Access
and Medjum-term Open Access in inter-state Transmission and related matters Open

Access) Regulations, 2009.

3. We give our unconditional acceptance to the RFP dated 06.06.2024 issued by the BPC
and the RFP Project Documents, as amended, and undertake to ensure that the TSP
shall execute all the RFP Project Documents, as per the provisions of this RFP.

4. We have submitted the Bid on the terms and conditions contained in the RFP and the
RFP Project Documents, Further, the Financial Bid submitted by us is strictly as per the
format provided in Annexure 21 of the RFP, without mentioning any deviations,

conditions, assumptions or notes in the said Annexure,
5, Our Bid is valid up to the period required under Clause 2.8 of the RFP.

6. Our Bid has been duly signed by authorized signatory and stamped in the manner and

to the extent indicated in this RFP and the power of attorney / Board resolution in
requisite format as per RFP has been enciosed with this undertaking. \Q\P‘y

N
SO Ex) o

Ogp : "Saudamin®, Plot No. 2, Sector-29, Gurugram-122001, (He

el TR, weenf wer, ¢ Reel-110018 01426560112, 26
ional Ares, Katwaria Sarai, New Delll-110016. Tel.; 011-26560112, 72 2E55MB0
Website : www powergrid.in pir N -
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7. [NOT APPLICABLE).

We confirm that our Bid meets the Scheduled COD of each transmission Element and
the Project as specified below:

Pe‘;;f:;ttzﬁe f | Element(s) which
Transmission | 2F°Pre-required
Sr. Scheduled|  Charges | for declaring the
Name of the Transmission Element commercial
No COD recoverable on : D
Scheduled COp | °Peration (COD)
of the Element of Mﬂ;;ress::hve
the Project cm
1. Establishment of 765/400 kv, 6x1500
MVA S/s at suitable location near
Siwani (Distt. Bhiwani) along with
2x240 MVAr (765 kV) Bus Reactor and|
2x125 MVAr (420 kV) Bus Reactor
2 Bikaner-Ilv PS — Siwani 765 kv B/
(2nd) line along with 240 MVA
switchable line reactor for each circuj All elements of
at each end scheme are
3. | STATCOM [2x£300MVAr) along with 5 monh ’ e‘r‘r:’"?s‘:_m b;
MSC {4x125 MVAr} and MSR (2x125 23 months commissione
. from SPV 100% simuitaneously
MVAr) at Siwani 5/s transfer as their
g, Siwani - Sonipat {PG) 400 kV D/C line utilization is
(Quad) along with 63 MVAr switchab!
. L depandent on
line reactor for each circuit at Siwan
s/s end each other.
5. | Siwani — Jind (PG) 400 kv D/C |iﬂ
(Quadj
6. | 2 Nos. 400 kV line bays each at Jind
{PG) and Sonipat {PG) S/s
7. | 2 Nos. 765 kV line bays at Bikaner-1V
[ |ps

Note:
1. POWERGRID shall provide space for 2 Nos. of 400 kv line bays each at Jind (PG)

and Sonipat (PG) S/s.
2. Developer of Bikaner-IV PS shall provide space for 2 Nos. of 765 kV line bays.

We agree that the payment of Transmission Charges for any Element irrespective of its
successful commissioning on or before its Scheduled COD shall only be considered after
the successful commissioning of Element(s) which are pre - required for declaring the
commercial operation of such Element as mentioned In the above table.

Scheduled




We confirm that our Financiaf Bid conforms to ail the conditions mentioned in this REP,

and in particular, we confirm that:

a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly
signed by the authorized signatory.

b. Financial Bid is unconditional,

¢. Only one rinancial Bid has been submitted,

10, We have neither made any statement nor provided any information in this Bid, which
to the best of our knowledge is materially inaccurate or misleading. Further, all the
confirmations, declarations and representations made in our Bid are true and
accurate. In case this is found to be incorrect after our acquisition of Bikaner B Power
Transmission Limited, pursuant to our selection as Selected Bidder, we agree that the
same would be treated as a TSP's Event of Default under Transmission Service
Agreement, and relevant provisions of Transmission Service Agreement shaii apply.

11.  We confirm that there are no litigations or other disputes against us which materlally
affect our ability to fulfill our obligations with regard to the Project as per the terms

of RFP Project Documents,

12, Power of attorney/ Board resolution as per Clause 2.5.2 js enclosed.

W RIR/KAUSHAL KISHOR
............ Wi (A2.94) # DGM (T8C8)

wraz Rrg bl 2 i
Powar Srid °°"°°""°13ma. Enterprise,

WO ) A G
e e Swe 28, Y1122 601 {&ftaen
{Signature} Plot No.-2, Sector-28, Guraaon- 122 001 1 1=ans)

Name: Kouighal Kichor
Designation: Depulyy Greneyal Haho*ﬂd




RFP for Selsction of Bidder as Transmission Service Provider

STANDARD SINGLE STAGE REQUEST FOR
PROPOSAL DOCUMENT

FOR

SELECTION OF BIDDER AS TRANSMISSION
SERVICE PROVIDER THROUGH TARIFF BASED
COMPETITIVE BIDDING PROCESS

TO
ESTABLISH INTER-STATE TRANSMISSION SYSTEM
FOR
TRANSMISSION SYSTEM FOR EVACUATION OF

POWER FROM RAJASTHAN REZ PH-IV (PART-3: 6
GW) [BIKANER COMPLEX]: PART B

ISSUED BY

REC Power Development and Consultancy Limited
(A wholly owned subsidiary of REC Limited)

Registered Office:
Core-4, SCOPE Complex,
7, Lodhi Read, New Delhi — 110 003
Email: satyabhan.sahoo@recpdcl.in & tbecb@recpdcl.in

PY
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RFP for Seieciion of Bidder as Transmission Service Provider

2.15.2. Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall:

a)

b)
<)

provide the Contract Performance Guarantee in favour of the Nodal Agency as per
the provisions of Clause 2.12;

execute the Share Purchase Agreement and the Transmission Service Agreement;

acquire, for the Acquisition Price, one hundred percent (100%) equity
shareholding of Bikaner B Power Transmission Limited from REC Power
Development and Consultancy Limited, who shall sell to the Selected Bidder, the
equity shareholding of Bikaner B Power Transmission Limited, along with all
its related assets and liabilities;

Stamp duties payable on purchase of onc hundred percent (100%) of the equity
shareholding of Bikaner B Power Transmission Limited, along with all its
related assets and liabilities, shall also be bome by the Selected Bidder.

Provided further that, if for any reason attributable to the BPC, the above activities
are not completed by the Selected Bidder within the above period of ten (10) days as
mentioned in this Clause, such period of ten (10) days shall be extended, on a day
for day basis till the end of the Bid validity period.

2.153. After the date of acquisition of the equity shareholding of Bikamer B Power
Transmission Limited, along with all its related assets and liabilities, by the Selected

Bidder,

ii.

ifi.

v.

the authority of the BPC in respect of this Bid Process shall forthwith cease and
any actions to be taken thereafter will be undertaken by the Nodal Agency,

all rights and obligations of Bikaner B Power Transmission Limited, shall be
of the TSP,

any decisions taken by the BPC prior to the Effective Date shall continue to be
binding on the Nodal Agency and

contractual obligations undertaken by the BPC shall continue to be fulfilled by the
TSP.

Further, the TSP shall execute the Agreement(s) required, if any, under Central
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges
and Losses) Regulations as amended from time to time.

2.154. Within five (5) working days of the issue of the acquisition of the SPV by the Successful
Bidder, the TSP shall apply to the Commission for grant of Transmission License and
make an application to the Commission for the adoption of Transmission Charges, as
required under Section — 63 of The Electricity Act 2003.

2.155.

If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under
Clauses 2.15.2, 2.15.3 and 2.154, and provided that the other parties are willing to
execute the Share Purchase Agreement and REC Power Development and Consultancy
Limited is willing to sell the entire equity sharcholding of Bikanep~BsWPo

Transmission Limited, along with all its related assets and liabilities,
Bidder, such failure or refusal on the part of the Selected Bidder shall con

REC Power Development 2nd Consultancy Limited Q
_ _ﬂme *
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KREC rower bevelopment and Consuliancy REC
% B Y

(Formerly known as REC Power Distribution Company Limited, )
Power Development

A whelly owned subsidiary of REC Limited, a 'Maharatna CPSE’
under Ministry of Power, Govt. of India)

Ref No: RECPDCL/TBCB/Raj Ph-IV Bikaner Part-B/2024-25/ 249 ? Date: 11.11.2024

Sh. Pankaj Pandey, ED,
M/s Power Grid Corporation of India Limited

‘Saudamini’, Plot no. 2, Sector — 29,
Gurugram — 122001 (Haryana)

Sub: Establishment of Transmission System for “Transmission system for
evacuation of power from Rajasthan REZ Ph-IV (Part-3: 6GW) [Bikaner complex]:

Part-B” through tariff based competitive bidding process — Extension of Lol-

regarding.

Ref.: RECPDCL/TBCB/Raj Ph-IV Bikaner Part-B/2024-25/2459, Dated 21.10.2024

Dear Sir,

This is in reference to above referred Letter of Intent dated 215! October, 2024 issued to M/s
Power Grid Corporation of India Limited for Transmission system for evacuation of power
from Rajasthan REZ Ph-IV (Part-3: 6GW) [Bikaner complex]: Part-B.

To complete the activities mentioned under Clause 2.15.2, Clause no. 2.15.3 and Clause no.
2.15.4 of Request for Proposal (RFP) document, the last date for completion of various

activities, is extended till 19" November, 2024,

Thanking You,
Yours faithfully,

(S%@Aéhﬁ [ 2y

General Manager (Tech)

9 D- Block, REC Headquarter, Piot No. -4, Sector-29, Gurugram, {Haryana) -122001,
ER E-maik: co@recpdclin | @ Tel: 01224-4441300 | @www.recpdclin | CIN No. RECPDCL-U40101DL2007GO1165779 | GST No. Q6AADCR7399K1ZP
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SHARE PURCHASE AGREEMENT
BETWEEN
REC POWER DEVELOPMENT AND CONSULTANCY LIMITED
AND
BIKANER B POWER TRANSMISSION LIMITED
AND

POWER GRID CORPORATION OF INDIA LIMITED

Dated: 11t" November, 2024




Certificate No.

Certticate issued Date
Account Reference
Unigue Doc. Reference
Purchased by
Descrnption of Document
Property Description
Consideration Price [Rs.)

First Party

Second Pany

stamp Duty Paud By
Stamp Duty Amcurt(Rs.)

This SHARE
November, 2024 at New Delhi by and between:

REC POWER DEVELOPMENT AND CONSULT
under the Companies Act, 1956, vide CIN-U40101

office at Core
referred to as

or meaning thereof, be deemed to mean and inc
of the FIRST PART;

B Pon et iranss opnte

INDIA NON JUDICIAL

Government of National Capital Territory of Delhi

e-Stamp

IN-DLB2926365138617W

09-Nov-2024 02:11 PM

SELFPRINT (PU) dl-selif NEHRU/ DL-DLH
SUBIN-DLDL-SELF16419919916767W

REC POWER DEVELOPMENT AND CONSULTANCY

Article 5 General Agreement
CORE-4,SCOPE CCMPLEX. 7, LODHI ROAD. NEW DELH!I-110003

o

{Zei0)
BIKANER B POWER TRANSMISSION LIMITED

POWER GRID CORPORATION OF INDIA LIMITED
BIKANER B POWER TRANSMISSION LIMITED

500
{Five Hundred onty)

SELF PRINTED CERTIFICATE TO BE
VERIFIED BY THE RECIPIENT AT
WWW.SHCILESTAMP.COM

SHARE PURCHASE AGREEMENT
PURCHASE AGREEMENT (‘Agreement’) made on the 11" day of

ANCY LIMITED, a company incorporated
DL2007GOi165779 having its registered
. New Delhi 110 003, India (hereinafter

4, SCOPE Complex, 7. Lodhi Road
ess it be repugnant to the contgxt.

"REC PDCL", which expression shall, unl
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Second Party
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iINDIA NON JUDICIAL
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e-Stamp

IN-DL83924725331621W

09-Nov-2024 02:08 PM

SELFPRINT (PU)/ di-selff NEHRLU/ DL-DLH
SUBIN-DLDL-SELF16417320138643W

REC POWER DEVELOPMENT AND CONSULTANCY

Article 5 General Agreement
CORE-4,SCOPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003

0
(Zero)

BiIKANER B POWER TRANSMISSION LIMITED
POWER GRID CORPORATION OF INDIA LIMITED
BIKANER B POWER TRANSMISSION LIMITED

500
{Five Hundred only)

SELF PRINTED CERTIFICATE TO BE

VERIFIED BY THE RECIPIENT AT
WWW,.SHCILESTAMP.COM

AND

BIKANER B POWER TRANSMISSION LIMITED a company incorporated under

the Companies Act, 2013 vide CIN -
registered office at Core 4,
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SECOND PART,;
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Certificate No.
Certificate Issued Dale
Account Reference
Unique Doc. Reference
Purchased by
Description of Documert
Property Description
Consideration Price (Rs.)

First Party

Second Party

Stamp Duty Paid By
Stamp Duty Amount(Rs.}

INDIA NON JUDICIAL

Government of Nationai Capital Territory of Dethi

e-Stamp

IN-DL83305545319391W

08-Mov-2024 03:26 PM

SELFPRINT (PU) dl-selff NEHRU/ DL-DLH
SUBIN-DLDL-SELF15300905453677W

REC POWER DEVELOPMENT AND CONSULTANCY

Artrcle 5 General Agreement
CORE-4,5COPE COMPLEX. 7, LODHI RGAD. NEW DELHI-110003

G
(Zera)

BIKANER B POWER TRANSMISSION LIMITED
POWER GRID CORPORATION OF INDIA LIMITED
BIKANER B POWER TRANSMISSION LIMITED

200
(Two Hundred only)

SELF PRINTED CERTIFICATE TO BE

VERIFIED BY THE RECIPIENT AT
WWW.SHCILESTAMP.COM

AND

POWER GRID CORPORATION OF INDIA LIMITED, a company incorporated
under the Companies Act, 1956 vide CIN-L40101DL1989G0O1038121 and having
its registered office at B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi-
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WHEREAS:

A

The Ministry of Power. Government of India. vide its notification no 1298 [F.
No 15/3/2018-Trans-Pt(4)] dated 15032024 has appointed REC Power
Development and Consultancy Limited to be the Bid Process Coordinator
(BPC) for the purpose of selection of Bidder as Transmission Service Provider
(TSP) to establish “Transmission system for evacuation of power from
Rajasthan REZ Ph-IV (Part-3: 6 GW) [Bikaner complex] : Part B through
tariff based competitive bidding process (hereinafter referred to as the

“Project”).

in accordance with the Bidding Guidelines, the BPC had initiated a competitive
bidding process through issue of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project comprising of the Elements
mentioned in Schedule 2 of the TSA. BPC had initiated this process in
accordance with and on the terms and conditions mentioned in the RFP

Project Documents (as defined hereinafter).

BPC has incorporated the Company and has undertaken the preliminary
studies. obtained certain approvals, etc. regarding the Project on behalf of the

Company.

REC PDCL along with the Nominees hold one hundred per cent (100%) of the
total issued and paid up equity share capital of the Company.

Pursuant to the said Bid Process, Power Grid Corporation of India Limited has
been identified as the Selected Bidder vide Letter of Intent dated 215 October

2024 issued by the BPC in favour of the Selected Bidder.

As envisaged in the RFP, the Shares Seller (as defined hereinafter) has
agreed to self the Sale Shares (as defined hereinafter) to the Selected Bidder
and the Selected Bidder has agreed to purchase the Sale Shares from the
Shares Seller, subject to and on the terms and conditions set forth in this

Agreement.

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND
AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD
AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS

FOLLOWS:

RECPOEL~
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DEFINITIONS

1 Capitalized terms in this Agreement, unless defined in this Agreement shail
in so far as the context admits, have the same meaning in this Agreement

as has been ascribed to them in the TSA.

12  Additionally. the following terms shall have the meaning hereinafter
respectively assigned to them herein below:

(i)

(i)

(iii)

(iv)
(v)

(vi)

(vii)

(viii)

b

RECPDCL

“Acquisition Price” shall mean INR 18,47,10,922/- (Rupees
Eighteen Crore Forty-Seven Lakh Ten Thousand Nine Hundred
Twenty-Two Only), which is the aggregate consideration payable by
the Seiected Bidder towards purchase of the Sale Shares at par and
for taking over of all assets and liabilities of the Company as on the
Closing Date subject to adjustment as per the audited accounts of the

Company as on the Closing Date.

“Agreement” or “the Agreement” or “this Agreement” shall mean
this Share Purchase Agreement and shall include the recitals and/or
annexures attached hereto, and the contracts, certificates.
disclosures and other documents to be executed and delivered
pursuant hereto, if any, and any amendments made to this Agreement

by the Parties in writing,

“Bid Process” shall mean the competitive bidding process initiatea
by the BPC, by issuance of RFP for selecting a Successful Bidder fo
build. own, operate and transfer the Project in accordance with and
on the terms and conditions mentioned in the RFP Project

Documents;

“Board” shall mean the board of directors of the Company;

“Closing Date” shall mean a mutually agreed date between the
Parties falling within the period as mentioned in clause 2 15.2 of RFP
or on failure of such mutual agreement between the Parties shall be

the date falling on the last date of such period:

“Encumbrance” shall mean any mortgage. pledge, lien. charge.
security assignment, hypothecation, trust. encumbrance or any other
agreement having the effect of creating security interest:

“|etter of Intent” shall have the meaning ascribed thereto under the
Bid Documents;

“Nominees” shall mean the Persons. who are named in Annexure A
of this Agreement. holding the Sale Shares as nominees of REC
PDCL:




(ix)

(x)

(xi)

(xii)

(xiii)

(xiv)

(xv)

(xvi}

(xvii)
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“Party” shall mean REC PDCL. Company and the Selected Bidder,
referred to individually, and “Parties™ shall mean REC PDCL.
Company and the Selected Bidder collectively referred to. as relevant:

“Person” shall include an individual, an association, a corporation, a
partnership, a joint venture, a trust, an unincorporated organisation, a
joint stock company or other entity or organisation, including a
government or political subdivision, or an agency or instrumentality

thereof, and/or any other legal entity:

"RFP Project Documents” shail mean the following documents.
referred to collectively:

a. Transmission Service Agreement; and
b. this Agreement.

"Representations and Warranties” shall mean the representations
and warranties mentioned in Clause 4 hereto;

"ReC" shall mean the Registrar of Companies:

“Sale Shares” shall mean 50,000 shares, representing one hundred
percent (100%) of the total issued, subscribed and fully paid-up equity
share capital of the Company held by the Shares Seller and Nominees
as more particularly described in Annexure A attached hereto;

“Shares" shall mean the fully paid-up equity shares of Company. of
face value Rs. 10 each;

“Shares Seller” shall mean REC PDCL: and

“Transmission Service Agreement” or “TSA" means the agreement
titled ‘Transmission Service Agreement’ to be executed on 11V
November, 2024 between Central Transmission Utility of India Limited
(CTUIL) and Bikaner B Power Transmission Limited, pursuant to
which the TSP shall build, own, operate and transfer the Project and
make available the assets of the Project on a commercial basis.

1.3 Interpretation Clause

Unless the context otherwise requires, the provisions of the TSA relating to
the interpretation of the TSA shall apply to this Agreement as if they were set
out in full in this Agreement and to this end are incorporated herein by

reference.

P -
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2.1

2.2

3.1

3.2

3.3
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TRANSFER OF SHARES

Subject to the terms and conditions of this Agreement. the Shares Seller
agrees to sell and transfer to the Selected Bidder and the Selected Bidder
hereby agrees to purchase from the Shares Seller, the Sale Shares free from
Encumbrances together with all assets and liabilities of the Company with
rights and benefits attached thereto in consideration of the Acquisition Price
and the covenants, undertakings and the agreements of the Selected Bidder

contained in this Agreement.

The Shares Seller hereby undertakes to cause the Nominees to transfer part
of the Sale Shares held by them as nominees of the Shares Seller to the
Nominees of Selected Bidder and execute any documents required to deliver
good title to the Sale Shares to the Selected Bidder

CLOSING

Prior to the Closing Date, the Selected Bidder shall provide to the Shares
Seller, valid share transfer forms duly stamped with requisite amount of
stamp duty payable on the transfer of the Sale Shares ("Share Transfer

Forms").

On the Closing Date, the Shares Seller shall hand over to the Selected
Bidder or its authorised representative, the original share certificates
representing the Sale Shares (“Sale Share Certificates”) executed by the
Shares Seller and the Nominees, simultaneously against the Selected
Bidder handing over to the Shares Seller, demand drafts drawn in favour of
the Shares Seller or by confirmation of RTGS transfer in favour of the Shares

Selier. for the Acquisition Price payable to it.

Provided that prior to the handing over of the Sale Share Certificates to the
Selected Bidder as mentioned above, the Selected Bidder shall provide
satisfactory evidence to REC PDCL that on the Closing Date, the Selected
Bidder has furnished the Contract Performance Guarantee to Central
Transmission Utility of India Limited (CTUIL) and is in a position to compiy
with all other requirements of Clause 2 15.2 of the RFP

The Selected Bidder shall immediately upon receiving the Sale Share
Certificates and the Share Transfer Forms, duly execute the Share Transfer
Forms and duly todge the Share Transfer Forms and the Share Certificates
with the Company along with the names of its nominees to be appointed on
the Board of the Company and the address within the jurisdiction of the
Registrar of Companies of New Delhi and Haryana. which would be the new
registered office of the Company. The Company shall, upon receipt of the
said documents from the Selected Bidder, do the following:

(i) Immediately on the Closing Date convene a meeting of the Board.
wherein the Board shall pass the following necessa ions:




approving the transfer of the Shares constituting the Saie
Shares from the Shares Seller and the Nominees fo the name
of the Power Grid Corporation of India Limited and its
nominees and transfer of ali assets and liabilities of the

Company as on Closing Date:

(a)

(b) approving the Power Grid Corporation of India Limited and
its nominees as the members of the Company and entering the
name of the Power Grid Corporation of India Limited and its

nominees in the register of members.

(c) changing the address of the registered office of the Company
to the new address as provided by the Selected Bidder as per

clause 3.3 above.

{d) appointing the nominees of the Selected Bidder on the Board
and accepting the resignations of the other existing Directors
on the Board and the Chair of the meeting which was taken by
one of the existing Directors shall be vacated and appointment
of a new Chairman who shall be one of the newly appointed

Director, for the rest of the meeting.

Immediately pursuant to the acceptance of resignation of the existing
Directors and appointment of new Chairman, the newly constituted
Board of Directors shall continue with the meeting and pass the

following resolution:
terminating ali the authorizations granted regarding tne

business and/or operations of the Company or the operations
of the bank accounts of the Company. with prospective effect;

and

(e)

(f) acknowledging and accepting the terms and conditions as
contained in the executed copies of the RFP Project
Documents and to abide by the provisions contained therein

{ii) Enter the name of the Power Grid Corporation of India Limited and
its nominees as the legal and beneficial owner of the Sale Shares
free of all Encumbrances, in the register of members of the Company.

(i)  Make the necessary endorsements on the Sale Share Certificates.
indicating the name of the Power Grid Corporation of India Limited
and its nominees as the legal and beneficial owner of the Saie Shares

evidenced there under;

Return the original Sale Share Certificates, duly endorsed in the name
of the Power Grid Corporation of India Limited and its nominees,
to the Power Grid Corporation of India Limited and its nominees

as the case may be or its auth

{iv)

~ RECPDCL




3.4

3.5

3.6
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(v) Handover all the statutory registers and records, i any. of the

Company to the Selected Bidder

(vi}y  Handover certified true copies of the Board resolution passed by the
Company as per (i) (a) to (i) (f) of Clause 3.3 (i) to the Central
Transmission Ultility of India Limited (CTUIL).

The Parties to this Agreement agree to take all measures that may be
required to ensure that all the events contemplated in the Clauses 3.1 to 3.3
above on the Closing Date are completed on the same day.

Notwithstanding the provisions of Clause 3.3 hereto, all proceedings to be
taken and all documents to be executed and delivered by the Parties at the
Closing Date shall be deemed to have been taken and executed
simultaneously and no proceedings shall be deemed to have been taken ror
documents executed or delivered until all have been taken, executed and

delivered,

The Selected Bidder hereby acknowledges and agrees that after the date of
acquisition of one hundred percent (100%) of the Shares of the Company by
the Selected Bidder as per Clause 3.3, (a) the authority of the BPC in respect
of the Bid Process shall forthwith cease and any actions to be taken
thereafter regarding the Bid Process will be undertaken by the Centra!
Transmission Utility of India Limited (CTUIL) themselves, (b) al rights and
obligations of the BPC shall cease forthwith, (c) all other rights and
obligations of the Company shall be of the TSP and (d) any decisions taken
by the BPC on behaif of the Company prior to the date of acquisition, shail
continue to be binding on the Company and/or Central Transmission Utility

of India Limited (CTUIL)as the case may be,

This Agreement shall be effective from the date of its signing by the Partics
and shall remain in force until all the obligations of the respective Parties

under Clause 3.3 hereto are fulfilled.

REPRESENTATIONS AND WARRANTIES
The Selected Bidder hereby represents and warrants to the Shares Seller
that:

4.1.1 The Selected Bidder has full legal right, power and authority to enter
into, execute and deliver this Agreement and to perform the

cbiigations, undertakings and transactions set forth herein, and this
Agreement has been duly and validly executed and delivered by the
Selected Bidder and constitutes its legal,

obligations, enforceable against it in accordance

valid and binding
with its terms.




4.12
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The execution defivery ang performance of this Agreement by the
Selected Bidder will not violate or contravene any provision of the
Memorandum of Association or Afticles of the Selected Bidder. (ii) will
not violate or contravene any law. statute, rule. regulation. licensing
requirement. order, writ. injunction or decree of any court
governmentai instrumentality or other regulatory. governmental or
public body, agency or authority by which the Selected Bidder is
bound or by which any of its and/or their properties or assets are
bound, and (iii) except to the extent that the same have been duly and
properly completed or obtained, will not require any filing with, or
permit, consent or approval of or license from, or the giving of any
notice to, any court, governmental instrumentality or other regulatory,
governmental ar public body, agency or authority, joint venture party.
or any other entity or person whatsoever: and

The Selected Bidder is not restricted in any manner whatsoever,
including without limitation, on account of any judicial or governmental
order, action or proceeding, or any contractual obligation assumed by
the Selected Bidder, from purchasing the Sale Shares from the
Shares Seller in the manner provided for in this Agreement,

42  The Shares Seller hereby represents and warrants to the Selected Bidder

that,

421

4.2.2

4.2.3

4.3

The Shares Seller and the Nominees are the legal and beneficial
owners of the Sale Shares, free and clear of any Encumbrance and
the delivery to the Selected Bidder of the Sale Shares pursuant to the
provisions of this Agreement wili transfer to the Selecled Bidder a

good title to the Sale Shares,

The Shares Seller has full legal right, power and authority to enter
Into, execute and deliver this Agreement and to perform the
obligations. undertakings and transactions set forth herein The
execution. delivery and performance of this Agreement will not violate
the Memorandum and Articles of Association of the Shares Seller or

contravene any contract by which it is bound.

The Shares Seller has obtained requisite authorizations to sell and
transfer the Sale Shares to the Selected Bidder The Shares Seller
also represent that it is not prevented from transferring and selling the
Sale Shares. Also, to the best of its knowledge, the Sale Shares are
rot the subject matter of any claim or pending proceeding or
threatened by any legal proceeding made by any third party.

Except as specified in Clause 4.2 above, the Shares Seller shall notl be
deemed to have, made any representation or warranty whatsoever. whether

express or implied, in relation to the Sale Shares or Company, including but
not limited to any implied warranty or representation as to the business or

affairs of Company.

RECPDCL
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44 The Representations and Warranties are given as at the date of this
Agreement except that where a Representation and Warranty is expressed
to be made as at ancther date, the Representation and Warranty ts given

with respect to that date only.

Each Representation and Warranty is to be construed independently of the
others and is not limited by reference to any other Warranty. The
Representations. Warranties and undertakings contained in this Clause 4
hereto or in any document delivered pursuant to or in cannection with this
Agreement are continuing in nature and shall survive the Closing Date for a

period of one (1) year.

4.5

4.6 The Parties represent to each other that all Representations and Warranties
provided herein by the respective Party shall be true as of Closing Date.

5. OBLIGATIONS OF THE SELECTED BIDDER

The Selected Bidder agrees that the Shares Seller shall not be liable in any
manner, nor shall it assume any responsibility or fiability whatsoever, in
respect of the business of the Company and its operations or activities,
arising after the Closing Date, to any Person or any authority, central, state,
local or municipal or otherwise and the same shall be the sole responsibility

of the Selected Bidder.
6. MISCELLANEOQUS

8.1 NOTICES

a) Ali notices to be given under this Agreement shall be in writing and in

the English language.

b) All notices must be delivered personally or by registered or certified
mail or by recognised courier to the addresses below:

Selected Bidder:  Power Grid Corporation of India Limited,
B-9, Qutab Institutional Area, Katwaria Sarai.

New Delhi-110016

REC PDCL. REC Power Development and Consultancy
Limited
Core-4, SCOPE Complex, 7. Lodhi Road. New
Delhi-110003

Company: Bikaner B Power Transmission Limited

Core-4, SCOPE Compiex. 7. Lodhi Road. New
Delhi-110003

Any Party may by notice of at least fifteen (15) da

Parties change the address 1%
and communications to it 3

RECPDCL
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6.2 RESOLUTION OF DISPUTES

621

6.2.2

6.2.3

6.2.4

6.2.5

6.2.6

RECPDCL

It any dispute arises between the Parties. 1n sonnection with the
validity. interpretation, implementation or alleged breach of any
provision of this Agreement (“Dispute”). the disputing Parties hereto
shall endeavor to settle such Dispute amicably. The attempt to bring
about an amicable settlernent shall be considered to have failed if not
resolved within sixty (60) days from the date of the Dispute.

If the Parties are unable to amicably settle the Dispute in accordance
with Clause 6.2 .1 within the period specified therein. any of the Parties
shall be entitled to within thirty (30) days after expiry of the aforesaid
period, refer the Dispute to the Chief Executive Officer/Director of
REC PDCL and Chief Executive/ Managing Director of the Selected
Bidder for resolution of the said Dispute. The attempt to bring about
such resolution shall be considered to have failed if not resolved
within thirty (30) days from the date of receipt of a written notification

in this regard.

In the event the Dispute is not settled in accordance with Clause 6.2.2

above. any Party to the Dispute shall be entitled to serve a notice
invoking this Clause and making a reference to a sole arbitrato;. If the
Parties to the Dispute cannot agree as to the appointment of the sole
arbitrator within thirty (30) days of receipt of the notice of the Party
making the reference, then the Shares Seller along with the Company
shall appoint one arbitrator and the Selected Bidder shall appoint one
arbitrator and the two arbitrators, so appointed shall appoint a third
arbitrator. However, after the Closing Date, in such an event the
Shares Seller shall appoint one arbitrator and the Selected Bidder
along with the Company shall appoint one arbitrator and the  two
arbitrators. so appointed shail appoint the third arbitrator

The place of the arbitration shall be New Deihi. The Arbitration
proceedings shall be governed by the Arbitration and Conciliation Act,

1996

The proceedings of arbitration shall be in English language.

The arbitrator's award shall be substantiated In writing. The arbitrators
shall also decide on the costs of the arbitration proceedings. In case
the arbitrators have not decided on the costs of the arbitration
proceedings, each Party to the Dispute shall bear its own costs, in
relation to the arbitration proceedings.
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6.3 AUTHORISED PERSON

For the purposes of this Agreement, the Seiected Bidder s iepresenteq by
Shri Pankaj Pandey, ED (TBCB), Authorized Representative. pursuant to an
authorization granted to Shri Pankaj Pandey. ED (TBCB) through necessary
Board resolutions. Further, Shri Pankaj Pandey, ED (TBCB) is also
authorized by such resolutions to take any decision which may be reguired
to be taken, do all acts and execute all documents which are or may be
required by the Selected Bidder for the proper and effective fulfillment of the
rights and obligations under this Agreement. Any action taken or document
executed by Shii Pankaj Pandey, ED (TBCB) shall be deemed to be acts
done or documents executed by the Selected Bidder and shall be binding on

the Selected Bidder

6.4 RESERVATION OF RIGHTS

No forbearance, induigence or relaxation or inaction by any Party at any time
to require performance of any of the provisions of this Agreement shall in any
way affect, diminish or prejudice the right of such Party to require
performance of that provision, and any waiver or acquiescence by any Party
of any breach of any of the provisions of this Agreement shall not be
construed as a waiver or acquiescence of any continuing or succeeding
breach of such provisions, a waiver of any right under or arising out of this
Agreement or acquiescence to or recognition of rights other than that

expressly stipulated in this Agreement.

6.5 CUMULATIVE RIGHTS

All remedies of either Party under this Agreement whether provided heremn
or conferred by statute, civil law. common law, custom or trade usage. are
cumulative and not alternative and may be enforced successively or

concurrently.

6.6 PARTIAL INVALIDITY

If any provision of this Agreement or the application thereof to any person or
circumstance shall be invalid or unenforceabie to any extent, the remainder
of this Agreement and the application of such provision to persons or
circumstances other than those as to which it is held invalid or unenforceable
shall not be affected thereby, and each provision of this Agreement shall be
valid and enforceable to the fullest extent permitted by law. Any invalid or
unenforceable provision of this Agreement shall be replaced with a provision,
which is valid and enforceable and most nearly reflects the original intent of

the unenforceabie provision.
| ]
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6.7

6.8

6.9

6.10

6.11

6.12
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TERMINATION

It (1) the Ciosing does not occur on the Closing Date for any reason
whatsoever, or (i) the Letter of intent is withdrawn or terminated for any
reason, or (i} due to termination of the TSA by the Central Transmission
Utility of India Limited (CTUIL) in accordance with Article 3.3.2 or Article 13
of the TSA thereof, REC PDCL shall have a right to terminate this Agreement
forthwith by giving a written notice to the other Parties hereto

AMENDMENTS

No modification or amendment of this Agreement and no waiver of any of
the terms or conditions hereof shall be valid or binding unless made in writing

and duly executed by all the Parties.

ASSIGNMENT

This Agreement and the rights and liabilities hereunder shall bind and inure
to the benefit of the respective successors of the Parties hereto. but no Party
hereto shail assign or transfer its rights and liabilities hereunder to any cther
Person without the prior written consent of the other Parties, which will not

be unreasonably withheld.

ENTIRE AGREEMENT

This Agreement constitutes the entire Agreement between the Parties with
respect to the subject matter herein and supersedes and cancels any prior
oral or written agreement. representation. understanding. arrangement.
communication or expression of intent relating to the subject matter of this

Agreement.

COSTS

Each of the Parties hereto shall pay their own costs and expenses relating
to the negotiation. preparation and execution of this Agreement and the

transactions contemplated by this Agreement.

The Selected Bidder shall be liable to bear and pay the costs in respect of
this Agreement and transfer of Sale Shares.

RELATIONSHIP

None of the provisions of this Agreement shall be deemed to constitute a
partnership between the Parties hereto and no Party shall have any authority
to bind the other Party otherwise than under this Agreement or shall be

deemed to be the agent of the other in any way.
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6.13 GOVERNING LAW AND JURISDICTION

This Agreement shall be governed by and construed in accordance with the
laws of India and shail be subject to the exclusive jurisdiction of the courts of

Delhi
6.14 COUNTERPARTS

This Agreement may be executed in counterparts by the Parties and each
fully executed counterpart shall be deemed to be original.

6.15 CONFIDENTIALITY

The Parties undertake to hold in confidence and not to disciose the terms
and conditions of the transaction contemplated hereby to thira parties,

except:
(a) to their professional advisors:

(b)  to their officers. employees. agents or representatives, who need to
have access to such information for the proper performance of their

activities;
(c) disclosures required under Law;
without the prior written consent of the other Parties.

Provided that the Central Transmission Utility of India Limited (CTUIL)and
REC PDCL may at any time, disclose the terms and conditions of
transactions contemplated hereby to any person, to the extent stipulated
under the law or the Bidding Guidelines.

6.16 INDEMNIFICATION l(

The Parties hereby agree that transfer of Sale Shares to the Selected Bidder
shall vest all the rights, privileges, licenses, responsibilities, liabilities and
other obligations pertaining to the Company in the Selected Bidder. IJ

The Selected Bidder hereby agrees that the Selected Bidder shall not be
entitled to any claims or initiate any legal proceedings by itself or through
the Transmission Service Provider against the Shares Seller, its
directors, officers, empfoyees and the subscribers including the members
of any committees appointed by them in respect of any actions or
decisions taken by any of them up to the Closing Date in furtherance of
the Project referred fo in recital A of this Agreement.

Further, the Selected Bidder hereby indemnifies and holds harmiess at
all times the Shares Seller against all past, present and future third party
claims and liabilities arising out of actlons or decisions takeﬁ by any o.

the persons or bodies referred to i
furtherance of the Project referre
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Company Al such actions shall be defenaded by the Selected Bidder
either itself or through the TSP at its own cost.

* The Panies hereby agree that the provisions of this clause shall survive
the termination of this Agreement

6.17 SURVIVAL

The provisions of Clause 1 (Definitions and Interpretation). Clause 4
(Representations and Warranties), Clause 6.2 (Resoiution of Disputes),
Clause 6.7 (Termination), Clause 6.15 (Confidentiality), Clause 6.16
(Indemnification) and other representations, warranties, covenants and
provisions contained herein that by their nature are intended to survive, shall

survive the termination of this Agreement

6.18 FORCE MAJEURE

No party shall be lable for its inability or delay in performing any of its
obligations hereunder if such delay is caused by circumstances beyond the
reasonable control of the party including delay caused through flood, riot, Act
of God, lighting civil commotion, storm, tempest and earthquake.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS
AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE

DAY AND YEAR FIRST ABOVE WRITTEN
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SIGNED AND DELIVERED by the within
named REC POWER DEVELOPMENT
AND CONSULTANCY LIMITED by the
hand of Sh. TSC Bosh. CEQ

(Authorised pursuant to the resolution
passed by its Board of Directors in its
meeting held on 215 October, 2024)

IN THE PRESENCE OF

WITNESS
(Name and address)

SATVABAN SARCO

AN fracn
ANIL RUMMR PERALA
CHEPE MANRGER (ENGE)

SIGNED AND DELIVERED by the within
named BIKANER B POWER
TRANSMISSION LIMITED by the hand
of Sh. Debasis Mitra, Director

(Authorised pursuant to the resolution
passed by its Board of Diectors in its
meeting held on 1™ November. 2024)

WITNESS:
(Name and address)

Cop-v LG MANA ZHARYULL)
@M & Hod () Reefocl

LVANDER  Mepans  CHARMA
I ¢ FIVKIED

FeoPOLL

RECPDCL Bikaner & PTL

st

{Core- 4 SCOPE Complex, 7
Lodhi Road, New Delhi-110003)

(Core-4, SCOPE Compiex, 7
Lodhi Road. New Delni-110003)

(Core-4, SCOPE Complex. 7
Lodhi Road. New Delhi-110003)

{Core-4, SCOPE Complex. 7
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SIGNEDR AND DELIVERED by the within
named POWER GRID CORPORATION
OF INDIA LIMITED by the hand of Shri
Pankaj Pandey. ED (TBCRB)

{Authorised pursuant to the resolution
passed by Committee of Board of
Directors in its meeting held on 215t June,

2024)

WITNESS:
(Name and address)

i

L™ 1
v R (23]
{ﬂ\ ‘b"

I

I(” F) ) s 5. . : . .
SEEECTERRAPS I '“"’L‘“’ A B-8. Qutab Institutional Area,

Katwaria Sarai, New Delhi-110016
e

r
( R0H) T JA f“’) B-9, Qutab Institutional Area,
DC L"LQ'A iy D Katwaria Sarai, New Delhi-110016
L LV EIRYY i
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ANNEXURE A

DESCRIPTION OF THE SALE SHARES

~ NUMBER OF | PERCENTAGE OF
EQUITY | THE TOTAL PAID |

S. |
/ No. NAME OF THE SHAREHOLDER SHARES = UP EQUITY
(T ,  HELD |  CAPITAL
I l' H
t d i |
! REC POWER DEVELOPMENT AND ; !
s lCONSULTANCY LIMITED | 499 99.988
e U {. ;
i + SHRI THANGARAJAN SUBASH f i f
2 | CHANDIRA BOSH* | ! " 0.002
" ; :
i 3. | SHRI MUKUL AGARWAL* 1 0.002 :
| SHRI CH. V. LAKSHMANA | i
4. l CHARYULU* | 1 f 0.002 |
; i
5. ISHRJ SATYABAN SAHOO* 1 _' 0.002 ,'
3 - =
| 6. SHRI ARVIND KUMAR* 1 | 0.002
i i ;
{
| 7. | SHRI ANIL KUMAR PERALA* 1 0.002
T : i
| Total ' 50,000 100.000 ;
— . ! |
* Held as nominee of REC PDCL.
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TRANSMISSION SERVICE AGREEMENT
FOR

DEVELOPMENT AND OPERATION OF INTER-
STATE TRANSMISSION SYSTEM

FOR TRANSMISSION OF ELECTRICITY
THROUGH TARIFF BASED COMPETITIVE
BIDDING FOR

TRANSMISSION SYSTEM FOR EVACUATION OF
POWER FROM RAJASTHAN REZ PH-IV
" (PART-3: 6 GW) [BIKANER
COMPLEX]: PART B

BETWEEN THE

CENTRAL TRANSMISSION UTILITY OF INDIA
LIMITED

(NODAL AGENCY)
AND
BIKANER B POWER TRANSMISSION LIMITED

7 } i OPY
Aﬁ.'t;r P,a 4] th 287 November..uﬂ: 2024

. ., arised Signatory
AR SMISSIONTINTED
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“THIS TRANSMISISON SERVICE A AGREEMENT (hereinafier referred fo as
“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on the
" nsert day] ofpla¥ambet finsert month] of Two Thousand and 2024

----------

BETWEEN:

The Central Transmission Utility of India Limited, having its registered address at
"Saudamini,1st Flcor, Plot No. 2, Sector-29, Gurugram-122001, Haryana and
correspondence address at 5th tol0th Floor, Ircon International Tower, Tower no-
1, Plot no -16, Sector-32, Gurugram, Haryana-122003, acting as a Nodal Agency
{referred to as the "Nodal Agency”}, which expression shall unless repugnant to
the context or meaning thereof include its successors, and permitted assigns) as

Party of the one part;

AND

Bikaner B Power Transmission Limited incorporated under the Companies Act,
2013, having its registered office at Core4, Scope Complex 7, Lodhi Road Delhi,
South Delhi, Delhi 110003 (herein after referred fo as “Transmission Service
Provider” or “TSP” or “ISTS Licensee”, which expression shall unless repugnant to
the confext or meaning thereof include its successors, and permitted assigns) as
Party of the other pazt;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and
collectively as the “Parties”)

3
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AND WHEREAS:

In accordance with the Bidding Guidelines, the Bid Process Coordinator
(hereinafter referred to as BPC) had initiated a competitive e-reverse bidding

process through issuc of RFP for selecting 2 Successful Bidder to ‘build, own,

operate and transfer the Project comprising of the Elements mentioned in Schedule
1 (hereinafter referred to as the Project)

Pursuant to the said e-reverse bidding process, the BPC has identified the
Successful Bidder, who will be responsible to set up the Project on build, own,
operate and transfer basis to provide Transmission Service in accordance with the
terms of this Agreement and the Transmission License.

The Selected Bidder have submitted the Contract Performance Guarantee and
acquired one hundred percent (100%) of the equity shareholding of Bikaner B
Power Transmission Limited, along with all its related assets and liabilities in terms
of the provisions of the Share Purchase Agreement.

The TSP has agreed to make an application for a Transmission License to the
Commission for setting up the Project on build, own, operate and transfer basis.

The TSP has further agreed to make an application to the Commission for the
adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003,
aiong with a certification from the Bid Evaluation Committee in accordance with
the Bidding Guidelines issued by Ministry of Power, Government of India.

The TSP has agreed to execute the agreement(s) required, if any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License
from the Commission.

The TSP agrees to the terms and conditions laid down under Sharing Regulations,
for making available the ISTS and charge the Transmission Charges in accordance
with the terms and conditions of Sharing Regulations.

The billing, collection and disbursement of the Transmission Charges by the CTU
to the ISTS Licensee shall be governed as per Sharing Regulations.

The terms and' conditions stipulated in the Transmission License issued by the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to
comply “with these terms and conditions. In case of inconsistency between the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commission shall

prevail.

Bikaner B Power TransmispiGiEm T

'\
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NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND
MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH
HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES

HERETOG AS FOLLOWS:

——

5 Bikaner B Power Transmission Limited
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ARTICLE: 1 |

DEFINITIONS AND INTERPRETATIONS

Definitions:

The words / expressions used in this Agreement, unfess as defined below or
repugnant to the context, shall have the same meaning as assigned to them by
the Electricity Act, 2003 and the rules or regulations framed there under
including those issued / framed by the Commission {as defined hereunder), as
amended or re-enacted from time to time or the General Clauses Act, failing

which it shall bear its ordinary English meaning.

The words/expressions when used. in this Agreement shail have the respective
meanings as specified below:

“Acquisition Price” shall have the same meaning as decfined in the Share
Purchase Agreement;

“Act” or "Electricity Act” or “Electricity Act 2003” shall mean the Electricity
Act, 2003 and any amendments made to the same or any succeeding enactment

thereof:
“Affiliate” shall mean a company that either directly or indirectly
i. controls or

|
fi. is controlled by or :

iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the case of
a Consortium) and “control” means ownership by one entity of at least twenty six

percent (26%) of the voting rights of the other entity;

“Availability” in relation to the Project or in relatior to any Element of the
Project, for a given period shall mean the time in hours during that period the
Project is capeble to transmit electricity at its Rated Voltage and shall be
expressed in percentage of total hours in the given period and shall be calculated
as per the procedure contained in Appendix —IV to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2024, attached
herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in
response to the RFP, in accordance with the terms and conditions of the RFP;

“Bid Deadline” shall mean the last date and time for submission of the Bid in
response to RFP, as specified in the RFP;
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“Bidding Company” shall refer to such single company that has made a
Response to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies that
has collectively made a Response to RFP for the Project;

“Bid Docaments” or “Bidding Documents” shall mean the RFP, along with all
attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding
Guidelines for Transmission Service” and “Guidelines for Encouraging
Competition in Development of Transmission Projects™ issued by Government of
India, Ministry of Power under Section — 63 of the Electricity Act as amended

from time to time;

«Bid Process Coordinator” or “BPC” shall mean a person or its authorized
representative as notified by the Government of India, responsible for carrying
out the process for selection of Bidder who will acquire Transmission Service

Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the
-Transmission Charges pursuant to the Sharing Regulations;

“Business Day” shall mean 2 day other than Sunday or a statutory holiday, on
which the banks remain open for business in the State in which the Nodal
Agency’s registered office is located and the concemned TSP are located;

%CEA” shall mean the Centra! Electricity Authority constituted under Section -
70 of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date” or “COD” shall mean the date as per Article
6.2;

“Commission” or “CERC” shall mean the Central Electricity Regulatory
Commission referred to  in  sub-section (I) of Section 76 of the Electricity

Act, 2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court,
or any tribunal or any similar judicial or quasi-judicial body in India that has
jurisdiction to adjudicate upon issues relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU or STU
or any other concerned parties and the TSP, setting out the-terms relating to the
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connection of the Project to the Inter-connection Facilities and use of the Inter
State Transmission System as per the provisions of the IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such longer
period as the Parties may agree, commencing from the date of issue of a TSP’s
Preliminary Notice or 2 Nodal Agency’s Preliminary Termination Notice, as
provided in Article 13 of this Agreement, for consultation between the Parties to
mitigate the consequence of ihe relevant event having regard to ail the

circumstances;

“Consents, Clearances and Permits” shall mean all authorizations, licenses,
approvals, registrations, permits, waivers, privileges, acknowledgements,
agrecments, or concessions required to be obtained from or provided by amy
concerned authority for the development, execution and operation of Project
including without any limitation for the construction, ownership, operation and
maintenance of the Transimission Lines and/or sub-stations;

“Construction Period” shall mean the period from (and including) the Bffective
Date of the Transmission Service Agreement up to (but not including) the COD
of the Element of the Project in relation to an Element and up to (but not
inclnding) the COD of the Project in relation to the Project;

“Contractors” shall mean the engineering, procurement, construction, operation
& maintenance contractors, surveyors, advisors, consultants, designers, suppliers
to the TSP and each of their respective sub-contractors (and each of their
respective successors and permitted assigns) in their respective capacities as such;

“Contract Performance Guarantee” shall mean the irrevocable unconditional
bank guarantee, submitted and to be submitted by the TSP or by the Selected
Bidder on behalf of the TSP to the Nodal Agency from a bank mentioned in
Amnexure 17 of the RFP, in the form attached here to as Schedule 8, in
accordance with Article 3 of this Agreement and which shall include the
additional bank guarantee furnished by the TSP under this Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges, shall
mean the period beginning on the COD, and ending on the immediately
succeeding March 31 and thereafter each period of 12 months beginning on April
1 and ending on March 31 provided that the last Contract Year shall end on the

last day of the term of the TSA;

“CTU” or “Central Transmission Utility” shall have same meaning as defined
in the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;

8




Transmission Service Agreement

“D/C” shall mean Double Circuii;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in
the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the Parties,
in connection with or arising out of this Agreement including any issue on the
interpretation and scope of the terms of this Agreement as provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same
meaning as per Article 2.1 of this Agreement;

“Electrical Inspector” shall mean a person appointed as such by the
Government under sub-section (1) of Section 162 of the Electricity Act 2003 and

also includes Chief Electrical Inspector;

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity
Act 2003 and as amended from time to time;

“Flement” shall mean each Transmission Line or each circoit of the
Transmission Lines (where there are more than one circuit) or each bay of Sub-
station: or switching station or HVDC terminal or inverter station of the Project,
including ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS, which wiil be
owned, operated and maintained by the concerned ISTS Licensee, and which has
a separate Scheduled COD as per Schedule 2 of this Agreement and has a
separate percentage for recovery of Transmission Charges on achieving COD as
per Schedule 5 of this Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this
Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the COD of
the Project;

“Financial Closure” shall mean the first Business Day on which funds are made
available to the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mean the agreements pursuant to which the TSP
is to finance the Project including the loan agreements, security documents, notes,
indentures, security agreements, letters of credit and other documents, as may be
amended, modified, or replaced from time to time, but without in anyway
increasing the liabilities of the Designated ISTS Customers / Nodal Agency;
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“Financial Year” shall mean a period of twelve months at midnight Indian
Standard Time (IST) between ist April & 31st Marck;

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned
thereto in Article 11;

“GOTI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central
Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity

Act;

“Independent Engineer” shall mean an agency/ company, appointed by Nodal
Agency in accordance with the Guidelines for Encouraging Competition in
Development of Transmission Projects.

“Ipdian Governmental Instrumentality” shall mean Government of India,
Government of any State in India or any ministry, department, board, authority,
agency, corporation, commission under the direct or indirect control of
Government of India or any State Government or both, any political sub-division
of any of them including any court or Commission or tribunal or judicial or quasi-
judicial body in Indiz but excluding the CTU, TSP and the Designated ISTS

Customers;

“Insurances” shall mean the insurance cover io be obtained and maintained by
the TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up for
transmission of electricity through the use of the Project, on either one or both
side of generating station’s / CTUs / STU’s / ISTS Licensee’s / Designated ISTS
Customer’s substations (as the case may be) which shall include, without
Iimitation, all other transmission lines, gantries, sub-stafions and associated
equipments not forming part of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having
been awarded a Transmission License by the CERC and shall be referred to as the

TSP or the ISTS Licenses, as the context may require in this Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws including
electricity laws in force in India and any statute, ordinance, rule, regutation,
notification, order or code, or any interpretation of any of them by an Indian
Governmental Instrumentality having force of law and shall include all rules,
regulations, decisions and orders of the Commission;
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“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a
company who commits at least 26% equity stake in the Project, meets the
technical requirement as specified in the RFP and so designated by other
Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, multilateral funding agencies,
non banking financial companies registered with the Reserve Bank of India
(RBI), insurance companies registered with the Insurance Regulatory &
Development Authority (IRDA), pension funds regulated by the Pension Fund
Regulatory & Development Authority (PFRDA),mutual funds registered with
Securities & Exchange Board of India (SEBI), etc., including their successors and
assigns, who have agreed on or before COD of the Project to provide the TSP
with the debt financing described in the capital structure schedule, and any
successor banks or financial institutions to whom their interests under the
Financing Agreements may be transferred or assigned;

Provided that, such assignment or transfer shall not relieve the TSP of its

obligations to the Nodal Agency under this Agreement in any manner and shall
also does not lead to an increase in the liability of the Nodal Agency;

“Lenders Representative™ shall mean the person notified by the Lender(s) in
writing as being the representative of the Lender(s) or the Security Trustee and
such person may from time to time be replaced by the Lender(s) pursuant to the
Financing Agreements by written notice to the TSP;

“Y etter of Intent” or “LLOY? shall have the same meaning as in the RFP;

“Member in a Bidding Consortium / Member” shall mean each company in
the Bidding Consortium;

“Month?” shall mean a period of thirty (30) days from (and excluding) the date of
the event;

“Monthly Transmission Charges” for any Element of the Project, after COD of
the Element till COD of the Project, and for the Project after COD of the Project,
shall mean the amount of Transmission Charges as specified in Schedule 5 of this
Agreement multiplied by no. of days in the relevant month and divided by no. of

days in the year;

“National Load Despatch Centre” shall mean the centre established as per sub-
section (1) of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mean CTU, which shall execute and impiement the
Transmission Service Agreement (TSA);
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Provided that while taking major decisions, CTU shall consult CEA on technical
matters and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

“Operating Period” for any Element of the Project shall mean the period from
(and including) the COD of such Element of the Project, up to (and including) the
Expiry Date and for the Project, shall mean the period from (and including) the
COD of the Project, up to {and including) the Expiry Date;

“Parent Company” shall mean an entity that holds at least twenty six percent
(26%) of the paid-up equity capital directly or indirectly in the Bidding Company
or in the Member in a Bidding Consortium, as the case may be;

“Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary
Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean Transmission system for evacuation of power from
Rajasthan REZ Ph-IV (Part-3: 6 GW) [Bikaner complex]: Part B, as detailed in
Schedule 1 of this Agreement;

“Project Assets™ shall mean al! physical and other assets relating to and forming
part of the Project including:

(2) rights over the Site for substations, ROW for transmission lines;

(b) tangible & intangible assets such as civil works and equipment including
foundations, embankments, pavements, electrical systems, communication
systems, relief centres, administrative offices, Sub-stations, software, tower and
sub-stations designs efc;

(c) project facilities situated on the Site;

(d) all rights of the TSP under the project agreements;

(e) financial assets, such as receivables, security deposits efc;
(f) insurance proceeds; and

(g) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c)
hereof:

“Prudent Utility Practices” shall mean the practices, methods and standards
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transmission utilities for the purpose of ensuring the safe, efficient and economic
design, construction, commissioning, operation, repair and maintenance of the
Project and which practices, methods and standards shall be adjusted as

necessary, to take account of:

() operation, repair and maintenance guidelines given by the manufacturers
to be incorporated inthe Project,

(iiy the requirements of Law, and
(iii)  the physical conditions at the Site;
(iv)  the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is
designed to operate or such lower voltage at which the line is charged, for the
time being, in consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this
Agreement;

“RFP” shall mean Request for Proposal dated 06.06.2024 along with all
schedules, annexures and RFP Project Documents attached thereto, issued by the
BPC for tariff based competitive bidding process for selection of Bidder as TSP
to execute the Project, including any modifications, amendments or alterations

thereto;

“RFP Project Documents™ shall mean the following documents to be entered
into in respect of the Project, by the Parties 1o the respective agreements:

a.Transmission Service Agreement,

b. Share Purchase Agreement,

[ Agreement(s) required under Sharing Regulations and
d. Any other agreement as may be required;

“RLDC?” shall mean the relevant Regional Load Dispaich Centre as defined in
the Electricity Act, 2003, in the region(s) in which the Project is located;

“RPC” shall mean the relevant Regional Power Committee established by the
Government of India for the specific Region(s) in accordance with the Electricity
Act, 2003 for facilitating integrated operation of the Power System in that

Region;
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“Schedaled COD” in relation to an Element(s) shall mean the date(s) as
mentioned in Schedule 2 as against such Element(s) and in relation to the Project,
shall mean the date as mentioned in Schedule 2 as against such Project, subject to
the provisions of Article 4.4 of this Agreement, or such date as may be mutually
agreed among the Parties;

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as
per the provisions of the Grid Code;

«“Selected Bid” shall mean the technical Bid and the Final Oifer of the Selected
Bidder submitted during e-reverse bidding, which shall be downloaded and
attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shail mean the agreement amongst REC Power
Development and Consultancy Limited, Bikaner B Power Transmission Limited
and the Successful Bidder for the purchase of one hundred (100%) per cent of the
shareholding of the Bikaner B Power Transmission Limited for the Acquisition
Price, by the Successful Bidder on the terms and conditions as contained therein;

i

“Sharing Repulations” shall| mean the Central Electricity Regulatory
Commission. (Sharing of Inter-State Transmission Charges and Losses)
Regulations, 2020 and as amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or inverter
station, shall mean the land and other places upon which such station / terminal is

to be established; |

“SL.DC” shall mean the State Load Despatch Cenire established as per sub-
section (1) of Section 31 of the Electricity Act 2003;

“STU” or “State Transmission Utility” shall be the Board or the Government
company, specified as such by the State Government under sub-section (1) of

Section 39 of the Electricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected
pursuant to the RFP and who has to acquire one hundred percent (100%) equity
shares of Bikaner B Power Transmission Limited, along with all its related assets
and liabilities, which will be responsible as the TSP to establish the Project on
build, own, operate and transfer basis as per the terms of the TSA and other RFP

Project Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant
to the provisions of Article 13.3 of this Agreement;




12

Transmission Service Agreement

“Target Availability” shall have the meaning as ascribed hereto in Article 8.2 of
this Agreement;

“Technically Evalnated Entity” shall mean the company which has been
evaluated for the satisfaction of the technical requifement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given
by the Nodal Agency to the TSP pursuant fo the provisions of Articles 3.3.2,
334, 442, 5.8, 13.2 and 13.3 of this Agreement for the termination of this

Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the
meaning ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected Bidder
during the e-reverse bidding and adopted by the Commission, payable to the TSP

as per Sharing Regulations;

“Transmission License” shall mean the license granted by the Commission in
terms of the relevant regulations for grant of such license issued under the
Electricity Act;

“Transmission Service” shall mean making the Project available as per the
terms and conditions of this Agreement and Sharing Regulations;

“Unscheduled Outage” shall mean an interruption resulting in reduction of the
Availability of the Element(s) / Project (as the case may be) that is not a resuit of
a Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least twenty
six percent (26%) equity in the Bidding Company or Member of a Consortium,
(as the case may be) and in the Technically Evaluated Entity and / or Financially
Evaluated Entity (as the case may be) and such Bidding Company or Member of
a Consoriium, (as the case may be) and the Technically Evaluated Entity and / or
Financially Evaluated Entity (as the case may be) shall be under the direct control
or indirectly under the common control of such entity,

Interpretation:
Save where the contrary is indicated, any reference in this Agreement to:

“Agreement” shall be construed as including a reference to its Schedules,
Appendices and Annexures;

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India;
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“crore” shall mean # reference to ten million (10,000,000) and a “lakh” shall
mean a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference o a mortgage, charge, pledge,

lien or other encumbrance securing any obligation of any person or any other type
of preferential arrangement (including, without limitation, title transfer and

refention arrangements) having a similar effect;

"holding company” of a company or corporation shall be construed as a
reference to any company or corporation of which the other company or

corporation is a subsidiary;
"indebtedness" shall be construed so as to include any obligation (whether

incurred as principal or surety) for the payment or repayment of money, whether
present or future, actual or contingent;

Mperson" shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary” of a company or corporation (the holding company) shall be
construed as a reference to any company or corporation:

® which is controlled, direcily or indirectly, by the holding company, or

(i)  more than half of the issued share capita! of which is beneficially owned,
directly or indirectly, by the holding company, or

(iii)  which is a subsidiary of another subsidiary of the holding company,

for these purposes, a-company or corporation shall be treated as being
controlled by another if that other company or corporation is able to
direct its affairs and/or to conirol the composition of its board of

directors or equivalent body;
"winding-up”, "dissolution", “insolvency", or "reorgamization” in the
context of a company or corporation shall have the same meaning as defined in
the Companies Act, 1956/ Companies Act, 2013 (as the case may be).

Words importing the singular shall include the plural and vice versa.

This Agreement itself or any other agreement or document shall be construed as
a reference to this or to such other agreement or document as it may have been,
or may from time to time be, amended, varied, novated, replaced or

supplemented.

A Law shall be construed as a reference to such Law including its amendments
or re-enactments from time to time.
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A time of day shall, save as otherwise provided in any agreement or document
be construed as a reference to Indian Standard Time.

Different parts of this Agreement are o be taken as mutually explanatory and
supplementary to each other and if there is any inconsistency between or among
the parts of this Agreement, they shall be interpreted in a harmonious manner so
as to give effect to each part.

The tables of contents and any headings or sub-headings in this Agreement have
been inserted for ease of reference only and shall not affect the interpretation of

this Agreement.

All interest payable under this Agreement shall accrue from day to day and be
calculated on the basis of a year of three hundred and sixty five (365) days.

The words “hereof” or “herein”, if and when used in this Agreement shall mean
a reference to this Agreement,

The contents of Schedule 7 shall be referred to for ascertaining accuracy and
correctness of the representations made by the Selected Bidder in Article 17.2.1

hereof.




2
21

2.2
2.2.1

2.22

223

2.3
2.3.1

Transmission Service Agreement

ARTICLE: 2

EFFECTIVENESS AND TERM OF AGREEMENT

Eifective Date:
This Agreement shall be effective from later of the dates of the following events:

a. The Selected Bidder, on behalf of the TSP, has provided the Contract
Performance Guarantee, as per terms of Article 3.1 of this
Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price, one
hundred percent (100%) of the equity shareholding of REC Power
Deveiopment and Consultancy Limited in Bikaner B Power
Transmission Limited along with all its related assets and liabilities
as per the provisions of the Share Purchase Agreement. and

c. The Agreement is executed and delivered by the Parties;

Term and Termination:

Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be
effective in relation to the Project until the Expiry Date, when it shall
automatically terminate.

Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project
Assets to CTU or its successors or an agency as decided by the Central
Government at zero cost and free from any encumbrance and liebility. The
transfer shall be completed within 90 days of expiry of this Agreement failing
which CTU shall be entitled to take over the Project Assets Suo moto.

This Agreement shall terminate before the Expiry Date in accordance with
Article 13 or Article 3.3.2 or Article 3.3.4.

Conditions prior to the expiry of the Transmission License

In order to continue the Project beyond the expiry of the Transmission License,
the TSP shall be obligated to make an application to the Commission at least
two (2) years before the date of expiry of the Transmission License, seeking the
Commission’s approval for the extension of the ferm of the Transmission

License up to the Expiry Date.
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The TSP shall timely comply with all the requirements that may be laid down by
the Comamission for extension of the term of the Transmission License beyond
the initial term of twenty-five (25) years & upto the Expiry Date and the TSP
shall keep the Nodal Agency fully informed about the progress on its application
for extension of the term of the Transmission License.

Survival:

The expiry or termination of this Agreement shall not affect any accrued rights,
obligations/ roles and liabilities of the Parties under this Agreement, including the
right to receive liquidated damages as per the terms of this Agreement, nor shall it
effect the survival of any continuing obligations/ roles for which this Agreement
provides, either expressly or by necessary implication, which are to survive after
the Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article
9.3 (Application of Insurance Proceeds), Article 11 {Force Majeure), Article 13
{Events of Default and Termination), Article 14 (Liability & Indemnification),
Article 16 {Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

Applicability of the provisions of this Agreement

For the purpose of Availability, Target Availability and the computation of
Availability, Incentive, Penaity, the provisions provided in this Agreement shall
apply and any future modifications in the relevant Rules and Regulations shall
not be applicable for this Project.

For the purposes of this Agreement for ISTS systems developed under the tariff
based competitive bidding framework, the provisions relating to the definitions
{Availability and COD), Aricle 3 (Contract Performance Guarantee and
Conditions Subsequent), Article 5 (Construction of the Project), Article 6
(Connection and Commissioning of the Project), Article 8 (Target Availability
and calculation of Availability), Article 11 (Force Majeure), Axticle 12 (Change
in Law), Article 13 (Event of Default), Article 14 (Indemnification), Article 15
(Assignment and Charges), Articles 16.1, 16.2 and 16.4 (Governing Laws and
Dispute Resolution) and Article 17 (representation and warranties of the ISTS
Licensee) of this agreement shall supersede the corresponding provisions under

Sharing Regulations.
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ARTICLE: 3

CONDITIONS SUBSEQUENT

Satisfaction of condifions subsequent by the TSP

Within ten (10) days from the date of issue of Letter of Intent, the Selected
Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity
shareholding of Bikaner B Power Transmission Limited from REC Power
Development and Consultancy Limited, who shall sell to the Selected
Bidder, the equity shareholding of Bikaner B Power Transmission Limited,
along with all its related assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of SPV
by the Selected Bidder, undertake to apply to the Commission for the grant of
Transmission License and for the adoption of tariff as required under section-63

of the Electricity Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the Contract
Performance Guarantee for an amount of Rs. 139.50 Crore (Rupees One

Hundred Thirty Nine Crore Fifty Lakh only).

The Contract Performance Guarantee shall be initially valid for & period up to
three (3) months after the Scheduled COD of the Project and shall be extended
from time to time to be valid for a period up to three (3) months after the COD
of the Project. In case the validity of the Contract Performance Guarantee is
expiring before the validity specified in this Article, the TSP shall, at least thirty
(30) days before the expiry of the Contract Performance Guarantee, replace the
Contract Performance Guarantee with another Contract Performance Guarantee
or extend the validity of the existing Contract Performance Guarantee until the

validity period specified in this Article.

The TSP agrees and undertakes to duly perform and complete the following
activities within six (6) months from the Effective Date (cxcept for ¢) below),
unless such completion is affected due to any Force Majeure Event, or if any of
the activities is specifically waived in writing by the Nodal Agency:

a. To obtain the Transmission License for the Project from the Commission;
20 Bikaner B Power Transmission Limited
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b. To obtain the order for adoption of Transmission Charges by the
Commission, as required under Section 63 of the Electricity Act 2003;

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project
Execution Plan, immediately after award of contract(s) and maximuen within
one hundred and twenty (120) days from the Effective Date. Also, an
approved copy each of Manufacturing Quality Plan (MQP) and Field
Quality Plan (FQP) would be submitted to Independent Engineer & Nodal
Agency in the same time period. The TSP’s Project Execution Plan should
be in conformity with the Scheduled COD as specified in Schedule 2 of this
Agreement, and shall bring out clearly the organization stracture, time plan
and methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing and
commissioning to commercial operation;

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar
{(GANTT) chart of the Project outlining each activity (teking longer than one
Month), linkages as well as durations;

e. To submit to the Nodal Agency, CEA & Independent Engincer detailed
specifications of conductor meeting the functional specifications specified in

RFP;
f. To achieve Financial Closure;

g. To provide an fmrevocable letter to the Lenders duly accepting and
acknowledging the rights provided to the Lenders under the provisions of
Article 15.3 of this Agreement and all other RFP Project Documents;

h. To award the Engineering, Procurement and Construction contract (“EPC
contract™) for the design and construction of the Project and shall have given
to such Confractor an irrevocable notice to proceed; and

i To sign the Agreement(s) required, if any, under Sharing Regulations.

3.2 Recognition of Lenders’ Rights by the Nodal Agency

3.21 The Nodal Agency hereby accepts and acknowledges the rights provided to the
Lenders as per Article 153 of this Agreement and all other RFP Project

Documents.
3.3 Consequences of non-fulfilment of conditions subsequent
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If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP
even within three (3) Months after the time specified therein, then on and from
the expiry of such period and until the TSP has satisfied all the conditions
specified in Article 3.1.3, the TSP shall, on a monthly basis, be liabie to furnish
to Central Transmission Utility of India Limited (being the Nodal Agency)
additional Contract Performance Guarantee of Rupees Thirteen Crore Ninety
Five Lakh Only {Rs. 13.95 Crore) within two {2) Business Days of expiry of
every such Month. Such additional Contract Performance Guarantee shall be
provided to Central Transmission Utility of India Limited (being the Nodal
Agency) in the manner provided in Article 3.1.1 and shall become part of the
Contract Performance Guarantee and all the provisions of this Agreement shall
be construed accordingly. Central Transmission Utility of India Limited (being
the Nodal Agency) shail be entitled to hold and / or invoke the Contract
Performance Guarantee, including such additional Contract Performance
Guarantee, in accordance with the provisions of this Agreement.

Subject to Article 3.3.4, if: |

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is delayed
beyond nine (9) Months from the Effective Date and the TSP fails to furnish
addiiional Contract Performance Guarantee to the Nodal Agency in
accordance with Article 3.3.1 hereof; or

(ii) the TSP fumishes additional Performance Guarantee to the Nodal Agency in
accordance with Article 3.3.1 bereof but fails to fulfil the conditions
specified in Article 3.1.3 within a period of twelve (12) months from the

Effective Date,

the Nodal Agency shall have thtla right to terminate this Agreement, by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy
to CEA and the Lenders’ Representative in order fo enable the Lenders
to exercise right of substitution in accordance with Article 15.3 of this

Agreement.

If the Nodal Agency elects to terminate this Agreement as per the provisions of
Article 3.3.2, the TSP shall be liabie to pay to the Nodal Agency an amount of
Rs. 139.50 Crore (Rupees One Hundred Thirty Nine Crore Fifty Lakh only) as
liquidated damages. The Nodal Agency shall be entitled to recover this amount
of damages by invoking the Contract Performance Guarantee to the extent of
hquidated damages, which shall be required by the Nodal Agency, and the
balance shall be returned to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the termination

22 Bikaner B Power Transmission Limited




3.3.4

3.3.5

3.3.6

3.4

Transmission Service Agreement

of this Agreement.

In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3
due to any Force Majeure Event, the time period for fulfilment of the condition
subsequent as mentioned in Article 3.1.3, may be extended for a period of such
Force Majeure Event. Alternatively, if deemed necessary, this Agreement may
be terminated by the Nodal Agency by giving a Termination Notice to the TSP,
in writing, of at least seven {7) days, with a copy to CEA and the Lenders’
Representative in order to enable the Lenders to exercise right of substitution in
accordance with Article 15.3 of this Agreement and the Contract Performance
Guarantee shall be retumed as per the provisions of Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in the time
period.for completion of conditions subsequent mentioned under Article 3.1.3,
shall lead to an equal increase in the time period for the Scheduled COD. If the
Scheduled COD is extended beyond a period of one hundred eighty (180) days
due to the provisions of this Article 3.3.4, the TSP will be allowed to recover the
interest cost during construction corresponding to the period exceeding one
hundred eighty (180) days by adjustment in the Transrnission Charges in
accordance with Schedule 9.

Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal
Agency may take steps to bid out the Project again.

The Nodal agency, on the failure of the TSP to fulfil its obligations, if it
considers that there are sufficient grounds for so doing, apart from invoking the
Contract Performance Guarantee under para 3.3.3 may also initiate proceedings
for blacklisting the TSP as per provisions of Article 13.2 of TSA.

Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month
on the progress made in satisfying the conditions subsequent in Articles 3.1.3.




Transmission Service Agreement
ARTICLE: 4
4 DEVELCPMENT OF THE PROJECT

4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own cost
and expense shall observe, comply with, perform, undertake and be responsible:

a. for procuring and maintaining in full force and effect all Consents,
Clearances and Permits, required in accordance with Law for
development of the Project;

b. for financing, constructing, owning and commissioning each of the
Element of the Project for the scope of work set ouf in Schedule I of
this Agreement in accordance with:

i. the Electricity Act and the Rules made thereof;
ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from time
to time, for Transmission Lines and sub-stations;

e the Central Electricity Authority (Technical Standards
for Connectivity to the Grid) Regulations, 2007;

o Central Electricity Authority (Technical Standards for
construction of Electrical Plants and Electric Lines)

Regulation, 2010;
* Central Electricity Authority (Grid Standard)
Regulations, 2010;

o Central Electricity Authority {Safety requirements for
construction, operation and maintenance of Electrical

Plants and Electrical Lines) Regulation, 2011;

o Central Electricity Authority (Measures relating to
Safety and Electricity Supply) Regulation, 2010;

» Central Electricity Authority (Technical Standards for
Communication System in Power System Operation)
Regulations, 2020.

iv. Safety/ security Guidelines laid down by the Government;

v. Prudent Utility Practices, relevant Indian Standards and the
Law;
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not later than the Scheduled COD as per Schedule 2 of this
Agreement;

for entering into a Connection Agreement with the concerned parties
in accordance with the Grid Code.

for owning the Project throughout the term of this Agreement free
and clear of any encumbrances except those expressly permiited

under Article 15 of this Agreement;

0 co-ordinate and liaise with concerned agencies and provide on a
timely basis relevant information with regard to the specifications of
the Project that may be required for interconnecting the Project with
the Interconnection Facilities;

for providing all assistance to the Arbitrators as they may require for
the performance of their duties and responsibilities;

to provide to the Nodal Agency and CEA, on a monthly basis,
progress reports with regard to the Project and its execution (in
accordance with prescribed form) to enable the CEA to monitor and
co-ordinate the devclopment of the Project matching with the
Interconnection Facilities;

to comply with Ministry of Power order no. 25-11/6/2018 — PG dated
02.07.2020 as well as other Guidelines issued by Govt. of India

pertaining to this;

to procure the products associated with the Transmission System as
per provisions of Public Procurement (Preference to Make in India)
orders issued by Ministry of Power vide orders No. 11/5/2018 -
Coord. dated 28.07.2020 for transmission sector, as amended from
time to time read with Department for Promotion of Industry and
Internal Trade (DPIT) orders in this regard (Procuring Entity as
defined in above orders shall deemed to have included Selected
Bidder and/ or TSP).

Also, to comply with Depariment of Expenditure, Ministry of
Finance vide Order (Public Procurement No 1) bearing File No.
6/18/2019-PPD dated 23.07.2020, Order (Public Procurement No 2)
bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public
Procurement No. 3) bearing File No. 6/18/2019-PPD, dated
24.07.2020, as amended from time to time, regarding public
procurement from a bidder of 2 country, which shares land border

with India;
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J- to submit to Nodal Agency information in the prescribed format [To
be devised by Nodal Agency] for ensuring compliance to Article 4.1
i) above.

k. to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

421 Subject to the terms and conditions of this Agreement, the Nodal Agency shall
be the holder and administrator of this Agreement and shall infer alia:

a appoint an Independent Engineer within 90 days of the Effective
Date

b. provide letters of recommendation fo the concemed Indian

Governmental Insirumentality, as may be requested by the TSP from
time to time, for obtaining the Consents, Clearances and Permits

required for the Project;
c. coordinate among TSP and upstream/downstream cntities in respect
of Interconnection Facilities; and .

d. monitor the implementation of the Agreement and take appropriate
action for breach thereof including revocation of guarantees,
cancellation of Agreement, blacklisting etc

e. provide all assistance to the Arbitrators as required for the
performance of their duties and respoasibilities; and

f. perform any other responsibility (ies) as specified in this Agreement.

4.3 Time for Commencement and Completion:

a. The TSP shall take all necessary steps to commence work on the Project
from the Effective Date of the Agreement and shall achieve Scheduled
COD of the Project in accordance with the time schedule specified in

Schedule 2 of this Agreement;

b. The COD of each Element of the Project shall occur no later than the
Scheduled COD or within such extended time to' which the TSP shall be
entitled under Article 4.4 hereto.

4.4 Extension of time:

441 In the event that the TSP is unable to perform its obligations for the reasons
solely attributable to the Nodal Agency, the Scheduled COD shall be extended,
by a ‘day to day’ basis, subject to the provisions of Article 13.
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In the event that an Element or the Project cannot be commissioned by its
Scheduled COD on account of any Force Majeure Event as per Article 11, the
Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such
Force Majeure Event. Alternatively, if deemed necessary, the Nodal Agency
may terminate the Agreement as per the provisions of Article 13.4 by giving a
Temmination Notice to the TSP, in writing, of at least seven (7) days, with a copy
to CEA and the Lenders’ Representative in order to enable the Lenders to
exercise right of substitution in accordance with Article 15.3 of this Agreement.

If the Parties have not agreed, within thirty (30) days after the affected Party’s
performance has ceased fo be affected by the relevant circumstance, on how
long the Scheduled COD should be deferred by, any Party may raise the Dispute
to be resolved in accordance with Article 16.

Metering Arrangements:

The TSP shall comply with all the provisions of the IEGC and the Central
Electricity Authority (Installation and Opesation of Meters) Regulations, 2006
as amended from time to time, with regard to the metering arrangements for the
Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend

all necessary assistance in taking meter readings.
Interconnection Facilities:

Subject to the terms and conditions of this Agreement, the TSP shall be
responsible for connecting the Project with the inferconnection point(s) specified
in Schedule 1 of this Agreement. The Interconnection Facilities shall be
developed as per the scope of work and responsibilities assigned in Schedule 1
of this Agreement. The Nodal Agency shall be responsible for coordinating to
make available the Interconnection Facilities.

In order to remove any doubts, if is made clear that the obligation of the TSP
within- the scope of the project is to construct the Project as per Schedule-1 of
this Agreement and in particular to connect it to the Interconnection Facilities as

specified in this Agreement.
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ARTICLE: 5

CONSTRUCTION OF THE PROJECT
TSP’s Construction Respousibilities:

The TSP, at its own cost and expense, shall be responsible for designing,
constructing, erecting, testing and commissioning each Element of the Project
by the Scheduled COD in accordance with the Regulations and other applicable
Laws specified in Article 4.1 of this Agreement.

The TSP acknowledges and agrees that it shall not be relieved from any of its
obligations under this Agreement or be entitled to any extension of time or any
compensation whatsoever by reason of the unsuitability of the Site or

Transmission Line route(s).

The TSP shall be responsible for obtaining all Consents, Clearances and Permits
related but not limited to road / rail / river / canal / power line / crossings, Power
and Telecom Coordination Committee (PTCC), defence, civil aviation, right of
way / way-leaves and environmental & forest clearances from relevant
anthorities required for developing, financing, constructing, maintaining/
renewing all such Consents, Clearances and Permits in order to carry out its
obligations under this Agreement in general and shall furnish to the Nodal
Agencsr such copy/ies of each Consents, Clearances and Permits, on demand.
Nodal Agency shall provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the TSP from time to
time, for obtaining the Consents, Clearances and Permits required for the

Project.
The TSP shall be responsible for:

(a) acquisition of land for location specific substations, switching
stations or HVDC terminal or inverter stations. Also, the actual
location of Greenfield substations (Switching Stations or HVDC
Terminal or Inverter Stations) for a generation pooling substation and
for Ioad serving substations in the scope of TSP shall not be beyond
3 Km radius of the location proposed by the BPC in the survey
report. However, actual location of any Greenficld Intermediate
Substations in the scope of TSP shall not be beyond 10 Km radius of
the location proposed by the BPC in the Survey Report;

(2)] final selection of Sife including its geo-technical investigation;
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(c) survey and geo-technical investigation of line route in order to
determine the final route of the Transmission Lines;

{d) seeking access to the Site and other places where the Project is being
executed, at its own risk and costs, including payment of any crop,
tree compensation or any other compensation as may be required.

In case the Project involves any resettlement and rehabilitation, the resettleinent
and rehabilitation package will be implemenied by the State Government
authorities, for which the costs is to be borne by the TSP and no changes would
be allowed in the Transmission Charges on account of any variation in the
reseftlement and rehabilitation cost. The TSP shall provide assistance on best
endeavour basis, in implementation of the resettlement and rehabilitation
package, if execution of such package is in the interest of expeditious
implementation of the Project and is beneficial to the Project affected persons.

Appointing Contractors:

The TSP shall conform to the requirements as provided in this Agreement while
appointing Contractor(s) for procurement of goods & services.

The appointment of such Confractor(s) shall neither relieve the TSP of any of its
obligations under this Agreement nor make the Nodal Agency liable for the
performance of such Contractor(s).

Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a
monthly basis, progress reports along with likely completion date of each
Element with regard to the Project and its execution (in accordance with
prescribed form). The Nodal Agency/ CEA shall monitor the development of the
Project for its timely completion for improving and augmenting the electricity
system as a part of its statutory responsibility.

Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a good
workmanship using sound engineering and construction practices, and using only
materials and equipment that are new and manufactured as per the MQP and
following approved FQP for erection, testing & commissioning and complying
with Indian /International Standards such that, the useful life of the Project will
be at least thirty five (35) years from the COD of the Project.

The TSP shall ensure that all major substation equipment / component (e.g.
transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge
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Arresters (SA), Protection relays, clamps & connectors etc.), equipment in
terminal stations of HVDC installations including Thyristor/ IGBT wvalves,
Converter Transformers, smoothing reactors, Transformer bushings and wall
bushings, GIS bus ducts, towers and gantry structures and transmission towers or
poles and line materials (conductors, earthwire, OPGW, insulator, accessories for
conductors, OPGW & earthwires, hardware fittings for insulators, aviation lights
etc), facilities and system shall be designed, constructed and tested (Type test,
Routine tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA
Regulations and Indian Standards. In case Indian Standards for any particular
equipment/ system/ process is not available, IEC/ IEEE or equivaient
International Standards and Codes shall be followed.

Progress Monitoring & Quality Assurance:

The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3
c) shall comprise of detailed schedule of all the equipments/items /materials
required for the Project, right from procurement of raw material till the dispatch
from works and receipt at the site. Further, it should also include various stages of
the construction schedule up to the commissioning of the Project.

Nedal Agency, CEA & Independent Engineer shall have access at all reasonable
times to the Site and to the Manufacturer’s works and to all such places where the

Project is being executed.

Independent Engineer shafl ensure conformity of the conductor specifications with

the functiona! specifications specified in RFR.

The Independent Engineer shall monitor the following during consiruction of the
Project:

a) Quality of equipments, material, foundation, structures and workmanship etc. as
laid down in Article 5.4 and 6.1.4 of the TSA. Speciﬁcaﬂy, quality of Sub-station
equipments, transmission line material and workmanship etc. would be checked
in accordance with the Article 5.4.

b) Progress in the activities specified in Condition Subsequent

¢} Verification of readiness of the elements including the statutory clearances &
completion of civil works, fixing of all components and finalisation of punch

points (if eny) prior to charging of the elements

d)} Progress of construction of substation and Transmission Lines

diz Limited 30 Bikaner B Power Transmission Limited
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The progress shall be reviewed by the Independent Engineer against the Project
Execution Plan. The Independent Engineer shall prepare its report on monthly
basis and submit the same to Nodal Agency highlighting the progress achieved
tifl the end of respective month vis-a-vis milestone activities, areas of concem, if
any, which may result in delay in the timely completion of the Project. Based on
the progress, Nodal Agency and/ or CEA shall issue written mstructions to the
TSP to take corrective measures, as may be prudent for the timely compietion of
the Project. In case of any deficiency, the Nodal Agency would be at liberty to
take action in accordance with the procedure of this Agreement.

For any delay in commissioning any critical Element(s), as identified in Schedule
1 & Scheduie 2 of this Agreement, beyond a period of 45 days shall lead to 2
sequestration of 10% of the Contract Performance Guarantee.

Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in
Schedule 3 of this Agreement

The TSP shall retain at the Site and make available for inspection at all
reasonable times, copies of the Consents, Clearances and Permits, construction
drawings and other documents related to construction.

Supervision of work:

The TSP shall provide ail necessary superintendence for execution of the Project
and its supervisory personne! shall be available to provide full-time
superintendence for execution of the Project. The TSP shall provide skilled
personnel who are experienced in their respective fields.

Remedial Measures:

The TSP shall take all necessary actions for remedying the shortfall in
achievement of timely progress in execution of the Project, if any, as intimated by
the Independent Engineer and/ or CEA and/ or the Nodal Agency. However, such
intimation by the Independent Engineer and/ or CEA and/ or the Nodal Agency
and the subsequent effect of such remedial measures carried out by the TSP shall
not relieve the TSP of its obligations in the Agreement. Independent Engineer
and/ or CEA and/ or the Nodal Agency may carry out random inspections during
the Project execution, as and when deemed necessary by it. If the shortfalls as
intimated to the TSP are not remedied to the satisfaction of the CEA and/ or the
Nodal Agency, this Agreement may be terminated by the Nodal Agency by
giving a Termination Notice to the TSP, in writing, of at least seven (7) days,
with a copy to CEA and the Lenders’ Representative in order to enable the

(GESSI0N
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Lenders to exercise right of substitution in accordance with Article 15.3 of this
Agreement.
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ARTICLE: 6
6 CONNECTION AND COMMISSIONING OF THE PROJECT

6.1 Connection with the Infer-Connection Facilities:

6.1.1 The TSP shall give the REDC(s), CTU, / STU, as the case may be, and any
other agencies as required, at least sixty (60) days advance written notice of the
date on which it intends to connect an Element of the Project, which date shali
not be earlier than its Scheduled COD or Schedule COD extended as per
Article 44.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties.
Further, any preponing of COD of any element prior to Scheduled COD must

be approved by the Nodal Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may
be), for reasonable cause, including non-availability of  Interconnection
Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days
from the date notified by the TSP pursuant to Article 6.1.1, if it notifies to the
TSP in writing, before the date of connection, of the reason for the deferral and
when the connection is to be rescheduled. However, no such deferment on one
or more occasions would be for more than an aggregate period of thirty (30)
days. Further, the Scheduled COD would be extended as required, for all such

deferments on “day to day™ basis,

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected
with the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and the
Connection Agreement;

b. it meets the Grid Code, Central Electricity Authority (Technical
Standards for Connectivity to the Grid) Regulations, 2007 as
amended from time to time and all other Indian legal requirements,
and

c. The TSP has obtained the approval in writing of the Electrical
Inspector certifying that the Element is ready from the point of view
of safety of supply and can be connected with the Interconnection
Facilities.

d. It has satisfactorily met all the testing requirements as per Articles
6.1.4.
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Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation
equipment, component, system, facilities shall be successfully carried out before
commissioning. The Type tests, FAT and SAT reports should be available at the
substation / terminal station of HVDC installations for ready reference of
operation and maintenance staff and has to be made available to the Independent
Engineer appointed for quality monitoring or their authorised representatives, as
and when they wish to examine the same.

Commercial Operation:

An Element of the Project shall be declared to have achieved COD twenty four
(24) hours following the connection of the Element with the Interconnection
Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is
declared by the TSP to be ready for charging but is not able to be charged for
reasons not attributable to the TSP subject to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only after all
the Element(s), if any, which are pre-required to have achieved COD as defined
in Schedule 2 of this Agreement, have been declared to have achieved their

respeciive COD.

Once any Element of the Project has been declared to have achieved deemed
COD as per Article 6.2.1 above, such Element of the Project shall be deemed to
have Availability equal to the Target Availability till the actual charging of the
Element and to this extent, TSP shall be eligible for the Monthly Transmission
Charges applicable for such Element

Compensafion for Direct Non Nafural Force Majeure Event or Indirect Non

Natural Force Majeure Event or Natural Force Majeure Event (affecting the

Nodal Agency)

If the TSP is otherwise ready to connect the Element(s) of the Project and has
given due notice, as per provisions of Article 6.1.1, to the concerned agencies of
the date of intention to connect the Element(s) of the Project, where such date is
not before the Scheduled COD, but is not able to connect the Element(s) of the
Project by the said date specified in the notice, due to Direct Non Natural Force
Majeure Event or Indirect Non Natural Force Majeure Bvent or Natural Force
Majeure Event affecting the Nodal Agency, provided such Direct Non Natural
Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural
Force Majeure Event affecting the Nodal Agency has continued for a period of
more than three (3) continuous or non-continuous Months, the TSP shall, until
the effects of the Direct Non Natural Force Majeure Event or of Indirect Non
Natural Force Majeure Event or Natural Force Majeure Event affecting the
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Nodal Agency no longer prevent the TSP from connecting the Element(s) of the
Project, be deemed to have achieved COD relevant to that date and to this
extent, be deemed to have been providing Transmission Service with effect from
the date notified, and shall be treated as follows:

a. In case of delay due to Direct Non Natural Force Majeure Event, TSP is
entitled for Transmission Charges calculated on Target Availability for
the period of such events in excess of three (3) continuous or non
continuous Months in the manner provided in (c) below.

b. In case of delay due to Indirect Non Natural Force Majeure Event or
Natural Force Majeure Event affecting the Nodal Agency, TSP is
entitled for payment for debt service which is due under the Financing
Agreements, subject to a maximum of Transmission Charges calculated
on Target Availability, for the period of such events in excess of three
(3) continuous or non continuous Months in the manner provided in {©)

below.

c. In case of delay due to Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure
Event affecting the Nodal Agency, the TSP is entitled for payments
mentioned in (2) and (b) above, after commencement of Transmission
Service, in the form of an increase in Transmission Charges. These
amounts shall be paid from the date, being the later of a) the date of
cessation of such Indjrect Non Natural Force Majeure Event or Natural
Force Majeure Event affecting the Nodal Agency and b) the completion
of sixty (60) days from the receipt of the Financing Agreements by the
Nodal Agency from the TSP, -

Provided such increase in Transmission Charges shall be so as to put the
TSP in the same economic position as the TSP would have been in case

the TSP had been paid amounts mentioned in () and (b) above in a
situation where the Force Majeure Event had not occurred.

For the avoidance of doubt, it is clarified that the charges payable under this
Article 6.3.1 shall be recovered as per Sharing Regulations.

Liquidated Damages for Delay in achieving COD of Project:

I the TSP fails to achieve COD of any-Element of the Project or the Project, by
the Element’s / Project’s Scheduled COD or such Scheduled COD as extended
under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal Agency, a
sum equivalent to 3.33% of Monthly Transmission Charges applicable for the
Element of the Project fin case where no Elements have been defined, to be on
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the Project as a whole] / Project, for each day of delay up to sixty (60) days of
delay and beyond that time Iimit, at the rate of five percent (5%) of the Monthly
Transmission Charges applicable to such Element / Project, as liquidated
damages for such delay and not as penalty, without prejudice fo any rights of the

Nodal Agency under the Agreement.

The TSP’s maximum liability under this Article 6.4 shall be limited to the
amount of liquidated damages caiculated in accordance with Article 6.4.1 for
and up to six (6) months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the Element of
the Project even afier the expiry of six (6) months from its Scheduled COD, the
provisions of Article 13 shall apply.

The TSP shall make payment to the Nodal Agency of the liquidated damages
calculated pursuant to Article 6.4.1 within fen (10) days of the earlier of:

a. the date on which the applicable Element achieves COD; or

b. the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its obligations to
complete the Project or from any other obligation and liabilities under the

Agreement,

If the TSP fails to pay the amount of liquidated damages to the Nodal Agency
within the said period of ten (10) days, the Nodal Agency shall be entitled to
recover the said amount of the liquidated damages by invoking the Contract
Performance Guarantee. If the then existing Contract Performance Guarantee is
for an amount which is less than the amount of the liquidated damages payable
by the TSP to the Nodal Agency under this Article 6.3 and the TSP fails to
make payment of the balance amount of the liquidated damages not covered by
the Contract Performance Guarantee, then such balance amount shall be
deducted from the Transmission Charges payable to the TSP. The right of the
Nodal Agency to encash the Contract Performance Guaraptee is without
prejudice to the other rights of the Nodal Agency under this Agreement.

For avoidance of doubt, it is clarified that amount payable by TSP under this
Article is over and above the penalty payable by TSP under Article 5.5.6 of this

Agreement.
Return of Contract Performance Guarantee

The Contract Performance Guarantee as submitted by TSP in accordance with
Article 3.1.1 shall be released by the Nodal Agency within three (3) months
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from the COD of the Project. In the event of delay in achieving Schednied COD
of any of the Elements by the TSP (otherwise than due to reasons as mentioned
in Article 3.1.3 or Article 11) and consequent part invocation of the Contract
Performance Guarantee by the Nodal Agency, Nodal Agency shall release the
Contract Performance Guarantee, if any remaining unadjusted, after the
satisfactory completion by the TSP of all the requirements regarding achieving
the Scheduled COD of the remaining Elements of the Project. It is clarified that
the Nodal Agency shall aiso return / release the Contract Performance Guarantee
in the event of (i) applicability of Article 3.3.2 to the extent the Contract
Performance ‘Guarantee is valid for an amount in excess of Rs. 139.50 Crore
(Rupees One hundred Thirty Nine Crore Fifty Lakh only), or (ii) termination of
this Agreement by the Nodal Agency as mentioned under Article 3.3.4 of this

Agreement.

The release of the Contract Performance Guarantee shall be without prejudice to
other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7
OPERATION AND MAINTENANCE OF THE PROJECT
Operation and Maintenance of the Project:

The TSP shall be responsible for ensuring that the Project is operated and
maintained in accordance with the regulations made by the Commission and CEA

from time to time and provisions of the Act.
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ARTICLE: 8

AVAILABILITY OF THE PROJECT

Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case may
be, shall be as per Appendix —IV to Central Electricity Regulatory Commission
(Terms and Conditions of Tariff) Regulations, 2024, as applicable on the Bid
Deadline and as appended in Schedule 6 of this Agreement.

Target Availability:
The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will be
calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target Availability,
for six consecutive months in a Contract Year, the DIC(s) or the Nodal Agency
may issue a show cause notice to the TSP, asking them to show cause as to why
the Transmission Service Agreement be not terminated, and if no satisfactory
cause is shown it may terminate the Agreement. If the Nodal Agency is of the
opinion that the transmission system is of critical importance, it may carry out or
cause to carry the operation and maintenance of transmission system at the risk
and cost of TSP.
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ARTICLE: 9

INSURANCES

Insurance:

The TSP shall effect and maintain or cause to be effected and maintained during
the Construction Period and the Operating Period, adequate Insurances against
such risks, with such deductibles including but not limited to any third party
liability and endorsements and co-beneficiary/insured, as may be necessary

under
a. any of the Financing Agreements,
b. the Laws, and
c. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of the
Financial Closure till the Expiry Date.

Evidence of Insurance cover:

The TSP shall furnish to the Nodal Agency copies of certificates and policies of
the Insurances, as and when the Nodal Agency may seek from the TSP as per

the terms of Article 9.1
Application of Insurance Proceeds:

Save as expressly provided in this Agreement, the policies of Insurances and the
Financing Agreements, the proceeds of any insurance claim made due to loss or
damage to the Project or any part of the Project shall be first applied to
reinstatement, replacement or renewal of such loss or damage.

If a Natural Force Majeure Event renders the Project no longer economically
and technically viable and the insurers under the Insurances make payment on a
“total loss” or equivalent basis, the portion of the proceeds of such Insurance

available to the TSP (after making admissible payments to the Lenders as per
the Financing Agreements) shall be allocated only to the TSP. Nodal Agency
and / or concerned Designated ISTS Customers shall have no claim on such

proceeds of the Insurance.

Subject to the requirements of the Lenders under the Financing Agreements, any
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dispute or difference between the Parties as to whether the Project is no longer
economically and technically viable due to a Force Majeure Event or whether
that event was adequately covered in accordance with this Agreement by the
Insurances shall be determined in accordance with Article 16.

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers

0.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no
financial obligations or liability whatsoever towards the TSP in respect of this

Article 9,
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ARTICLE: 10

10

10.1

10.2

10.3

104

BILLING AND PAYMENT OF TRANSMISSION CHARGES

Subject to provisions of this Article 10, the Monthly Transmission Charges shall
be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of
the Sharing Regulations, from the date on which an Element(s) has achieved
COD until the Expiry Date of this Agreement, unless terminated earlier and in
line with the provisions of Schedule 4 of this Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including Incentive &
Penalty payment shall be calculated in accordance with the provisions of

Schedule 4 of this Agreement,
Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing
Regulations.

Disputed Bills, Default in payment by the Designated ISTS Customers &
Annnal Reconciliation:

Any Disputed Bill, Default in payment by the Designated ISTS Customers &
Annual Reconciliation shali be governed as per Sharing Regulations.

42 Bikener B Power Transmission Limited
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ARTICLE: 11
FORCE MAJEURE
Definitions
The following terms shall have the meanings given hereunder.

Affected Party

An Affected Party means any Party whose performance has been affected by an
event of Force Majeure.

Any event of Force Majeure shail be deemed to be an event of Force Majeure
affecting the TSP only if the Force Majeure event affects and results in, late
delivery of machinery and equipment for the Project or construction,
completion, commissioning of the Project by Scheduled COD and/or operation

thereafier;

Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of events
and circumstances including those stated below that wholly or partly prevents or
unavoidably delays an Affected Party in the performance of its obligations/ roles
under this Agreement, but only if and to the extent that such events or
circumstances are nof within the reasonable control, directly or indirectly, of the
Affected Party and could not have been avoided if the Affected Party had taken
reasonable care or complied with Prudent Utility Practices:

(@) Natural Force Majeure Events:

i.  actof God, including, but not limited to drought, fire and explosion (to
the extent originating from a source extemal to the Site), earthquake,
volcanic eruption, landslide, flood, cyclone, typhoon, torpado, or
exceptionally adverse weather conditions, which are in excess of the
statistical measures for the last hundred (100) years; and

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality.
(b) Non-Natural Force Majeure Events :
i Direct Non—Natural Force Majeure Events

* Nationalization or compuisory acquisition by any Indian
Governmental Instrumentality of any material assets or rights of the

43
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Affected Party; or

* the unlawful, unreasonable or discriminatory revocation of, or refusal
to renew, any Consents, Clearances and Permits required by the
Affected Party to perform their obligations/ roles under the RFP
Project Documents or any unfawful, unreasonable or discriminatory
refusal to grant any other Consents, Clearances and Permits required
for the development/ operation of the Project, provided that a
Competent Court of Law declares the revocation or refisal to be
unlawful, unreasonable and discriminatory and strikes the same

down; or

= any other unlawful, unreascnabie or discriminatory action on the part
of an Indian Governmental Instrumentality which is directed against
the Project, provided that a Competent Court of Law declares the
action to be unlawful, unreasonable and discriminatory and strikes

the same down.
fi. Indirect Non - Natural Force Majeure Events

= act of war (whether declared or undeclared), invasion, armed conflict
or act of foreign enemy, blockade, embargo, revolution, riot,
nsurrection, terrorist or military action; or

* radio active contamination or ionising radiation originating from a
source in India or resulting from any other Indirect Non Natural
Force Majeure Event mentioned above, excluding circumstances
where the source or cause of contamination or radiation is brought or
has been brought into or near the Site by the Affected Party or those
employed or engaged by the Affected Party; or

» industry-wide strikes and labour disturbances, having a nationwide
impact in India.
Force Majeure Exclusions

Force Majeure shall not include (i) any event or circumstance which is within
the reasonable control of the Parties and (i) the following conditions, except to
the extent that they are consequences of an event of Force Majeure:

(8) Unavailability, late delivery, or changes in cost of the machinery,
equipment, materials, spare parts etc. for the Project;

(b) Delay in the performance of any Contractors or their agents;
44 Bikener B Power Transmission Limited
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(c) Non-performance resulting from normal wear and tear typically experienced
in transmission materials and equipment;

(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency of finances or funds or the Agreement becoming onerous to
perform; and

{f) Non-performance caused by, or connected with, the Affected Party’s:
i. negligent or intentionai acts, errors or omissions;
ii. failure to comply with an Indian Law; or
jil. breach of; or default under this Agreement or any Project Documents.

(9) Any error or omission in the survey report provided by BPC during the
bidding process.

Notification of Ferce Majeure Event

The Affected Party shall give notice to the other Party of any event of Force
Majeure as soon as reasonably practicable, but not later than seven (7) days after
the date on which such Party knew or should reasonably have known of the
commencement of the event of Force Majeure. If an event of Force Majeure
results in a breakdown of communications rendering it unreasonable to give
notice within the applicable time limit specified herein, then the Party claiming
Force Majeure shall give such notice as soon as reasonably practicable after
reinstatement of communications, but not later than one (1) day after such

reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s
entitlement to claim relief under this Agreement, Such notice shall include full
particulars of the event of Force Majeure, its effects on the Party claiming relief
and the remedial measures proposed. The Affected Party shall give the other
Party regular reports on the progress of those remedial measures and such other
information as the other Party may reasonably request about the Force Majenre.

The Affected Party shall give notice to the other Party of (i) the cessation of the
relevant event of Force Majeure; and (ii) the cessation of the effects of such
event of Force Majeure on the performance of its rights or obligations/ roles
under this Agreement, as soon as practicable after becoming aware of each of

these cessations.
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Duty to perform and duty fo mitigate

To the extent not prevented by a Force Majeure Event, the Affected Party shall
continue to perform its obligations/ roles as provided in this Agreement. The
Affected Party shall use its reasonable efforts to mitigate the effect of any event
of Force Majeure as soon as practicable.

Available Relief for a Force Majeure Event

Subject to this Article 11,

(@)

{0)

()

{@

(e)

no Party shall be in breach of its obligations/ roles pursuant to this
Agreement to the extent that the performance of its obligations/ roles was
prevented, hindered or delayed due to a Force Majeure Event;

each Party shall be entitled to claim relief for a Force Majeure Event
affecting its performance in relation to its obligations/ roles under Articles
3.34, 4.4.2 and 6.3.1 of this Agreement.

For the avoidance of doubt, it is clarified that the computation of
Awvailability of the Element(s) under outage due to Force Majeure Event, as
per Article 11.3 affecting the TSP shall be as per Appendix ~IV to Central
Electricity Regulatory Commission (Terms and Conditions of Tariff)
Regulations, 2024 as on Bid Deadline. For the eveni(s) for which the
Element(s) is/are deemed to be available as per Appendix ~IV to Central
Electricity Regulatory Commission (Terms and Conditions of Tariff)
Regulations, 2024, then the Transmission Charges, as applicable to such
Elemeni(s), shall be payable as per Schedule 4, for the duration of such

eveni(s).

For so long as the TSP is claiming relief due to any Force Majeure Event
under this Agreement, the Nodal Agency may, if it so desires, from time to
time on one (1) day notice, inspect the Project and the TSP shall provide the
Nodal Agency’s personnel with access to the Project to carry out such

inspections.

For avoidance of doubt, the TSP acknowledges that for extension of
Scheduled COD a period up to one hundred eighty (180) days due to Force
Majeure event, no compensation on the grounds such as interest cost,
incident expenditure, opportunity cost will be made to the TSP. However, if
Scheduled COD is extended beyond a period of one hundred eighty (180)
days due to Force Majeure event, the TSP will be allowed to recover the

interest cost during construction corresponding to the period exceeding one
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hundred eighty (180) days by adjustment in the Transmission Charges in
accordance with Schedule 9,
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ARTICLE: 12
12 CHANGE IN LAW

121 Change in Law

1211 Change in Law means the occurrence of any of the following after the Bid
Deadline resulting into any additional recurting / non-recurring expenditure by
the TSP or any savings of the TSP:

o the enactment, coming into effect, adoption, promulgation,
amendment, modification or repeal (without re-emactment or
consolidation) in India, of any Law, ncluding rules and regulations
framed pursuant to such Law, subject to the provisions under Article
12.1.2;

* a change in the interpretation or application of any Law by any
Indian Governmental Instrumentality having the legal power to
interpret or apply such Law, or any Competent Court of Law;

¢ the imposition of a requirement for obtaining any Consents,
Clearances and Permits which was not required earlier;

* & change in the terms and conditions prescribed for obtaining any
Consents, Clearances and Permits or the inclusion of any new terms
or conditions for obtaining such Consents, Clearances and Permits;

® any change in the licensing regulations of the Commission, under
which the Transmission License for the Project was granted if made
applicable by such Commission to the TSP;

» change in wind zone; or

* any change in tax or introduction of any tax made applicable for
providing Transmission Service by the TSP as per the terms of this

Agreement.

12.1.2  Notwithstanding anything contained in this Agreement, Change in Law shall not
cover any change:

a) Taxes on corporate income; and

b) Withholding tax on income or dividends distrbuted to the
shareholders of the TSP.
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Relief for Change in Law
During Construction Period, the impact of increase/decrease in the cost of the
Project on the Transmission Charges shall be governed by the formula given in
Schedule 9 of this Agreement.

During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP suffers or
is benefited from a change in costs or revenue, the aggregate financial effect of
which exceeds 0.30% (zero point three percent) of the Annual Transmission
Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal
Agency and propose amendments to this Agreement so as to place the TSP in
the same financial posifion as it would have enjoyed had there been no such
Change in Law resulting in change in costs or revenue as aforesaid.

For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall
provide to the Nodal Agency documentary proof of such increase / decrease in
cost of the Project / revenue for establishing the impact of such Change in Law.

In cases where Change in Law resulfs in decrease of cost and it comes to the
notice of Nodal Agency that TSP has not informed Nodal Agency about such
decrease in cost, Nodal Agency may initiate appropriate claim.

Notification of Change in Law:

If the TSP is affected by a Change in Law in accordance with Arficle 12.1 and
wishes to claim relief for such Change in Law under this Article 12, it shall give
notice to Nodal Agency of such Change in Law as soon as reasonably
practicable after becoming aware of the same.

The TSP shall also be obliged to serve a notice fo the Nodal Agency even when
it is beneficially affected by a Change in Law.

Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst
other things, precise details of the Change in Law and its estimated impact on

the TSP.

Payment on account of Change in Law

The payment for Change in Law shall be through a separate Bill. However, in
case of any change in Monthly Transmission Charges by reason of Change in
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Law, as determined in accordance with this Agreement, the Bills fo be raised by
the Nodal Agency after such change in Transmission Charges shall
appropriately refiect the changed Monthly Transmission Charges.
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ARTICLE: 13
EVENTS OF DEFAULT AND TERMINATION

TSP’s Event of Default
The occurrence and continuation of any of the following events shall constitute
a TSP Event of Default, unless any such TSP Event of Default occurs as a result
of any non-fuifilment of its obligations as prescribed under this Agreement by
the Nodal Agency or a Force Majeure Event:

a.

After having taken up the construction of the Project, the
abandonment by the TSP or the TSP's Contractors of the construction
of the Project for a continuous period of two (2) months and such
default is not rectified within thirty (30) days from the receipt of
notice from the Nodal Agency in this regard;

The failure to commission any Element of the Project by the date
falling six (6) months after its Scheduled COD unless extended by

Nodal Agency as per provisions of this Agreement;
If the TSP:

1. assigns, mortgages or charges or purports to assign, mortgage
or charge any of its assets or rights related to the Project in
contravention of the provisions of this Agreement; or

ii. transfers or novates any of its obligations pursuant to this
Agreement, in a manner contrary to the provisions of this

Agreement;
Except where such transfer is in pursuance of a Law and

s it does not affect the ability of the transferee to
perform, and such transferee has the financial and
technical capability to perform, its obligations under
this Agreement;

* is to a transferee who assumes such obligations under

the Project and this Agreement remains effective with
respect to the transferee;
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i. The TSP becomes voluntarily or involuntarily the subject of
any bankruptcy or insolvency or winding up proceedings and
such proceedings remain uncontested for a period of thirty (30)
days; or

ii. any winding up or bankruptcy or insolvency order is passed
against the TSP; or

iii. the TSP goes into liquidation or dissolution or a receiver or any
similar officer is appointed over all or substantially all of its
assets or official liquidator is appointed to manage its affairs,
pursuant to Law,

Provided that a dissolution or liquidation of the TSP wili not be

a TSP’s Event of Defauit, where such dissolution or liquidation
of the TSP is for the purpose of a merger, consolidation or
reorganization with the prior approval of the Commission as
per the provisions of Central Electricity Regulatory
Commission {Procedure, terms and Conditions for grant of
Transmission License and other related matters) Regulations,
2006 or as amended from time to time; or

Failure on the part of the TSP to comply with the provisions of
Article 16.1 of this Agreement; or

the TSP repudiates this Agreement and does not rectify such breach
even within a period of thirty {30) days from & notice from the Nodal
Agency in this regard; or

afier Commercial Operation Date of the Project, the TSP fails fo
achieve monthly Target Avaiiability of 98%, for a period of six (6)
consecutive months or within a non-consecutive period of six (6)
months within any continuous aggregate period of eighteen(18)
months except where the Availability is affected by Force Majeure
Events as per Article 11; or

any of the representations and warranties made by the TSP in Article
17 of this Agreement being found to be untrue or inaccurate. Further,
in addition to the above, any of the undertakings submitted by the
Selected Bidder at the time of submission of the Bid being found to
be breached or inaccurate, including but not limited to undertakings
from its Parent Company / Affiliaies related to the minimum equity
obligation; or




Transmission Service Agreemaent

the TSP fails to complete / fulfil all the activities / conditions within
the specified period as per Article 3; or

except for the reasons solely attributable to Nodal Agency, the TSP
is in material breach of any of its obligations under this Agreement
and such material breach is not rectified by the TSP within thirty (30)
days of receipt of notice in this regard from the Nodal Agency; or

the TSP fails to take the possession of the iand required for location
specific substations, switching stations or HVDC terminal or inverter
stations and / or fails to pay the requisite price to the parties and / or
any State Government authority from whom the land is acquired,
within twelve (12) months from the Effective Date.

13.2 Termination Procedure for TSP Event of Default

a.

Upon the occurrence and continuance of any TSP’s Event of Default
under Article 13.1 the Nodal Agency may serve notice on the TSP, with a
copy to the CEA and the Lenders’ Representative, of their intention to
terminate this Agreement (2 "Nodal Agency’s Preliminary Termination
Notice™), which shall specify in reasonable detail, the circumstances
giving rise to such Nodal Agency’s Preliminary Termination Notice.

Following the issue of 2 Nodal Agency’s Preliminary Termination Notice,
the Consultation Period shall apply and would be for the Parties to discuss
as {0 what steps shall be taken with a view to mitigate the consequences
of the relevant Event of Default having regard to all the circumstances.

During the Consultation Period, the Parties shall, save as otherwise
provided in this Agreement, continue to perform their respective
obligations/ roles under this Agreement, and the TSP shail not remove
any material, equipment or any part of the Project, without prior consent
of the Nodal Agency.

Following the expiry of the Consuitation Period, unless the Parties shall
have otherwise agreed to the contrary or the circumstances giving rise to
Nodal Agency’s Preliminary Termination Notice shall have ceased fo
exist or shall have been remedied, this Agreement may be terminated by
the Nodal Agency by giving 2 Termination Notice to the TSP, in writing,
of at least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to ensble the Lenders to exercise right of
substitution in accordance with Article 15.3 of this Agreement.
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Further, the Nodal Agency may also initiate proceedings to blacklist the
TSP & its Affiliates from participation in any RFP issued by BPCs for a
period of 5 years.

Procedure for Nodal Agency’s non-fulfitment of Role

a.

Upon the Nodal Agency not being able to fulfil its role under Article 4.2,
the TSP may serve notice on the Nodal Agency, with a copy to CEA and
the Lenders’ Representative (a "TSP’s Preliminary Notice"), which
notice shall specify in reasonable detail the circumstances giving rise to
such non-fulfilment of role by the Nodal Agency.

Following the issue of a TSP’s Preliminary Notice, the Consultation
Period shall apply.

The Consultation Period would be for the Parties to discuss as fo what
steps shall be taken with a view to mitigate the consequences of the
relevant non-~fulfilment of role by the Nodal Agency including giving
time extension to TSP, having regard to all the circumstances.

During the Consultation Period, both Parties shall, save as otherwise
provided in this Agreement, continue fo perform their respective
obligations/ roles under this Agreement.

Termination due fo Force Majeure

In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and
4.4.2 of this Agreement and the Force Majeure Event or its effects continue to
be present, the Nodal Agency shall have the right to cause termination of the
Agreement. In case of such termination, the Contract Performance Guarantee
shall be returned to the TSP as per the provisiois of Article 6.5.1.
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13.42 In case of termination of this Agreement, the TSP shall provide to the Nodal
Agency the full names and addresses of its Contractors as well as complete
designs, design drawings, manufacturing drawings, material specifications and
technical information, as required by the Nodal Agency within thirty (30) days
of Termination Notice.

13.5 Termination or amendment due o non-requirement of any Element or
Project during construction

13.5.1 In case any Element or Project, which is under construction, is no longer
required due to any reason whatsoever, the Nodal Agency may issue a notice to
this effect to the TSP.

13.5.2 Nodal agency may also issue notice to the TSP seeking their response fo the
proposed termination/ amendment (as the case may be) of the Agreement. The
‘Nodal Agency shall issue copy of such notice to Lenders. In the potice, Nodal
Agency shall also include an assessment of the physical progress made by TSP
in the Element/ Project (as the case may be) that is no longer required.

13.5.3 The TSP shall neither carry out further investment nor carry out any work on
the Element/ Project (as the case may be) that is no longer required after

delivery of the notice.

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may
terminate the Agreement or amend it if both Parties agree to the amendment.

Revocation of the Transmission License

[
1

4381 The Commission may, as pet ths provisions of the Electricity Act, 2003, revoke
the Transmission License of the ISTS Licensee. Further, in such a case, the
Agreement shall be deemed to have been terminated.

13.7  Termination Payment

1371 If Agreement is terminated on account of Force Majeure Events, non-
requirement of any Element or Project during Construction, Nodal Agency’s
non-fulfilment of Role & TSP's Event of Default, the TSP shall be entitled for
Termination Payment equivalent to valuation of Project Assets. Upon payment,
the Nodal Agency shall take over the Project Assets.
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ARTICLE: 14
LIABILITY AND INDEMNIFICATION

14
4.9
14.1.1

14.1.2

Indemnity !

The TSP shall indemnify, defend and hold the Nodal Agency harmiess against:

(a) any and all third party claims, actions, suits or proceedings against the

(b)

Nodal Agency for any loss of or damage to property of such third party, or
death or injury to such third party, arising out of a breach by the TSP of
any of its obligations under this Agreement, cxcept fo the extent that any
such claim, action, suit or proceeding has arisen due to a negligent act or
omission, breach of this Agreement or non-fulfilment of statutory duty on

the part of Nodal Agency; and

any and all losses, damages, costs and expenses including legal costs,
fines, penalties and interest actually suffered or incurred by the Nodal
Agency from third party claims arising by reason of:

i. a breach by the TSP of any of its obligations under this Agreement,
(provided that this Article 14 shall not apply to such breaches by the
TSP, for which specific remedies have been provided for under this
Agreement) except to the extent that any such losses, damages, costs
and expenses including legal costs, fines, penalties and interest
(together to constitute “Indemnifiable Losses”) has arisen due to 2
negligent act or omission, breach of this Agreement or non-fulfiiment
of statutory duty on the part of the Nodal Agency, or

fi. any of the representations and warrantics of the TSP under this
Agreement being found to be inaccurate or untrue.

The Nodal Agency shall, in accordance with the Regulations framed by CERC
in this regard, indemnify, defend and hold the TSP harmless against:

@

any and all third party claims, actions, suits or proceedings against the
TSP, for any loss of or damage to property of such third party, or death or
injury to such third party, arising out of any material breach by the Nodal
Agency of any of their roles under this Agreement, except to the extent
that any such claim, action, suit or proceeding has arisen due to a negligent
act or omission, breach of this Agreement or breach of statutory duty on
the part of the TSP, its Contractors, servants or agents; and
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fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or
incurred by the TSP from third party claims arising by reason of:

i. any material breach by the Nodal Agency of any of its roles under this
Agreement (provided that, this Article 14 shall not apply to such
breaches by the Nodal Agency, for which specific remedies have been
provided for under this Agreement), except to the extent that any such
Indemnifiable Losses have arisen due to a negligent act or omission,
breach of this Agreement or breach of statutory duty on the part of the
TSP, its Contractors, servants or agents or

H. any of the representations and warranties of the Nodal Agency under
this Agreement being found to be inaccurate or untrue.

Patent Indemnity:

(@) The TSP shall, subject to the Nodal Agency’s compliance with Article

(b}

142.1 (b), indemnify and hold harmless the Nodal Agency and its
employees and officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages, costs, and
expenses of whatsoever mature, including attorney’s fees and expenses,
which the Nodal Agency may suffer as a result of any infringement or
alleged infringement of any patent, utility model, registered design,
trademark, copyright or other intellectual property right registered or
otherwise existing at the date of the Agreement by reason of the setting up
of the Project by the TSP.

Such indemnity shall not cover any use of the Project or any part thereof
other than for the purpose indicated by or to be reasonably inferred from
the Agreement, any infringement resulting from the misuse of the Project
or any part thereof, or any products produced in association or
combination with any other equipment, plant or materials not supplied by
the TSP, pursuant to the Agreement.

If any proceedings are brought or any claim is made against the Nodal
Agency arising out of the matters referred to in Article 14.2.1(a), the
Nodal Agency shall promptly give the TSP a notice thereof, and the TSP
shall at its own expense take necessary steps and attend such proceedings
or claim and any negotiations for the settlement of any such proceedings or
claim. The TSP shall promptly notify the Nodal Agency of all actions
aken-in such proceedings or claims.
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If the TSP fails to notify the Nodal Agency within twenty-eight (28) days
after receipt of such notice from the Nodal Agency under Article 14.2.1(b)
above, that it intends to attend any such proceedings or claim, then the
Nodal Agency shall be free to attend the same on their own behalf at the
cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency
within the twenty eight (28) days period, the Nodal Agency shall make no
admission that may be prejudicial to the defence of any such proceedings
or claims.

The Nodal Agency shall, at the TSP’s request, afford all available
assistance to the TSP in attending to such proceedings or claim, and shall
be reimbursed by the TSP for all reasonable expenses incurred in so doing.

The Nodal Agency, in accordance with the Regulations framed by CERC
in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall
indemnify and hold harmless the TSP and its employees, officers from and
against any and all suits, actions or administrative proceedings, claims,
demands, losses, damages, costs and expenses of whatsoever nature,
including attorney’s fees and expenses, which the TSP may suffer as a
result of any infringement or alleged infringement of any patent, utility
model, registered design, trademark, copyright or other intellectual
property right registered or otherwise existing at the date of the Agreement
by reason of the setting up of the Project by the TSP.

If any proceedings ere brought or any claim is made against the TSP
arising out of the matters referred to in Article 14.2.2 (a) the TSP shall
promptly give the Nodal Agency a notice thereof, and the Nodal Agency
shall at its own expense take necessary steps and attend such proceedings
or claim and any negotiations for the settlement of any such proceedings or
claim. The Nodal Agency shall promptly notify the TSP of all actions
taken in such proceedings or claims.

If the Nodal Agency fails to notify the TSP within twenty-eight (28) days
after receipt of such notice from the TSP under Article 14.2.2(b) above,
that it intends to attend any such proceedings or claim, then the TSP shall
be free to attend the same on its own behalf at the cost of the Nodal
Agency. Unless the Nodal Agency has so failed to notify the TSP within
the twenty (28) days period, the TSP shall make no admission that may be
prejudicial to the defence of any such proceedings or claim.

(d) The TSP shall, at the Nodal Agency request, afford all available assistance
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to the Nodal Agency in attending to such proceedings or claim, and shall
be reimbursed by the Nodal Agency for all reasonable expenses incurred

in so doing.
14.3  Monetary Limitation of liability

1431 A Party ("Indemnifying Party") shall be liable to indemnify the other Party
("Indemnified Party") under this Article 14 for any indemnity claims made in a
Contract Year only up to an amount of Rupees Nine Crore Thirty Lakh Only
Rs. 930 Crore).

144  Procedure for claiming indemnity

14.41 Where the Indemnified Party is entitled to indemnification from the
Indemnifying Party pursuant to Asticles 14.1 or 14.2 the Indemnified Party shall
promptly notify the Indemnifying Party of such claim, proceeding, action or suit
referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be
indemnified. Such notice shall be given as soon as reasonably practicable afier
the Indemnified Party becomes aware of such claim, proceeding, action or suit.
The Indemnifying Party shall be liable to settle the indemnification claim within
thirty (30) days of receipt of the above notice.

Provided however that, if:

1. the Parties choose to contest, defend or litigate such claim, action, suit or
proceedings in accordance with Article 14.4.3 below; and

ii. the claim amount is not required to be paid/deposited to such third party
pending the resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to the
Indemnified Party or to the third party, as the case may be, promptly following
the resolution of the Dispute, if such Dispute is not settled in favour of the

Indemnified Party.

14.4.2  The Indemnified Party may contest, defend and litigate a claim, action, suit or
proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2
and the Indemmifying Party shall reimburse to the Indemnified Party all
reasonable costs and expenses incurred by the Indemnified Party. However,
such Indemnified Party shall not settle or compromise such claim, action, suit or
proceedings without first getting the consent of the Indemnifying Party, which
consent shall not be unreasonably withheld or delayed.

14.4.3  An Indemnifying Party may, at its own expense, assume control of the defence
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of any proceedings brought against the Indemnified Party if it acknowledges its
obligation to indemnify such Indemnified Party, gives such Indemnified Party
prompt notice of its intention to assume control of the defence, and employs an
independent legal counsel at its own cost that is reasonably satisfactory to the

Indemmified Party.
Limitation on Liability

Except as expressly provided in this Agreement, neither the TSP nor the Nodal
Agency nor their respective officers, directors, agents, employees or Affiliates
(including, officers, directors, agents or employees of such Affiliates), shall be
liable or responsible to the other Party or its Affiliates including its officers,
directors, agents, employees, successors, insurers or permiticd assigns for
incidental, indirect or consequential, punitive or exemplary damages, connected
with or resulting from performance or non-performance of this Agreement, or
anything done in connection herewith, including claims in the nature of lost
revenues, income or profits (other than payments expressly required and
properly due under this Agreement), any increased expense of, reduction in or
loss of transmission capacity or equipment used therefore, irrespective of
whether such claims are based upon breach of warranty, tort (including
negligence, whether of the Nodal Agency, the TSP or others), strict liability,
contract, breach of statutory duty, operation of law or otherwise.

The Nodal Agency shall have no recourse against any officer, director or
shareholder of the TSP or any Affiliate of the TSP or any of its officers,
directors or shareholders for such claims excluded under this Article. The TSP
shall also have no recourse against any officer, director or shareholder of the
Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers,
directors or shareholders for such claims excluded under this Article.

Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall take
21l reasonable measures to mitigate any loss or damage which has occurred. If the
Party fails to take such measures, the other Party’s liabilities shall be
correspondingly reduced.
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ARTICLE: 15
15 ASSIGNMENTS AND CHARGES

151 Assignments:

15.1.1  This Agreement shall be binding upon, and inure to the benefit of the Parties and
their respective successors and permitted essigns. This Agreement shall not be
assigned by any Party, except as provided in Article 15.3.

16.2  Permitted Charges:

1521  Neither Party shall create or permit to subsist any encumbrance over all or any
of its rights and benefits under this Agreement. -

15.2.2 However, the TSP may create any encumbrance over all or part of the
receivables, or the Project Assets of the Project in favour of the Lenders or the

Lenders’ Representative on their behalf, as security for amounts payable under
the Financing Agreements and any other amounts agroed by the Parties.

Provided that:

i.  the Lenders or the Lenders’ Representative on their behalf shall have entered
into the Financing Agreements and agreed in writing to the provisions of this
Agreement; and

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2
shall contain provisions pursuant to which the Lenders or the Lender’s
Representative on their behalf agrees unconditionally with the TSP to
release from such encumbrances upon payment by the TSP to the Lenders of
ali amounts due under the Financing Agreements.

16.2.3  Article 15.2.1 does not apply to:

a. liens arising by operation of law (or by an agreement evidencing the same)
in the ordinary course of the TSP developing and operating the Project;

b. pledges of goods, the related documents of title and / or other related
documents, arising or created in the ordinary course of the TSP developing
and operating the Project; or

c. security arising out of retention of title provisions in relation to goods
acquired in the ordinary course of the TSP developing and operating the

Project.
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Substitution Rights of the Lenders

The TSP would need to operate and maintain the Project under the provisions of
this Agreement and cannot assign the Transmission License or transfer the
Project or part thereof to any person by sale, lease, exchange or otherwise,
without the prior approval of the Nodal Agency.

However, in the case of default by the TSP in debt repayments or in the case of
default by -the TSP as per Article 13 of this Agreement during the debt
repayments, the Commission may, on an application from the Lenders, assign
the Transmission License to the nominee of the Lenders subject to the fulfilment
of the qualification requirements and provisions of the Central Electricity
Regulatory Commission (Procedure, terms and Conditions for grant of
Transmission License and other related matters) Regulations, 2006 and as
amended from time to time.
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ARTICLE: 16

GOVERNING LAW AND DISPUTE RESOLUTION

Governing Law:

This Agreement shall be governed by and construed in accordance with the Laws
of India. Any legal proceedings in respect of any matters, claims or disputes
under this Agreement shall be under the jurisdiction of appropriate courts in
Delhi.

Amicable Seiftlement:

Either Party is entitled to raise any claim, dispute or difference of whatever
nature arising under, cut of or in connection with this Agresment, including its
existence or validity or termination or whether during the execution of the
Project or after its completion and whether prior to or after the abandonment of
the Project or termination or breach of the Agreement by giving 2 written notice
to the other Party, which shall contain:

(i) adescription of the Dispute;
(i) the grounds for such Dispute; and
(iif) all written material in support of its claim.

The other Party shall, within thirty (30) days of issue of notice issued under
Article 16.2.1, furnish:

{)] counter-claim and defences, if any, regarding thie Dispute; and
(i)  all written material in support of its defences and counter-claim.

Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1,
if the other Party does not furnish any counter claim or defense under Article
16.2.2, or thirty (30) days from the date of furnishing counter claims or defence
by the other Party, both the Parties to the Dispute shall meet to settle such
Dispute amicably. If the Parties fail to resolve the Dispute amicably within
thirty (30) days from the later of the dates mentioned in this Article 16.2.3, the
Dispute shall be referred for dispute resolution in accordance with Article 16.3.

Dispute Resolution:

All Disputes shall be adjudicated by the Commission.

Parties to Perform Obligations:
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Notwithstanding the existence of any Dispute and difference referred to the
Commission as provided in Article 16.3 and save as the Commission may
otherwise direct by a final or interim order, the Parties hereto shall continue to
perform their respective obligations/ roles (which are not in dispute) under this

Agreement.
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ARTICLE: 17
REPRESENTATION AND WARRANTIES

Representation and warranties of the Nodal Agency

The Noda! Agency hereby represents and warrants to and agrees with the TSP as
follows and acknowledges and confirms that the TSP is relying on such
representations and warranties in connection with the transactions described in

this Agreement:

a,

It has all requisite powers and authority to execute and consummate
this Agreement;

This Agreement is enforceable against the Nodal Agency in
accordance with its terms;

The consummation of the transactions contemplated by this
Agreement on the part of Nodal Agency will not violate any
provision of nor constitute a default under, nor give rise to a power to
cancel any charter, merigage, deed of trust or lien, lease, agreement,
license, permit, evidence of indebtedness, restriction, or other
contract to which the Nodal Agency is a Party or to which the Nodal
Agency is bound, which violation, default or power has not been

waived;

Representation and Warranties of the TSP:

The TSP hereby represents and warranis to and agrees with the Nodal Agency as
follows and acknowledges and confirms that the Nodal Agency is relying on
such representations and warranties in connecction with the transactions

described in this Agreement:

a. It hes all requisite powers and has been duly authorized to execute and
consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its terms;

c. The consummation of the transactions contemplated by this Agreement on
the part of the TSP will not violate any provision of nor constitute a default
under, nor give rise fo a power fo cancel any charter, mortgage, deed of
trust or lien, lease, agreement, license, permit, evidence of indebtedness,
restriction, or other contract to which the TSP is a Party or to which the
TSP is bound which violation, defauit or power has not been waived,

d. The TSP is not insolvent and no insolvency proceedings have been
instituted, nor threatened or pending by or against the TSP;
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e. There are no actions, suits, claims, proceedings or investigations pending or,
to the best of the TSP’s knowledge, threatened in writing against the TSP
at law, in equity, or otherwise, and whether civil or criminal in nature,
before or by, any court, commission, arbitrator or governmental agency or
authority, and there are no outstanding judgments, decrees or orders of any
such courts, commission, arbitrator or governmental agencies or authorities,
which materially adversely affect its ability to execute the Project or to
comply with its obligations under this Agreement.

17.22  The TSP makes all the representations and warranties above to be valid as on
the Effective Date of this Agreement.
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ARTICLE: 18
INDEPENDENT ENGINEER

Appointment of Independent Engineer

"The Nodal Agency shall appoint an agency/ company as Independent Engineer as
per framework provided in the Guidelines for Encouraging Competition in
Development of Transmission Projects for selection of Independent Engineer.

Roles and furctions of Independent Engineer

The role and functions of the Independent Engineer shall include the following:
a. Progress Monitoring as required under this Agreement;

b. Ensuring Quality as required under this Agreement;

¢. determining, as required under the Agreement, the costs of any works or
services and/or their reascnableness during construction phase;

d. determining, as required under the Agreement, the period or any extension
thereof, for performing any duty or obligation during construction phase;

e. determining, as required under the Agreement, the valuation of the Project
Asseis.

f. Assisting the Parties in resoiution of Disputes and
g Undertaking all other duties and fimctions in accordance with the Agreement.
Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency
as per terms & conditions of appointment.

Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the

Independent Engineer at any time, but oaly after appointment of another
Independent Engineer.

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its

duties and functions in a fair, efficient and diligent manner, it may make a written
representation to the Nodal Agency and seek termination of the appointment of the
Independent Engineer. Upon receipt of such representation, the Nodal Agency shall
hold a tripartite meeting with the TSP and Independent Engineer for an amicable
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resolution, and the decision of Nodal agency is final. In the event that the
appointment of the Independent Engineer is terminated hereunder, the Nodal
Agency shall appoint forthwith another Independent Engineer.

Anthorised signatories

The Nodal Agency shall require the Independent Engineer to designate and notify to
the Nodal Agency up to 2 (two) persons employed in its firm fo sign for and on
behalf of the Independent Engineer, and any communication or document required
to be signed by the Independent Engineer shall be valid and effective only if signed
by any of the designated persons; provided that the Independent Engineer may, by
notice in writing, substitute any of the designated persons by any of its employees.
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ARTICLE: 19

MISCELLANEOUS PROVISIONS
Equity Lock-in Commitment:

The aggregate equity share holding of the Selected Bidder in the issued and paid
up equity share capital of Bikaner B Power Transmission Limited shall not be
less than Fifty one percent (51%) up to a period of one (1) year after COD of the
Project.

Provided that, in case the Lead Member or Bidding Company is holding equity
through Affiliate/s, Ultimate Parent Company or Parent Company, such
restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium, the
Lead Member shall continue to hold equity of at least twenty six percent (26%)
upto a period of one (1) year after COD of the Project and any Member of such
Bidding Consortinm shall be allowed to divest its equity as long as the other
remaining Members {which shall always include the Lead Member) hold the

minimum equity specified above.

If equity is held by the Affiliates, Parent Company or Ultimate Parent Company
of the Selected Bidder, then, subject to the second proviso to Article 19.1.1,
such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to
transfer its shareholding in Bikaner B Power Transmission Limited to another
Affiliate or to the Parent Company / Ultimate Parent Company of the Selected
Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent
Company / Ultimate Parent Company, is likely to cease to meet the criteria to
qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares
held by such entity shall be transferred to another Affitiate / Parent Company /
Ultimate Parent Company of the Selected Bidder. '

Subject to Article 19.1.1, all transfer(s) of shareholding of Bikaner B Power
Transmission Limited by any of the entities referred to in Article 19.1.1 and
19.1.2 above, shall be after prior written intimation to the Nodal Agency.

For computation of effective Equity hoiding, the Equity holding of the Selected
Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company
and the equity holding of such Affiliate(s) or Ulfimate Parent Company in
Bikaner B Pawer Transmission Limited shall be computed in accordance with
the example given below:

If the Parent Company or the Ultimate Parent Company of the Selected Bidder
A directly hoids thirty percent (30%) of the equity in Bikaner B Power

3




LY

¥

f.‘f

b df

A

.,

L3

19.1.5

19.1.6

19.2

19.21

19.2.2

183
19.3.1

19.3.2

194

Transmission Service Agreement

Transmission Limited then holding of Selected Bidder A in Bikaner B Power
Transmission Limited shall be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the
Affiliate holds fifty percent {50%) equity in Bikaner B Power Transmission
Limited, then, for the purposes of ascertaining the minimum equity/equity lock-
in requirements specified above, the effective holding of Bidder A in Bikaner B
Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 50%)

The provisions as contained in this Article 19.1 shall override the terms of the
consortium agreement submitted as part of the Bid.

The TSP shall be responsible to report to Nodal Agency, within thirty (30) days
from the occumrence of any event that would result in any change m its equity
holding structure from that which existed as on the date of signing of the Share
Purchase Agreement. In such cases, the Nodal Agency would reserve the right
to ascertain the equity holding structure and to call for all such required
documents / information / clarifications as may be required.

Commitment of maintaining Qualification Requirement
3

The Selected Bidder will be required to continue to maintain compliance with
the Qualification Requirements, as stipulated in RFP Document, tiil the COD of
the Project. Where the Technically Evaluated Entity and/or the Financially
Evaluated Entity is not the Bidding Company or a Member in a Bidding
Consortium, as the case may be, the Bidding Company or Member shall
continue to be an Affiliate of the Technically Evaluated Entity and/or

Financially Evaluated Entity till the COD of the Project.

Failure to comply with the aforesaid provisions shall be dealt in the same
manner as TSP’s Event of Default as under Article 13 of this Agreement.

Language:

All agreements, correspondence and communications between the Parties
relating to this Agreement and all other documentation to be prepared and
supplied under the Agreement shall be written in English, and the Agreement
shall be construed and interpreted in accordance with English language.

If any of the agreements, correspondence, communications or documents are
prepared in any language other than English, the English translation of such
agreements, correspondence, communications or documents shall prevail in

matters of interpretation.

Affirmation
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The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, employees, or agenis has paid or
undertaken to pay or shall in the future pay any unlawful commission, bribe,

pay-off or kick-back; and

2. it has not in any other manner paid any sums, whether in Indian currency or
foreign currency and whether in India or abroad to the other Party to procure
this Agreement, and the TSP and the Nodal Agency hereby undertake not to
engage in any similar acts during the Term of Agreement.

Severability

The invalidity or enforceability, for any reason, of any part of this Agreement
shall not prejudice or affect the validity or enforceability of the remainder of this
Agreement, unless the part held invalid or unenforceable is fundamental to this

Agreement.
Counterparts

This Agreement may be executed in one or more counterparts, each of which
shall be deemed an original and all of which coliectively shall be deemed one and

the same Agreement.
Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles contained
herein would result in injuries. The Parties further acknowledge that the amount
of the liquidated damages or the method of calculating the liquidated damages
specified in this Agreement is a genuine and reasonable pre-estimate of the
damages that may be suffered by the non-defaulting Party in each case specified
under this Agreement.

Restriction of Shareholders / Owners Liability

Parties expressly agree and acknowledge that none of the shareholders of the
Parties hereto shall be liable to the other Parties for any of the contractual
obligations of the concerned Party under this Agreement.

Further, the financial liabilities of the shareholder(s) of each Party to this
Agreement shall be restricted to the extent provided in the Indian Companies
Act, 1956 / Companies Act, 2013 (as the case may be).

Taxes and Daties:

The TSP shall bear and promptly pay all stahrtory taxes, duties, Ievies and cess,
assessed/levied on the TSP, its Contractors or their employees that are required

2%
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19.10

19.11

19.12

Transmission Service Agreement

to be paid by the TSP as per the Law in relation to the execution of the Project
and for providing Transmission Service as per the terms of this Agreement.

The Nodal Agency shall be indemnified and held harmless by the TSP against
any claims that may be made against the Nodal Agency in relation to the matters

set cut in Ariicle 19.9.1.

The Nodal Agency shall not be lable for any payment of, taxes, duties, levies,
cess whatsoever for discharging any obligation of the TSP by the Nodal Agency
on behalf of TSP or its personnel, provided the TSP has consented in writing fo
the Nedal Agency for such work, for which consent shall not be unreasonably

withheld.
No Consequential or Indirect Losses
The liability of the TSP shall be limited to that explicitly provided in this
Agreement.

Provided that, notwithstanding anything contained in this Agreement, under no
event shall the Nodal Agency or the TSP claim from one another any indirect or
consequential losses or damages.

Discretion:

Except where this Agreement expressly requires a Party to act fairly or
reasonably, a Party may exercise any discretion given to it under this Agreement
in any way it deems fit.

Confidentiality

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project

Documents and not to disclose the terms and conditions of the transaction
contemplated hereby to third parties, except:
(@)  to their professional advisors;

(b) to their officers, contractors, employees, agenis or representatives,
financiers, who need to have access to such information for the proper
performance of their activities; or

{¢)  disclosures required under Law,
without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at
any time, disclose the terms and conditions of the Agreement and the RFP
Project Documents to any person, to the extent stipulated under the Law and the
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Competitive Bidding Guidelines. ;
Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the terms and
conditions stipulated in Transmission License issued by the Commission to the
TSP, agreement(s) executed between the Parties, applicable Law including mules
and regulations framed thereunder, the order of priority as between them shall be
the order in which they are placed below:

* terms and conditions of Transmission License;

@ applicable Law, rules and regulations framed thereunder;
e this Agreement;

» Agreement(s), if any, under Sharing Regulations.
Independent Entity:

The TSP shall be an independent entity performing its obligations pursuant to
the Agreement.

Subject to the provisions of the Agreement, the TSP shall be solely responsible
for the manner in which its obligations under this Agreement are to be
performed. All employees and representatives of the TSP or Contractors
engaged by the TSP in connection with the performance of the Agreement shall
be under the complete control of the TSP and shall not be deemed to be
employees, representatives, Coniractors of the Noda! Agency and mnothing
contained in the Agreement or in any agreement or contract awarded by the TSP
shall be construed to create any contractual relationship between any such
employees, representatives or Contractors and the Nodal Agency.

Amendments:

This Agreement may only be amended or supplemented by a written agreement
between the Parties.

Waiver:

No waiver by either Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shail be effective unless
in writing duly executed by an authorised representative of such Party.

Neither the failure by either Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement nor time
or other indulgence granted by one Party to the other Parties shall act as a
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waiver of such breach or acceptance of any variation or the relinquishment of
any such right or any other right under this Agreement, which shall remain in

full force and effect.
19.17  Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an association,
Jjoint venture, or partnership or agency or any such other relationship between the
Parties or to impose any partnership obligation or liability upon either Party and
neither Party shall have any right, power or authority to enter into any agreement
or undertaking for, or act on behalf of, or to act as or be an agent or representative
of, or to otherwise bind, the other Party.

19.18 Estirety:

19.18.1 This Agreement along with its sections, schedules and appendices is intended by
the Parties as the final expression of their agreement and is intended also as a
complete and exclusive statement of the terms of their agreement,

19.18.2 Except as provided in this Agreement, all prior written or oral understandings,
offers or other communications of every kind pertaining to this Agreement or
the provision of Transmission Service under this Agreement to the Nodal
Agency by the TSP shall stand superseded and abrogated.

19.19 Notices:

19.19.1  All notices or other communications which are required to be given under this
Agreement shall be in writing and in the English language

19.19.2 If to the TSP, all notices or communications must be delivered personally or by
registered post or facsimile or any other mode duly acknowledged to the

addressee below: CoppolHTE BUIMNELS
Address Qau&mnw&x, Foe=, Dezeus ?p,,-oz s’iﬁ(_ﬂ?n A
I a 4
Attention '251, W mm M t210o]
L=j> mga&) F,,.,,Ju,t- hcas,gaz,(ssn)

Bmail M@mrllﬂ Loim

Fax. No.
Telephone No.: Oty 28223
19.19.3 If to the Nodal Agency, all notices or communications must be delivered
personally or by registered post or facsimile or any other mode duly
acknowledged to the addresses below:

Central Transmission Utility of India Limited T4 Bikaner B Power Transmission Limited
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(i) Centrai Transmission Utility of india Limited (Nodal Agency)
Address : 5th to 10th Floor, IRCON International Tower,

Tower no-1, Plot no -16 , Sector-32, Gurugram,

Haryana :122003

Attention : Mr. Atul Kumar Agarwal
Email : atul_ag@powergrid.in
Fax. No.

Telephone No. : 9910378059

18.19.4  All notices or communications given by facsimile shall be confirmed by sending
a copy of the same via post office in an envelope properly addressed to the
appropriate Party for delivery by registered mail. All notices shall be deemed
validly delivered upon receipt evidenced by an acknowledgement of the
recipient, unless the Party delivering the notice can prove in case of delivery
through the registered post that the recipient refused to acknowledge the receipt
of the notice despite efforts of the postal authorities.

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change
the address and/or addresses to which such notices and communications to i are

to be delivered or mailed.
19.20  Frandulent and Corrupt Practices

19.20.1 The TSP and its respective officers, employees, agents and advisers shall
observe the highest standard of ethics during the subsistence of this Agreement.
Notwithstanding anything to the contrary contained in the Apgreement, the Nodal
Agency may terminate the Agreement without being liable in any manner
whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or
through an agent, engaged in corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice in the Bid process. In such
an event, the Nodal Agency shall forfeit the Contract Performance Guarantee of
the TSP, without prejudice to any other right or remedy that may be available to
the Nodal Agency hereunder or subsistence otherwise.

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Noda] Agency may have

under this Agreement, if'a TSP is found by the Nodal Agency to have directly or

indirectly or through an agent, engaged or indulged in any corrupt practice,

fraudulent practice, coercive practice, undesirable practice or restrictive practice
G ndia Limi 75  Bikaner B Power Transmission Limited
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during the Bid process, or after the issue of Letter of Intent (hereinafter referred
to as Lol) or after the execution of the agreemeni(s) required under Sharing
Regulations, the Nodal Agency may terminate the Agreement without being
liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates
shall not be eligible to participate in any tender or RFP issued by any BPC for
an indefinite period from the date such TSP is found by the Nodal Agency to
have directly or indirectly or through an agent, engaged or indnlged in any
corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practices, as the case may be.

For the purposes of this Clause 19.20, the following terms shall have the
meaning hereinafier respectively assigned to them:

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence the actions of any person
connected with the Bid process (for avoidance of doubt, offering of employment
to or employing or engaging in any manner whatsoever, directly or indirectly,
any official of the BPC who is or has been associated or dealt in any manner,
directly or indirectly with the Bid process or the Lol or has dealt with maiters
concemning the RFP Project Documents or arising there from, before or after the
execution thereof, at any time prior to the expiry of one year from the date such
official resigns or retires from or otherwise ceases to be in the service of the
BPC, shall be deemed to constitute influencing the actions of a person connected
with the Bid Process); or (ii) efigaging in any manmer whatsoever, whether
during the Bid Process or after the issue of the Lol or after the execution of the
RFP Project Documents, as the case may be, any person in respect of any matter
relating to the Project or the Lol or the RFP Project Documents, who at any time
has been or is a legal, financial or technical adviser of the BPC in relation to any

matter concerning the Project;

(b) “fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the
Bid process;

(c) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any person or property to influence any person’s
participation or action in the Bid process;

(d) “andesirable practice” means (i) establishing contact with any person
connected with or employed or engaged by the BPC with the objective of
canvassing, lobbying or in any manner influencing or attempting to influence
the Bid process; or (ii) having a Conflict of Interest; and

(e) “restrictive practice” means forming a cartel or amriving at any
understanding or arrangement among Bidders with the objective of restricting or
manipulating a full and fair competition in the Bid process;
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18.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to Article 12,
if any provision of this Agreement shall be in deviation or inconsistent with or
repugnant to the provisions contained in the Electricity Act, 2003, or any rules
and regulations made there under, such provision shall be deemed to be amended
to the extent required to bring it into compliance with the aforesaid relevant
provisions as amended from time to time. :
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IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED
REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH

ABOVE.
1. For and on behalf of TSP

[Signature, Name, Designation and Address]
HARMEET LMY
FINAMCE IMHARGE

2. For and on behaif of C—'TU'LL{Insert name of
the Nodal Agency]

%‘y\@ R \}"—\

rereneienenses SAMAL KUNAR JAIN
Senior GenaraulT lmarnager
. OFMHDAdd
ture. Datyaan ress
[Slgrll?aower Grid Corporation of India I_td) ]
(A Govemnment of India Enterprises)

WITNESSES: Plot No.-2, Seclor-29, Gurgaon- 122 001 {Haryana)

1.

2.

For and on bebalf of
:BPC g '[ g 1

---------------------------------

[Signature]
RlTAM BLswhs

Ara (BNGG +), geppcL-

[Insert, Name, Designation and Addre.; of the Witness]

For and on behalf of
: Nodal Agency

[Signature]
Peefak RTHreD papene P

..................

(Insert Name, Designation and Address of the Witness]

78 Bikaner B Power Transmission Limited
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Schedule: 1

Project Description and Scope of Project

Scope of the Project:
1R Scope of the Transmission Scheme Scheduled COD
No. in months from
Effective Date
1 Establishment of 765/400kV, 6x1500 MVA S/s at suitable
" | location near Siwani (Distt. Bhiwani) along with 2x240
MVAr (765kV) Bus Reactor & 2x125 MVAr (420kV) Bus
Reactor
Siwani S/s- AIS
s 765/400 kV 1506 MVA ICTs- 6 nos. (19x500 MVA
including one spare unit)
765 KV ICT bays-6 no.
400 kV ICT bays- 6 no.
765 kV Iine bays — 2 mos. (for 765kV inferconnection
with Bikaner-IV PS)
400 kV line bays — 4 nos. (for 400kV interconnections)
240 MVAr Bus Reactor-2 no. (7x80 MVAr, including
one spare unit) :
e 765 kV Bus reactor bays-2 no.
e 125 MVAr Bus Reactor-2 nos. 11/11/2026
e 400 kV Bus reactor bays- 2 nos.
e 400kV Sectionalizer bay- 1 set
¢ 400kV bays - 2 nos. (for STATCOM)
Future provisions at Siwani S/s:
Space for
s 765 kV line bays along with switchable line reactors — 8
e 765kV Bus Reactor along with bay: 1 nos.
e 400 kV line bays along with switchable line reactor —8
nos.
e 400 kV Bus Reactor along with bays: 1 no.
e 400KV Sectionalizer bay: 1 set
9. Bikaner-IV PS — Siwani 765 kV D/c {2nd) line along with

240 MVAr switchable line reactor for each circuit at each

| end

e 765 kV, 240 MVAr switchable line reactors at Bikaner-
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- 8L Scope of the Transmission Scheme Scheduled COD
No. in months from
Effective Dafe

IV PS end— 2 nos.
e 765 kV, 240 MVAr switchable Iine reactors at Siwani S/s

end— 2 nos.
e Switching equipment for 765kV, 240 MVAr switchable

line reactors at Bikaner-IV PS end — 2 nos.
o Switching equipment for 765kV, 240 MVAr switchable
line reactors at Siwani S/s end — 2 nos
STATCOM (2x+300MVATr) along with MSC (4x125 MVAr)
& MSR (2x125 MVAT) at Siwani S/s

Siwani — Sonipat (PG) 400 kV D/c line (Quad) along with 63
MVATr switchable line reactor for each circuit at Siwani S/s

end
e 420 kV, 63 MVAr switchable line reactors at Siwani S/s

end- 2 nos.
* Switching equipment for 420kV, 63 MVAr switchable
line reactors at Siwami S/s end — 2 nos.

Siwani ~ Jind (PG) 400 kV Dfc line (Quad)

2 nos. 400 kV line bays each at Jind(PG) & Sonipat (PG) S/s
® 400 kV Iine bays at Jind (PG) S/s — 2 nos.

» 400 kV line bays at Sonipat (PG) S/s — 2 nos.

2 nos. 765 kV line bays at Bikaner-I'V PS

® 765 kV line bays at Bikaner-IV PS — 2 nos.

Note: 1. POWERGRID shall provide space for 2 Nos. of 400 kV line bays each at Jind

(PG) and Sonipat (PG) S/s.
2. Developer of Bikaner-IV PS shall provide space for 2 Nos. of 765 kV line bays.

Project Description
Transmission scheme for evacuation requirement of additional 6 GW RE potential from
Bikaner Complex (Bikaner-IV) has been evolved.

As part of the above comprehensive scheme, 765/400/220 kV Bikaner-IV PS is being
established for RE injection along with its 400 k'V D/C interconnections to Bikaner-II PS and
Bikaner-Ilf PS (through LILO). For onwards evacuation of power from Bikaner-IV PS,
765/400 kV Siwani S/s is being established along with 765 kV interconnections with
Bikaner-IV PS8 through 2xD/C lines. For further dispersal of power towards load centers, 400
kV D/C interconnections with Jind (PG), Sonipat (PG), Patran (Indi Grid} and Fatehabad
(PG) S/s are also being implemented,
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tehabad (PG) S/s are also being implemented.

ehabad (PG) S/s are also being implemented.

The subject transmission scheme i.e. from Rajasthan REZ PhIV (Part-3: 6GW) [Bikaner
complex] : Part-B involves establishment of 765/400/220 kV Siwani S/s and its 765 kV D/C
(2™} interconnections to Bikaner-IV PS, Siwani S/s is being interconnected with Jind (PG)
and Sonipat (PG) S/s through 400 kV D/C lines. STATCOM (2x+300MVAr) along with
MSC/MSR at Siwani S/s is also being implemented as part of the above scheme.

The above transmission scheme was agreed in the 27 CMETS-NR meeting held on
10.01.2024 and 71 NRPC meeting held on 29.01.2024. Transmission System was further
agreed in 18" National Commitiee on Transmission (NCT) held on 05.03.2024.
Subsequently, Ministry of Power, Government of India, vide its Gazette Notification CG-
DI-E-15032024-253080 dated 15.03.24 declared establishment of Transmission system for
evacuation of power from Rajasthan REZ Ph-IV (Part-3: 6GW) [Bikener complex]: Part-B
through tariff based competitive bidding process route.
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SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE

ON LINE

The design, routing and construction of transmission lines shall be in accordance with
Chapter V, Part-A of CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations
and MoP guidelines, as applicable, shall also be foliowed.

Selection of tower type shall be made as per CEA Regulations, however in case lattice
type towers are used, the following shall also be applicable:

Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for
use in towers, extensions, ganiTy structures and stub setting templates. For towers in
snowbound areas, steel sections shall conform to Grade-C of IS-2062.

Towers shall be designed as per IS-802:2015, however the drag coefiicient of the tower
shall be as follows: -

Solidity Ratic Drag Coefiicient
Upto 0.05 36
0.1 34
0.2 29
03 2.5
0.4 22
0.5 and above 2.0

Transmission Service Provider (TSP) shall adopt any additional loading/design criteria
for ensuring reliability of the line, if so desired and /or deemed necessary.

Transmission line shall be designed considering wind zones as specified in wind map
given in National Building Code 2016, Vol.1. The developer shall also make his own
assessment of local wind conditions and frequent occurrences of high intensity winds
(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and
wherever required, higher wind zone than that given in wind map shall be considered for
tower design for ensuring reliability of line. Further, for transmission line sections
passing within a distance of 50 km from the boundary of two wind zones, higher of the
two wind zones shall be considered for design of towers located in such sections.

Selection of reliability level for design of tower shall be as per CEA Regulation
(Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2022, as amended from time to time.

A) For power line crossing of 400 kV or ebove voltage level, large angle and dead end
towers (i.e. D/DD/QD) shall be used on either side of power line crossing.
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B) For power line crossing of 132 kV and 220 kV voliage level, angle towers
(B/C/D/DB/DC/DD/ QB/QC/QD) shall be used -on either side of power line crossing
depending upon the merit of the prevailing site condition and line deviation requirement.

C) For power line crossing of 66 kV and below voltage level, suspension/tension towers
shall be provided on either side of power line crossing depending upon the merit of the
prevailing site condition and line deviation requirement.

D) For crossing of railways, national highways and state highways, the rules/regulations

Transmission Service Agreement

of appropriate authorities shall be followed.

(a} The relevant conductor configuration shall be as follows: -
Name of line; Bikaner-IV PS — Siwani 765 kV D/C (2™) line
Type of conductor: ACSR/AAAC/ALS9

Basic parameiers:

Transmission Equivalent Equivalent Sub-
line ACSR - AAAC mirimum size of | conductor
Cond'uctor conductor based { ALS9 conductor | Spacing
specified on535% | based on 59%
conductivity of | conductivity of
Al Alloy AL Alloy*
765 kV D/C Zebra: Stranding details: { Stranding details:
(Hexa Bundie) | Stranding 61/3.19 mm, 61/3.08 mm,
Transmission | 54/3.18 mm-Ai
. 27.72 mm
Lines + 7/3.18 mm- diameter
Steel, 28.71 mm ’
: 2
28.62 mm diameter. 1514 mmum = .
diameter 487.5 mm? o R | 457 mm
428 mm? Aluminium alloy
.. area Maximum DC
Aluminium .
. Resistance at
arca, Maximum DC o .
Resi 20°C (QV/km) :
Maximum DC | ~csistanceat 1 g 5053
Resi 20°C (QVkm) :
1stance at . .
.| 0.06815 Minimum UTS:
20°C (V/km): et
0.06868 Minimum UTS:
Minimum 135.6 KN
UTS: 130.32
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Transmission Equivalent Equivalent Sub-
line ACSE: AAAC minimum size of | conductor
Cond.uctor conductor based | ALS9 conductor | Spacing
gpecitia ons535% | based on$9%
conductivity of | conductivity of
Al Alloy AL Alloy*
kN
The relevant conductor configuration of below lines shall be as follows: -
() Siwani - Sonipat (PG) 400 kV D/C line (Quad)
(ii) Siwani — Jind (PG) 400 kV D/C line (Quad)
Type of conductor: ACSR / AAAC / AL59
Basic parameters:
Transmission | _ ACSR Equivalent | Eqoivalent | o,
line Cond_uctor AAAC minimum size | o000
specified conductor based of Spacing
on 53% ALS9 conducotor
conductivity of based 011 :59 %
Al Alloy conductivity of
AL Alloy*
400 kV D/C Moe:. Stral.lding Stranding
(Quad Bundle) | Stranding details: details:
transmission | 54/3.53 mm-Al+ | 61/3.55 mm ’
lines 7/3.53 mm-Steel, | 31.95 mm 61/3.31 mm
31.7 i
1.77 mn diamter, 29.79 mm 457 mm
diameter 604 mm samet
528.5 mm?, Aluminium ciet;
Aluminium area, | alloy area 525 mm?
MeximumDC | weeamumDE ) giloy arca
Resi at Resistance at .
sistance 20°C (Q/km): Maximum DC
20°C (/kmy): 0.05506 Resistance at
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Transmission SESR Equivalent ].iiq-uivalen-t Sub-
line ‘Conductor AAAC minimum size | oL
specified conductor based of Spacing
on 53% ALS59 conductor
conductivity of based 031 .59%
Al Alloy conductivity of
AL Alloy*
0.05552 20°C (Q/km}):
Mini UTS: 0.0566
Minimum UTS: | e g0
161.20 KN ’ Minimum UTS:
124.70 KN
Note:

I *To select any size above the minimum, the sizes mentioned in the Indian stendard
I8-398(part-6) shall be followed.

2.  The transmission lines shall have to be designed for a maximum operating
conductor temperature of 85 deg C.

Ad0 The required phase to phase spacing and horizontal spacing for 765 kV and 400 kV
line(s) shall be governed by the fower design as well as minimum live metal clearances
for 765 kV and 400 kV voltage level under different insulator swing angles. However,
the phase to phase spacing for 765 kV and 400 kV lines shall not be less than 15 m and 8

m respectively.
A9.0 All electrical clearances including minimum live metal clearance, ground clearance and
minimum mid span separation between earth wire and conductor as given below shzli be

considered:
L Minimum live meta} clearances for 765 kV line:
) (i) Under stationary conditions
From tower body:  For 765 kV D/C: 6.1 m

For 765 kV S/C: 5.6 m
(i) Under swing conditions
Wind Pressure Condition Minimam Electrical
Clearance
a) Swing angle (25°) 44m
b) Swing angle (55%) 13m

Central Transmission Utility of India Limited 86
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b) Minimum ground clearance for 765 kV: 18 m

¢) Minimum mid span separation between earthwire and conductor for 765 kV: 9.0
m

H. Minimum live metal clearances for 400 kV line:

a) (i) Under stationary conditions:

From tower body: 3.05 m
{ii) Under Swing conditions
Wind Pressure Condition Minimum Elecirical Clearance
a) Swing angle (22°) 3.05m
b) Swing angle (44°) 1.86 m

b) Minimum ground clearance for 400 kV: 8.84 m
¢) Minimum mid span separation between earthwire and conductor for 400 kV: 9.0 m

Shielding angle shall not exceed 10 deg for 765 kV D/C and 20 deg for 400 kV
transmission lins.

The Fault current for design of line shail be 50 kA for 1 sec for 765 kV and 63 kA for 1
sec for 400 kV.

In case of 765 kV and 400 kV voltage class lines, at least one out of two earth wires shall
be OPGW and second earth wire, if not OPGW, shall be either of Galvanized Stranded
Steel (GSS) or Aluminum Alloy Conductor Stee! Reinforced (AACSR) conductor type or
any other suitable conductor type depending upon span length and other technical
consideration.

Each tower shall be earthed such that tower footing impedance does not exceed 10 ohm.
Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS,
Additional earthing shall be provided on every 7 to 8 kms distance for direct earthing
of both shield wires. If site condition demands, multiple earthing or use of earthing
enhancement compound shall be used.

Pile type foundation shall be used for towers located in river or creek bed or on bank of
river having scourable strata or in areas where river flow or change in river course is
anticipated, based on detailed soil investigation and previous years’ maximum fiood
discharge of the river, maximum velocity of water, highest fiood level, scour depth and
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anticipated change in course of river based on river morphology data of at least past 20
years to ensure availability and reliability of the transmission line.

Transmission line route shall be finalized, in consultation with appropriate authorities so
as to avoid the habitant zones of endangered species and other protected species. Bird
diverters, wherever required, shall be provided on the line. In order to optimize the route
use of GATISHAKTI platform shall also be made.

Wherever, transmission lines are passing through cyclone prone areas (i.c. areas up to 60
km from coast)/ creek regions/ aggressive soil areas following shall also be applicable:

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of
900 g/m? of surface area except for plates and sections below 5 mm which shall have
a minimum overall zinc coating of 610 g/ m? of surface area. The average zinc
coating for all sections and plates 5 mm and above shall be maintained as 127
microns and that for plates and sections below 5 mm shall be maintained as 87
microns.

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available
saline water. However, design mix concrete of M30 Grade conforming to IS 456
with potable water can be used at locations where transportation of ready-mix
concrete is not feasible. Minimum cement content in any case shall not be less than
330 kg/m’.

¢) The surface of the reinforced steel shall be treated with epoxy-based coating to
enhance corrosion performance of foundation. Use of epoxy coated reinforcement in
foundation shall be as per IS 13620. In addition, two (2) coats of bituminous painting
of minimum 1.6 kg/m? per coat shall be applied on all exposed faces of foundation
(i.e. pedestal and base slab).

d) Double coat 20 mm thick cement plaster shail be provided on all exposed concrete
surface as well up to 300 mm below ground level to give protection to concrete
surface from environmental and saline effect.

¢) Before coping of chimney top portion, three coats of anti-corrosive paint of
minimum 30-35 microns dry film thickness each shall be applied on the stub in the
50 mm coping portion as well as up to 350 mm above CL portion.

The raised chimney foundation is to be provided in areas prone fo flooding/water

stagnation like paddy field /agricultural field and undulated areas to avoid direct contact

of water with steel part of tower. The top of the chimney of foundation should be at least
above HFL (High Flood Level) or the historical water stagnation/ logging level (based on
locally available data) or above High Tide Level or 500 mm above Natural Ground level

{whichever is higher).
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Routing of transmission line through protected areas of India shall be avoided to the
extent possible. In case, it is not possible to avoid protected areas, the towers of the
transmission line up to 400 kV level which are installed in protected areas shall be
designed for Multi-circuit (4 circuits) configuration of same voltage level considering
reliability level of at least two (2). The top two circuits of these multi-circuit towers shall
be used for stringing of the transmission line under present scope and the bottom two
circuits shall be made available for stringing of any future transmission line of any
transmission service providers/ State transmission utilities/Central transmission utilities
passing through the same protected area. Further, the configuration and coordinates of
such transmissjon towers shall be submitted to CEA, CTU and BPC by the TSP.

scope and the bottom two circuits shall be made available for stringing of any future transmission

line of any transmission service providers/ State transmission utilities/Central
transmission utilities passing through the same protected area. Further, the configuration
and coordinates of such transmission towers shall be submitied to CEA, CTU and BPC
by the TSP.

nd the bottom two circuits shall be made avaitable for stringing of any future transmission line of any

A.19.0

A.20.0

transmission service providers/ State transmission ufilities/Central transmission utilities
passing through the same protected area. Further, the configuration and coordinates of
such transmission towers shall be submitted to CEA, CTU and BPC by the TSP.

The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for
NHAI projects and other projects.

Safety precautions in regard fo gas/oi! pipelines in vii:inity of Transmission lines shall be
taken in coordination with gas/ petroleum authorities.

4N of India Limited
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

The proposed new 765/400 kV substation at Siwani (AIS) generally conforms to the
requirements of CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time.

Extension of 765 kV Bikaner-IV substation shall be conventional AIS iype generally
conforming to the requirements of CEA (Technical Standards for Construction of
Electrical Plants and Electric Lines) Regulations 2022, as amended from time to time.

Extension of 400 kV Sonipat (PG), 400 kV Jind (PG) substation shall be conventional
AIS type generally conforming to the requirements of CEA (Technical Standards for
Construction of Electrical Plants and Electric Lines) Regulations 2022, as amended from

time fo titne.

Other CEA Regulations/guidelines as amended up to date and MoP guidelines, as
applicable, shall also be followed.

B.1.9 Salient features of Substation Equipment and Facilities
The design and specification of substation equiptent are to be governed by the following
factors:

B.1.1 Imsulation Coordination
The system design parameters for substations/switchyards shall be as given below:

SL Description of 765/400 kV Siwani S/s  |Extn. of 400 kV | Exta, of 765
No. parameters Sonipat (PG)/ | kV Bikaner-
Jind (PG) IV Sfs
765kvV | 400kV 400 kv 765 KV
System System System System
1. System operating 765 kV 400 kV 400 kV 765 kV
voltage
2.  |Maximum voltage of - 800kV 420kV 420kV 800 kV
the system (rms)
3. Rated frequency 50 Hz 50Hz 50Hz 50Hz
4, No. of phases 3 3 3 3
5. Rated Insulation
levels
i) Lightning Impulse
withstand voltage for
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SI Description of | 765/400 kV Siwani S/s  |Extn. of 400 kV | Extn. of 765
No. parameters Sonipat (PG)/ | kV Bikaner-
Jind (PG) IV Sfs
765 kV 400 kV 400 kV 765 kV
System System System System
(1.2/50 micro sec.)
for Equipment other | 2100kVp | 1425kVp 1425 kVp 2100 kVp
than Transformer and
Reactor

L for Insnlator String | 2100kVp | 1550kVp 1550 kVp 2100 kVp
ii) Switching impulse | 1550kVp | 1050kVp 1050 kVp 1550kVvp
withstand voltage
{(250/2500 micro sec.)
dry and wet
iii) One-minute power 830 kV 630kV 630kV 830kV
frequency dry
withstand voltage
(m)
6. Corona extinction 508 kV 320V 320kV 508 kV
voltage
7. Max. radio 2500 micro- 1600 1000 2500
interference voltage |volts at 508 |micro-volts | micro-volis at |micro-volts at
for frequency between | KV mms at266kV | 266kVrms 508 kV rms

0.5 MHz and 2 MHz ms
8. Minimum creepage | 24800mm | 13020mm | 13020 mm 24800 mm
distance for insulator | (31 mm/ (31 mm/ (31 mm/ (31 mm/
string/ longrod kV) kV) kV) kV)
insulators/ outdoor
bushings
9. Minimum creepage | 20000 mm {10500 mm 10500 mm 20000 mm
distance for {25 mm/ (25 mm/ (25 mm/ (25 mm/
stitchyard equipment kV) kV) kV) kV)
10. Max. fault current 50kA 63 kA 63kA 50kA
11. Duration of fault 1 sec 1 Sec 1 Sec 1 sec

B.12 Switching Scheme
The switching schemes, as mentioned below, shall be adopted at various voltage levels of

substation/switchyard:
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Noftes: -

B

i)

i)

)

vi)

For one and half breaker switching scheme, any double circuit line consisting of
two numbers of feeders. and originating from the same transmission or generating
switchyard shall not be terminated in one diameter.

Two transformers of same HYV rating shall not be connected in the same diameter
and similarly, two bus reactors of same HY rating shall also not be connected in the
same diameter.

400 kV Bus Sectionalizers shall be placed such that each section shall have even
distribution of Poles, ICT, Feeders and filter bank(s)/sub-bank(s) so as to have
maximum operational flexibility.

A diameter in one and half breaker scheme is a set of 3 circuit breakers with
associated isolators, earth switches, current transformers etc. for controlling 2 (iwo)
mumbers of feeders.

Connection arrangement of Switchable Line reactors shall be such that it can be
used as Line reactor as well as Bus reactor with suitable NGR bypass arrangement.
Further, Spare 1-phase Shunt Reactor unit along with required l-phase circuit

breaker shall be placed and comnected in such a way that the spare unit can be
utilized for all the bus and switchable line reactor banks (including future reactor

banks) without its physical movement.

ed for all the bus and switchable line reactor banks (including future reactor banks)
without its physical movement.

vii) One (1) set of bus sectionalizer for 400 k¥ shall comprise 2 Nos. of bus sectionalizer

bays with associated Circuit Breakers, Isolators and Current Transformers for both
Main-I and Main-II buses.

viiil) TSP shall plan distribution of line and transformer feeders to bus bar in such a way

i)

that all power can be evacuated successfully without crossing the thermal limit at
any point of bus bar.

Siwani 84
400 kV Bus Sections shall be provided with the following feeder distribution.
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400 kV Bus Section-1 400 kV Bus Section-2
a) 3 Nos. of 765/400 kV ICT bay a) 3 Nos. of 765/400 kV ICT
b) 2 Nos. 400 k¥ Line, (for Siwani - | b) 2 Nos. 400 kV Line (for Siwani - '
Jind/ Sonipat D/C line) Jind/ Sonipat D/C line})
c) I No. Bus Reactor ¢) 1 No. Bus Reactor
d) I No. STATCOM d) 1 No. STATCOM

€) Provision for 2 Nos. 400 kV Line | e} Provision for 2 Nos. 400 kV Line (for
(or upcoming Siwani -Fatehabad/ upcoming  Siwani  -Fatehabad/
Patran D/C line) Patran D/C line)}

f) Provision for 1 No. Future Bus
Reactor

I line with the above feeder distribution, three (03) number full diameters and one
(01) number half diameters (with associated tie bay) shall be provided in each 400
kV Sections. In half diameters, one circuit of upcoming each Fatchabad and Patran
D/C transmission line shall be terminated under “Transmission system for
evacuation of power from Rajasthan REZ Ph-IV (Part- 3:6 GW) [Bikaner complex]:

Part-A.

Bay configuration at 765 kV yard of Siwani S/s shall be provided such that one
feeder in 2 diameter shall be terminated to an ICT and other shall be terminated to
lines /Bus Reactor. Accordingly, 04 Nos. complete diameter and 02 Nos. half
diameter {consisting of Main and asscciated Tie bays) with a provision of 02 Nos.
future bays (for terminating 765 XV Bikaner-IV to Siwani D/C linc) shall be under

present scope.

Extension of Sonipat (PG) S/s:

For termination of Siwani- Sonipat 400 kV D/C transmission line at Sonipat S/5, one
circuit shall be terminated in new half diameter (consisting of Main and associated
Tie Bay) and other circuit shall be terminated in existing diameter where tie bay
shall be available at Sonipat S/s. Further, all associated interconnection work shall
also be in the present scope of TSP. Bidder shall refer the Single Line Diagram
(SLD} and General Arrangements (GA) drawing of the substation provided with the

RfP.

xi) Extension of Jind (PG) S/s:

For termination of Stwani- Jind 400 kV D/C line at Jind S/s, both circuits shall be

terminated in existing diameter where tie bays shall be available at Jind S/s.

Further, all associated intercormection work shall also be in the present scope of
TSP. Bidder shall refer the Single Line Diagram (SLD) and General Arrangements
(G4) drawing of the substation provided with the RfP.
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xii) Extension of Bikaner-IV §/s:
For termination of 765 kV Bikaner-IV to Siwani (2nd) D/C line at Bikaner-IV S/s, 02
Nos. tie bays shall be available for termination of both circuits at Bikaner-1V S/s.
(These Tie bays are in the scope of developer of “Iransmission system Jor
evacuation of power from Rajasthan REZ Ph-IV (Part- 3:6 GW) [Bikaner complex]:
Part-A"). Further, all associated interconnection work shall also be in the presemnt
scope of TSP..
B2.0 Substatior Equipment and facilities :
The switchgear shall be designed and specified to withstand operating conditions and duty
requirements. All equipment shall be designed considering the following capacity.

"SI No Description of bay 765/490 kV Siwani S/s Exin. of 765 KV
Bikaner-IV S/s
765kV | 400 kV 765 KV
I Bus Bar 4000 A 4000 A 4000 A
2. Line bay 3150 A 3150 A 3150 A
3. ICT bay 3150 A 3150 A -
4, Bus Reactor Bay 3IS0A 3150A -
5. Switched Line Reactor| 3150A 3i50 A 3150 A
! Bay
!6. STATCOM bay - 3150A | -
7 Bus Sectionalizer Bay - 4000 A -
S1. No Description of bay Extn. of Extz. of
490 KV Sonipat (PG) 400 kV Jind (PG) S/s
400 kV 400 kV
1. Bus Bar Existing Existing
Line bay 3150 A 3150 A

B.2.1 7653}/ (400/3)/ 33 KV, Single Phase Autotransformer

500 MVA, (765/3)/ (400/43)/33 kV, 1-phase Autotransformer (including arrangement for
3-phase bank formation of 1500 MVA) shall conform to CEA’s “Standard Specifications
and Technjcal Parameters for Transformers and Reactors (66 kV and above Voltage
Class)” available on CEA website and as amended up to date.
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Spare 1-phase Transformer unit shall be placed and connected in such a way that in case
of fanlt in any unit of any of the transformer banks (including for future transformer
banks) can be replaced by spare unit without physically moving it.

(765/V3) kV, Single Phase Shunt Reactor

80 MVATr, 7653 kV, 1-Phase Reactor (including arrangement for 3-phase bank formation
of 240 MV Ar) shall conform to CEA’s “Standard Specifications and Technical Parameters
for Transformers and Reactors (66 kV and above Voltage class)” available on CEA

website and as amended up to date.

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the
spare unit can be utilized for all the bus and switchable line reactor banks (including for

future reactor banks) without its physical movement.

The resistive value of NGR for each circuit at each end of Bikaner-IV PS — Siwani 765
kV D/C (2nd) line shall be 450 ochm.

Nentral Grounding Reactor and Surge Arrester for 765 kV Switchable Line
Reactors (as applicable):

The neutral of the switchable line reactors (wherever provided) shall be grounded through
adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto-
reclosure, provided that the NGR shell be provided with suitable bypass arrangement so
that the switchable line reactor can be used as Bus Reactor as and when required. The

neutral of bus reactor shall be solidly grounded.

NGR shall be ol filled or dry type air core for outdoor application. NGR shall conform to
CEA’s “Standard Specifications and Technical Parameters of Transformers and Reactors
(66 kV and above Voltage Class)” as amended up to date. Technical parameters of NGR
shall be as specified in Annexure-A of above-mentioned document.

ations and Technical Parameters of Transformers and Reactors (66 kV and above Voltage
Class)” as amended up to date. Technical parameters of NGR shall be as specified in
Annexure-A of above-mentioned document.

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR
shall be decided by the TSP) shall be provided and physicaily Iocated between the nentral
of shunt reactor (brought out at 145 kV class bushing) and neutral grounding reactor. The
surge arresters shall be of heavy duty station class gapless Metal oxide (ZnO) type
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conforming in general to IEC-60099-4. Surge Arresters shall be hermeticaily sealed units,
of self-supporting construction, suitable for mounting on structures.

420 kV, 3-phase, Shunt Reactor

63 MVAR, 420 kV, 3-Phase Reactor shall conform to CEA’s “Standard Specifications and
Technical Parameters for Transformers and Reactors (66 kV and above Voltage Ciass)”

available on CEA website and as amended up to date.

The resistive value of NGR for each circuit at Siwani end of 400 kV D/C Siwani-Sonipat

line shall be 350 Ohm,
765 kV and 400 kV AIS Substation equipment (as applicable)

Circuit Breakers (AIS)

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and
shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with
regard to restrike probability during capacitive current breaking and mechanical
endurance. The rated break time shall not exceed 40 ms for 765 kV and 400 kV circuit
breakers. The 765 kV and 400 kV Circuit breakers shall be provided with single phase and
three phase auto reclosing. Each breaker would have two sets of trip circuits which would
be connected to separate DC supplies for greater reliability. The Circuit breakers
controlling 765 kV lines shall be provided either with pre-insertion closing resistor of
about 450 ochm maximur with 9 ms insertion time or with Controlled Switching Device.
The Circuit breakers controlling 400 kV lines shall be provided with pre insertion closing
resistor of about 400 ohm with 8 ms insertion time or Controlled Switching Device {CSD)
for lines longer than 200 km. The short line fault capacity shall be same as the rated
capacity and this is proposed to be achieved without use of opening resistors. The
controlled switching device shall be provided in Circuit breakers of switchable line reactor
and in Main and Tie circuit breakers of line with non-switchable line reactors and Bus

reactors and 765/400 kV Transformers.

Isolators (AIS)

The isolators shall comply with IEC 62271-102 in general. 765 kV Isolator design shall be
double break or vertical break or knee-type. 400 kV Isolators shall be double break type.
All Isolators and earth switches shall be motor operated. Earth switches shall be provided
at various locations to facilitate maintenance. Isolator rated for 400 kV shall be of
extended mechanical endurance class - M2 as per IEC-62271-102. Main blades and earth
blades shall be interlocked and interlock shall be fail safe type. 765 kV and 400 kV earth
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switches for line isolator shall be snitable for induced current switching duty as defined
for Class-B.

Current Transformers (AIS)

Current Transformers shall comply with TEC 61869 in general. All ratios shall be obtained
by secondary taps only. Generally, Current Transformers (CT) for 765 kV and 400 kV
shall have six cores {four for protection and two for metering). The burden and knee point
voltage shall be in accordance with the requirements of the system inciuding possible
feeds for telemetry. The accuracy class for protection core shall be PX and for metering
core it shall be 0.2S. The rated burden of cores shall be closer to the maximum burden
requirement of metering and protection system (not more than 20 VA for metering core)
for better sensitivity and accuracy. The instrument security factor shall be less than 5 for
CTs up to 400 kV and less than 10 for CTs of 765 kV voltage class.

Capacitive Voltage Transformers (AIS)

Capacitive Voltage transformers shall comply with IBC 61869 in general. These shall
have three secondaries out of which two shall be used for protection and one for metering.
The accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The
Capacitive voltage transformers on lines shall be suitable for Carrier Coupling. The
Capacitance of CVT for 400 kV shall be of 4400/ 8800 pF depending on PLCC
requirements whereas the Capacitance of CVT for 765 kV shall be 8800 pF. The rated
burden of cores shall be closer to the maximum burden requirement of metering and
protection system (not more than 50 VA for metering core) for betier sensitivity and

accuracy.
Surge Arresters (AIS)

624 kV and 336 kV Station High (SH) duty gapless type Surge arresters with thermal
energy (W) of minimum 13 ki/kV and 12 kI/kV conforming to IEC 600994 in general
shall be provided for 800 KV and 420 kV systems respectively. Other characteristics of
Surge arrester shall be chosen in accordance with system requirements. Surge arresters
shall be provided near line entrances, near Transformer and Reactor so as to achieve
proper insulation coordination. Surge Arresters shall be provided with porcelain/ polymer

-housing fitted with pressure relief devices. A leakage current monitor with surge counter

shall be provided with each surge arrester.

Protection Relaying and Control System
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The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the events
of faults and abnormal conditions, is dealt within this section. All main protective relays
shall be numerical type with IEC 61850 communication interface and should have
interoperability during integration of numerical relays to communicate over IEC 61850
protocol with RTU/ SAS/ IEDs of different OEMs. All numerical relays shall have built in

disturbance recording feature.

The protection circuits and relays of the transformer and reactor shall be electrically and
physically segregated into two groups each being independent and capable of providing
uninterrupted protection even in the event of one of the protection groups failing, to obtain
redundancy, and to take protection systems out for maintenance while the equipment

remains in service.
Transmission Lines Protection

765 kV and 400 kV lines shall have Main-I numerical three zone distance protection
scheme with carmrier-aided inter-tripping feature. 765 kV and 400 kV lines shall also have
Main-II numerical distance protection schemes like Main-I but from a different make that
of Main-1. The Main-I and Main-II protection relays of the same make may be provided
only if they are of different hardware and manufacturing platforms or have different

principles of operation.

However, Line Current Differential relay (with back up distance protection feature) as
Main-I and Main-II shall be considered at both ends for shoxt lines (line length below 30
km) having Fibre Optic Communication Link. Differential relay at the remote end shall be
provided by the TSP. Associated power and control cabling and integration with SAS at
the remots end shall be provided by the respective bay owner.

In case of loop in loop out of transmission lines, the existing protection scheme shall be
studied and suitable up-gradation (if required) shall be carried out.

Further, all 765 kV and 400 kV lines shall be provided with single and three phase auto-
reclosing facilities to allow reclosing of circuit breakers in case of transient faults. These
lines shall also be provided with distance to fault locators to identify the location of faults

on transmission lines.

All 765 kV and 400 kV lines shall also be provided with two stages over voliage
protection. Over voltage protection and distance to fault locator may be provided as in-
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built features of Main-I & Main-II protection relays. Auto reclose as built-in function of
Bay Control Unit (BCU) is also acceptable.

The Main-i and Main-II protection relays shall be fed from separate DC sources and shall
be mounted in separate panels.

For 765 kV and 400 kV transmission lines, directional IDMT earth fault relay should be
provided as a standalone unit or in-built feature of Main-I and Main -II feature.

Auto Transformer Protection
These shall have the following protections:

i) Numerical Differential protection

if) Numerical Restricted earth fault protection

iij) Numerical Back-up Over-current and earth fault protection on High Voltage

(HV) and Intermediate Voltage (IV) side

iv) Namerical Over fluxing protection on HV and IV side

v) Numerical Overload alarm
Further, Numerical Back-up Over-current and earth fault protection on HV and IV side of
autotransformer shall not be combined with other protective functions in the main relays
and shall be independent relays. Besides these, power transformers shall also be provided
with Buchholz relay, Magnetic Oil Gauge (MOG) with low oil level alarm, protection
against high oil and winding temperature and pressure relief device etc.

Suitable monitoring, control (operation of associated circuit breaker and isolator) and
protection for LT auxiliary transformer connected to tertiary winding of auto-transformer for
the purpose of auxiliary supply shall be provided. The over current and other necessary
protection shall be provided for the auxiliary transformer. These protection and control may
be provided as built in feature either in the bay controller to be provided for the auxiliary
system or in the control and protection IEDs to be provided for autotransformer.

765 KV and 400 kV Reactor Protection
Reactor shall be provided with the following protections:

i) Numerical Differential protection.
if) Numerical Restricted earth fault protection
iij)  Numerical Back-up impedance protection

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge
(MOG) with low oil level alarm, protection against oil and winding temperatures and pressure

99 Bikaner B Power Transmission Limited




Transmission Service Agreement

relief device, etc.

@) Bus bar Protection

€)

B.2.6

The high-speed low impedance type bus bar differential protection, which is essential to
minimize the damage and maintain system stability at the time of bus bar faults, shall be
provided for 765 kV and 400 kV buses. Duplicated bus bar protection is envisaged for
765 kV and 400 kV bus-bar protection. Bus bar protection scheme shall be such that it
operates selectively for each bus and incorporates necessary features required for ensuring
security. The scheme shall have complete bus bar protection for present as well as future
bays envisaged i.e. input / output modules for future bays shall also be provided.

Bus Bar protection system for new substation shall be de-centralized (distributed) type.
In case, the bus section is provided, then each side of bus section shall have separate set of

bus bar protection schemes.

For existing substations, the existing bus bar protection shall be angmenied as per
requirement

Local Breaker Back up Protection

This shall be provided for each 765 kV and 400 kV circuit breakers and will be connected
to de-energize the affected stuck breaker from both sides.

Notes:

1. LBB and REF relays shall be provided separately from transformer differential relay.

2. LBB relay may also be provided as built-in protection function of distributed bus bar
protection scheme; however, in such case separate LBB relay shall be provided for tie
bays (in case of One and Half breaker scheme).

3. Over fhoxing and overload protection can be provided as built-in feature of
differential relay.

4. In 765 KV and 400 kV switchyard, if spare bay of half diameter is identified as future,
Tie CB relay panel shall be with Auto-reclosure feature.

Substation Auntomation System

For all the new substations, a state-of-the-art Substation Automation System (SAS)
conforming to TEC-61850 shall be provided. The distributed architecture shall be used for
Substation Automation system, where the controls shall be provided through Bay control
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units. The Bay control unit is to be provided bay-wise for voltage levels 400 kV and above.
All bay control units as well as protection units are normally connected through an Optical
fibre high-speed network. The control and monitoring of circuit breaker, dis-connector, re-
setting of relays efc. can be done from Human Machine Interface (HMI) in theControf room.

The functions of control, anmunciation, distarbance recording, event logging and measurcment
of electrical parameters shall be integrated in the Substation Automation System.

At new substations, the Substation Aufomation System (SAS) shall be suitable for ihie
operation and monitoring of the complete substation including proposed future bays/elements.

In existing substations with a Substation automation system (SAS), augmentation of existing
SAS shall be done for bays under the present scope.

In existing Substations where Substation automation is not provided, control functions shall
be done through control panels.

Necessary gateway and modems (as required) shall be provided to send data to RLDC/SLDC
as per their requirement. Any augmentation work at RLDC/SLDC is excluded from TSP’s
scope. However, all the configuration work at the substation end required to send data to
RLDC/SLDC shall be in the scope of TSP.

b) Time synchronization equipment
Time synchronization equipment complete in all respects including antenna, cable and

processing equipment required to receive time signal through GPS or from National Physical
Laboratory (NPL) through INSAT shall be provided at new substations. This equipment shall

be used to synchronize SAS and IEDs etc.

B.3.0 Substation Support Facilities

Certain facilities required for the operation and maintenance of substations as described below
shall be provided at the new substation. In existing substation, these facilities have already

been provided and will be extended/ augmented as per requirement.

B3.1 AC and DC power supplies

For catering the requirements of three phase and single-phase AC supply and DC supply
for various substation equipment (for present and future scope), the following arrangement

is envisaged: -

- '%ntml Transmission Utility of India Limited 101 Bikaner B Power Transmission Limited




Transmission Service Agreement

(©) For LT Supply at each new Substation, two (2) Nos. of LT Transformers (minimum
800 kVA for substations with highest voltage rating as 765 kV) shall be provided
which shall be fed from two independent sources as per the CEA (Technical Standards
for Connectivity to the Grid) Regulations, 2007.

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP
at 33 kV tertiary of Transformer for drawing auxiliary supply at new substation. Such
SEMs shall be provided by CTU at the cost of the TSP. Accounting of such energy
drawn by the TSP shall be done by RPC as part of Regional Energy Accounting.

Additionally, Active Energy Meters may be provided at the same point in the 33 kV
tertiary of Transformer by local SEB/ DISCOM for energy accounting.

{ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V battery
banks for PLCC/ communication equipment shall be provided at each new Substation.
Each battery bank shall bave a float-cum-boost charger.

At new subsiation, sizing of 220 V battery and battery charger shall be done based on
the numbsr of bays specified (including fisture bays) as per CEA Regulations and
relevant IS. Two (2) sets of 48 V battery banks for PLCC and communication
equipment for present and future scope shall be provided at each new Substation with
at least 10-hour battery backup and extended backup, if required. 48 V DC can be
achieved from 220 V DC battery bank using adapter, if so desired by TSP, without

compromising backup time.

(iif) Suitable AC and DC distribution boards and associated LT Switchgear shall be
provided at new substation.

For new substation, following switch boards shall be considered with duplicate supply
with bus coupler/ sectionalizer and duplicate outgoing feeders except for Emergency
lighting distribution board which shall have only one incoming feeder:

(8 415V Main Switch board - 1 No.

(®  AC distribution board — 1 No.

(©)  Main lighting distribution board — ! No.

(d) Emergency lighting distribution board — 1 No.
(& 220 Volt DC distribution board — 2 Nos.

(§ 48 Vol DC distribution board —2 Nos.
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Sizing of LT Switchgear shall be suitable to cater the requirement for all present
and firture bays. AC and DC distribution boards shall have equipped modules for

all the feeders (including future as specified).

(iv) At new Substation, one No. of DG set (minimum 500 kVA for substations with
highest voltage rating as 765 kV) shall be provided for emergency applications.

{v) At new substation, sizing of battery and battery charger shall be done based on the
number of bays specified (including future bays).

{vi) For substation extensions, existing facilities shall be augmented as required.

B3.2 Fire Fighting System

Fire-fighting system for substation including Trensformer and Reactor shall conform to
CEA (Measures Relating to Safety and Electric Supply) Regulations, 2023 as amended
from time fo time.

Further, adequate water hydrants and portable fire extinguishers shall be provided in the
substations. The main header of the firefighting system shall be suitable for extension to
bays covered under the future scope; necessary piping interface in this regard shall be
provided.

At existing substations, the fire-fighting systems as available shall be extended to meet the
additional requirements.

B33 Qil evacuating, filtering, testing and filling apparatus

To monitor the quality of oil for satisfactory performance of Transformers, Shunt Reactors
and for periodical maintenance necessary oil evacuating, filtering, testing and filling
apparatus would be provided at new substations. Oil storage tanks of adequate capacities
for storage of transformer oil would be provided.

acuating, filtering, testing and filling apparatus would be provided at new substations. Oil
storage tanks of adequate capacities for storage of transformer oil would be provided.

Online Transformer Oil Drying Out System shall be provided in line with the provisions

of Standard Specification and Technical Parameters for Transformers and Reactors (66 kV
and above Voltage Class) as amended up to date available on CEA website.
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IMumination

Normal and emergency AC and DC illumination shall be provided adequately in the
control room and other buildings of the substation. The switchyard shall aiso be provided

with adequate illumination.

The lighting of the entire control room building, fire-fighting pump house, other building (if
any) and switchyard shall be done by LED based low power consumption luminaries.

Controel Reom

For the new substation, substation control room shall be provided to house substation work
stations for station level control (SAS) along with its peripheral and recording equipment,
AC and DC distribution boards, DC batteries and associated baitery chargers, Fire
Protection panels, Telecommunication panels and other panels as per requirements. Air
conditioning shall be provided in the building as functional requirements. Main cable
trenches from the control room shall have adequate space provision for laying of cables
from the control room for all the future bays.

At existing substations, the adequacy of size of control room shall be ascertained and the same
shall be augmented as per requirement.

Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled and
synchronized from the switchyard control room/remote control center. All the isolators shall
have control from remote/local whereas the earth switches shall have local control only.

Visual monitoring system (VMS) for watch and ward of substation premises:

Visual monitoring system for effective watch and ward of substation premises shall cover
all the transformers and reactors, all other major AIS Equipment (such as CB, isolators,
CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all
entry and exit points of control room building and accordingly the location of cameras
shall be decided. In addition to the gates of the switchyard, the cameras shall aiso be
located around the boundaries at suitable locations. The camera shall be high definition
color CCD camera with night vision feature. The VMS data partly/completely shall be
recorded (minimum for 15 days) at least @251ps (or better) and stored on network video
recorder. The system shall use video signals from various cameras installed at different
locations, process them for viewing on workstations/monitors in' the control room and
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simultaneously record all the cameras. The VMS data should go only to the intended
personnel/facility and not to the remote server of the Camera (VMS supplier).

g system for cffective watch and ward of substation premises shall cover all the
transformers and reactors, all other major AIS Equipment (such as CB, isolators, CT,
CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all
entry and exit points of control room building and accordingly the location of cameras
shaill be decided. In addition to the gates of the switchyard, the cameras shall also be
located around the boundaries at suitable locations. The camera shall be high definition
color CCD camera with night vision feature. The VMS data partly/completely shall be
recorded (minimuimn for 15 days) at least @25fps (or better) and stored on network video
recorder. The system shall use video signals from various cameras installed at different
locations, process them for viewing on workstations/monitors in the control room and
simultaneously record all the cameras. The VMS data should go only to the intended
personnel/facility and not to the remote server of the Camera (VMS supplier).

1 be high definition color CCD camera with night vision feature. The VMS data
partly/completely shall be recorded (minimum for 15 days) at least @25ps {or better) and
stored on network video recorder. The system shall use video signals from various cameras
installed at different locations, process them for viewing on workstations/monitors in the
control room and simultaneously record all the cameras. The VMS data should go only to
the intended personnel/facility and not to the remote server of tlie Camera (VMS supplier).
tion color CCD camera with night vision feature. The VMS data partly/completely shall be
recorded (minimum for 15 days) at least @25fps (or better) and stored on network video
recorder. The system shall use video signals from various cameras installed at different
locations, process them for viewing on workstations/monitors in the control room and
simultaneously record all the cameras. The VMS data should go only to the intended
personnel/facility and not to the remote server of the Camera (VMS supplier).

VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zcom and other functions of the
desired camera. The Visual Monitoring System shall have provision of WAN connectivity

for remote monitoring.

All camera recordings shafl have Camera ID and location/area of recording as well as
date/time stamp. The equipment should generally conform to Electromagnetic
compatibility requirement for outdoor equipment in EHV substation.

At existing substations, the visual monitoring system if available shall be augmented as
per existing or better specification as required.

General Facilities

105




B.S5

b)

h)

Transmission Service Agreement

Line Gantry/ Towers are envisaged for bays under the present scope only.
However, for the adjacent future line bay, tower shall be designed for extension
(considering Quad conductors for 765 kV and 400 kV future lines) wherever

applicable.

Bay extension works at existing substation shall be executed by TSP in
accordance with the requirements/provisions mentioned above. However,
interface points shall be considered keeping in view fhe existing
design/arrangement at the substation.

TSP has to arrange for construction power and water on its own.

All outdoor stesl structares including anchor/foundation bolts shall be fully
galvanized. The weight of the zinc coating shall be at least 610 gm/m? and 900
gm/m? for coastal/ creek regions (if applicable).

In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as
future, all the equipment for Tie and Future Bay shall be designed considering the
current rating of line bay i.e. 3150 A.

Boundary wall shall be brick masonry wall with RCC frame or Stonc masonty
wall or Precast RCC wall under present scope along the property line of the
complete substation area including future switchyard area to prevent
encroachment and unauthorized access. Minimum height of the boundary wall
shall be of 1.8 m from finished ground level (FGL).

All electrical equipment shall be installed above the Highest Flood Level (HFL)
and where such equipment is not possible to be installed above HFL, it shail be

ensured that there is no seepage or leekage or logging of water.

As per CEA (Technical Standards for Construction of Blectrical Plants and
Electric Lines) Regulations, 2022 and CEA Manual on Transmissions Planning
criteria, 2023, Line approaching substation shall normally be perpendicular to the
substation boundary for a stretch of 2-3 kms. Accordingly, TSP shall ensure that
line terminations at substations are arranged in a manner to avoid hindrance to
future line terminations at the substations.

EXTENSION OF EXISTING SUBSTATION
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documents for further engineering by the bidder.  _

Sl. No. Drawing Title Drawing No./Details Rev. No.
A. 400 kV Sonipat S/s
1.0 | Single Line Diagram | C/ENGG-SS/NR- 00
I/JIND/SONEPAT/EXT/SLD/01
2.0 | General Arrangement | C/ENGG-SS/NR- -
JJIND/SONEPAT/EXT/GA/01
3.0 Earthmat Layout SIPS-PGCIL-SNP-400-SYD-LAY= 01
003
4.0 | Visua! Monitoring Make i —
: Qognify
System Q . .
Model: Nice Vision Control
5.0 | Bus Bar Protection Make: ALSTOM -
Model: P741
6.0 Substatio;n Make: Alstom --
Automation System ) -
(SAS) Model: DS agile aview
B. 400 kV Jind S/s
1.0 | Single Line Diagram { C/ENGG-SS/NR-
I/JIND/EXT/SLD/01 i~
2.0 | General Arrangement | C/ENGG-SS/NR- 00
ITIND/EXT/GA/01
3.0 | Earthmat Layout 5427PS088-IND-E-SYD-0005-GA RO
4.0 | Visual Monitoring Nice vision software/PTZ Dome -
System .| Camera
50 | BusBarProtection | pgpe: gchneider electric -
Model: MICOM P741

107

[ 9




Transmission Service Agreement

6.0 Substation Make: GE -
Automation System : ]
(SAS) Model: DS Agile

Bidder is advised to visit the substation sites and acquaint themseives with the topography,
infrastructure such as requirement of roads, cable trench, drainage, space availability in
control rooms and LT panel room etc. and also the design philosophy.
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SPECIFIC TECHNICAL REQUIREMENTS FOR STATCOM

The proposed STATCOMs shall be generally conforming to the requirements of CEA
(Technical Standards for Connectivity to Grid) Regulations, 2007 including amendments
and CEA (Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations, 2022, as amended from time to time. Other CEA Regulations and MoP
guidelines, as applicable, shall also be followed and complied with.

Introduction:

This technical specification for a STATCOM Station consists of STATCOM,
Mechanically Switched Capacitors (MSCs) and Mechanically Switched Reactors
(MSRs) (to be installed at MV bus) including associated coupling Transformer (rated
400/ xx kV) and other equipment connected to the 400 kV bus. MV voltage level (xx
kV) of the coupling Transformer can be chosen by the TSP to optimize the offered
solution which meets functional requirement of this Technical Specification.

The STATCOM station shall operate asymmetrically in the leading and lagging MVAr
regions as- applicable to reach the dynamic range specified. The purpose of the
STATCOM station is to regulate the voltage of 400 kV Bus Point of Common Coupling
(PCC). The Configuration and the nominal rating of the STATCOM station is specified

in this document.

rically in the leading and lagging MVAr regions as applicable to reach the dynamic
range specified. The purpose of the STATCOM station is to regulate the voitage of 400
&V Bus Point of Common Coupling (PCC). The Configuration and the nominal rafitig of
the STATCOM station is specified in this document.

The main building block of the STATCOM should be single phase Voltage Source

Converter (VSC) based convertor valve (multi-level) operating in 2 way to eliminate or
minimize AC filter requirement to High pass filter only and connected to the xx kV bus

through air core reactors.
ilter only and connected to the xx kV bus through air core reactors.

Definitions and Abbreviations

For the purpose of this specification, the following definitions / abbreviations are used:

PCC: Point of Common Coupling (herein also called as Point of Interconnection (POI) ).
The connection point between the STATCOM and the ISTS at which performance

requirements are defined.
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Reference Voltage (Vref): The Point on the voltage/current (V/I} characteristics where
the static synchronous compensator (STATCOM) is at zero output (i.e. where no reactive
power is absorbed from, or supplied to, the transmission system where the voltage is

confrolled)

MYV: Medium Voltage.

STATCOM Unit: Static Synchronous Compensator based on Multi-Module technology
and inclnding air cored reactors as needed, Valve cooling, switchgear and its contro! and

protection.

STATCOM: Static Synchronous Compensator consisting of STATCOM Unit(s)
connected to 2 common coupling Transformer. A static synchronous generator operated
as a shunt connected compensator, whose capacitive or inductive output current can be

controlled independently of the AC system voltage.

MSC: Mechanically Switched Capacitor (Including Switchgear). A shunt-connected
circuit containing a mechanical power-switching device in series with a capacitor bank
and a current limiting reactor.

MSR: Mechanically Switched Reactor (Including Switchgear). A shunt-connected
circuit containing a mechanical power-switching device in series with a reactor.

Sub Module: Basic single power module of a Multi Module STATCOM unit Valve. It is
a Part of 2 STATCOM unit valve comprising controllable switches and diodes connected
in full bridge arrangement, together with their immediate auxiliaries, and storage
capacitor, if any, where each controllable switch consists of one or more switched valve
device(s) connected in series.

Valve: Electrically and mechanically combined assembly comprising of forced
commutated devices [for example insulated-gate bipolar transistor (IGBT)] assembled in

levels, complete with all connections, auxiliary components, and mechanical structures,
which can be connected in series with each phase of the reactor of a STATCOM unit.

Valve Section: Electrical assembly defined for test purposes, comprising one of several
sub-modules.

Valve Structure: Physical structure holding valve(s), which is insulated to the full
system voltage above earth potential.
STATCOM Station: - STATCOM Station includes 400 kV Swiichgear, Coupling

Transformer, STATCOM, MSCs (as applicable), MSRs (as applicable) along with its
switchgear and complete integrated control and protection whose oufputs are

coondinated. (Complete turnkey delivery at site).
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CT: Current Transformer.
VT: Voltage Transformer.

SAS: Substation Automation System.
Response Time: The duration from a step change in control signal until the voltage

changes by 90% of its final change, before any overshoot.

Settling Time: The duration from a step change in contro! signal input until the
STATCOM output settles to within +5% of the required control output.

Slope: The ratio of the voltage change to the current change over a defined controlled
range of the STATCOM, normally the full (inductive plus capacitive) range at nominal

voltage, expressed as a percentage.

VSC: Voltage Source Convertor, a forced commutated device (for example, IGBT)
based self-commutated convertor that is capable of generating AC voltage from DC

capacitor.
Voltage/Current (V/I) Characteristic: The relationship between the current of the
STATCOM and the voitage at the point of connection.

Lagging Operation: Inductive operation or reactive power absorption of the STATCOM
similar to a shunt reactor.

Leading Operstion: Capacitive operation or reactive power generation of the
STATCOM similar to a shunt Capacitor.

TSP: Transmission Service Provider

Relevant Standard:

STATCOM Station shall comply with the following standards (latest edition):
Si. No. Description Standards

1 Voltage Source Converter (VSC) valves for IEC- 62927

STATCOM IEEE. 1052

IEC-60747

2 Conirol, protection and monitoring IEC-61900

IEC-60255
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Sl. No. Description Standards
3 Valve Hall for housing the equipment as above IEC-60071
comprising of:
IEC-60270
- wall bushings for connection between IEC-60
converter phases and decoupling reactors, 60137
- piping and tubing connections of the cooling
system to converier
- connection of the control cabinet with the
converter through optical fibers
- internal lighting, auxiliary power supply (AC
and DC) and power socket system
- internal HVAC system
4 X kV, dry insulated, air core and air self-cooled IEC- 600676
decoupling reactors. Mechanically Switched
Reactors, half-reactors stacked on above the
other, Outdoor installation, Complete with
supporting structures
5 Power Capacitors (MSC, eic.) IEC-60871-1
6 400 KV Power transformer (Coupling IEC-60076
Transformer) BC-60354
7 CT’sand VI’s IEC- 61869
8 Dis-connectors and Earthing Switches IEC- 62271
9 HV and MV Circuit Breakers IEC- 62271
10 Surge Arresters IEC- 60099
11 Auxiliary and grounding transformer IEC- 60076
IEEE C57.32
IS- 5553 (Part 6)
12 |Neutral Grounding Resistor, charging resistor IEEE- C57.32

iy
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Sl No. Description Standards
13 UPS, SMPS and Cther Power supply units ' 1IEC- 62040
IEC- 61558
14 Cyber Security IEC-62243
Scope of work for STATCOM

The scope of work with regard to the works associated with the STATCOM shall
comprise +300 MVAR Modular Multi-level Voltage Source Converter (MMC-VSC)
based STATCOM along with 2x125 MVAR MSC (Mechanically Switched Capacitors)
and 1x125 MVAR MSR (Mechanically Switched Reactors).

STATCOM can either be Single/ multiple units. The minimum size of 2 unit allowed is
150 — 200 MVAr. TSP shall ensure that there are no coordination issues between
multiple STATCOM branches of STATCOM station. Further complete Dynamic range
for STATCOM may also be installed based on appropriate studies instead of combination
of VSC with MSC/MSR . technology. Minimum MV bus voltage is to be decided by

OEMs.

¢ range for STATCOM may also be installed based on appropriate studies instead of
combination of VSC with MSC/MSR technology. Minjimum MV bus voltage is to be

decided by OEMS.

The TSP shall be responsible for the complete installation of STATCOM station along
with the substation works as specified in the complete scope of work.

The TSP shall also perform the system studies (steady state and dynamic) according to
the requirement mentioned and documentation of the same shall be preserved by TSP
and to be submitted to CEA/CTU/GRID-INDIA, as per their request.

TSP shall carry out a detailed study on prevailing system conditions before
interconnection of the STATCOM to assess the performance of the STATCOM.
Parameters tuning to avoid any adverse impact on the grid with integration of the
STATCOM shall also be identified and implemented at this stage. TSP shall carry out

toning of Power Oscillation damping (POD) along with an interaction study with nearby

HVDC/FACTS controllers. In [ine with previously executed projects in India, the funed
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network file ‘no initial conditions suspects’ and a converged file shall be provided by
CTU to TSP- These files shall be made available within 60 days from award of the

confract.

TSP shall ensure interconnection study at the time of commissioning and shall also be
responsible for tuning the POD during the license period as per relevant standards (e.g.

IEEE 1052).

The switchgear for connection of STATCOM units, MSCs and MSRs provided on the
secondary side of the coupling transformer shall be of standard voltage rating as per
relevant IEC. The switchgear, structure, control, protection and substation automation on
the 400 kV side shall be as per applicable Technical Specification of the substation

equipment.
be substation equipment.

Generaliy, the purpose of STATCOM is to improve system stability, provide damping,
and smooth out the step voltage change associated with MSCs, MSRs and external
compensating equipment (i.e. any existing capacitor and reactor banks) switching and
provide steady state VARSs as needed to support the 400 kV bus voltage.

In order to get optimum control of MVAR, the control of MSCs and MSRs, as well as
reactor banks comnected on the 400 kV HV side, may be integrated along with
STATCOM control to provide steady state 400 XV bus voltage control in a smooth
manner. MSRs and MSCs are to be switched to relieve the STATCOM from high level
operation, reduce its continuous fosses and maximize its dynamic control potential. There
should be a provision for the independent operation of MSC/ MSR after delinking it with
STATCOM conirols when STATCOM is out of service due to any reason. Switching of
MSC/ MSR shail be based on value of external bus voltage.

ate 400 kV bus voltage control in 2 smooth manner. MSRs and MSCs are to be switched
to relieve the STATCOM from high level operation, reduce its comtinuous losses and
maximize its dynamic control potential. There should be a provision for the independent
operation of MSC/ MSR after delinking it with STATCOM controls when STATCOM is
out of service due to any reason. Switching of MSC/ MSR shall be based on value of

external bus voltage.

when STATCOM is out of service due to any reason. Switching of MSC/ MSR shall be
based on value of external bus voltage.

The operating functions of the STATCOM Station shall include:
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« Steady state voltage control of 400 kV bus,
o Balance steady state voltage at 400 KV bus,
» Dynamic over-voltage control,

« Transient and Dynamic stability control

e Damping of Power Oscillations

Tt is assumed that the arresters will limit any transient and switching surge over voltages
and may also, by design, limit dynamic over voltages.

The requirement of reactive power compensation (as defined above) guaranteed by the
TSP shall not be less than the levels specified considering following.

e The total cumulative Capacitive (+) and Inductive (-) MVAR rated Capacity of
STATCOM Station as defined above comprising of STATCOM, MSCs {as
applicable), MSRs (as applicable) coupling transformer, coupling reactor or any
filter (if applicable) shall be rated at 1 p.u. voltage, 1 p.u. frequency and 50 °C
(Celsius) ambient temperature at 400 kV Bus (Referred to as “Point of Common

Coupling” or PCC).

e Capacity of one or more branches of MSC, MSK in STATCOM Station can be
included in the STATCOM with equivalent capacity. Accordingly, ratings of
STATCOM Unit/Branch equipment may be designed.

Example of equivalent acceptable solutions for each STATCOM Station is given below:

For 300 MVAR STATCOM:

Option 1: +300 MVAr STATCOM, 2x125 MVAr Mechanically switched Shunt
Capacitor (MSC), 1x125 MV Ar Mechanically switched Shunt Reactor (MSR).

Option 2: +425/-300 MVAr STATCOM, 1x125 MVAr Mechanically switched
Shunt Capacitor (MSC), 1x125 MVAr Mechanically switched Shunt Reactor

(MSR).

Option 3: +300/-425 MVAr STATCOM, 2x125MVAr Mechanically switched
Shunt Capacitor (MSC).

Option 4: £425 MVAr STATCOM, 1x125 MVAr Mechanically switched Shunt
Capacitor (MSC)

Option 5: +550/-425 MVAr STATCOM
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» The rated capability of STATCOM, MSC (as applicable) and MSR (as applicable)
shall be at 400 kV (Referred to as “Point of Common Coupling” or PCC) and in the
steady state frequency range of 48.5 Hz-50.5 Hz,

e The STATCOM Station including STATCOM Units, MSCs and MSRs shall be
designed to operate continuously under the worst possible combination of steady
state voltage range of 360-440 kV and frequency range of 47.5 Hz — 52.5 Hz
respectively and transient and temporary over voltages defined in Clause C.6.1-f).

e The AC voltage unbalance at fundamental frequency shall be assumed equivalent to
a negative phase sequence component of 1.5% for equipment rating purposes.

o The reactive power compensation levels shall be determined by manufacturing
tolerances of the components and measurements carried out using mefering
accuracy instrumentation at the 400 kV feed points to the STATCOM Station.

o The reactive power capability shall also be determined by calculations based on test
values of appropriate quantities at the discretion of the owner.

o In calculations of capability and availability, the owner shall assume the most
unfavourable combinations of control, manufacturing and measurement tolerances.

o In case more than one STATCOM Station are installed in & particular substation,
each STATCOM Station shall be connected to 400 kV bus individually with
complete separate downstream system. Each individual STATCOM station shall
have complete independent yet coordinated control system to avoid simultaneous
tripping of both STATCOM Stations. The system shall be design in such a way that
single common contingency (other than loss of 400 kV voltage, abnormal system

events) will not canse tripping of both STATCOM Stations.

e Operation of STATCOM Station shall not excitc any resonance condition in
connected Power System.

e Control of STATCOM Station shall be designed to prevent hunting between MSRs,
MSCs and STATCOM.

C3.1 STATCOM building
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The STATCOM station shall have an independent building including a separate control
room different from the main control room building of the 765/400 kV Substation.

The STATCOM Building shall comprise of following facilities:

1. Conirol and Relay Panel room

2. ACDB and DCDB room

3 Battery room

4. Service Room cum workshop

5. Conference room

6. Valve hall

7. Cooling system room

8. Lobby

9. Corridor with minimum width of 1600 mm

10.  Portico

11.  Common Toilet

12.  Provision of shaft for electrical, sanitary, water supply facilities
13.  Other facilities as per functional requirement of building
14. AHURoom

Ambient Condition

STATCOM Station should be designed to perform at 50 °C ambient temperature.

Power Systemt Characteristic

The following AC power system characteristics apply at the point of connection ie.
point of common coupling in this case (PCC). STATCOM station operation is required
within the parameter value and duration given in following table:

S.Ne | Power System Characteristic Value unit
1. | Nominal ac system voltage, line-to-line 400 kv
2. | Maximum continuous ac system voltage, 420 kv
line-to-line

3. | Minimum continuous ac system voltage, 380 kV
line-to-line

4. | Maximum shori-term ac system voltage, 448 kv
line-to-line

5. | Maximum duration of item 4 10 5

6 Continuous negative-sequence voltage 1 %
component (used for performance
calculation)

7 Continuous negative-sequence voltage 1.5 %
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S.No | Power System Characteristic Value unit
component (used for rating calculation)
8. Continnous zero-sequence voltage 1 %
component
9. | Nominal ac system frequency 50 Hz
10. | Maximum continuous ac system frequency 505 Hz
(for rated output)
11. | Minimum continuous ac system frequency 48.5 Hz
(for rated output)
12. | Maximum short-term ac system frequency 52.5 Hz
13. | Minimum short-term ac system frequency 47.5 Hz
14. | Basic Insulation Level (BIL} 1550 kV peak
15. | Switching Impuise Leve! (SIL) 1050 kV peak
16. | Power Frequency Withstand voltage 630 kv
17. | Maximum three-phase fauit current
a) for performance requirements a)__ kA
b) for rating of STATCOM b) | kAforls
X/R (Positive/Negative Seq)*
X/R (Zero Seq)*
Clearing time - normal
Clearing time — backup o
18. | Maximum three-phase fault cumrent o kA
19. | Minimum three-phase fault current # o
-for performance requirements kA
~for safe operation kA
20, 1 Maximum single-phase fault current - kA
21. | Minimum single-phase fault currents R
kA
22. | Harmonic impedance sectors for each | Chapter 7.3 of CIGRE

harmonic number up to the 49®
harmonic or system impedance data as R~
X values with frequency steps not larger
than 1 Hz (for performance and/or
STATCOM system component rating)

Publication 139
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[S.No| Power System Characteristic Value | unit
23. | Background bharmonic voltage (or 5th Harmonic 1.5%
currenf) spectum (for STATCOM 7th Harmonic 1.0%
components rating) (Distortion up to 15th Other Harmonics 0.5%
Harmonic (each)
24, 1 Power System Phase Rotation CCW

Note: Parameter Values for S.No. 19 to 23 shall be provided at later stage along with
Network file (PSS/E)

For STATCOMSs near RE complex:

The STATCOM: shall remain connected to the grid and shall be able to operate at rated
reactive power capability when voltage at the interconnection point, on any single phase
or all three phases dips up to the level depicted by the thick lines in the following curve
(for specified time) and up to at least 0.3 pu in case of two phase faulls:

Vr : Actual Voltage; Vn: Nominal Voltage

&~ VifVa
o350 =
}
§
Q-l.ﬂl E
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C.6 STATCOM Station Characteristics
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Figure-1: Conceptual Indicative Schematic diagram of STATCOM Station
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Figure-3: VI Curve of the STATCOM Station

STATCOM Station Ratings

The output of a STATCOM Station shall be adfusted continuously over the range
illustrated in Figure-3.

The following items define the ratings of the STATCOM station equipment.

The STATCOM Station should regulate the 400 k'V bus voltage to a reference voltage of
400 kV (1.0 per unit, Point L Figure-3), continuously adjustable between 0.95 per unit
and 1.05 per unit.

The nominal capacitive and inductive reactive power output of the STATCOM should be
as defined in the scope, at 1.0 pu ac bus voltage and nominal system frequency £, and
50°C ambient temperature (Point A and point B of figure-2).

The slope of the STATCOM Station characteristic should be adjustable in steps of not
greater than 0.5% between 1% and 8%, on & basis of cumulative MVA capacity of
STATCOM Station (A+B in Figure-3).

The STATCOM Stations near RE Complex shall continue to inject reactive power
during temporary under voltage down to 60 kV (0.15 pu) for the duration 0.3 sec (Point
C) and STATCOM behavior for voltages above 0.15 pu shall be as specified under
section C.5 above; the STATCOM system may be tripped (or blocked) if the under
voltage persists for time beyond limits specified under section C.5 above.

e under voltage persists for time beyond limits specified under section C.5 above.

The STATCOM Stations (other than RE Complex) shall continue to inject reactive
power during temporary under voltage down to 120 kV (0.3pu) (Point-C) for the
duration 5sec; the STATCOM system may be tripped {or blocked) if the under voltage
persists for time beyond limits specified under section C.5 above.

The STATCOM shall continue to absorb reactive power during HVRT Conditions in a
controlled manner as per the following.

Norminal Voltage (pu) Minimum time for rema.aiming connected fo the
Grid
V>1.50 Instantaneous trip
1.50>V>1.30 100 milli seconds
1.30>V> 110 10 seconds
V<110 Continuous
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STATCOM Station may be tripped if the respective temporary over voltages as
mentioned above persists for more than its respective mentioned duration.

The STATCOM Station should be capable of repeating temporary operation as defined
in any one of item (d) and (¢) as above for at least 3 charging cycles in 60 mins.

The coupling transformer and all bus equipment, such as filter branches (if applicable),
MSC and MSR branches etc. and the MV Bus should be rated to withstand the specified
continuous and short-term operation, and to withstand or be protected agamnst voltage
and current stresses that exceed these conditions.

All equipment in the STATCOM Station should be capable of sustaining, without
damage, any fault limited by the maximum design short circuit level of the system and
the Coupling transformer impedance.

The TSP shall assume the negative sequence voltage of 1% at rated short circuit level
and provide control to reduce this unbalance.

The injected harmonic current distortion by STATCOM Station under the full operating
range measured at 400 kV Bus (PCC) in accordance with IEEE — 2800 Standard.

The STATCOM controls should be designed to correct negative sequence voltage during
steady state operation.

The switching module design should include an appropriate allowance for stray
capacitance and component tolerances.

The STATCOM should be designed to prevent, or alternatively to withstand, false firing
events, i.c., the firing of any valve at an incorrect time in the cycle or when not ordered.

Control Objectives

The contro! system shall control the STATCOM, MSCs, MSRs required under this
specification, as well as all bus reactors on the 400 kV HV bus of the substation.

Operation logic for the breakers, disconnectors and earth-switches in the STATCOM
Station shall also be incorporated in the control system. The control shall be
programmable and shall have sufficient scope and flexibility (software programming
margin of at least 20%) to permit re-programming according to future changes/ addition
in the power system. The operator interface must be integrated in a latest version of
Windows environment.

The operator interface must be integrated in a latest version of Windows environment.

STATCOM Station Functions and Applications
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C.6.2.1.1 Voltage Control mode (Aufomatic and Manual)

The control of the positive sequence component of the fundamental frequency voltage in
steady state at POI, with slope in the range as specified at clanse 6.1 ¢) above.

There shall be following provisions in STATCOM System to operate in Voltage Control
Mode:

a) To adjust the reference voltage for changes by Grid operator.

b} To adjust the value of reactive power droop in pu to provide a stable, coordinated
and dynamic response.

c) To adjust the voltage dead band with a minimum magnitude of £0.05pu

C.6.2.1.2 TFixed Reactive Power Mode

In this mode, the STATCOM system shall maintain a specified constant reactive power
output at the POI under continuous/ steady state operating region. The target reactive
power level and mode (injection or absorption) shall be specified by the Grid Operator.
There shall be a provision to adjust the reactive power set point. The dynamic response
of the STATCOM system to any changes in reactive power shall be positively damped
with a damping ratio of 0.3 or better.

C.6.2.1.3 Steady State Condition

The STATCOM Station (STATCOM along with MSCs and MSRs) shall provide
necessary reactive power support to the 400 kV bus {(PCC) to compensate for voltage

variation under steady state.

C.6.2.1.4 Dynamic Over-voltage Control Performance

The STATCOM shall be required to provide necessary reactive power support with fast
and smooth variation so that over-voliages under dynamic conditions are controlled.
STATCOM shall smooth out the step caused by the switching of MSCs and MSRs.

The operation of each STATCOM over its range of MVAR from full capacitive to full
Inductive capacity and vice-versa shail be on the basis of smooth variation.

C.62.1.5 Transient and Dynamic Stability Performances

The STATCOM Siation shall provide necessary reactive power so that the transient and
dynamic stability of the Owner’s system is enhanced.

C.6.2.1.6 Damping of Power Oscillations
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The STATCOM shall provide necessary damping to power oscillations by modulating its
output in its entire range based on the measured rate of change of power/frequency at the
400 kV bus. The damping controller would track local area oscillations as well as wide
area oscillations and control would include several loops each focused on different

frequencies.

TSP shall ensure the damping of oscillation during the entire license period including the
pre—commissioning period as per relevant standards. (e.g. IEEE 1052).

1052).

Facility for compensation of phase imbalance

Provide negative phase sequence voltage control to minimize the presence of negative
sequence content of the 400 KV bus voltage.

Start up and Initial Switching

The operation of STATCOM Station during start-up/initial switching on should not
create significant energizing transients causing voltage drop, voltage distortion and
swinging of transmission voltage angle at the PCC bus by more than +/-5%. TSP shall
have to ensure this analytically during the design phase and also in the field after the
commissioning of the facility. TSP shall prepare the design documentation and the same
shall be preserved by TSP and to be submitted to CEA/ CTU/ GRID-INDIA, as per their

requirement.
equirement.

Gain Supervision and Control

To control the regulator gain in order to prevent oscillations and excessive overshoot in
the STATCOM response, a gain supervision function shall be implemented. This shall be
an essential fanction for the supervision of stability of closed-loop voltage control. The
function of this controller is that when the supervision of the gain in the voltage regulator
detects oscillations in the voltage controller output, the gain shall gradually be reduced
until stability is reached. Normally it is 2 changed condition in the transmission system
contribution to the closed loop gain that results in instability. The reduction in the
voltage regulator gain shall only balance the external change. The conirol should be
adaptive in order to maximize its effectiveness. The gain reductions should be indicated
and the reduction of the gain shall be able to be reset to nominal value by means of
commands from the operator interface or automatically. A relative gain factor shall also

be able to be changed from a gain optimizer.
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ion in the transmission system contribution to the closed loop gain that results in
instability. The reduction in the voltage regulator gain shall only balance the external
change. The control should be adaptive in order to maximize its effectiveness. The gain
reductions should be indicated and the reduction of the gain shall be able to be resei to
nominal value by means of commands from the operator interface or automatically. A
relative gain factor shall also be able to be changed from a gain optimizer.

on in the transmission system contribution fo the closed loop gain that resuits in
instability. The reduction in the voltage regulator gain shall only balance the exfernal
change. The control should be adaptive in order to maximize its effectiveness. The gain
reductions should be indicated and the reduction of the gain shall be able to be reset to
nominal value by means of commands from the operator interface or automatically. A
relative gain factor shall also be able to be changed from a gain optimizer.

{.6.2.1.10 Cocrdinated reactive power corntro! of external devices

To optimize the use of dynamic VARs versus steady state VARSs, contro! of extemnally
connected shunt capacitor or reactor banks shall be implémented. Such banks will be
connected locally to a HV bus or/ and at MV bus. For simultaneous control with the
supplementary VSC current controller, coordination for the two fimctions shall be
provided. External devices like Mechanically Switched Capacitors (MSC)/ Mechanically
Switched Reactors (MSR) can be switched ON or OFF to position the steady state
operating point of the VSC so as to extend its dynamic range. There should be a
provision for independent operation of MSC/ MSR after delinking it with STATCOM
controls when STATCOM is out of service due to any reason. The threshold values for
switching the MSC/MSR on/off shall be configurable in ail modes of operation.

C.6.2.1.11 Supplementary VSC current controller

To optimize the use of dynamic VARSs versus steady state VARSs, a control function that
slowly reduces or offsets the STATCOM point of operation shall be implemented. By
deliberately adjusting the voltage reference setting within a narrow window the
STATCOM system output is pushed towards either a specific point or towards a window
to preserve dynamic range. This slow opereting function is meant to provide for slower
controllers, such as extemally connected shunt banks to operate and meet the slower long
term voltage variations caused by daily or weekly load variations. Rapid changes in the
system voliage that call for dynamic compensation will have priority over this type of
controlier.

1m voltage variations caused by daily or weekly load variations. Rapid changes in the
system voltage that call for dynamic compensation will have priority over this type of

controller.
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m voltage variations caused by daily or weekly load variations. Rapid changes in the
system voltage that call for dynamic compensation will have priority over this type of
coniroller.

C.6.2.1.12 Gain opfimization
To provide operation at optimal regulator gain, a fully automatic optimizing function
shall be implemented. This function operates by inducing a small change in the
STATCOM output. The gain is adjusted based on the network response signal.

C.6.2.1.13 Control of Direct Current

During STATCOM operations, any flow of direct current to the transformer’s MV side
must be less than 25% of the transformer magnetizing current. DC current flow in the
transformer should be minimized by an independent controf function that minimizes DC
current. For presence of up to 0.2% second harmonic in 400 KV system, the STATCOM.
control should minimize DC current flow in the transformer.

C.62.2 TUnder Voltage Strategy

Tt is essential that the STATCOM Station operates in a robust manner when transmission
system under voltages appears. For transmission system voltages down to 0.15 p.u for
single phase or three phase fault and 0.3 p.u. for two phase faults., the STATCOM units
must operate unrestricted, producing its rated capacitive current. The STATCOM must
be designed to operate at transmission system under voltage, even considering that
severe voltage unbalances can appear. The STATCOM must not be resiricted by short
term negative sequence voltages up to 1.5%, appearing in conjunction with under

voltages.
under voltages.

under voltages.

Transmission system under voltages below 0.15 p.u. will appear in conjunction with
transmission system faults. The STATCOM must ride through during faults and post
fault under voltages. The minimum trip delay for the STATCOM Station, upon complete
joss of the transmission system voltage shall not be less than 5 seconds. If station AC
auxiliary power distribution is affected, criticel loads must be fed from DC station
batteries, Uninterrupted Power Supply (UPS) without tripping the STATCOM Station.
Adequate capacify must be kept in DC station batteries, UPS to feed critical loads for the
smooth operation of the STATCOM Station facility. There must be redundant station
battery system with each station battery system capable of delivering 100% load.
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ation. Adequate capacity must be kept in DC station batteries, UPS to feed critical loads
for the smooth operation of the STATCOM Station facility. There must be redundant
station battery system with each station battery system capable of delivering 100% load.

capacity must be kept in DC station batteries, UPS to feed critical loads for the smooth
operation of the STATCOM Station facility. There must be redundant station battery
system with each station battery system capable of delivering 100% load.

At under voltage conditions for the transmission system voliage, special control
strategies are activated which override the normal control modes presented above.
Normally if the voltage is low, the output from the STATCOM will be capacitive. If the
voltage in all three phases goes below 2 level, but not greater than 0.15 p.u., a special
under voitage strategy may be activated that controls the STATCOM output to 0 MVA-x.
As soon as the voltage goes higher than 0.15 p.v, the under voltage strategy is
deactivated and the normal control will be in operation {for the specified duration).

ree phases goes below a level, but not greater than 0.15 p.u., a special under voltage
strategy may be activated that controls the STATCOM output to 0 MVAr, As soon as the
voltage goes higher than 0.15 p.u., the under voltage strategy is deactivated and the
pormal control will be in operation (for the specified duration).

ated and the normal control will be in operation (for the specified duration).

The STATCOM Station must not be tripped or shut down automatically due to under
voltages appearing for specified duration as specified under section C.5 above.
STATCOM Station must continue to operate when AC system Voltage on any or all
phases dips down to 0.15 p.u. voltage as per the characteristic given at section C.5.

Over Voltage Strategy

The TSP shall carry out dynamic stability study upfront in order to assess the dynamic
overvoltage requirements. These studies shall include conditions with maximum and
minfmum short circuit system MVA conditions, single phase and three phase fauits as
well as stuck breaker, outage of the nearby generator and also with the outage of parts of
the STATCOM Station. It is important that the STATCOM Station rides through
temporary over voltages and not trip when it is needed the most.

C.6.2.3.2 The system should be able to withstand any 3 phase, 5 cycle (100 ms) and single phase 10

cycles (200 ms) fault with consequent loss of 2 400 kV double circuit line and loss of 2
500 MW generator. The fault duration mentioned above corresponds to time assumed for
the persistence of fault. For other system parameters refer clause 5 above (Power System
Characteristics). In addition to above requirement, system contingency cases as provided
in Annexure-I need to be considered and satisfied.
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C.6.2.33 The 400 KV system and equipment to which the STATCOM Station is connected is
designed to withstand switching surge overvoliage up to 2.5 p u and power frequency
over voltages up to 1.5 p u with initial value of the temporary overvoltage up to 2.0 p u
for 1-2 cycles. Based on arrestor coordination and under the worst case scenario the 400

KV system phase to ground peak over voltages may be expected as follows
iy  650kVp for 03 peaks
ii) 575kVpupto5 cycles

iif) 530 kVp upto 1 second
iv) 475kVp up to 10 seconds

a) The STATCOM Station shall be designed to withstand these sequential over voltages.

b) If the over voltages greater than 1.1 pu are exceeded in magnitude and duration due to
any system contingencies, suitable control action shall be taken by STATCOM Station to
bear this kind of contingency.

) The TSP shall evolve the insulation co-ordination of the components of the STATCOM
Station after studies have been conducted to determine the over- voltage profile with the
STATCOM connected to the system.

d) The TSP shall ensure that STATCOM Station will not excite ferro-resonance and sub-
synchronous oscillation in the AC system. The study report in this regard shall be
preserved and to be submitted to CEA/ CTU/ GRID-INDIA, if required.

e) It may also be noted that the tripping action for 400 kV lines is initiated if the
overvoltage exceeds 1.1 p.u. for 10 seconds. The tripping of 400 kV lines is initiated if
1.3 p.u. voliage persists for more than 100 milli seconds. The over voltage strategy shall
be coordinated with these settings such that the STATCOM Station rides through up to

these levels.
f)  with these settings such that the STATCOM Station rides through up to these levels.

C624 STATCOM Station Over load/ Over Current

The overvoltage cycles mentioned in clause 6.2.3.3 above create a corresponding current
overload in the STATCOM Station components; the STATCOM Station and its
components shall be designed to withstand these.

Tn addition to the above the STATCOM Station and its components shall be designed to
withstand overloading caused due to the following eventualities.

D Short circuits and ground faults in the 400 kV system especially those occurring
near the STATCOM Station and medium voltage bus of the STATCOM Station.

if) Transient overveltage due to switching operations and atmospheric efffects.

L
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iii) Temporary over voltages.
iv)  Short circuits in the transformer secondary circuit such as:

o Bushing terminal fault
o TFlashover across a reactor, Bus Bar and other connected

components/switchgear etc.
v) Protection system faults.

If the rated overvoltage is exceeded as a result of prolonged stressing or for other
reasons, the protection specified elsewhere in the specification shall come into effect to

prevent damage.

Dynamic Performance Controls of STATCOM Station

The TSP must describe in detail, the dynamic reactive power controls for enhancing
stability margin and also damp oscillations of any critical frequencies. The dead band for
continuous damping control must be very small so that there are no discernible sustained

oscillations.

Protective Control Functions

TSP shall provide all necessary protections including Main and Back-up protections for
all protective zones and equipment like transformers, STATCOM Units, MSCs (if

applicable), MSRs (if applicable), MV Bus Bar etc. TSP shall provide any protective
control functions to meet the performance requirernent of STATCOM under the scope of

the TSP.

Overvoltage Protection

TSP shall provide adequate overvoltage protection as a result of any normal operation,
mal-operation or system event.

Over carrent Protection

TSP shall provide adequate over-current protection for the STATCOM Station as a result
of any abnormal operation, mal-operation or system event.

Gate level control Supervision

TSP shall provide adequate Sub module Gate Ievel control supervision.

STATCOM Station Response

STATCOM station response shall be such that the change in measured system voltage to
small disturbance should reach 90% of the desired total change within 30 ms of initiating
a 5% step change of voltage reference. The maximum overshoot should not exceed
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120% of the total change and the settling time should not exceed 100 ms, after which the
voltage should be within +5% of the final value. This response characteristic within
these limits must be respected when the system’s three-phase fault MIVA is between the
minimum and maximum value defined in clause-5. The response of the system voltage
using the actual controller should be validated on a real time simulator during the factory
acceptance test (FAT) at the manufacturer’s premises. For the purpose of STATCOM
Station, response time measurement and signal conversion of the voltage, the error
should not exceed 0.3%. The voltage response acquisition circuit should have a response
time of no longer than 10 ms. However, time longer than 10 ms can be allowed provided
the requirement of STATCOM response time is met.

or during the factory acceptance test (FAT) at the manufacturer’s premises. For the
purpose of STATCOM Station, response time measurement and signal conversion of the
voltage, the error should not exceed 0.3%. The voltage response acquisition circuit
should have a response time of no longer than 10 ms. However, time fonger than 10 ms
can be allowed provided the requirement of STATCOM response time is met.

ing the factory acceptance test (FAT) at the manufacturer’s premises. For the purpose of
STATCOM Station, response time measurement and signal conversion of the voltage,

the error should not exceed 0.3%. The voltage response acquisition circuit should have a
response time of no longer than 10 ms. However, time longer than 10 ms can be aflowed

provided the requirement of STATCOM response time is met.
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Harmonic performance and AC harmonic filter design

It is likely that with muiti-level VSC based technology, no filters or only a small high-
pass filter will be needed. The STATCOM shall be operable without AC filters. The
STATCOM Station should be designed to eliminate the effects of any harmonic
resonance between its MSRs, MSCs banks, filter branches, and the AC system. To limit
the harmonic distortion imposed on the 400 kV transmission system, the additional
contribution of harmonic distortion from the STATCOM Station to 400 kV system
{(PCC) should not exceed 1% for the total and 0.5% for any specific harmonic.

ceed 1% for the total and 0.5% for any specific harmonic.
eed 1% for the total and 0.5% for any specific harmonic.

Filter performance
The distortion levels as specified should be met for the following:

g8)  The continuous range of all system and environmental conditions.

b)  Variation in total filter capacitance due to manufacturing tolerance, ambient
temperature, aging, and changes in capacitance up to alarm level.

¢}  Variation in tolerance for STATCOM parameters, such as transformer winding
unbalances, valve firing variations MSC and MSR unequal reactor and capacitor
reactance between phases.

d)  System frequency in the range of 48.5 Hz to 50.5 Hz. Calculation should take info
account all possible combinations of STATCOMSs, MSCs and MSRs.

Filter component rating

The harmonic filter componenis (and other STATCOM components) should be rated to
catry continuously the harmonic currents caused by the background harmonic distortion
of the system and the harmonic currents produced by the STATCOM itself. Unless
otherwise specified, harmonic curreats from the system and the STATCOM of the same
order should be added arithmetically. All filter harmonic currents of different order

should be added quadratically (root sum of squares).

The rated voltage of capacitors should be derived from the largest arithmetic sum of the
power-frequency and individual harmonic voltages obtained from stress calculations in
continuous operating conditions (Note; Maximum fundamental voltage and maximum
harmonic contributions may not exist at the same time for STATCOM configurations
including MSRs or MSCs).
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rived from the largest arithmetic sum of the power-frequency and individual harmonic
voltages obtained from stress calculations in continuous operating conditions (Note:
Maximum fundamental voltage and maximum harmonic contributions may not exist at
the same time for STATCOM configurations including MSRs or MSCs).

For filter capacitor voltage rating, the loss of capacitor unit or elements should be
considered up to the trip level.

" The rated voltage of so-called "low voltage" capacitors (e.g. in double or triple tuned

filters). should be chosen such as to also withstand imposed transient stresses from faults,
energization, or other switching events.

Harmonics at PCC

The STATCOM Station’s coniribution to the harmonic distortion levels at the
STATCOM Station connection point {PCC) to the transmission system shall not exceed
the limits defined in IEEE-2800 standard.

Harmonic calculation:

Chapter 7.3 of CEGRE Publication 139 together with information in PSSE network files
given shall be used for the Network harmonic impedance.

MYV Switchyard

* Medium Voltage (MV) delta bus shall be .grounded through a Grounding
Transformer (ie. zig-zag winding Transformer) elong with a suitable resistor in the
neutral.

+ MV Switchyard of different STATCOM Station branches shall be fenced with a
fence height of 3 meter. To minimize the probability of electrical fault suitable
arrangement ie. elecirified fence shall be done to prevent the encroachment of
unwanfed animals or other to minimize the probability of electrical faults (Ph-E, Ph-
Ph). Further bus bar arrangements shall be made in a way to minimize the probability
of electrical faults.

rrangements shall be made in a way to minimize the probability of electrical faults.

» Secondary side of the Coupling Transformer shall be provided with suitable surge
capacitors to mitigate transfer surges.

> For MV bus bar, an Aluminum conductor (Tube, Rectangular Hollow Section or C
Section) may be used, however, a suitable bus bar end cover/cap shall be provided to

avoid any animal/bird entering the hollow space.
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C.6.5 Broadband Interference

C.6.51 Radio Interference

The TSP shall take necessary precautions in the form of shielding of valve hall and
building or Containers to meet its own requirement together with any requirements that
may be specified in Section-Project. Further, the following requirements shall also be
met:

a) With the STATCOM Station operating at any load upto rated value and within the
design range of firing angle, the radio interference level from electromagnetic or
electrostatic inductions generated by the STATCOM station shall not exceed 100
micro-volts/m,500 m away from STATCOM fence or boundary of the substation
whichever is higher. The Radio Interference Level (RIL) criteria shall be achieved at
all frequencies within the range of 150 kHz to 300 MHz and with the STATCOM
operation at any level up to and including rated value. The design shall provide
comecting measures, in case the specified design not being realized in the final
installation. In case of any third-party complaints about the radio interference,
suitable measures shall be implemented by TSP..

b) Measurements of actual RI at STATCOM Station shall be made by the TSP, at points
along the above defined contour and at other critical points.

¢) RIV (Radio Interference voltage) measured at a phase to ground voltage (266 kV
rms) in accordance to NEMA-107 shall not be more than 500 micro-volts for 400 kV
system. For other system voltages, IEC/NEMA in the order of preference shall be

applicable.
C.6.5.2 Interference with Power Line carrier and opes wire carrier system

The TSP shall take the necessary precautions in the form of noise suppression
techniques and filtering devices to prevent harmful interferences from STATCOM
Station to the power line carrier communication (PLCC) system operating on
connected AC transmission network.

The frequency spectra to be protected are:

System Frequency spectrum
Power Line carrier 30 kHz to 500 kHz
Open wire carrier 5kHz to 30 kHz

C.6.6 Aundibie Noise
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The TSP shall limit the audible noise in various areas of the STATCOM Station
buildings and containers to the following values.

Valve hall (Inside) 26 dBA
Mechanical equipment areas indoor (measured at 2 meter distance) 75dBA
Mechanical equipment outdoor (Measured at 15 m distance) 75 dBA
Control Room Building* 60 dBA
At the limits of the STATCOM STATION perimeter fence 80 dBA

*This is the background noise from the ventilation system in adjacent rooms, comtrol
cubicles etc. Printers, recorders may be switched off during the measurement,

Loss Requirements

The TSP must guarantee the total losses of STATCOM Station, be less than 1% of the
reactive power output individually at its inductive limit (STATCOM+MSRs) and
capacitive limit (STATCOM+MSCs) for the cumulative highest reactive power output of
STATCOM Station at PCC with the worse combination of manufacturing tolerances for
the Option-1 to 4 as provided in clause, C.3. In case of Option 5 as provided in clause A.3
i.e. +550/425 MVAr STATCOM without MSC and MSR, the TSP must guarantee the
total losses of STATCOM Station will be less than 1.5% of the reactive power output
individually at its inductive limit and capacitive limit for the cumulative highest reactive
power output of STATCOM Station at PCC with the worse combination of
manufacturing tolerances. For the purpose of total loss measurements, it should be
assumed that the ambient temperature is 20 °C, the PCC voltage is 1 per unit, and the
slope seiting is 1%. The STATCOM system may not operate under these conditions, but

they provide a common base.

The total losses shall include all components, as well as different parts or subsystems of
the complete STATCOM Station such as coupling transformer, All VSC systems and
components, MSC and MSR, Control and protection systems, including anciilary devices
such as HMI, fault recorders, and SCADA, Auxiliary Power supply systems, cooling
systems, Building ancillary services such as lighting, air conditioning, heating, and
ventilation. It may be noted that for the redundant VSC valve levels and dual/redundant
control and protection systems, the losses of redundant VSC valve levels and dual contro]
and protection systems shall be considered during loss measurement.

For the dual or redundant systems design of STATCOM Station, such as dual pumps or
redundant fans, dual systems losses are to be excluded, if the dual system is not in service
during the riormal operation of the STATCOM Station. However, dual systems should be
inchuded if they are required to be in service under the defined operating conditions. The
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same methodology shall be applied for HVAC (heating ventilation and air conditioning
systems).

The TSP is required to prepare documentation for the detailed calculation of total losses
based on measurement during Factory Acceptance Tests of major equipment and systems
mentioned above as per relevant IS/AEC/IEEE standards and the same shall be preserved
and to be submitted to CEA/ CTU/ GRID-INDIA, as per their requirement. Further for
equipment/systems, whose loss measurement cannot be done during Factory Acceptance
Test, the same can be measured at the site, and a combination of calculation and
measurement shall be used fo derive the total losses as specified above. During Loss
measurement, all fans, and pumnps; valve room and contro! room air-conditioning system
shall be switched on. However, redundant fans, pumps and air-conditioners shall be kept

off during Joss measurement

During the fzctory tests the losses for the following equipment shall be measured/
assessed as detailed below:

Coupling transformer:

Losses shall be measured at factory/lab at the maximum Tating, at power frequency as
per relevant IEC/IS under below mentioned conditions: '
i No load loss (Iron loss) at rated voltage and fundamental frequency.

ii. Load loss (copper loss) at rating corresponding to maximum continuous current
and at 75 °C.

iii.  Transformer cooling equipment’s Joss (Auxiliary loss) af rated voltage and
fundamental frequency.

Reactors:

The losses shall be measured at the factory/lab at the maximum rating at power
frequency as per relevant IEC/IS.

YSC Valves:

Converter losses comprise the Iosses in power electronic switches [insulated gate bipolar
transistor (IGBT) or equivalent], made up of conduction and switching losses, and the
losses in DC capacitors, resistors, and inductors used within the converter system. Refer
IEEE-1052 for caiculating VSC losses.

Capacitor:
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The.capacitor losses shall be measured at the manufacturer’s works at power frequency
as well as calculated to obtain the losses in the complete bank on the basis of factory

measuremernt.

Auxiliary System:

Aux. power losses shall be calculated from the kW and efficiency of all motors (name
plate rating) of the cooling system, air conditioning, ventilation etc. The higher of the
total losses for the entire auxiliary systems occurring at full capacitive capacity MVAr or
full Inductive MVAr as the case may be shall be considered for arriving at the total

losses.

Harmeonic Filters, if any:
The losses shall be calculated at the maximum STATCOM Station loading at 400 kV
and 50 Hz.

The calculations shall be on the basis of the tested results of the components.
Selection of Insulation Levels

Arresters:

Protective levels of arresters connected to the 400 kV AC Bus Bars of the STATCOM
Station shall be coordinated with the insulation and surge arrester Characteristics of the
400 kV AC systems to which the STATCOM Station is to be connected. The
specification and characteristics of the surge arresters installed in 400 KV AC system is
given in the Substation specifications. The front of wave (FWWL), lightning impulse
(LTWL) and switching impulse withstand levels (SIWL) shall be determined by the

following margins:

lowing margins:

ins:

a) A SIWL at least 1.15 times the switching impulse protection level.

b) A LIWL which is an IEC standard level corresponding to the STWL and shall be
at least 1.25 times the lightning irapulse protection level.
c) A FWWL which is at least 1.25 times the front of wave protection level.

Tn addition to the above minimum basic requirement, the various insulation level of 400
KV equipment shall be as below. The STATCOM Station equipment, coupling
transformers etc. shall be co-ordinated accordingly.
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Description SITWL LIWL

. All equipment including Transformer Bushing 1050 kVp 1425 kVp
and winding

Yalves
The requirement of insulation levels of the valves shall be as per the design requircment.

Aijr clearances

The air clearances shall be determined by the TSP based on the required withstand levels
for all waveforms in order to limit the probability of flashover within the STATCOM
Station to a target value of one flashover in 15 years.

Switchyard

The air clearances for switchyard equipment shall be equal to or greater than the
minimum values as specified in IEC-60071. Altitude correction factor (if any) shall also

be considered as per IEC.

Leakage distances

The Creepagef/leakage distance across insulation shall be determined by the TSP and
shall be adequate to ensure that under conditions of heavy pollution, the probability ofa
flashover of an insulator does not exceed one in 15 years. However, the leakage distance
for all AC insulators for outdcor installation shall not be less than 25 mm/kV of the
maximum operating phase to earth rms voltage at the insulator. The leakage distance of
equipment connected fo 400 k'V systems shall not be less than 10500 mm.

less than 10500 mm.
Specific creepage distance for outdoor bushings, insulator strings and long rod insulators
shall be 2 minimum 31 mm/kV.
STATCOM Station availabilify and reliability
The following definitions apply:
QOutage terms:
Outage
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The stage in which equipment is unavailable for normal operation due to an event
directly related to the equipment which results in a reduction in STATCOM Station

capacity.
Scheduled Qutage
An outage that can be scheduled at least one week in advance.

Forced outage

The stage in which the equipment is unavailable for normal operation but is not in the
scheduled outage stage and which results in a reduction in STATCOM Station capacity

i.e. an outage which is not scheduled outage.
Capacity terms
Maximurn Continuous Capacity (Pm)

The maximum STATCOM Station capacity (MVAR) for which continuous operation
under normal conditions is possible.

Outage duration terms

Actual outage duration (AOD)

The time elapsed in hours between the start and end of an outage.
Time Categories

The number of hours in the reporting period in a full year, the period year is 8760 hours.
If the equipment is commissioned, part way through a year, the period hours will be
proportionately less than 8760 hours.

Total Outage Hour (TOH)

The sum of all outage duration within the reporting period. TOH = AOD

Availability and Reliability Terms

Unavailability:

Unavailability is the duration for which the STATCOM Station is not available with a

specified rating due to forced outages per year. If part of the station is unavailable, then
the unavailability duration shall be counted proportionaily. However, if STATCOM is
out then its duration shall count as a fully unavailable STATCOM Station. However, if
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the STATCOM unit is out then the STATCOM Station unavailability shall be counted
proportionally to STATCOM capacity. STATCOM Station Control system outage shall

count as full STATCOM Station unavailability.
outage shall count as full STATCOM Station unavailability.

nt as full STATCOM Station unavailability.
‘OF’ is the outage frequency which will be the number of forced outages per year.

The period basis for availability and reliability calculations shall be 12 months. The TSP
shall ensure that the design will meet the specified guaranteed and design target value of
availability and reliability.

Outage times for repair, maintenance and replacement of components shall be based on
the premise that all items in the list of recommended spare parts are on hand, and that al
maintenance schedules of recommended maintenance are adhered to. Reliability
calculations shall be made and shall be presented as the expected frequency of
unscheduled joss of STATCOM Station capacity. For simultaneous occurrence of events,
for either of which & loss of capacity would result, the longer repair time shall be
counted.

ted as the expected frequency of unscheduled loss of STATCOM Station capacity. For
simultaneous occurrence of events, for either of which a loss of capacity would result,

the longer repair time shall be counted.

The facilities shall be assumed to bé utilized 100% of the time at 100% load, regardless
of the actual reactive power generated/absorbed by the STATCOM Station. Hence the
availability and reliability assessment will be based on the capability of STATCOM
Station to generate/absorb the rated reactive power regardless of whether, it is in service
or not.

power regardless of whether, it is in service or not.
Availability Requirement

The calculated availability of the system considered on an annual basis shall be equal to
or exceed the following target values.

Minimum availability requirement of each complete STATCOM Station
» Guaranteed for STATCOM Station - 98%
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The outages of STATCOM Station capacity caused by the failure of equipment outside
the scope of the TSP shall not be considered for the calculation of availability and

reliability guarantee. However, such outages shall be restricted to

1)  Complete loss to 400 kV supply (at PCC)

2)  Human Eror.

Circumstances causing curtailment of STATCOM Station capacity that will be included
in reliability and availabilily assessment and which can lead to forced outages shall

include but not be limited to the following:

a) Failure of equipment

b) Mal-operation of control and protection system
c) Failure to start

d) Reduction in capacity.

C.6.9.7 Reliability Reguirement
a) Reliability
In the assessment of reliability, the following events shall also be considered to
constitute a STATCOM Station outage:

D A STATCOM Station shut down.
ii) A reduction of STATCOM Station capacity due to an outage of any component of
STATCOM Station
The calculated reliability of the complete STATCOM Station shall be equal to or
exceed the following design target values.

The average outage frequency per year for each STATCOM Station shall not exceed

the following values:
Design target for Max acceptable Guaranteed
: STATCOM Station value for STATCOM Station
Total Number of 3 x Nos. of STATCCM 5 x Nos. of STATCOM
-Forced Outages Station Station

C698 GUARANTEED FAILURE RATE OF Sub-modules. (Including all components and
electronic). The maximum annual guaranteed failure rate of sub moduie (including all
components and electronic) shall not exceed 1.0% per STATCOM. The failure rate shall

not include failures directly attributable to operation and maintenance errors.

Bikaner B Power Transmission Limited
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GUARANTEED VALUE OF FAILURE RATE OF AC POWER CAPACITCR

The maximum guaranteed annual capacitor failure rate shall not exceed 0.15% except for
first unit failure. The capacitor shall be considered as failed if its Capacitance value
varies more than +5% of the (actually measured) name plate value. Leakage of oil from
the capacitor and the deformation of the capacitor unit shall be considered as a failure
even if the capacitance value is within the tolerance limits.

Design Principles

The objective for the design of the STATCOM Station shall be to achieve a high level of
availability and reliability as specified. Special attention shall be given to designing the
STATCOM Station to avoid forced outages. The TSP shall conduct thorough design
reviews fo ensure the minimum risk of such outages. The TSP shall give careful attention
to related factors affecting STATCOM Station performance such as subsystem and
system testing, protective relays co-ordination and proper setting of relays.

Except where greater reliability requirements are specified in these specifications, the
design basis for STATCOM Station shall be such that no single contingency downstream
from the medium voltage bus shall cause a total outage of the STATCOM Station. The
following general criteria shall be followed for the design of the control system:

a)  Use of components similar to those whose reliability has already been proved in
use.

b)  Use of good design practices, surge protection, filtering, and interference buffers
to assure Immunity to sensitive components and circuits against damage and
interference by induced voltages and currents in the external cabling and cubicle
Fiu‘ m- g-

¢)  Use of fail-safe and self-checking design features.

d)  Use of component and equipment redundancy, by means of either duplication or
triplication with automatic transfer facilities wherever necessary to meet the

requirement of these specifications.

¢)  Design which in the event of component failures, provides for transfer to a less
complex operating mode.

f)  Provision of alarm, fault diagnosis and indication

STATCOM Station Main Components

STATCOM Unit
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The main electrical data of the STATCOM Units are the following:

0 Rated voltage 20 KV Minimum
o Rated frequency 50 Hz
o Redundancy (Sub Module) 2 Nos. or 5% whichever is higher

o Rated Power of each STATCOM unit/Branch 50 MVAR Minimum
¢ Valve Cooling Deionized/ Demineralized water

In general, the STATCOM units shall equally share the load however under contingency
conditions it should be possible to run the units with unequal load. Charging of the DC
capacitors of Sub module during the initial start-up shall be achieved by means of
Resistors and bypass breaker arrangement. The charging resistor for DC capacitor of the
STATCOM Sub module should be designed for three charges per hour followed by the
appropriate cooling time. Power for the gate level control shall be derived internally
control shall be derived internally from|Sub module. The offered STATCOM Units with
their Control system shall be suitably located inside the STATCOM Station Building.

#om Sub module. The offered STATCOM Units with their Control system shall be
suitably located inside the STATCOM Station Building.

STATCOM Valve

The valve shall be designed to meet the performance requirements described in this
specification and as described below.

In order to ensure a modem low loss and reliable solution, the STATCOM valve
assembly shall use the multi-module (including redundant sub-modules) approach.

The valves shall be designed to ensure satisfactory operation accofding to the overall
performance requirements and include all necessary auxiliery equipment required for
smooth and reliable operation. The valves shall be indoor air-insulated and cooled by de-
mineralized water. The valves shall be of modular design and have removable Sub-
Module for ease of maintenance. The valves shall be mounted to allow easy access for
visual inspection, routine maintenance and replacement, and facilities shall be provided

to enable easy access.
ed to enable easy access.
d to enable easy access.

Semiconductor Switches




Transmission Service Agreement

The electronic switches should be designed with the aim to achieve operation according
to the overall performance requirements of the STATCOM Station. The valve shall be
designed with individual semiconductor switches applied in a conservative manner with
regard to their basic design parameters. The semiconductor switch shall meet the
requirements of IEC 60747 except where otherwise specified herein.

The semiconductor switches shall be designed to withstand all stresses expected under
steady state, transient and temporary overvoltage conditions. Basic semiconductor
devices shall be of the Press Pack type, or packaged to provide short circuit means in
case of device failure such that the STATCOM can continue to operafe without
interruption. The adjacent sub-module should be protected against the possible explosion

of the semiconductor switch.

Under the restriction of redundancy (minimum two or 5% whichever is higher) ie. the
failure of any semiconductor switch or sub module or monitoring device etc shall not
prevent continued system operation. In the event of any of the above failures, the
STATCOM shall annunciate and identify the specific location of the failed device and
continue operation until such time as repairs can be scheduled. During such time the next
shutdown can be availed, the STATCOM must continue to operate without downgrading

STATCOM capability.

er is higher) i.e. the failure of any semiconductor switch or sub module or monitoring
device etc shall not prevent continued system operation. In the event of any of the above
failures, the STATCOM shall anmumeiate and identify the specific location of the failed
device and continue operation until such time as repairs can be scheduled. During such
time the next shutdown can be availed, the STATCOM must continue to operate without

downgrading STATCOM capability.
ATCOM capability.

The switching device’s design should include an appropriate allowance for unequal
voltage distribution across individual devices in the valve due fo the stray capacitor and

component tolerances.

The switching device’s design should include an appropriate allowance for unequal
voltage distribution across individual devices in the valve due to the stray capacitor and

component folerances.

Bach switching device should be able to operate within component ratings, generally
with at least two failed sub-module or levels. The number of possible failed sub-modules
or levels as specified shall be consistent with the availability requirements of the

STATCOM system.
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Sub module for Multi-Module Topology

The key element of the multi-module topelogy shall be the sub-module. By increasing
the number of these sub-modules, it is possible to obtain high voltage with extremely
low harmonic distortion and very low dv/dt using a low switching frequency that reduces
power losses. Sub-module shall have the following characteristics:

VSC sub-modules should be protected against over voltages with appropriate sirategies.
A description of the failure mode of the swiiching device and the strategies used for
failure should be provided.

In each fiber optic cable (having multiple fiber cores) used for control/communication
purposes of sub-module at least two fiber cores shall remain available as spare for furture

use.

The STATCOM sub-module has DC capacitors that require a charge fo allow full
functionality and performance. At the startup of the STATCOM Station, the capacitors
are discharged. During the energization sequence of the STATCOM, Capacitors are
charged from the main power grid via resistor operated in series to the main connection
circuits. Once the desired charging voltages are reached, the charging resistor circuit is
bypassed using & bypass switch/breaker.

The Type and Rating of the charging resistor and associated bypass switch shall be
designed with the aim to achieve operation according to the overall performance
requirements of the STATCOM Station and shall conform to the relevant Standard.

associated bypass switch shall be designed with the aim to achieve operation according
to the overail performance requirements of the STATCOM Station and shail conform to

the relevant Standard.

STATCOM Valve Cooling System

A closed-loop recirculating system shall be provided with full heat rejection capacity
with redundancy for pumps, heat exchangers, and fans, appropriate to the STATCOM
Station availability requirements. The cooling system should be able to maintain full
capacity at maximum embient temperature and maximum STATCOM reactive power
output. The cogling system should be able to operate at the lowest ambient temperature
and zero output specified. The Valve cooling system shall have black start capability and
necessary Uninterruptible Power Supply (UPS)/ Uninterruptible Motor Drives (UMD)
shall be provided separately for each STATCOM Unit.

The valve cooling system shall be designed to meet the performance requirements
described in this specification and as described below.
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Each STATCOM Unit shall have its own de-ionized water valve cooling system with
redundant pumps.

For cooling the STATCOM valves, a deionized re-circulating {closed loop) water system
shail be used.

Water to air heat exchanger shall be used for cooling of this de-ionized water. Water to
water heat exchanger shall not be employed.

System shall be designed such that no shut down of STATCOM be resorted to for
making up the deionized water in the system. The make-up water should comply with the
recommended pH and purity.

Cooling water shall have a constant flow rate irrespective of loading. The flow rate shall
be decided on the basis of extreme operating conditions.

The control system for the cooling system shall be redundant type including the
provision of redundant control supply and main power supply. However, in place of the

redundant control system for the cooling system, suitable alternate mode is also
acceptable meeting the requirement of fulfilling cooling system operation even if failure

of cooling control system.
2x100% pumps with one as standby shall be provided for the primary. Should a pump

failure occur, the second pump should automatically switch in without shutting down the
STATCOM. An alarm shall be displayed at the control panel for the failure of the first

pump and standby pump in operation.

out shutting down the STATCOM. An alarm shall be displayed et the control panel for
the failure of the first pump and standby pump in operation.

Each cooling system shall be provided with an independent/dedicated UMD supply

however common battery for both UMD power supply may be accepted. An UMD
system will provide an extended capability of the STATCOM Station to deliver reactive

power without any interruption, adding a buffer against the system faults or during
events such as delayed voltage recovery or Transient over Voltage (TOV).

ansient over Voltage (TOV).

The secondary cooling system shall be a redundant type such that it shall be possible to
take out 10% (minimum one number) of the cooler module (fan unit) of secondary
cooling system without affecting the rated performance of STATCOM).

Normally no make-up water shall be required however in case of expansion vessel level
going low; the same shall be replenished automatically by means the of make-up water
tank and make up water pump to be supplied with the system.
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m) TSP shall provide a water treatment plant of sufficient capacity. The purification

P

(treatment) system shall be designed to maintain conductivity below 1 micro Siemens. A
resistivity cell in the outgoing water from the deionizer should detect the depletion of
ionized material. Filters and dejonizers shall be designed to allow replacement during
operation. Normal replacement shall not be required more than once every year.

Filters and deionizer/deoxidizer material shall be designed to allow replacement within
minutes without shutdown of the cooling unit. (Normal replacement should not be

required more than once/year).

minutes without shutdown of the cooling unit. (Normal replacement should not be
required more than oncefyear).

Primary cooling system shall monitor its own operation and condition of cooling water.
The protection system of the cooling cycle shall have minimum foliowing alarms:

i) Depleted deionizing cell

ii) Low water resistivity

iif}  High water temperature

iv)  Primary pump stopped

v) Fan stopped

vi)  Primary pump or fan interlock circuits faulty
vii} Primary cycle (Make-up water) tank level low
viii) Failure of control supply.

ix) UMD/ UPS fauit.
Following shutdown alarms/ TRIP shall be provided with cooling system protection.
Excessive low water resistivity Excessive high water temperature, complete loss of
auxiliary supply to primary pumps, low flow, Low Pressure etc.
The dissipative components of the converter are cooled with deionized water.

The power losses are transferred to the external ambient by means of a defonized water
/air heat exchanger. All the piping and other components Complete instrumentation set
have been mounted on board in order to check the status of the cooling system:

Conductivity gauge system.
Flow meter equipped with two set points (alarm and trip).

Pressure meter
Two thermometers for the inlet and two thermometers for the outlet (two set

points for alarm and trip)
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= Thermostat
The status of the cooling system is monitored by means of the control system.

Replacement of certain cooling equipment (e.g. pumps, fans, cooler unit etc), if
defective, should be possible while the cooling system still operates.

Tests on STATCOM Unit Valve

All'applicable tests i.e. Operational Type Tests, Dielectric Type Tests and Test for valve
insensitivity to electromagnetic disturbance and Production tests shall be done as per the
latest edition of IEC 62927.

STATCOM Station Control equipment and operator interface

Control Equipment

The control systems should achieve the functional objectives given in 6.2. The accuracy
of voltage should be within % 1% of the reference voltage. The accuracy of the gradient
and linearity of the slope delivered by the STATCOM Station should be defined in
relation to the current deviation from the theoretical slope defined in 3.1. The maximum
deviation should be less than & 5% of the nominal current.

The control system design shall be based on a single fail criterion i.e. failure of any one
component in the system should not result into outage of the complefe system. As a

minimum, a dual (hot standby) digital programmable controller shall be supplied for
each STATCOM unit/branch and STATCOM Station to control the STATCOM, MSRs
and MSCs completely including the fimetions listed as mentioned below:

¢ system should not result into outage of the complete system. As a minimum, & dual
(hot standby) digital programmable controller shall be supplied for each STATCOM
unit/branch and STATCOM Station to control the STATCOM, MSRs and MSCs
completely including the finctions listed as mentioned below:

The controller shall have diagnostic and self-checking features for both itself and for
valves, gate firing and drive circuits, interface hardware, and software. This is required to
reduce outage times and to facilitate fault finding.

tate fault finding.

The Controller shall be reprogrammable. The Owner shall have at least the following
possibility for changing the following reference and limit values via HMI:

Closed loop Controllers:
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points. This refers fo the functionality that will aliow ]l the contro! parameters to be
adjustable within selectable limits and is inclusive of, but not limited to following:

0  Voltage controller
©  Qcontroller (reactive power controller).
©  Supplementary VSC current controller.

0  Other supplementary contro! finctions.

Sequence Controllers:

The sequence control and open-loop controllers shall i:ncludla the control of all
switchgears and associated contro] gear and external devices.

The Controller shall have at least 10% excess I/O capacity to allew future program
upgrades to satisfy the changing requirements of the power systems or future extensions
to the STATCOM Stations. As a minimum, a control of up to 4 future HV shunt devices
(reactors or capacitors) shall be included in the offer,

All control signals available for remote control must also be available locaily so as to
ensure that a local operator can operate the STATCOM Station if the communications
link between STATCOM Station and remote control centers is lost.

and remote control centers is lost,

A changeover switch shall be provided for control of the selection of local or remote
control,

TSP shall provide the equipment necessary for the purpose of control, protection and
interlocking of all equipment within the scope of supply.

TSP shall be responsible for the design and coordination of confrol, protection and
interlocking system and switching sequences within the STATCOM Station. All

necessary interfacing required between AC switchyard equipment and STATCOM
Station for the above purpose shall also be included in the scope of TSP,

It is proposed to control STATCOM through a Supervisory Control and Monritoring
System (SCADA). All the data shall be acquired through suitable means from the fieid
and various components and control is executed through the redundant HMI. The loca

controller, redundant HMI workstation, Gatewa » STATCOM Station Control System
Engineering cum Disturbance Recorder (DR), PC which can also be used as standby
HMI workstations in case of emergency with associated peripheral equipment such as
color laser log Printers, Color Jaser Jet fault record printer, GPS System, Inverter / UPS
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etc. all interconnected via redundant Bthernet based Station LAN Network. Each work-
stations and PCs at STATCOM Station shall have at least 19” LED display.

xecuted through the redundant HMI. The local STATCOM Station Control system shali
consist of a redundant STATCOM Station controiler, redundant HMI workstation,

Gateway, STATCOM Station Control System Engineering cum Disturbance Recorder
(DR), PC which can also be used as standby HMI workstations in case of emergency
with associated peripheral equipment such as color laser log Printers, Color laser jet fault
record printer, GPS System, Inverter / UPS etc. all interconnected via redundant Ethernet
based Station LAN Network. Each work-stations and PCs at STATCOM Station shall

have at least 19” LED display.

mergency with associated peripheral equipment such as color laser log Printers, Color
laser jet fault record printer, GPS System, Inverter / UPS etc. all interconnected via
redundant Ethernet based Station LLAN Network. Each work-stations and PCs at
STATCOM Station shall have at least 19” LED display.

on LAN Network. Each work-stations and PCs at STATCQM Station shall have at least
19” LED display.

In addition to the above, HMI workstation (identical to HMI Workstation provided in the
STATCOM Station control room) should aiso be provided in the contro! room of the
main 400 kV substation. This HMI workstation should be powered from an independent
UPS system adequate enough to provide power to the HMI workstation for a minimum
two hours in case of auxiliary power failure.

The control equipment shall satisfy the reliability and availability requirements specified
in this specification

All necessary measures shall be taken to ensure satisfactory operation in the presence of
harmonic current and voltage, noise and radio interference signals. The equipment shail
be designed fo operate in the environmental conditions specitied in the specification.
There should be a provision for independent operation of MSC/MSR after delinking it
with STATCOM controls when STATCOM is out of service due to any reason.

The threshold values for switching the MSC/MSR on/off shall be configurable in ail
modes of operation.

Operator Interface

Each STATCOM Station shall have a SCADA consisting of an HMI which shall provide
a Centralized (local) operator control of the STATCOM Station fimetions. All human
interface operations necessary for the control and monitoring of the STATCOM shall be

provided at this point.
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Any abnormal condition requiring operator action or intervention or maintenance on any
of the STATCOM Station subsystems shall be annunciated at the STATCOM Station
control room and the Substation control room.

The local HMI shall include the following diagrams as different screens in the display
system:

Complete STATCOM Units and STATCOM Station single line diagrem including EHV
and MV buses

AC Auxiliary supply and distribution
DC Auxiiiary supply and distribution
STATCOM Valve cooling systems
Interlocking system.

These diagrams shall indicate status, alarms, voltages, currents, etc. The HMI shali
provide complete diagnostics on alarm and trip indications as required and discussed in
this specification, including SER information.

A facility shall be provided whereby the local HMI features and functions shall be
accessible from remote. A remote user shall be able to view screens and change

STATCOM Station parameter settings.

As Siwani substation where STATCOM Station shall be installed, will be equipped with
Sub-Station Automation System (SAS) conforming to IEC 61850, it is required- that
STATCOM Station control and monitoring shall be integrated with SAS already
provided at the main 400 kV Sub-station by the TSP. It is proposed to connect
STATCOM Station’s SCADA with SAS through a Gateway and the database,
configuration etc of the main substation SAS shall be upgraded to incorporate
STATCOM Station events, alarms, Conirols (both switchgear and control functions of
STATCOM Station like the setting of parameters etc.) so that STATCOM Station can be
effectively monitored and controlled from main substation SAS and shali be monitored

from Load Dispatch Center (WRLDC).
STATCOM Statior Protection System

Protection system Design

a) To ensure that faults are cleared within stability critical clearing time, to minimize
damage to the plant, and to avoid voltage collapse, loss of load, or load limitations,
TSP shall provide a high speed main protection scheme. An independent (having a
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separate measurement system) back-up protection scheme shall be provided in the
event of the main protection scheme failing or taken out for maintenance.

The STATCOM Station shall be completely seif-protecting (unit protection).
STATCOM Station shall be protected from damage for all conditions of over-
current, overvoltage, excessive reactive power loading, unbalance due to loss of
capacitor elements, phase-to-phase and phase-to-ground faults, three phase faults,
loss of cooling, semiconducior valve or control malfunction, faults (STATCOM, MV
system) in individual primary connected components of the STATCOM, HV system
faults, etc. The STATCOM Station shall withstand the maximum fault current for a
period of the maximum fault clearing time as specified, comsidering second
contingency cases due to the previously mentioned conditions.

ected from damage for all conditions of over-current, overvoltage, excessive reactive
power loading, unbalance due to loss of capacitor elements, phase-to-phase and
phase-to~ground fauits, three phase faulis, loss of cooling, semiconductor valve or
control malfunction, faults (STATCOM, MV system) in individual primary
connected components of the STATCOM, HV system faults, etc. The STATCOM
Station shall withstand the maximum fault current for a period of the maximum fault
clearing time as specified, considering second contingency cases due to the
previously mentioned conditions.

thstand the maximum fault current for a period of the maximum fault clearing time as
specified, considering second contingency cases due to the previously mentioned
conditions.

ing second contingency cases due to the previously mentioned conditions.

All protection equipment and systems should be properly co-ordinated to prevent
incorrect operations of the protection equipment or systems during normal
STATCOM Station operation, including anticipated abnormal conditions on the
transmission system, as specified. Fail-safe principles should be applied throughout.

The basic principle and order of precedence for the control and protection shall be, to
take care of the following:

* Correctly identify a fault, problemt or error condition,
* Oaly if necessary, isolate the minimum number of components, subsystems
whenever possible,

» Utilize degraded modes to the maximum extent possible either directly (no
interruption of the STATCOM Station operation) or indirectly (by tripping the

9%
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STATCOM Station momentarily in order to isolate the branch and re-
energization of the STATCOM Station).

* Trip STATCOM Station and Block.

a)  Failure of the STATCOM Station Interface (SCADA interface) shall not result
in a Protection trip of the STATCOM Station. A fail-safe philosophy shall be
implemented to allow the STATCOM Station to operate safely and
independently from the STATCOM Station Interface (SCADA interface).

b)  Protection equipment shall be designed and applied to provide maximum
discrimination between faunity and healthy circuits,

¢}  The Protection shall be sufficiently sensitive to cater to the full range from
maximum to minimum fanlt leve! conditions. The Protection shall also be
suitable for a system fault level equal to the maximum short circuit capacity of
the substation. All current transformer designs shall be based on these fault
levels.

d)  AIl required protective, control devices, etc including auxiliary instrument
transformers and panels, relays, cabling, wiring, indication, and all other
associated plant and material necessary for the effective operation of the
protection systems shall be supplied and installed by TSP.

e¢) The protective relays shall be microprocessor based. Relays shall have
approved characteristics and be mounted in dust and moisture-proof cases. The
protective relays sbhall be provided with visual indications for starting, tripping
and failure of the protective function. The LEDs shall be reset without opening
the covers. The protection relays shall also be equipped with HMI facilities
suitable for menua) parameter settings and viewing of the settings. Relays with
provision for manual operation from outside the case, other than for resetting,
are not acceptable. Relay settings shall be visible and readable without having
to remove the relay cover. Relays shall be of approved construction and shall
be arranged so that adjustments, testing and replacement can be effected with
the minimum of time and Iabor. Auxiliary Relays of the hand reset type, if
provided shall be capable of being reset without opening the case. Electrically
reset tripping relays shall be provided as necessitated by the system of control,
such as for those circuits subject to remote supervisory control.

f)  Relay contacts shall be suitable for making and breaking the maximum currents
which, they may be required to confrol in normal service but where contacts of
the protective relays are unable to deal directly with the tripping currents,
approved Auxiliary tripping relays shall be provided. In such cases, the number
of auxiliary tripping relays operating in tandem shall be kept to a minimum in

152 Bikener B Power Transmission Limfl




Transmission Service Agreement

order to achieve fast and reliable fault clearance times. Separate contacts shall
be provided for alarm and tripping functions. Relay contacts shall make firmly
without bounce and the whole of the relay mechanisms shall be as far as
possible unaffected by vibration or external magnetic fields

g}  Steps shall be taken fo protect the circuitry from externally impressed transient
voltages which- could reach the circuitry via connections to instrument
transformers or the station battery. The routing of cables should be such as to
iimit interference to a minimum. Any auxiliary supplies necessary to power
solid-state circuits shall be derived from the main station battery and not from
batteries internal to the protection.

h) Relay communication

The Relays shall also have a communication port provided on the front of the
relay for configuration and parameter settings as well as downloading of data.
A direct port snitable for remote communication shall ajso be provided at the
back of the Relay. This port shall conform to IEC - 61850.

i) Tripping schemes

* Tripping of MV circuit breakers shall be done by means of two-separated trip
signals.

* Duplicate high security tripping circuits for MV Circuit Breaker shall
comprise two independent high speed (less then 10 ms) high burden (greater
than 150 W) tripping refays for each circnit, each with its own independent
DC supply. The trip circuits for all circuit breakers need to be equipped with
2 “Jockout” function and it shall be possible for this to be reset manually and

remotely by the operator.

J)  The protection for the power system is based on a normal switching state and
an occurrence of a single fault. This means that faults resulting from
maintenance as well as the simultaneous occurrence of two or more faults are
not taken into account.

k)  The input circuits of the digital protections shall be monitored by means of a
plausibility check. If any incorrect information is found, the protection fimction
shall be blocked by the protection system. All protection relays shall have
facilities for monitoring trip circuits. Detection of an interruption in the case of
a switched on circuit breaker shall be signaled.

1y Test facilities
= Jt shall be possible to test the protective device during operation without
causing trips. Links shall be provided for the isolation of individual protection
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trip circuits and the common protection trip circuit to each circuit breaker trip
coil.

* Separate test facilities shall be provided for each current and voltage
transformer secondary circuit so as to give access for testing of protection
relays and associated circuits. The Test facility to be supplied shall have two
selectable positions, a Service and a Test position. In the service Position, the
test switch connects CTs and VTs signals to the Relays and trip commands to
the circuit breaker trip coils. In the Test Position, the test switch applies a
short-circuit to the Cument Transfoxmer (CT) secondary windings and open
circuits the VT secondary cores and allow injection of secondary current and
voltage into the relay. At the same time, the Trip commands to the Circuit
Breaker Trip Coils are isolated. The test switch supplied shall be fo the
Approval of the Owner.

m}  The protection of the electrical system shall be designed and installed in such a
way that the failed equipment is disconnected selectively and automatically. All
equipment have to remain operative during transient phenomena, which may
arise during switching or other disturbances to the system.

n)  Auxiliary DC Supplies
* The protection concept has to be designed in a way so that back-up protection
is provided at all times. All protection relays shall be configured in 2 way that
failure of one Auxiliary' DC system will not affect the relay. If all DC
supplies to the controllers are lost, the STATCOM Station breaker must be

tripped via the protection panel.
o)  Electromagnetic Compatfibility

= Electronic Relays and other electronic devices and the ancillary circuits
connected to them, such as power supplies, current and voitage transformer
secondaries, status or tripping or alarm circuits shall be designed to ensure
that they are compatible for use in the hostile electrical environment found in
an MV or HV substation.

= Adequate steps by means of suitable design, shall be taken to prevent
Electromagnetic Interference (EMI), (generated by sources such as circuit
breakers, disconnectors, lightning, radio or radar emissions, switching
contactors in DC circuits etc) or Electrostatic Discharges (ESD) from
affecting relay performance or causing damage to components.

® radio or radar emissions, switching contactors in DC circuits etc) or
Electrostatic Discharges (ESD) from affecting relay performance or causing
damage to components.

3 All relays offered shall therefore have been type-tested to meet the current
requirements of IEC Standards with respect to High Frequency disturbance,
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Fast Transients, Electrostatic Discharge, Radio Frequency Interference testing
ete.

List of Protection functions for STATCOM Station

Coupling Transformer Protection:

i) Biased Differential protection (87T)
ii) REF protection {64T)

iii} Overcurrent protection (50, 51)

iv) Ground Overcurrent (5 IN)

¥)  Over flux protection (HV and MV)
vi) Transformer mechanica] trips

STATCOM MV Bus Protection:

i)  Bus Differential protection (87)

if) Ground over current protection (51N), used with & neutral Grounding
Transformer

iif) Under/Over Voltage (59 Ph-Ph) protection

ivy Over voitage (Cpen Delta) protection

STATCOM Branch Protection:

) Differential protection (8 )]

if) Overload protection (49)

iif) Overcurrent protection inside delta (50, 51)

iv) Negative phase sequence protection (46)

v) STATCOM branch overcurrent protection (50, 51, 50N, SIN)

MSR Eranch Protection:

) Differential protection (87)

ii) Ground over current protection {5IN)

iii) Reactor branch unbalance protection {Negative Phase Sequence)
iv) Thermal Overload protection

MSC Branch Protection:

)  Ground over current protection (51N)

ii) Capacitor Overvoltage (Using current signal) protection.
iif) Capacitor unbalance protection (60C)

iv) Over current protection (50, 5 1)
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The protection functions listed above are the minimum set of function to be
provided, any additional protection required to fulfill the requirement of the
protection system shall also be provided.

Further protection functions of individual branch (STATCOM, MSC, MSR) shall
trip the respective branch MV CB (Circuit Breaker).

All CBs shall be provided with individual Breaker Failure protection relays.
Breaker Failure relay shall have the logic based on the current signal or CB close
open status.

Any fault on MV bus will trip the 400 kV breaker. However, any branch fault
shall be cleared by the respective MV branch Circuit Breaker.

Protection System for the STATCOM valve portion of the STATCOM station
shall be provided in the redundant controllers to isolate the STACOM valve

during internal overload/overvoltage, ground fault etc.

STATCOM Station Fault Recording System

An integrated Transient Fault Recording (TFR) System shall be supplied, installed and
commissioned. This shall include trigger level settings for analog signal, efc subject to
review and comment. Disturbance and event recording facilities are required for local
monitoring of the STATCOM following a disturbance on the power system or the

STATCOM System. The TFR shall be GPS synchronized.

The following inputs are required:

g

All analog signals (output signals) including 3-ph and sequence values of voltage,
control.

All digital signals (control outputs, status indications, commands, alarms, and trip
indications). Intemal STATCOM Station control signals/variables to be
selectable,

The accuracy of the TFR for event inputs shall be at least 100 ps (sampling rate
of minimum 10 kHz).

The TFR shall have provision for remote access and retrieval of recorded
information onto a PC. For this purpose, a communication link fo the substation
LAN shall be implemented.

The remote software application for data retrieval shall be included.

There shall be multiple channels to view 3-ph and sequence values of voltage,
current.

TFR file shall be viewable in any open source sofiware.
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Mechanically Switched Reactor (MSR)

MSR is a fixed source of inductive reactive power connected in shunt to the MV bus of
STATCOM Station and switched by means of a circuit breaker (with a contro! switching
device) based on the command from the STATCOM Station control system. The rated
capability of MSRs shall be at 400 kV (Referred to as “Point of Common Coupling” or
PCC) and in the steady state frequency range of 48.5 Hz - 50.5 Hz. However, The MSR
Components shall be designed with the aim to achieve operation according to the overall
performance requirements of the STATCOM Station., The individual components of
MSR shall be able to withstand the onerous conditions imposed by system overvoltage
and harmonics. The MSR consists of 3-ph Air Core Reactor, 3-ph MV Circuit breaker
(SF6/ Vacuum type), associated carrent transformer, 3-ph Disconnector and associated
safety grounding switch. The MSR. area shall be fenced and a castle key interlock with
safety grounding switch shall be provided for human safety.

omance requirements of the STATCOM Station. The individual components of MSR
shail be able to withstand the onerous conditions imposed by system overvoltage and
harmonics. The MSR cousists of 3-ph Air Core Reactor, 3-ph MV Circuit breaker (SF6/
Vacuum type), associated current transformer, 3-ph Disconnector and associated safety
grounding switch. The MSR area shall be fenced and a castle key interlock with safety

grounding switch shall be provided for human safety.

rmance requirements of the STATCOM Station. The individual components of MSR
shall be able to withstand the onerous conditions imposed by system overvoliage and
harmonics. The MSR consists of 3-ph Air Core Reactor, 3-ph MV Circuit breaker (SF6/
Vacuum type), associated current transformer, 3-ph Disconnector and associated safety
grounding switch. The MSR area shall be feniced and a castie key interlock with safety
grounding switch shall be provided for human safety.

Specifications for individual components like Air core reactors etc are provided in the
subsequent clause.

Mechanically switched capacitor (MSC)

MSC is a switched 3-phase capacitor bank connected in shunt to the MV bus of
STATCOM station and switched automatically by means of a circuit breaker (with
conirol switching device) based on the command from STATCOM Station control
system. The rated capability of MSCs shall be at 400 kV (Referred to as “Point of
Common Coupling™ or PCC) and in the steady state frequency range of 48.5 Hz-50.5 Hz.
However, TSP will ensure the corresponding values at PCC (400 kV) for possible
operating condition measured at PCC. The MSC Components shall be designed with the
aim to achieve operation according to the overall performance requirements of the
STATCOM Station. The individual components of MSC shall be able to withstand the
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onerous conditions imposed by system overvoltages and harmonics. The MSC consists
of 3-ph AC power capacitor bank, a current limiting air core reactor as required, 3-ph
MV Circuit breaker (SF6/Vacuum type), associated current transformer, 3-ph
Disconnector and associated safety grounding switch. The MSC area shall be fenced and
2 castle key interlock with safety grounding switch shall be provided for human safety.
Specifications for individual components like Capacitors, Air core reactors etc are

provided in the subsequent clauses.

CC. The MSC Components shall be designed with the aim to achieve operation
according to the overall performance requirements of the STATCOM Station. The
individual components of MSC shall be able to withstand the onerous conditions
imposed by system overvoltages and harmonics, The MSC consists of 3-ph AC power
capacitor bank, a current limiting air core reactor as required, 3-ph MV Circuit breaker
(SF6/Vacuum type), associated current transformer, 3-ph Disconnector and associated
safety grounding switch. The MSC area shall be fenced and a castle key interlock with
safety grounding switch shall be provided for human safety. Specifications for individual
components like Capacitors, Air core reactors etc are provided in the subsequent clauses.

C. The MSC Components shall be designed with the aim to achieve operation according
to the overall performance requirements of the STATCOM Station. The individual
components of MSC shall be able to withstand the onerous conditions imposed by
system overvoltages and harmonics. The MSC consists of 3-ph AC power capacitor
bank, a current limiting air core reactor as required; 3-ph MV Circuit breaker
(SF6/Vacuum type), associated current transformer, 3-ph Disconnector and asscciated
safety grounding switch. The MSC area shall be fenced and a castle key interlock with
safety grounding switch shall be provided for human safety. Specifications for individual
components like Capacitors, Air core reactors efc are provided in the subsequent clauses.

e MSC area shall be fenced and a castie key interlock with safety grounding switch shall
be provided for human safety. Specifications for individual components like Capacitors,

Air core reactors efc are provided in the subsequent clauses.

MBSC area shall be fenced and 2 castle key interlock with safety grounding switch shall
be provided for human safety. Specifications for individual components like Capacitors,
Air core reactors etc are provided in the subsequent clauses.

Air Core Reactors

Reactors shall be air core, dry type, be suitable for outdoor installation and there shall be
no tapping on the reactors. The insulation level shall be adequate and TSP has to ensure
proper insulation coordination.

[L_
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The insulation of the reactor shall be class F and hot spot temperature rise shall not
exceed 105 °C above ambient temperature. Winding temperature rise shall not exceed 80

°C above ambient temperature.

The reactor shall be designed to withstand thermal dynamic shocks and mechanical
shocks while in service and during erection.

The reactor shall fully conform to the relevant TEC standard,

The reactor shall be designed to withstand overloading due to over voltage as specified
and shall also be subjected to excitation by harmonics; the reactor must be able to

withstand such events without deterioration in normal life.

The reactors shall be subjected to type and routine tests in accordance with the latest
issue of IEC-60076 as appropriate fo the type of reactor provided.

Tests on Reactors: The reactors shall be subjected to type and routine tests in accordance
with the latest issue of IEC-60076 as appropriate to the type of reactor provided.

AC POWER CAPACITORS
General

The capacitor banks shall comprise capacitor units, discharge devices, protection
equipment, series reactor as required, earthing switches, suitably cornected in series and
parallel, mounted at ground level with protected fencing all around. The number,
arrangement and connection of capacitor banks shall be designed to suit the requirement
of the compensator as a whole. If convenient, the capacitor banks may be used in
conjunction with reactors. In this event, the rating of the capacitor shall be adequate to
cope up with the harmonic loading. The frequency variations shall also be considered. To
limit the peak inrush current for switching in the capacitors, current limiting reactors
with parallel connected damping resistors, if required shall be connected in series with
shunt capacitor banks.

be adequate to cope up with the harmonic loading, The frequency variations shall also be
considered. To limit the peak irrush current for switching in the capacitors, current
limiting reactors with parallel connected damping resistors, if required shall be conmected
in series with shunt capacitor banks, '

o cope up with the harmonic loading. The frequency variations shall also be considered.
To Iimit the peak inrush current for switching in the capacitors, current limiting reactors
with parallel connected damping resistors, if required shall be connected in series with
shunt capacitor banks.
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The capacitors shall be provided with internal-type fuses. Alternatively, the fuseless
capacitor is also acceptable,

Fuses shall not melt nor shall deteriorate when subjected to the inrush current during the
life of the capacitor bank.

With the capacitor charged to a peak voltage, the fuses associated with the healthy
elements shall not melt when carrying the discharge current resulting from a breakdown
of an element or from an external short circuit,

all be capable of successful disconnection with a voltage of not less than 1.5 times,

After fuse operation the fuse assembly shall be able to withstand continuously at least 1.5
times the rated unit voltage Un across the gap for 10 Seconds,

The capacitor units shall be the outdoor type. The container of the capacitor shall be of
stainless steel.

Each capacitor unit shall be readily accessible and replaceable without disturbing any
other unit, The supporting frames shall be designed to provide adequate ventilation fo the
units.

The dielectric fluid used in the capacitor unit shall be environmentally safe and bio-
degradable, non-toxic, Polychlorinsted Biphenyle (PCB) type dielectric or any of its
derivatives shall not be acceptable.

Construction and Design Requirement

The current limiting reactors (as required) shall be dry type and connected in series with
the capacitor bank. Suitable lifting lugs shall be provided.
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capacitor bank, wind loading, forces due to expansion and contraction caused by ambient
temperature and load variation, and seismic effects all as specified.

and load variation, and seismic effects all as specified.

The capacitor units shall be interchangeable in order to reduce the spare requirements
and simplify maintenance procedures.

The capacitor stack shall be vibration free. The stack shall have 2 fixed potential, which
is connected fo one electrical point in the bank. The stack shall be of galvanized
structural steel.

The capacitor racks shall be supplied complete with all capacitor units, insulators, and
connections and shall be equipped with lifting lugs/eyes to facilitate assembly into the
stacks. The racks shall be constructed of galvanized structural steel. No drilling of
galvanized steel shall be allowed. Each rack shall be labeled with the weight of the fully
equipped racks, the phase, and the bank of which it forms a part. The maximum and
minimum capacitor unit capacitance which may be substituted into the racks as spares
shall be suitably identified. Suitable warning labels shail be affixed.

beled with the weight of the fully equipped racks, the phase, and the bank of which it

forms a part. The maximum and minimum capacitor unit capacitance which may be
substituted info the racks as spares shall be suitably identified. Suitable warning labels

shall be affixed.

as spares shall be suitably identified. Suitable warning labels shall be affixed.

The capacitor shall be specially designed to be suitable for intermittent duty.

The capacitors should comply with the overload capacity as per NEMA. Standard.

The capacitor elements shall be vacuum dried inside the case prior to impregnation with
dielectric fluid. After impregnation, the capacitor unit shall be sealed immediately upon
removal of the impregnated reservoir.

The discharge resister shall discharge the unit from peak operating voltage to less than 75
Volts within 10 minutes.

The capacitor case shall be made from type 409 stainless steel or equivalent stainless
steel with all joints welded and tested for leaks,

All racks and bus insulators as well as the insulators used to insulate each stack of
capacitor from ground level shall be pincap or post type. The minimum voliage rating
shall be 15 kV and low frequency wet withstand voltage of all insulators used to insulate
within or between the capacitor rack of a stack shall not be less than three times the
actual voltage stress across the insulators. The insulator shall be outdoor type
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manufactured from wet porcelain. The insulators shall be bolted to the top members of
the frame to support electric-grade aluminum buses.

ss the insulators. The insulator shall be outdoor type manufactured from wet porcelain.
The insulators shall be bolted to the top members of the frame to support electric-grade

aluminum buses,
of the frame fo support electric-grade aluminum buses.

The size and groupings of the individual capacitor units shall be such that a single blown
fuse will not cause the voltage across the parallel group to rise by more than 10%.

The redundancy to be provided, shall be as per the requirement specified regarding
reliability and availability in the clause mentioned elsewhere.

Capacitor Unit Failure Detection

‘The stages of capacitor units or element failure detection shall be provided as below:

A three-step unbalanced current protection shall be provided in each capacitor bank to
initially generate an alarm when the unbalance limit is reached and finally to trip the

bank in case of the limit is exceeded.

The first stage shall generate an alarm and the capacitor unit shall continue in service. It
may be assumed that the bank shall be disconnected for maintenance within 2 weeks.
The second stage shall generate a separate alarm and a delayed trip signal which will
disconnect the bank after two hours.

The third stage shall cavse immediate disconnection of the Capacitor Bank.

Tests on Capacitors
All the tests on capacitor units shall be in accordance with the Iatest issue of IEC 60871.

Coupling Transformer

The TSP shall provide single phase coupling transformers to operate as 3- phase bank
with one unit as 2 common spare (cold spare) with necessary auxiliary arrangements for
stepping down the voltage from 400 kV system to a suitable medium voltage value as
required for replacing any one of the faulty phase units without physically shifting the
transformer. The Medium Voltage side of the coupling transformer to couple with the
STATCOM shall not be Jess than 20 kV to ensure optimum power transformation.

The Coupling Transformer shall be designed with the aim to achieve operation according
to the overall performance requirements of the STATCOM Station. The transformer
should be designed and rated to carry complete capacitive and inductive reactive loading
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as specified for STATCOM Station including that of mechanically switched capacitors
and Reactors etc.), as well as harmonic currents associated with the most onerous
operating conditions of STATCOM Station, without loss of life.

as harmonic currents associated with the most onerous operating conditions of
STATCOM Station, without loss of life.

The coupling transformer shall be designed in accordance with the most up-to-date
experience in STATCOM application and shall incorporate the latest improvemenis of

design currently employed in the industry. The Comprehensive design review of the
Coupling Transformer of STATCOM Station shall be carried out by the TSP.

General Requirements

The coupling transformer shall be designed electrically and mechanically for operating
conditions peculiar to STATCOM Station operation, which shall include, but not be

limited to the following:

Electrical insulation problems resulting from the transformer being subjected to voltages
of distorted sinusoidal wave shape because of saturation, harmonics, trapped charges in
capacifors etc.

The cumulative effect of electro-dynamic forces produced during valve commutation or
other short circuit conditions imposed by valve design limjtation and valve group
operation.

Harmonic carrents due to STATCOM operation, with reference to additional stray losses
resulting from these harmonic currents.

No generation of uncharacteristic harmonics by the transformers.

Stresses due to normal control operation and other onerous operations such as blocking
and de-blocking.

Stress due to the fast response requirement of STATCOM for loading from 100%
inductive to 100% capacitive and vice-versa.

Overvoltage stresses for which STATCOM shall be designed as per specification would
apply to the transformer also.

All other stresses for which STATCOM Station shall be designed as per specification
would apply to the transformer also.

The transformer and all its accessories like Bushings, CTs etc shall be designed to
withstand without damage, the thermal and mechanical effects of any external short

circuit to earth and of a short circuit across the terminals of any winding for a period of 3
seconds. The short circuit level of the 400 kV system to which the transformer shall be
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connected, will be as per the maximum short circuit level of the main substation. Short
Circuit level of the Coupling Transformer shall be as per the Short Circuit level of the
respective Substation. Short circuit level for HV bushing shall be 63 kA for 1 Sec.

The transformer shall be capable of being loaded in accordance with IEC 60076 or the
overload conditions as specified whichever is the worst. There shall be no limitation
imposed by bushings during its terminal fault.

The transformer shall be capable of withstanding the mechanical stresses caused by
symmetrical or asymmetrical faults on any winding.

The transformer should be designed to carry a certain level of direct current consistent
with the STATCOM design. To ensure minimum harmonics generation, the saturation
flux density of the transformer should be higher than the maximum flux density reached
over the full steady state (continuous operating) range; this margin shall be at least 10%.
This maximum flux density (over the full steady-state range) is obtained at the highest
secondary voltage during any reactive power generation, highest reference voltage,
minimum slope, and minimum continuous frequency. The flux density at the highest
secondary voltage shall fie in the linear portion of the BH curve of the core. Any
hermonic generated by the transformer should be considered for the design of the
STATCOM.

r the full steady-state range) is obtained at the highest secondary voltage during any
reactive power generation, highest reference voltage, minimum slope, and minimum
continuous frequency. The flux density at the highest secondary voltage shall lie in the
linear portion of the BH curve of the core. Any harmonic generated by the transformer
should be considered for the design of the STATCOM.

ltage, minimum slope, and minimum continuous frequency. The flux density at the
highest secondary voltage sball iie in the linear portion of the BH curve of the core. Any
harmonic generated by the transformer should be considered for the design of the

STATCOM.

All protection class Current Transformers in the coupling transformer shall be of PX/PS
type. Other details of these Current Transformers shall be as per protection/metering
requirements and shall be decided during detailed engineering. However, the parameters
of the Winding Temperature Indicator (WTE) of Current Transformer for each winding
shall be as per the Coupling Transformer manufacturer.

arameters of the Winding Temperature Indicator (WTI) of Current Transformer for each
winding shall be as per the Coupling Transformer manufacturer.

Transformers shall be capable of operating under natural cooled conditions up to the
specified load. The forced cooling equipment shall come into operation by pre-set
contacts of winding temperature indicator and the transformer shall operate as a forced
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cooling unit initially as Qil Natural Air Forced (ONAF) up to a specified load and then
as Qil Forced Air Forced (OFAF). Cooling shall be so designed that during total failure
of power supply to cooling fans and oil pumps, the transformer shall be able to operate at
full load for at least ten (10) minutes without the calculated winding hot spot temperature
exceeding 140 degree Celsius. Transformers fitted with two coolers, each capable of
dissipating 50 percent of the heat due to losses at the continuous maximum rating, shall
be capable of operating for 20 minutes in the event of failure of the oil circulating pump
or blowers associated with one cooler without the calculated winding hot spot

temperature exceeding 140° (degree) Celsius at continuous maximum rating.

r) The transformer shall be free from any electrostatic charging tendency {ECT) under all
operating conditions when all oil circulation systems are in operation. In general, the oil
flow speed shall not exceed 1.0 m/sec within winding in the oil flow system of the
transformers. The manufacturer shall ensure that there is no electrostatic charging

tendency in the design.
The Technical Parameters of the Transformer shall be as below
| SL No. Description Unit Technical Parameters
1.1 | Rated Capacity
HV MVA " To meet the performance
MV MVA requirement and ratings of
STATCOM. The iransformer
shall be suitable for 100%
reactive loading
1.2 | Voltage ratio (Line to Line) 400/XX ()
1.3 | Single / Three Phase Design Single phase
1.4 | Applicable Standard IEC 60076
1.5 | Rated Frequency Hz 50
1.6 | Cooling and Percentage Rating ONAN/ONAF/(CFAF or
at different coolings ODAF): 60% / 80%/100%
OR
ONAN/ONAF1/ONAF2: 60%
180%/100%
OR
OFAF (with 5 x 25% unit
cooler if required)
1.7 | Impedance at 75 °C (in
percentage)
BV-MV To suit the design
requirements.
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Sl No. Description ' Unit Technical Parameters

1.8 [ Tolerance on Impedance (HV- % As per JEC

MV)

19 | Service Qutdoor
L10 | Duty Continnous Reactive loading
1.11 | Overload Capacity IEC-60076-7
1.12 | Temperature rise over 50 °C

ambient Temp

i) | Top oil measured by °c 50

thermometer

ii) | Average winding measured by °C 55

registance Method
1.13 | Windings
) System Fault level
Bv kA 63
MV kA To suit the design
reguirements.

ii) | Lighining Impulse withstand

Voltage

v Xvp 1300

MV kVp N

Neutral kVp 170
ili}) | Switshing Impulse withstand

Voltage

nv kVp 1050
iv) | One Minute Power Frequency

withstand Voltage

Bnv kVrms 570

MV kVrms *

Neutral kVrms 70

v) | Neutral Grounding Solidly grounded

vi) | Insulation
HV Graded
MV Uniform
vii} | Tan delta of winding % <05
1.14 | Vector Group (3 —ph) YNd*
(unless specified differently
elsewhere)
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SI. Ne. Descripfion Unit Technical Parameters
1.15 | Tap Changer Not Applicable
1.16 | Bushing

i} Rated voltage
Hv kv 420
MV kV i
Neutral kv 36
ii) | Rated current (Min.)
v A
MV A
Neutral A
iii) | Lightning Impulse withstand
Voltage
HvV kvp 1425
MV kVp *
Neutral kvp 170
iv) | Switching Impulse withstand
Voitage
nv kVp 1050
v) | One Minute Power Frequency
withstand
Voltage
B HV kVrms 695
MV kVrms *
Neutral kVrms 77
vi} | Minimum total creepage
distences
Bv mo/kV 31
MV mm/kV 31
Neuotral mm/kV 31
vii) | Tan delta of bushings
HV % Refer Note 2
MV % Refer Note 2
viii) | Max Partial discharge leve] at
Um :
HV pC 19
MV . pC 19
Neutral -
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Sl. No. Description Unit Technical Parameters
1.17 | Max Partial discharge level at pC 100
1.58 * Ur A3
1.18 | Max Noise level at rated dB 80
voltage and at principal tap at
no load and all cooling Active
1.19 | Maximwm Permissible
Lesses of
Transformers
i) Max. No Load Loss at rated kw To suit the design
voltage and Frequency requirements.
ii) | Max. Load Loss at maximum kW To suit the design
continuous current and at 75° requirements.
C
fif) | Max. Auxiliary Loss at rated kw To suit the design
voltage and Frequency requirements.
Notes:
1. No external or internal Transformers/ Reactors are to be used to achieve the specified
HV/IMY impedances.

2. The criteria for Transformer losses shall be “Copper Loss (Load Loss) > Iror Loss (No
Load Loss) > Cooler Loss (Auxiliary Loss)”.

3. (*) marked parameters shall be decided based on STATCOM manufacturer's
requirement,

C8.10 STATCOM Station MV Switchgear

The MV Switchgear shall be designed with the aim to achieve operation eccording to the
overall performance requirements of the STATCOM Station.

C.8.10.1 MYV Circuit Breaker
The MV Circuit Breaker shall comply with the relevant IEC standard and all other
relevant Standards, and as specified in this specification. They shall satisfy the General
Technical Requirements and shall be designed to operate in the environmental conditions
specified in this specification.
The Circuit Breaker offered should be of SF6 type/Vacuum type only and of class C2,
M2 as per IEC
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The circuit breaker shall be complete with terminal connectors, operating mechanism,
control cabinets, piping, interpole cable, cable accessories like glands, terminal blocks,
marking ferrules, lugs, pressure gauges, density monifors (with graduated scale),
galvanised support structure for CB and control cabinets, their foundation bolts and all
other circuit breaker accessories required for carrying out 2ll the functions the CB is

required to perform.

All necessary parts to provide a complete and operable circuit breaker installation such
as main equipment, terminals, control parts, connectors and other devices whether

specifically called for herein or not shall be provided.

The support structure of the circuit breaker shall be hot dip galvanized. Exposed
hardware items shall be hot dip galvanized or Electro-galvanized.

MV Circuit Breaker shall be equipped with controlled switching with consequent
optimization of switching behavior, when used in:

e  Switching of Capacitor Bank

»  Switching of shunt Reactor Bank

Reactor Switching Duty test shall be conducted on MV Circuit Breaker in line with latest
edition of IEC 62271-110.

Type Tested for Back-to-Back Capacitor Bank Switching as per latest edition of IEC
62271-100.

Routine tests as per IEC: 62271-100 shall be performed on all circuit breakers.

The medium voltage circuit breakers in any of the branches shall be designed to switch
off metallic three phase short circuits only limited by the transformer impedance of the
STATCOM System (Coupling transformer) with the initial short circuit current and DC
component according to IEC 60909-0. Thereby the worst case time cohstant where the
maximum short circuit peak and DC component occur shall be considered. The network
shall be considered to deliver the maximum short circuit power of the substation.

MY Isolator and Earth Swiich

The isolators and earth switches shall comply with the IEC and all other relevant
Standards, and as spevified in this specification. They shall satisfy the General Technical
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Requirements and shall be designed to operate in the environmental conditions specified
in this specification.

The isolators and accessories shall conform in general to [EC-62271 series as per
relevance (or IS:9921) except to the extent explicitly modified in specification.

Earth switches shall be provided on isolators wherever called for.

Switches shall be motor operated with local and remote operation features and local
manual operation features. Remote operation of Earth Switch is not required.

Disconnections and earth switches shall electrically and mechanically be interlocked.
Castle Key interlocking facilities shall be provided to mechanically interlock the earth
switch and Isolator to the doors of valve rooms.

Instrument Transformers for STATCOM Station

The instrument transformers shall comply with the relevant IEC Standards. They shall
satisfy the general Technical Requirement specified in the specification and shall be
designed to operate in the environmental conditions specified in this Specification. The
instrument transformers provided for control, metering and protective relaying functions
shall have voltage and current ratings, accuracy ratings and burden capabilities adequate
to provide their designated functions within the overall accuracy requirement of the
systems.

ement of the systems.

ment of the systems.

Veoltage Transformers

Voltage transformers shall comply with the relevant IEC standards IEC 61869 (Part-1,
Part-3 and Part-5).

Current Transformers

Current fransformers shall comply with IEC 61869 (Part-1 and Pari-2). Type tests and
routine tests as per relevant IEC.

Surge Arrester

TSP shall install the surge arresters necessary for the protection of the equipment
associated with the STATCOM Station in accordance with the requirements as per the
insulation coordination study. The surge arresters shall give consistent protection to their
associated equipment against overvoliage produced by lightning or switching surges,
internal or external station faults, and other system disturbances.

170 Bikaner B Power Transmission Limited
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The surge arresters shall be rated such that they are able to discharge a specified
maximum energy due to the application of lightning, switching surges, temporary over
voltages and faults as determined by insulation coordination studies, without coming into
the temperature region where thermal runaway could result upon subsequent application
of maximum transient and steady state voltage conditions.

ue to the application of lightning, switching surges, temporary over voltages and faulis as
determined by insulation coordination studies, without coming into the temperature
region where thermal runaway could result upon subsequent application of maximum
transient and steady state voltage conditions.

The arrester housing shall be porcelain/composite type. The end fittings shall be made of
non-magnetic and corrosion proof material.

Internal components shall be designed to eliminate internal corona and also to ensure
minimal capacitive coupling with any conducting layer of pollutant on the outside of the
porcelain housing. Particular attention shall be given to the high discharge currents
which some of the arresters may experience in service due to discharge of stored energy
of the AC filter and reactive compensating equipment, tripping of STATCOM etc.

compensating equipinent, tripping of STATCOM ete.

STATCOM Station Auziliary Power Supply

The auxiliary supply of STATCOM Station shall conform with the system requirements
relating to reliability, availability, and redundancy, performing continuously to help
ensure that the complete STATCOM Station operates as per the requirements.
STATCOM station Auxiliary supply including all necessary switchgear (viz. AC/DC,
lighting boards etc.) shall be completely separate from the main 765/400/220 kV
substation auxiliary supply, all loads of STATCOM station shall be fed from this supply.
The auxiliary supply provides power to the controllers, cooling system, station supplies,
and various other essential and non-essential loads. With the exception of the cooling
system, all other essential loads are also connected to the DC system of the STATCOM
Station which is also to be provided separately from the DC system of the main

765/400/220 kV substation.

pply provides power to the controllers, cooling system, station supplies, and various
other essential and non-essential loads. With the exception of the cooling system, all
other essential loads are also connected to the DC system of the STATCOM Station
which is also to be provided separately from the DC system of the main 765/400/220 kV

substation.
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ply provides power fo the controllers, cooling system, station supplies, and various other
essential and non-essential loads. With the exception of the cooling system, all other
essential Ioads are also connected to the DC system of the STATCOM Station which is
also fo be provided separately from the DC system of the main 765/400/220 kV

substation.
The auxiliary supply system shall be able to provide a stable supply for the STATCOM
Station during system faults such as single-phase fauits, phase-to-phase fauits, and three-

phase faunlts and LVRT {Low Voliage Ride Through} to allow continuous operation of
the STATCOM Station during these transient events.

Its, and three-phase fauits and LVRT (Low Voltage Ride Through) to allow continuous
operation of the STATCOM Station during these transient events.

The auxiliary supply system of each STATCOM Station shall consist of two main
incomers and one emergency incomer from DG set. The two main incomers shall be
required to be paired to act redundantly to help ensure a certain degree of reliability and
availability. One of the main incomers shall be supplied from 33 ¥V tertiary winding of
765/400/33 kV or 400/220/33 kV ICT at the main substation.

kV ICT at the main substation.
The other main incomer can be supplied from any one of the following three options:
« Supplied from Tertiary/Yoke winding of STATCOM coupling Transformer.

» Supplied from MV Bus Bar of STATCOM Station.
o Supplied from Power PT on HV side of coupling Transformer.

Wherever the Voltage variation on the incomer is very high, a solid state AVR
(Automatic Voltage Regulator) shall be provided to contro] the auxiliary supply voltage.

All MV incomers shall be provided with suitable CB, discomnector, instrument
Transformer efc along with necessary protection system.

Fire Protection System for STATCOM Stafion:

Necessary fire protection for STATCOM units, Coupling Transformer, MSC, MCR and
Harmonic filter (if any) shall be required. The main features of these protections are as

under.
Fire Detection and Alarm System:

Suitable fire detection system using smoke detectors and/or heat detectors shall be
provided in STATCOM Station for all room and areas. These smoke fire detection
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systems shall be connected 1o a separate Fire annunciation system clearly identifying the
zone.

Hydrant System:

The hydrant system shall be extended from fire fighting system of the substation in the
yard. Suitable number of hydrants shall be provided for protection of STATCOM Station
equipment in the yard namely Coupling Transformer, MSCs, MSRs and Harmonic Filter
(if required) etc as applicable for the station. Further svitable number of hydrants shall
also be provided for STATCOM Station building

HVW System:

HVW (High Velocity Water) Spray system shall be provided for coupling transformer.
The tapping for HVW system shall be done from nearby transformer/Reactor or any
other suitable point of the main substation fire-fighting line-

Fire protection system shall be provided in accordance with the Central Electricity
Authority (Measures relating to Safety and Electric Supply) Regulations, 2023.

Air-conditioning and venfilation system for STATCOM station

The STATCOM Station shall be provided with Air conditioning system as per
requirement,

AC System (Except Valve Hall):

Air condition system shall be provided for the following rooms in the STATCOM
Building:
Control and Relay room

Battery room
Conference Room
Store cum workshop
Cooling system room
Lobby

Capacity and quantity of the AC units shall be decided based on heat load calculation
and redundancy requirement.

Mo o op

Air-Conditioning System for Valve hall:
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Air-Conditionirig shall be provided for each Valve room for maintaining the following
inside conditions round the year:

DBT - 35 °C (Maximum) Relative Humidity (RH) - 60% (Maximur)

The system shall be designed for an outside ambient temperature of 50 °C. Based on the
above system design and parameters for valve room the AC system shall comprise
“AHU and Air-cooled DX Condensing units” with one Main and one Standby unit for
each room. The system shal! be designed for 24 Hours, 365 Days of the year operation to
maintain the inside temperatures of the Valve Hall for proper operation of the critical
equipment. The air-cooled condensing unit shall be designed for continuous duty.

Engineering studies

The TSP shall camry out studies as brought out in this section with a2 model of the
STATCOM in PSSE and PSCAD and documentation of the same shall be preserved and
to be submitted to CEA/CTU, as per their requirement. The objective of these studies is
to verify the steady state requirement of reactive power under normal and contingent
operating conditions for peak and light loads conditions in the network.

The studies shall have to be carried out for

- Peak Load

- Light Load

- Contingency Conditions
The load flow and dynamic file available with CTU shall be provided to the TSP in
PSSE version 34 format. If data is not available fypical data shall be assumed by TSP.

The studies should demonstrate that the STATCOM system meets all system and
equipment specified performance criteria as per the specification. Engineering studies
should include, but not be limited to, the studies described in subsequent subsections.

System dynamie performance studies

Dynamic performance studies should verify that the STATCOM system controls the
system’s dynamic performance during system disturbances. Dynamic performance
studies include the following:

Studies verifying that the STATCOM provides adequate dynamic control to meet the
system and STATCOM system performance criteria for the system conditions.

Study of response time and of the STATCOM system’s behavior and contribution to the
system’s recovery from faults.
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Studies to verify the operation of any supplementary controls designed to damp power
oscillations following system disturbances.

Studies to evaluate the interaction of the STATCOM controls with the other nearby
control systems, including high-voltage direct current (HVDC) controls, generator
controls, and controls of other flexible AC transmission systems (FACTS) devices

In addition to the above, relevant studies shall include the cases stated as mentioned in
Annexure-I

Harmonic performance

The studies should evaluate resultant maximum harmonic levels at the STATCOM
system point of common coupling (PCC), and determine maximum stresses on all
STATCOM system components. The study report should include the following:
Evaluation of specified system and operating conditions (refer to Clanse 5) under all
possible STATCOM operating conditions.

Evaluvation within maximum ranges of STATCOM system component tolerances (worst
performance values may not occur at detuning extremes).

Evaluation with maximum system voltage unbalance {refers to item 8 and jtem 9 in
Table 3 of Clause 5).

Evaluation of the worst case resonance condition between STATCOM system and
overall system.

Evaluaticn of possible resonant over voltages.

Transformer saturation induced harmonics for component rating calculation only.

Evaluation of impact considering single phase auto reciose deadtime.

Electromagnetic transients, control performance, and overvoltage studies

Transient overvoltage studies should be performed with the actual control modeled to
verify that the STATCOM system -equipment is adequately protected against over
voltages and over currents (including excessive valve recovery voltages) from power
system transients resulting from switching, fault clearing events, and credible
STATCOM system maloperations. Evaluation shall include the following:

Study of start-up, including transformer energization, shutdown, switching coordination,
and other local area network switching events
Study of STATCOM system protection and protection coordination

Faults on the high-voltage (HV) and MV bus (single line-to-ground, phase-to-phase, and
three-phase)

ashiss

by
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Faults across the VSC, capacitors, and other equipment if used.

Control interaction

Insulation coordination study

Overall insulation coordination should be verified by considering the results of 8.4
(dynamic over voltages, and fault and switching transients), including the impacts of
lightning surges on the STATCOM equipment. This study should determine and verify
insulation levels, clearances, and arrester placement and ratings.

Other Studies
Grounding Study
Protection coordination
PLC/radio interference

Magnetic field strength
Other studies as applicable

Software simulation models

The TSP shall provide the latest following PSCAD and PSSE simulation model(s) and
parameters to CEA/CTU/GRID-INDIA along with detailed documentation for the
purpose of future simulation: to adequately represent and model the proposed STATCOM
system in the respective software:

Stability model. TSP should provide a detailed STATCOM system dynamics model for
use in (PSCAD and PSSE) power flow and stability simulation software, the model
detail should be appropriate and complete for positive-sequence power system simulation
and analysis that is typically performed with power flow and transient stability programs.
All appropriate control features for such analysis will be modeled, and necessary
documentation on the theory and use of model should be provided. Further, a generic
mode), benchmarked to detziled STATCOM stability model, shall also be furnished for
distribution.

Transients model. TSP should provide a detailed STATCOM transients mode] for use
in PSCAD. The model detail should be appropriate and complete for the transient
response calculation of the STATCOM system. All appropriate control features for such
analysis will be modelled, and necessary documentation on the theory and use of model
should be provided. Further, a generic model, benchmarked fo detailed STATCOM
transient model, shall also be furnished for distribution.
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PSS/E files may be used for developing RTDS files/ models. For simulation of
STATCOM in PSS/E file (load flow and dynamic) and PSCAD (Transient) mode] for
STATCOM is required for study. TSP will share STATCOM models with CEA, CTU
and Grid-India along with detailed documentation for above study purposes and
simulations. For PSS/E, both Generic and User-defined models shall be shared by the
TSP with the CEA, CTU and Grid-India. Generic model (PSS/E) response shall be
benchmarked with user-defined model (PSS/E and PSCAD) to the extent possible by
the TSP. Generic models can be shared by the CEA, CTU and Grid-India with the

concerned stakeholders/external party(ies) e. g. STUs etc. on need basis. For User
Defined model, confidentiality shall be maintained by the CEA, CTU and Grid-India.
For PSCAD, User Defined model shall be provided by the TSP for which confidentiality

shall be maintained by the CEA, CTU and Grid-India.

Both UDM (PSCAD and PSS/E) and Generic model (PSSE) shall be provided by OEMs
to CEA/CTU/GRID-INDIA. without any NDA (Non-Disclosure Agreement).

Factory tests of conirols
The integrated nature of the performance of the STATCOM in an electrical grid requires
the following tests:

The TSP should perform factory simulator system tests for integrated control and
protection system to ensure the proper operation of the same. The control system should
be connected to a digital simulator with adequate representation of the electrical network
for various conditions. The STATCOM system controller needs to be representative of
control functions, including basic controllers but inclusive of supplementary controls,
firing controls, and protective functions integrated into the controliers. TSP shall submit
the FAT {Factory Acceptance Test) reports of STATCOM controls to CTU/RLDC.

ed into the controllers. TSP shall submit the FAT (Factory Acceptance Test) reports of
STATCOM controls to CTU/RLDC.

ball submit the FAT (Factory Acceptance Test) reports of STATCOM controls to
CTU/RLDC.

The simulator should provide an accurate network representation including network
harmonic behavior, as well as synchronous condensers, power stations, generators (with
AVRs), and pump storage schemes, existing HVDC, SVCs and STATCOMs, future
SVCs and -STATCOMs, FSC (fixed series capacitors)) and shunt
reactors/capacitors/filters.

STATCOM system control function type tests on a simulator should include the

following:
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Verification of each control function.

- Verification of contro! linearity.

- Verification of control redundancy.
Verification of the monitoring system.

- Verification of the protection system with reference to integrated protective
functions included in the Controllers and firing controllers.

- Verification of overall system performance for minor and major system
disturbances.

- Verification of processor loading of all digital controllers.

- Verification of STATCOM system paralle! operation with other controls in the
system and control Stability.

- Verification of control equipment performance for auxiliary power supply voltage
(AC and DC) and frequency variations (AC).

- Routine production tests of all control functions, and separately of all protection
functions.

VISUAL MONITORING SYSTEM FOR WATCH AND WARD OF STATCOM
STATION

Visual monitoring system (VMS) for effective watch and ward of STACOM station
premises covering the areas of entire switchyard, STATCOM building, Coupling
Transformer, Cooling Towers and main gate, shall be provided. The TSP shall design,
supply, erect, test and commission the complete system including cameras, Digital video
recorder system, mounting arrangement for camerss, cables, LAN Switches, UPS and
any other items/accessories required to complete the system.

Features of VMS system shall be as those specified for main substation. The number of
cameras and their locations shall be decided in such a way that any location covered in
the area can be scanned. The cameras shall be located in such a way fo monitor at least:

pecified for main substation. The number of cameras and their locations shall be decided
in such a way that any location covered in the area can be scanned. The cameras shall be

located in such a way to monitor at least:

Coupling Transformer, Mechanically Switched Reactors (if any) and Mechanically
Switched Capacitors (if any), AC filter banks (if any).
STATCOM Valve Hall, Cooling System, Electrical and Mechanical Auxiliary area.

Entrance to STATCOM Station.
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All other Major Equipment (such as CB, CT, VT, SA efc.)

_The cameras can be mounted on structures, buildings or any other suitable mounting

arrangement.

Spares, Special Tools and Tackles

Considering the STATCOM as high technology proprietary equipment of the OEM, the
TSP shall ensure necessary spares are procured to maintain the necessary reliability and
availability of STATCOM station. Further all necessary special tools and tackles
required for erection, testing, commissioning, and maintenance of equipment shall also

be taken.
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Contingency Cases for STATCOM

A) N-1 Contingency
Contingency at 765 kV level

1. Three Phase Fault close to 765 kV bus of Bikaner-IV PS followed by tripping of
one circuit of Bikaner-IV PS—Siwani 765 kV D/C line (1*) (fanlt persist for 100 ms)

2. Single Phase to Ground Fault close to 765 kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Bikaner-IV PS-Siwani 765 kV D/C line (1%)

3. Three Phase Fault close to 765 kV bus of Siwani S/s followed by tripping of one
circuit of Bikaner-IV PS—Siwani 765 kV D/C line (1*) (fault persist for 100 ms)

4, Single Phase to Ground Fault close to 765 kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one
circuit of Bikaner-TV PS—Siwani 765 kV D/C line (1%

Contingency at 400 kV level

5. Three Phase Fault close to 400 XV bus of Bikaner-IV PS followed by tripping of
one circuit of Bikaner-IV PS ~Bikaner-IIl PS 400 kV D/C line (fault persist for 100
ms)

6. Single Phase to Ground Faulf close to 400 kV bus of Bikaner-IV PS foliowed by
single pole opening (100 ms) of the faulted phase and unsuccessful re~closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Bikaner-IV PS —Bikaner-IIl PS 400 kV D/C line

7. Three Phase Fault close to 400 kV bus of Biknaer-III PS followed by tripping of
one circuit of Bikaner-IV PS —Bikaner-1Il PS 400 kV D/C line (fault persist for 100
ms)

8. Single Phase to Ground Fault close to 400 kV bus of Bikaner-III PS followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Bikaner-IV PS —Bikaner-II PS 400 kV D/C line

9. Three Phase Fault close to 400 kV bus of Bikaner-IV PS followed by tripping of
one cirenit of Bikaner-IV PS —Bikaner-II PS 400 kV D/C line (fault persist for 100

ms)
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10. Single Phase to Ground Fault close to 400 kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure {dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Bikaner-IV PS —Bikaner-II PS 400 kV D/C line

11. Three Phase Fault close to 400 KV bus of Biknaer-1I PS followed by tripping of one
circuit of Bikaner-IV PS -Bikaner-1I PS 400 kV D/C line (fault persist for 100 ms)

12. Single Phase to Ground Fault close to 400 kV bus of Bikaner-II PS followed by
single pole opening (100 ms) of the fauited phase and unsuccessful re-closure {dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line Le. tripping
of one circuit of Bikaner-IV PS —Bikaner-IL PS 400 kV D/C line

13, Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one
circuit of Siwani —Jind(PG) 400 kV D/C line (fanlt persist for 100 ms)

14. Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single
pole opeﬁing (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.c. tripping of one
circuit of Siwani ~Jind(PG) 400 kV D/C line

15. Three Phase Fault close to 400 kV bus of Jind (PG) S/s followed by tripping of one
circuit of Siwani —Jind(PG) 400 kV D/C line (fault persist for 100 ms)

16. Single Phase to Ground Fault close to 400 kV bus of Jind (PG) S/s followed by
single pole opening (100 ms) of the faulted phase and mmsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the fauited line i.e. tripping
of one circuit of Siwani —Jind(PG) 400 kV D/C line

17. Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one
circuit of Siwani —Patran (Indi Grid) 400 kV D/C line (fault persist for 100 ms)

18. Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line ie. tripping of one
circuit of Siwani — Patran (Indi Grid) 400 KV D/C line

19. Three Phase Fault close to 400 kV bus of Patran (Indi Grid) S/s followed by tripping
of one circuit of Siwani — Patran (Indi Grid) 400 kV D/C line (fault persist for 100
ms)

20. Single Phase to Ground Fault close to 400 kV bus of Patran (Indi Grid) S/s followed
by single pole opening (100 ms) of the faulted phase and unsuccessful re-closure
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(dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie.
tripping of one circuit of Siwani — Patran (Indi Grid) 400 kV D/C line

51. Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one
circuit of Siwani —Sonipat(PG) 400 kV D/C line (fault persist for 100 ms)

22, Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and wnsuccessful re-closure {dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one
circuit of Siwani — Sonipat(PG) 400 kV D/C line

3. Three Phase Fault close to 400 kV bus of Sonipat(PG) $/s followed by tripping of
one circuit of Siwani — Sonipat(PG) 400 kV D/C line (fault persist for 100 ms)

24. Single Phase to Ground Fault close to 400 KV bus of Sonipat(PG) S/s followed by
single pole opening {100 ms) of the faulted phase and unsuccessfi) re-closure {dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Stwani — Sonipat(PG) 400 kV D/C line

25. Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one
circuit of Siwani —Fatehabad(PG) 400 kV D/C line (fauit persist for 100 ms)

26. Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.¢. tripping of one
circuit of Siwani — Fatehabad(PG) 400 kV D/C line

27. Three Phase Fault close to 400 kV bus of Fatehabad(PG) S/s followed by tripping of
one circuit of Siwani — Fatehabad(PG) 400 kV D/C line (fault persist for 100 ms)

28. Single Phase to Ground Fault close to 400 KV bus of Fatehabad(PG) S/s followed by
single pole opening (100 ms) of the fanlted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Siwani — Fatehabad(PG) 400 kV D/C line

29. Three Phase Fault close to 400 kV bus of Jind(PG) S/s followed by tripping of one
circuit of Jind(PG)-Kirori 400 kV D/C line (fault persist for 100 ms)

30. Single Phase to Ground Fault close to 400 kV bus of Jind(PG) S/s followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Jind(PG)-Kirori 400 kV D/C line

'31. Three Phase Fault close to 400 kV bus of Kirori §/s followed by tripping of one
circuit of Jind(PG)-Kirori 400 kV D/C line (fault persist for 100 ms)
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32. Single Phase to Ground Fault close to 400 kV bus of Kirori §/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line ie. tripping of one
circuit of Jind(PG)-Kirori 400 kV D/C line

33. Three Phase Fault close to 400 KV bus of Patran(Indi Grid) S/s followed by tripping
of one circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line (fault persist for 100
ms)

34. Single Phase to Ground Fault close to 400 kV bus of Patran(Indi Grid) S/s followed
by single pole opening (100 ms) of the faulted phase and unsuccessfizl re-closure
{dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie.
tripping of one circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line

35. Three Phase Fault close to 400 kV bus of Kaithal 8/s followed by tripping of one
circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line (fault persist for 100 ms)

36. Single Phase to Ground Fault close to 400 kV bus of Kaithal S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one
circuit of Patran(Indi Grid)-Kaithal 400 kV D/C Iine

37. Three Phase Fault close to 400 kV bus of Sonipat(PG) S/s followed by tripping of
one circuit of Sonipat(PG)-Bahadurgarh 400 k'V D/C line (fault persist for 100 ms)

38, Single Phase to Ground Fault close to 400 kV bus of Sonipat(PG) S/s followed by
single pole opening (100 ms) of the fanlted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping
of one circuit of Sonipat(PG)-Bahadurgarh 400 KV D/C line

39, Three Phase Fault close to 400 kV bus of Bahadurgarh S/s followed by tripping of
one circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line (fault persist for 100 ms)

40. Single Phase to Ground Fault close to 400 kV bus of Bahadurgarh S/s followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the fauited line i.e. tripping
of one circuit of Sonipat(PG)-Bahadurgarh 400 XV D/C line

41, Three Phase Fault close to 400 kV bus of Fatehabad(PG) followed by tripping of
one circuit of Khedar —-Fateh bad(PG) 400 kV D/C line (fault persist for 100 ms)

42, Single Phase to Ground Fault close to 400 kV bus of Fatehabad(PG) followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
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time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.c. tripping
of one circuit of Khedar— Fatehabad(PG) 400 kV D/C line

43. Three Phase Fault close to 400 kV bus of Khedar followed by tripping of one circuit
of Khedar —Fatehabad(PG) 400 kV D/C line (fault persist for 100 ms)

44. Single Phase to Ground Fault close to 400 kV bus of Khedar followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one
circuit of Khedar— Faichabad(PG) 400 kV D/C line

Contingency at 220 kV level

45. Three phase fault close to 220 kV Bikaner-IV PS bus with Tripping of 300 MW
generation at 220 kV Bikaner-IV PS bus

46. Three phase fault close to 400 kV Bikaner-IV PS bus, with Tripping of 900 MW

generation at 400 kV Bikaner-IV PS bus

B) N-I-1 Contingency
Contingency at 765 KV level

'47. Case 1 + Single Phase Fault close to 765kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the faulted phase and successful re-closure (dead
time 1 second) of Bikaner-JV — Siwani 2nd ckt.

48 Case 3 + Single Phase Fault close to 765kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and successful re-closure (dead time 1
second) of Bikaner-TV — Siwani 2nd ckt.

49. Case 3 + Single Phase Fault close to 400 kV bus of Siwani followed by single pole
opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of
Siwani- Jind(PG) 400 kV D/C line

50, Case 3 + Single Phase Fault'close to 400 kV bus of Siwani followed by single pole
opening (100 ms) of the faulted phase and unsuccessful reclosure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of
Siwani- Patran (Indi Grid) 400 kV D/C line

51. circuit of Siwani- Patran (Indi Grid) 400 kV D/C line

52. Case 3 + Single Phase Fault close to 400 kV bus of Siwani followed by single pole
opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
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second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of
Siwani- Sonipat(PG) 400 kV D/C line

53.Case 3 + Single Phase Fault close to 400 kV bus of Siwani followed by single pole
opening (100 ms) of the faulted phase and unsuccessful re~closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of
Siwani- Fatehabad (PG) 400 kV D/C line

Contingency at 400 kV level

54. Case 5+ Single Phase Fault close to 400 kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie. 2
circuit of Bikaner-IV PS —Bikaner-1IT PS 400 kV D/C line

33. Case 7+ Single Phase Fault close to 400 XV bus of Bikaner-III PS followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure {dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e, 2%
circuit of Bikaner-IV PS —Bikaner-III PS 400 kV D/C line

56. Case 9+ Singie Phase Fault close to 400 kV bus of BikanerIV PS followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie. 2
circuit of Bikaner-IV PS —Bikaner-II PS 400 kV D/C line

57. Case 11 + Single Phase Fault close to 400 kV bus of Bikaner-II PS followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie. 2™
circuit of Bikaner-IV PS -Bikaner-Il PS 400 kV D/C line -

58. Case 13 + Single Phase Fault close to 400 kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessfitl re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted kine i.e. 2™ circuit of
Siwani —Jind(PG) 400 kV D/C line

59. Case 15 + Single Phase Fault close to 400 kV bus of Jind(PG) S/s followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 27
circuit of Siwani ~Jind(PG) 400 kV D/C line

60. Case 17 + Single Phase Fault close to 400 kV bus of Siwani §/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted Iine ie. 2™ circuit of
Siwani ~Patran(Indi Grid) 400 kV D/C line
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61. Case 19 + Single Phase Fault close to 400 kV bus of Patran(Indi Grid) S/s followed
by single pole opening (100 ms) of the faulted phase and umsuccessful re-closure
(dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2
circuit of Siwani — Patran(Indi Grid) 400 KV D/C line

62. Case 21 + Single Phase Fault close to 400 kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2™ circuit of
Siwani —Sonipat(PG) 400 kV D/C line

63. Case 23+ Single Phase Fault close to 400 kV bus of Sonipat(PG) S/s followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie. 2™
circuit of Siwani — Sonipat(PG) 400 kV D/C line

64. Case 25 + Single Phase Fault close to 400 kV bus of Siwani S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2™ circuit of
Siwani —Fatehabad (PG) 400 kV D/C line

65. Case 27 + Single Phase Fault close to 400 kV bus of Fatehabad (PG) S/s followed
by single pole opening (100 ms) of the faulted phase and unsuccessful re-closure
{dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2™
circuit of Siwani — Fatehabad(PG) 400 kV D/C line

66. Case 29 + Single Phase Fault close to 400 kV bus of Jind(PG) followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2 circuit of
Jind(PG)-Kirori 400 kV D/C line

67. Case 31 + Single Phase Fault close to 400 kV bus of Kirori S/s followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
second) followed by 3-pole opening (100 ms) of the faulted line ie. 2™ circuit of
Jind(PG)-Kirori 400 kV D/C line

68. Case 33 + Single Phase Fault close to 400 kV bus of Patran(Indi Grid) followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure {dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie. 2™
circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line

69. Case 35 + Single Phase Fault close to 400 kV bus of Kaithal followed by single
pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1
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second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2 circuit of
Patran(Indi Grid)-Kaithal 400 kV D/C line

706. Case 37 + Single Phase Fault close to 400 kV bus of Sonipat(PG) followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulied line ie. 2™
circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line

71, Case 39 + Single Phase Fault close to 400 kV bus of Bahadurgarh followed by
single pole opening (100 ms) of the faulted phase and unsuccessful re-closure {dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line ie. 2™
circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line

72. Case 41 + Single Phase Fault close to 400 kV bus of Fatehabad(PG) followed by
single pole opening (100 ms) of the fanlted phase and unsuccessful re-closure (dead
time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.c. 2%
circuit of Khedar —Fatehabad(PG) 400 kV D/C line

73. Case 43 + Singie Phase Fault close to 400 kV bus of Khedar followed by single pole
opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time I
second) foliowed by 3-pole opening (100 ms) of the faulted line i.e. 2™ circuit of
Khedar ~Fatehabad(PG) 400 kV D/C line

74. Case 13+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the fanlted phase and successful re-closure {(dead
time 1 second) of Bikaner-IV — Siwani one ckt {out of four ckis)

75. Case 15+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the fanlted phase and successfitl re-closure (dead
time 1 second) of Bikaner-IV — Siwani one ckt {out of four ckts)

76. Case 17+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the faulted phase and successfil re-closure (dead
time 1 second) of Bikaner-IV — Siwani one ckt (out of four ckis)

77. Case 19+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by
single pole opening (100 ms) of the faulted phase and successful re-closure (dead
time 1 second) of Bikaner-IV — Siwani one ckt (out of four ckis)

STATCOM Station shall be capable of ride through for multiple voltage dips within pre-
defined time window as per following curve:

187 Bikaner B Power Transmission Limited
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Note:
. In the *N-1-1° as stated above, if there is a temporary fault, the system shall not lose the
second element after clearing of fault but shall successfully survive the disturbance.

In case of permanent fault, the system shall lose the second element as a result of fault
clearing and thereafier, shali asymptotically reach to a new steady state without losing
synchronism. In this new state, the system parameters (i.c. voltages and line loadings)
shall not exceed emergency limits, however, there may be requirement of load shedding /
rescheduling of generation so as to bring system parameters within normal limits.
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Transmission Service Agreement

SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical Standards for
Communication System in Power System Operations) Regulations, 2020, CEA
(Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations, 2022, CERC {Communication System for inter-State transmission of
electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines,
2021, all above documents as amended from time to time.

communication requirement shall be in accordance io CEA (Technical Standards for
Communication Systern in Power System Operations) Regulations, 2020, CEA
(Technical Standards for Consfruction of Electrical Plants and Electric Lines)
Regulations, 2022, CERC {Communication System for inter-State transmission of
electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines,
2021, all above documents as amended from time to tire.

The communication services viz. SCADA, AGC (wherever applicable), VoIP, AMR and
PMU have been identified as critical services and therefore shall be provisioned with 2+2
redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup Control
Centre. In order to meet this requirement, suitable redundancy at port and card level need
to be ensured by the TSP to avoid any single point of failure which may lead to

interruption in real-time grid operation.

licable), VoIP, AMR and PMU have been identified as critical services and therefore
shall be provisioned with 2+2 redundancy i.e. 2 channels for Main Control Cenfre and 2
chanrels for Backup Contro]l Centre. In order to meet this requirement, suitable

redundancy at port and card level need to be ensured by the TSP to avoid any single
point of failure which may lead to interruption in real-time grid operation.

PMU to PDC communication (wherever required) shalt be through 2 channels to the
PDC {main) as there is no backup PDC at present.

is no backup PDC at present.

Accordingly all the hardware for communication services of station as stated above shall
support dual redundancy for data transmission of station to respective main and backup

RLDCs

The complete ISTS communication system commissioned by TSP under the RFP shall be
the asset of ISTS and shall be available for usage of ISTS requirements as suggested by

CTU from time to time.

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall provide the following:
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D.1.0 Establishment of 765/400 kV Siwani S/s

(i) TSP shall supply, install and commission 1 No. FODP (96F or higher) and 1 No.
FODP (24F or higher) along with panel and approach Cable (24F each) with all
associated hardware fittings from gantry fower to Control Room for all the
incoming lines envisaged under the present scope.

(ii) TSP shall supply, install and commission One or more STM-16 (FOTE) equipment
alongwiih panel/s supporting minimum Five (5} directions with MSP (Multiplex
Section Protection — 1+1). These directions shall exclude protected (1+1) local
patching among equipment (if any). Communication Equipment shall be provided
with necessary interfaces to meet the voice and data communication requirement
among Siwani S/s, Jind (PG) S/s, Sonipat S/s, Bikaner-IV PS (for 2 Line). The
suitable DC Power Supply and backup to be provided for communication

equipment.

(iii) FODP and FOTE equipment with panels shall be provided in Control Room of
Siwani S/s. FOTE and FODP Eq can be accommodated in same panel to optimize

space.

(iv) TSP shall supply, install and commission Firewall in redendant mode (1-+1) in line
with the specification attached at Annexure F.1.

(v) The maintenance of all the communication equipment and software thereof
including FOTE, FODP, PMU, approach cable, DCPS along with Battery Bank and

Firewall shall be the responsibilify of TSP.

D.2.0 Bikaner-IV PS — Siwani 765 kV D/C (2*) line
On Bikaner-IV PS — Siwani 765 kV D/C (2™) line, TSP shall supply, install and
commission One (1) No. OPGW cable containing 24 Fibres (24F) on one E/W peak and
conventional earth wire on other E/W peak.

The TSP shall install this OPGW from gantry of Bikaner-IV PS up to the gantry of
Siwani S/s with all associated hardware including Vibration Dampers, mid-way and
gantry Joint Boxes (called OPGW Hardware hereafter) and finally terminate in Joint
Boxes at end Substations. The transmission line length is 260 kms (approx.), where
repeater shall be required to meet the link budget requirement of Bikaner-IV PS — Siwani
765 kV link the same shall be provided by TSP.

TSP shall finalize the location of repeater station depending upon the actual site
conditions. Further TSP shall comply to the requirements mentioned as per Appendix-

EF.1
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Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP.

D3.0 Siwani— Sonipat (PG) 400 kV D/C line

On Siwani — Sonipat (PG) 400 kV D/C line, TSP shall supply, install and commission
One (1) No. GPGW cable containing 24 Fibres (24F) on one E/W peak and conventional

earth wire on other E/W peak.

The TSP shall install this OPGW from gantry of Siweni S/s up to the gantry of Sonipat
S/s with all associated hardware including Vibration Dampers, mid-way and ganiry Joint
Boxes (called OPGW Hardware hereafter) and finally terminate in Joint Boxes at end
Substations. The transmission line length is 150 kms (approx.), where repeater may not
required to meet the link budget requirement of Siwani — Sonipat (PG) 400 kV D/C link.

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP.

D.4.0 Siwani S/s—Jind (PG) 400 kV D/C line

On Siwani S/s — Jind (PG) 400 kV D/C line, TSP shall supply, install and commission
One (1) No. OPGW cable containing 24 Fibres (24F) on one E/W peak and conventional

earth wire on other E/W peak.

The TSP shall install this OPGW from gantry of Siwani S/s up to the gantry of Jind (PG)
with all associated hardware including Vibration Dampers, mid-way and gantry Joint
Boxes (called OPGW Hardware hereafter) and finally terminate in Joint Boxes at end
Substations. The transmission line length is 110 kms (approx.), where repeater may not
required to meet the link budget requirement of Siwani S/s —Jind @G) 400 kV D/C link.

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP.

D.5.0 2 Nos. of 400 kV line bays at Jind (PG)

()TSP shall supply, install and commission 1 No. FODP (72F or higher) alongwith panel
and required Approach Cable (24F) with all associated hardware fittings from gantry
tower to Bay Kiosk and from the Bay Kiosk fo Control room.

oX'T:
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(ii) TSP shall supply, install and commission One STM-16 (FOTE) equipment alongwith
panel/s supporting minimum three (3) directions with MSP (Multiplex Section
Protection — 1+41) with necessary interfaces to meet the voice and data
communtication requirement between Siwani S/s and Jind (PG). The suitable DC
Power Supply and backup to be provided for communication equipment.

(iii)FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Pane! Room
(SPR)). The FOTE under present scope shall be integrated by TSP with the existing
FOTE at control room of ¥ind (PG) S/s which shall be communicating with respective
control center. TSP to provide necessary FODP sub rack / Splice trays/ Patch cords
etc. and optical interfaces/equipment in the existing FOTE/FODP panels in conirol
room for integration with the existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control
room, the TSP shall coordinate with station owner to reconfigure the directions in
existing FOTE at control room. Altematively, The TSP may integrate the FOTE
under the present scope with existing FOTE in the nearby Kiosk connected to the
control room FOTE (if available with spare direction). For this purpose, TSP shall
provide necessary FODP sub rack / Splice trays/ Patch cords etc. and suitable optical
interfaces/ equipment in the existing FOTE/FODP panels in another Kiosk (SPR).

(iv)FOTE and FODP can be accommodated in same panef to optimize space.

{v) The maintenance of all the communication equipment and software thereof inciuding
FOTE, FODP, approach cable, PMU, DCPS alopgwith Battery Bank shall be the

responsibility of TSP.

D .6.0 2 Nos. of 400 KV line bays at Sonipat (PG).

(i) TSP shall supply, install and commission 1 No. FODP (72F or higher) alongwith panel
and required Approach Cable (24F) with all associated hardware fittings from gantry
tower to Bay Kiosk and from the Bay Kiosk to Control room.

(ii)TSP shall supply, install and commission One STM-16 (FOTE) equipment alongwith
panel/s supporting minimum three (3) directions with MSP (Multiplex Section
Protection — 1+1) with necessary interfaces to meet the voice and data communication
requirement Siwani S/s and Sonipat (PG). The suitable DC Power Supply and backup

to be provided for communication equipment.
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(iii))FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Panel Room
(SPR)). The FOTE under present scope shall be integrated by TSP with the existing
FOTE at control room of Sonipat (PG) S/s which shall be communicating with
respective control center. TSP to provide necessary FODP sub rack / Splice trays/
Patch cords etc. and optical interfaces/equipment in the existing FOTE/FODP panels
in control room for integration with the existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control room,
the TSP shall coordinate with station owner to reconfigure the directions in existing
FOTE at control room. Altematively, The TSP may integrate the FOTE under the
present scope with existing FOTE in the nearby Kiosk connected to the control room
FOTE (if available with spare direction). For this purpose, TSP shall provide necessary
FODP sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/
equipment in the existing FOTE/FODP panels in another Kiosk (SPR).

(iv)FOTE and FODP can be accommodated in same panel to optimize space.

(v)The maintenance of all the communication equipment and software thereof including
FOTE, FODP, approach cable, PMU, DCPS alongwith Battery Bank shall be the
responsibility of TSP.

D.7.0 2 Nos. of 765 kV line bays at Bikaner-IV PS.

(i) TSP shall supply, install and commission 1 No. FODP (72 or higher) along with
panel and required Approach Cable (24F) with all associated hardware fittings
from gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

(ii) TSP shall supply, install and commission One STM-16 (FOTE) equipment
alongwith panel/s supporting minimum three (3) directions with MSP (Multiplex
Section Protection — 1+1) with necessary interfaces to meet the voice and data
communication requirement between Bikaner-IV PS and Siwani S/s. The suitable
DC Power Supply and backup to be provided for communication equipment.

(i) FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Panel
Room (SPR)). The FOTE under present scope shall be integrated by TSP with
the FOTE at control room of Bikaner-IV PS which shall be communicating with
respective control center. Optical interfaces for local patching in the control room
FOTE of Bikaner-IV PS has been considered under Ph-IV (Part- 3:6 GW)

[Bikaner complex]: Pari-A project.
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(iv)FOTE and FODP can be accommodated in same panel o optimize space.

(v) The mainienance of all the communication equipment and software thereof
including FOTE, FODP, approach cable, PMU, DCPS alongwith Baitery Bank
shall be the responsibility of TSP.

D.8.0 Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install and commission required No. of Phasor Measurement Units
(PMUs) PMUs at all the locations including STATCOMSs under the scope of TSP
locations under this RFP as per CEA (Technical Standards for Construction of Electrical
Plants and Electric Lines) Regulations, 2022 (alongwith all amendments if any), and all
the applicable Regulations, Standards, Guidelines issued time to time.

TSP shall also supply, install and commission required No. of Phasor Measurement Units
(PMUs) on HV side of coupling transformer at each STATCOM station and integrate

with PDC.

These PMUs shall be provided with GPS clock and LAN switch and shall connect with
LAN switch of control room of respective substations/ generating stations with Fibre
Optic cable. These PMUs shall be connected with the FOTE at Substation/ generating
stations for onwards data transmission to the PDC (Phasor Data Concentrator) located at
respective RLDC. Configuration work in existing PDC at RLDC for new PMU
integration shall be done by respective RLDC, however all the necessary support in this
regard shall be ensured by TSP. The maintenance of all the PMUs and associated

equipment shall be the responsibility of TSP.
at respeciive RLDC. Configuration work in existing PDC at RLDC for new PMU

integration shall be done by respective RLDC, however all the necessary support in this
regard shall be ensured by TSP. The maintenance of afl the PMUs and associated

equipment shall be the responsibility of TSP.
¢ ensured by TSP. The maintenance of all the PMUs and associated equipment shall be
the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different
equipment and applications of new extended bays with the existing substation e.g.
Communicatior: (through FOTE), Voice etc. for smooth operation and monitoring of new
added grid elements.

D.9.0 Specific Requirement for NMS/ UNMS integration

- The new communication equipment/ system under the present scope shall be compatible for
integration with existing regional level NMS system/ Centralized Supervision and
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Moniioring System (CSMS) i.e. Regional UNMS. The local configuration of the new
communication equipment at the station end shall be the responsibility of TSP as per
Annexure F.3. The configuration work in the existing ceniralized NMS/ CSMS at Control
center end, for integration of new Communication equipment/ system shall be done by
Regional ULDC Team/ NMT, however all the necessary support in this regard shall be

ensured by TSP.
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Appendix-F.1

Repeater Requirements

If the repeater location is finalized in the Control Room of a nearby substation, TSP
shall provide 1 No. OPGW (48F) on a single Earthwire peak with OPGW Hardware
and mid-way Joint Boxes etc. of the line crossing the main line and 1 No. Approach
Cable (48F) with all associated hardware fittings, to establish connectivity between
crossing point of main transmission line up to the repeater equipment in substation

control room.
TSP shall co-ordinate for Space and DC power supply sharing for repeater equipment.

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable interfaces
require for link budget of raspective link.

OR

If the repeater location is finalized in the nearby substation premises, the TSP shall
identify the Space for repeater shelter in consultation with station owner. Further TSP
shall provide 1 No. OPGW (48F) on a single Earthwire peak with OPGW Hardware
and mid-way Joint Boxes etc. of the fine crossing the main line and 1 No. Approach
Cable (48F) / UGFO (48F) with all associated hardware fittings, to establish
connectivity between crossing point of main transmission line up to the substation
where the repeater shelter is to be housed.

er shelter is to be housed.

r shelter is to be housed.

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity)
with suitable interfaces require for link budget of respective link, reliable power supply
provisioning for AC and DC supply, battery bank, Air Conditioner and other associated
systems.

OR

If the repeater location is finalized on land near the transmission tower. TSP shall make
the provisions for Land at nearby tower for repeater shelter. Further TSP shall provide 1
No. Approach Cable (48F) / UGFO (48F) with all associated hardware fittings to

establish connectivity up to the location of repeater shelter.
TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity)

with suitable interfaces require for link budget of respective link, reliable power supply
provisioning for AC and DC supply, baitery bank, Air Conditioner and other associated
systems
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and DC supply, battery bank, Air Conditioner and other associated systems

Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items
associated with repeater shelter shall be responsibility of TSP.
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Proposed Communication for “Transmission system for evacuation of power from Rajasthan REZ Ph-IV
(Part-3: 6GW) (Bikaner Complex): Part B”
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Annexure-F.1

Next Generation Firewall (NGFW)

TSP shall provide 2 NGFW one in Main and another in Standby mode having electrical
ethernet interfaces/ports and placed between FOTE and SAS gateway/s at the
substation. All ethernet based applications shall be terminated in the firewall posts
directly {e.g. PMU, AMR, VOIP, SAS/SCADA etc.). Each port of {firewall shall work as
-@ separate zone. Firewall shall be hardware based with features of Block/Allow/drop

and IPSec VPN {network encryption).

The number of ports/interfaces in each firewall {(ie. Main and Standby) shall be
minimum 16 Nos. TSP shall provide either single firewall or multiple firewalls to meet
this inierfaces requirement, each for main as well as standby firewall. Minimum
throughput of firewall shall be 300 Mbps.

tandby) shall be minimum 16 Nos. TSP shal! provide either single firewall or multiple
firewalls to meet this interfaces requirement, each for main as well as standby firewall.

Minimum throughput of firewall shall be 300 Mbps.

The Firewall shall be managed/ configured as standalone at present and shall also have
compatibility to manage/configure through Centralized Management Console (CMC)
remotely in future.

Firewall shall be tested and certified for ISO15408 Common Criteria for least EALA+.

Further, the OEM must certify that it conforms to Secure Product Development Life
Cycle requirements as per [EC62443-4-1. The firewall shall generate reports for NERC-

CIP Compliance.

The specifications for the firewalls are given at Annexnre-F.2 and schematic diagram
showing firewall placement given at Figure F.2.
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Annexure ¥.2

Specifications of Next Generation Firewall (NGFW)

1. NGFW shall have following features including but not limited to:

Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection
(DPI), Denial of service (DoS) and Distribirted Denial of Service {PDcS) preveniion,
Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media
Access Control (MAC) spoofing protection, threat detection, Intrusion Prevention
System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack
prevention.

2. The proposed firewall shall be able to handle (alert, block or allow) unknown
/unidentified applications e.g. unknown TCP and UDP packets. It shall have the
provision fo define application control list based on application group and/or list.

. tions e.g. unknown TCP and UDP packets. It shall have the provision to defie
application control list based on application group and/or list.

4. Firewall shall have feature and also have capability to update the definition/ Signatures
of Anti-Virus online as well as offlinc. Firewall shall also be compatible to update the
definitions/signatures through CMC. There shall be a defined process for security
patching and firmware up-gradation. There shall be & feature to field validate firmware
checksum. The same shall also be validated before using the OEM provided file/binary
in the process of firmware up-gradation and security patching

S. Firewall shall have Management Console port to configure remotcly.

6. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.

7. Firewall shall be rack mounted in existing standard equipment cabinets.

8. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU
(IEEE C37.118), Sub-Stetion Automation System (IEC 61850), Ethernet and other
substation environment protocols.

. Client based Encryption/ VPN must support different Operating System platforms e.g.

w

\o

Windows, Linux and Mac.
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10. The solution must have content and comprehensive file detection policies, blocking the
files as function of their types, protocols and directions.

11. Firewall shall have logging facility as per standard logs/events format. Firewall shall
have features to export the generated/stored logs/events in csv (Comma Separated
Value) and also any other standard formats for offline usage, analysis and compliance.
Firewall shall have suitable memory architecture and solution to store and be enable to
export all logs/events for a period of last 90 days at any given time.

12. Firewall shall have features and be compatible with local as well as central
authentication system (RADIUS, LDAP, or TACACS+) for user account and access
right management. It shail also have Role Based User management feature.

13. Firewall shall have the capability to configure sufficient number of VLANs.

14. Firewall shall have the capability to support sufficient number of sessions.

15. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos.,
(one-to-many or many-to-one). Shall support redundant operation with a similar router
after creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as
ARBS128, AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN thronghput
shall support at least 300 Mbps

16. Firewall shall be capable of SNMP v3 for monitoring from Network- Management
system. It shall also have SNMPv3 encrypted authentication and access security

17. curity

18. Firewall shall support in Active/Passive or Active-Active mode with High Availability
features like load balancing, failover for firewsall and IPsec VPN without losing the

session connectivity.
19. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation,
etc.) functionality

20, Shall support simultaneous operation with both IPv4 and IPv6 traffic

21. Firewall shall be compatible with SNTP/NTP or any other standards for clock
synchronization

22. Firewall shall have the features of port as well as MAC based security

23. Firewall shall support exporiing of logs to a centralized log management system (e.g.

syslog) for security event and information management.
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24. Firewall time shall be kept synchronised to official Indian Timekeeping agency,
time.nplindia.org.

25. Firewall product shall be provided with ail applicable updates at least until 36 months
since the applicable date of product shipping to the concerned utility.
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Annexure F.3

Requirement for integration of Communication Equipment with Regional UNMS:

. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all
FCAPS functionality is supported in the NBI such as NE Inventory, Hardware

Inventory — ShelffSlot/Card/SFP/Port, Topology, Protections, Alarms, Performance-
real time and periodic, Performance KPI parameters { E-1, STM, Ethernet) , Remote
Configuration, Cross Connects, Trails and Circuits, Services Provisioning {(NE), E-1,
STM, Ethernet , TX and RS Trace, icop back and detaiis are published in the NBI

guide for the configuration parameters.

. TSP shall be obliged fo provide/share all necessary documentations such as NBI
Guide/MIB/IDL/WSDL/API files/ etc. for onward integration of their NMS/EMS/NE
with regional UNMS.

. The following support shall be provided by TSP for integration of their supplied
equipment with regional UNMS:

» Enabling and activating NBI license in their EMS/NMS and providing NBI login
access along with User credentials

o Assist in verifying NBI Connectivity with UUNMS vendor for the successfil

communication and retrieval of data.

Assist in troubleshooting (if required) for NBI connectivity along with UNMS

vendor for the communication and retrieval of data. '

. For standalone NE which is not integrated with any EMS/NMS, TSP shall provide
modality of complete FCAPS data acquisition as above through industry standard
programmatic methods and provide the CLI command manual.
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Firewall Placement Diagram Frensl Propused
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D.10.0 PLCC and PABX:

Power line carrier communication (PLCC) equipment complete for speech, tele-protection
commands and data channels shall be provided on each transmission line. The protections for
transmission line and the line compensating equipment shall have hundred percent back up
communication channels i.e. two channels for tele- protection in addition to one channel for
speech plus data for each direction. The PLCC equipment shail in brief include the following: -

Coupling device, Coupling filters, line traps, carrier terminals, protection couplers, HF
cables, PABX (if applicable) and mainfenance and testing instruments.

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as
means of effective communication among various buildings of the substation, remote end

substations and with control centres (RLDC/ SLDC) etc.

Coupling devices shall be suitable for phase-to-phase coupling for 765 kV Transmission
lines. The pass band of coupling devices shall have sufficient margin for adding
communication channel in future if required. Necessary protection devices for safety of
personnel and low voltage part against power frequency voltages and transient over

voltage shall also be provided.
- against power frequency volizges and transient over voltage shall also be provided.

- The line traps shall be broadband tuned suitable for blocking the complete range of carrier
frequencies, Line Trap shall have necessary protective devices such as lightning arresters
for the protection of tuning device. Decoupling network consisting of line traps and
coupling capacitors may also be required at certain substation in case of exireme

frequency congestion. ‘

The carrier terminals shall be of single sideband (SSB) amplitude modulation (AM) type
and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall
be considered for both ends of the line.

- ls and Protection couplers shali be considered for both ends of the line.

- PLCC equipment for all the transmission lines covered under the scheme (consisting of
one set of analog PLCC channel along with circuit protection coupler and one set of
Digital protection coupler for both ends) shall be provided by TSP. CVT and Wave trap
for all the line bays wnder present scope shall be provided by TSP. PLCC to be provided

for following lines under present scope:
- TSP shall provide new set of PLCC as per following configuration:

|SL. No. | Line Section | PLCC configuration |
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S1. No. | Line Section PLCC configuration
1. Bikaner-IV PS —~ Siwani 765 kV | 1 set Analog PLCC and 1 set Digital
D/C (2nd) line Protection Coupler for each circuit at
both ends.
2. | Siwani — Sonipat (PG) 400 kV 1 set Analog PLCC and 1 set Digital
D/C line Protection Coupler for each circuit at
both ends.
8l Siwani — Jind (PG) 400 XV D/C ; 1 set Analog PLCC and 1 set Digital
line Protection Coupler for each circuit at,
' both ends.
All other associated equipment like cabling, coupling device and HF cable shall also be
provided by the TSP.
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Frequently Asked Queries:

1.2 Transmission Line:

1.1 Please clarify that whether shutdowns for crossing of existing transmission lines of
POWERGRID/ STUs/ Power Evacuation Lines from Generation Piants/ Any other
Transmission Licensee will be given to TSP on chargeable basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power
Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be
given to TSP by the concerned owner of the lines as per their own terms and

conditions.

1.2 We understand that the suggested swing angle criteria are applicable for Suspension
Insulator in Suspension Tower. Further, you are requesied to provide similar swing
angle and clearance criteria for Pilot Insulator with Jumper and Jumper.

Reply: It is clarified that the swing angle criteria (as mentioned in RfP) for fransmission lines
is applicable for Suspension Insulator in Suspension Tower. Further, as per Clause 3.0
of Specific Technical Requirements for transmission lines, Transmission service
Provider (TSP) shall adopt any additional loading/design criteria for ensuring
reliability of the line, if so desired and /or deemed necessary.

L3 We request you to kindly allow that use of diamond configuration at Power line
crossings and the existing owner of the lines may be directed to allow the same for the
successinl bidders.

Reply: Power line crossing including diamond configuration is responsibility of the TSP. The
TSP shall formally submit the profile of the crossing section to the owner of the
existing line suggesting proposed crossing alternatives. The crossing will have {o be
cazried out as per approval of owner of the existing line.

14 It is requested you fo kindly provide present status of Forest Clearances if any
transmission line corridor area falling in wildlife forest / reserve forest/ mangroves.

Reply: Based on the preliminary route survey, the process of initiation of forest clearance for

the forest stretches, if any, enroute the proposed line alignment will be initiated by way

of writing letters fo the concerned authority (ies). However, it may be noted that it will

be the responsibility of TSP for obtaining forest clearance for the forest stretches as

provided in the survey report and also for any forest area encountered during detailed

survey.
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2.0 Substation

21  'We understand that space for storage of O&M spare shall be provided by existing
owner within the station boundary without any cost. Kindly confirm.
Reply: Space for storage of O&M spares shall be arranged by TSP on its own.

2.2 We presume that the O&M for the end Termination bays will be in the scope of the
TSP and TSP shall not be liable for any payment towards O&M to the existing owner
of the substation. Kindly confirm.

Reply: Operation and maintenance of the bays is solely responsibility of the TSP. TSP shall
follow CEA’s “ Operation and Maintenance (O&M) guidelines and Standard Format
for Memorandum of Understating between New TSP and Existing TSP” issued by
CEA vide its letter No. 1/28514/2023 dated 22.06.2023. Copy of the guideline is
available on CEA website at following link:

‘https://cea.nic.infwp ~content/uploads/pse  td/2023/06/om_gnidelines.pdf

23 With reference to subject scheme of existing sub-station, we assumed following scope
of work:

(a) We assumed internal road is available and need not to consider in the
present scope of work.

(b) Drainage is available and need not to consider in the present scope of work.

(c) Cable trench extension in adjacent to Main cable trench only under present
scope of work.

(@) Levelled area being provided by developer for bay extension.

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the bay
extension area, bidder is advised to visit site and acquaint themselves with the
provisions/facilities available at substation.

24 Kindly provide the soil investigation report of soil parameters of existing substation,
Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters.

25 Kindly confirm, encrgy acconnting of aux. power consumption. Whether it will be on
chargeable basis or part of transmission loss.
Reply: It will be on chargeable basis.

2.6 We understand that VMS requirement is for unmanned stations only. For Manned
stations VMS is not compulsory.
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Reply: VMS shall be provided by TSP in line with requirements of RfP document.

2.7 It is understood that Construction water and power shall be provided free of cost fo
TSP by respective substation owner for construction of new bays.
Reply: Arrangement of construction power and water is in the scope of TSP.

28 It is understood that existing fire hydrant system shall be extended by the TSP for bay

extension.
Reply: Existing fire hydrant system shall be extended from existing system (if required)

29 Please clarify that Status of land acquisition for Substations. Whether the lands have
been acquired by BPC and will be transferred fo TSP.
Reply: The acquisition of land for substation is in the scope of TSP.

2.10 We understood that no any dedicated metering CT and CVT required for Line/feeders.
Further, we understood that requisite Energy meters for various 765 kV, 400 kV and
220 kV Feeders shall be provided and installed by CTU free of cost to TSP.

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of
existing CT/CVT can be used provided accuracy class is matching with metering
requirement. Requisite Special Energy Meters shall be provided and installed by CTU
in C&P panel subject to space availability, else, in separate metering panel (to be
provided by TSP at its cost).

3.0 Communication

3.1 ‘What are the usage of OPGW, FOTE, PMU, etc. under communication requirement of
RFP?

Reply: User shall be responsible for providing compatible equipment along with appropriate
interface for uninterrupted communication with the concerned control center and
shall be responsible for successful integration with the communication system
provided by CTU.

Communication systems comprising OPGW, FOTE, PMU etc. are required for grid
operation through RLDC/SLDC, speech communication, tele-profection and tele-
metering. '

32 Is space for installation of communication panels are provided to TSP in existing
Substations incase new bays are in the scope of TSP?

Reply: The space related issues are deliberated in the RFP itself. TSP to carry out
survey of the existing substation for physical space requirement. In case space
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is not available in the existing substation then TSP shall accommodate the
same in the respective bay SPR (Switchyard Panel Room)/Bay Kiosk/ Relay
panel room in case of GIS S/s. Further, TSP to connect and integrate the
proposed FOTE with the existing FOTE in the control rcom.

In Case 132 kV Substation TSP shall accommodate the said panels either by
extension of existing control room or cther arrangements.

33 How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion
are on same towers, generally done LILO of S/C lines), then 2x24F OPGW
shall be required to install by TSP on both earthwire peak on 400 kV and 765
kV lines where two E/W peaks are available. On 220 kV and 132 kV Iines
where only one E/W peak is available TSP to install one No, 48F OPGW.

Incase LILO lines are on different towers (e.g. both Line In and Line Out
portion are on different towers, generally done LILO of D/C lines), then
1x24F OPGW shall be required to install by TSP on one earthwire peak, on
both Line In and Line Qut portions of 400 kV and 765 kV lines. On 220 kV
and 132 kV lines where only one E/W peak is available TSP to install one No.
24F OPGW in place of conventional earthwire.

34 How is the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common multi circuit portion for some
distance (originating from different stations, may be terminating on same .or
on different stations), two No. 24F OPGW to be installed on both E/W peaks
for common M/C portion of 765 KV and 400 kV lines.

In case 220/132 kV lines using multi circuit portion where singie E/W peak is
available one No. 48F may be installed for common multi circuit portion.
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Scheduje: 2
Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in
Articles 3.1.3 (¢), 4.1 (b) and 4.3 (2) of this Agreement]

Percentage of |y ment(s) which

I e
Scheduled for declaring the
COD from Charges commercial
St No. Name of the Transmission Element . recoverable on )
effective eperation (COD)
date e of the respective
COD of the Element,
Element of the
Project
1 |Establishment of 765/400 kV, 6x1500 |11/11/2026| -~ 100% All elements of
MVA, S/s at suitable location near Siwani scheme are
(Distt. Bhiwani) along with 2x240 MVAr required to be
(765 kV) Bus Reactor and 2x125 MVAr commissioned
(420 kV) Bus Reactor simultaneously as
2 | Bikaner-IV PS — Siwani 765 kV D/C (2*) their utilization is
line along with 240 MVATr switchable line dependent on each
reactor for each circuit at each end other.

3 |STATCOM (2xt300MVAr) along with
MSC (4x125 MVAr) and MSR (2x125
MVAT) at Siwani S/s

4 |Siwani — Sonipat (PG) 400 kV D/C line
(Quad) along with 63 MVAr switchable
line reactor for each circuit at Siwani S/s
end

Siwani - Jind (PG) 400 kV D/C lins (Quad)
2 Nos. 400 kV line bays each at Jind (PG)
and Sonipat (PG) S/s

7 |2 Nos. 765 kV line bays at Bikaner-1V PS

The payment of Tramsmission Charges for any Element, irrespective of its successful
commissioning on or before its Scheduled COD, shall only be considered afier successfizl

commissioning of the Element(s), which are pre-required for declaring the commercial
operation of such Element as mentioned i the above fable.

"]

[~

Scheduled COD for the Project is: 24 months (11/11/2026)
[Note: List of Element(s) along with the critical Element(s) to be provided by CEA]
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Schedule: 3
Safety Rules and Procedures
[Note: As referred to in Articles 5.6 of this Agreement]
Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment of
conditions subsequent, as per Prudeni Utlity Practices setting out the ruies to be
observed till expiry of the Agreement at the Site and shall comply therewith.

Such Site regulations shall include, but shall not be limited to, rules in respect of
security, safety of the Project, gate control, sanitation, medical care, and fire Prevention,
public health, environment protection, security of public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA for
the purpose of monitoring of the Project.

Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial work as may
be necessary.

If the work done or cansed to be done by any entity , other than the TSP, the TSP shall,
reimburse the actual costs incurred, to the other Party carrying out such remedia! works.

Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site reasonably free
from all unnecessary obstruction, storage, remove any surplus materials, clear away any
wreckage, rubbish and temporary works from the Site, and remove any equipment no
longer required for execution of the Agreement. After completion of all Elements of the
Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any
kind from the Site, and shall leave the Site clean and safe.

Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing, and
watching when and where necessary for the proper construction, operation, maintenance
/ repair of any of the Elements of the Project, or for the safety of the owners and
occupiers of adjacent property and for the safety of the public, during such maintenance

/ repair.
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Schedule; 4

Computation of Transmission Charges

The Monthly Transmission Charges to be paid to the TSP for providing Transmission
Service for any Contract Year during the term of the Agreement shall be computed in
aocordance with this Schedule and paid as per Sharing Regulations,

Nlustration regarding payment of Transmission

Charges under various scenarios

(considering definitions of Contract Year, Expiry Date & Monthly Transmission Charges
above) is as below: -

Xusiration-1: In case the Project Elements achieve COD as per Schedule

Quoted Transmission Charges: Rs. 140 Miilion

Completion Schedule:
Element No. Completion Sckeduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
e the
Element
Element 1 28 i-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%
Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1Feb-18 to 140X 25% X 5.65 - 0.00
31-Mar-18 {(28+31)/365)
1-Apr-i§ to M0X25% X 23,39 - 0.00
30-Nov-18 (244/365)

1-Dec-18 10 31- MOX 100% X (121/365) 46.4]1
Mar-19

2 140X 100% X 1 14¢

3 140X 100% X 1 140

4 46X 100% X 1 140

5 140X 100% X 1 140

------ 36 - 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
2]3 |J- wsigen tes
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of
fhis Agreement

LS Agreement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actua! CoD of the % Charges
Schedule in of the Element Eiement recoverable on
Months Scheduled CoD of
the
Element
Element 1 20 1-Feb-2018 1-Jul-2013 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%
Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to - 0.00 — 0.00
31-Mar-18
I-Apr-18to - 0.00 - 0.00
30-Jun-i3
1-Jul-18 to MOX25% X 14.67 - 0.0
30-Nov-18 {153/365)

i-Dec-18 to 31- 140 X 100% X (121/365) 4641
Mar-19

y MXI100% X1 140

3 HOX100%X 1 140

4 140X 100% X 1 140

5 MeXi100% X1 " 140

36 140 X 100% X (244/365) 93.55
(1-Apt to 30-
Nov) ]
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Iustration-3: In case of delay in achievine COD of Profect & all individnai FElements

{CCD of the Profect achieved in Coptract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
ElementNo. | - Completion | Scheduled CoD Actual CoD of the ' % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
Element
Element 1 20 1-Feb-2018 1-Dec-2013 25%
Element 2. 28 1-Oct-2018 1—Dec—2€!1'8 75%
Tariff Payable as follows:

Travsmission Charges for Element 1 Transmissior Charges for Element 2
1-Feb-18 to - ' 0.00 - 0.00
31-Mar-i8
1-Apr-18 to - 0.00 - .00
30-Sept-18
1-Oct-18 to — 0.00 1-Oet-18 to - 0.00
30-Nov-18 30-Nov-18 |

1-Dec-18 to 31- 140X 100 X (1217365) 46.41
Mar-19
2 140X 100% X 1 140
3 140X 100% X 1 140
4 140X 100% X 1 140
5 140X 100% X 1 1490
36 140 X 100% X (2447365) 93.50
{1-Apr to 30-
Nov)
Si
Y R
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INustration-4: In case of delay in achievin COD of Project & all individual Elements
(COD of the Project achieved in Contract Year other than Contact Year 1)

Quoted Transmission Charges: Rs. 146 Million

Completion Schedule:
ElementNo. | Completion | Scheduled CoD | Actuai CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 | 38 1-Oct-2019 1-May-2020 75%
Tariff Payinent to be paid as:
Transmission Charges for Element 1 Transmission Charges for Element 2
1-Oct-19 to 31- - €.0C 1-Oct-i9 to - 6.00 |
Mar-20 31-Mar-20 i
1-Apr-20 to 30- - 0.00 1-Apr-20 to - 0.00
Apr-20 30-Apr-20
1-May-20 to 140 X 100% X (335/365) 12849
3i-Mar-21
2 140X 100% X 1 140
3 140X 100% X 1 140
4 MOXI100%X 1 140
5 140X 1003 X 1 140
36 140 X 100% X (30/ 365) 11.51
(1-Apr to 30-
Apn)
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HitustrationS: In case of delay in achieving COD of Element but Project COD achieved

on time

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actual CoD of the ] % Charges
Scheduie in of the Element Element recoverable on
Months Scheduled CoD of
the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%
Tariff Payable as follows:

‘.I‘ransmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to - 0.60 - .00
3i-Mar-18 -
1-Apr-18 to - 0.00 - 0.00
30-Jyn-18
I-Fal-18 o 146X 25% X 1467 - 0.00
30-Nov-18 153/365)

1-Dec-18 to 31- 140 X 100% X (121/365) 4641
Mar-19
2 140X 100% X 1 140
3 140X 100% X1 140
4 140X 100% X 1 140
5 40X 100% X 1 140
36 140 X 10096 X (244/365) 93.59
{1-Apr to 30~
Nov)
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IMustration-6: In case of early commissioning of Project

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled Col) of
the
Element
Element 1 38 1-Oci-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%
Tariff Payment to be paid as:
Transmission Charges for Element 1 Transmission Charges for Element 2
f-July-19 o 140 X 100% X (274/365) 105.09
31-Mar-20
2 140X 100% X1 140
3 140 X 100% X 1 140
4 140X 100% X i 140
5 140X 100% X 1 140
....... 3 6 140 X 100% X (91/355) 3491
{1-Aprto 30-
Jun)
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Nlustration-7: In case of early commissioning of an clement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Eiement recoverable on
Months Scheduled CoD of
the
Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%
Tariff Payment to be paid as:
Trazsmission Charges for Element 1 Transmission Charges for Element 2
1-Apr-2019to | 140 X 25% X (91/365) 8.72 1-Apr-2019 to - 0.00
30-Jun-19 30-Jun-19
I-July-19 to 140 X 100% X (274/ 365) 105.09
31-Mar-20
2 140X 100% X 1 140
3 . 140X 100% X1 140
4 140 X 100% X 1 140
3 140X 100% X 1 140
------- 3 6 140 X 160% X {91/365) 3491
{1-Apr-30-Jun)

The Transmission Charges shall be payable on monthly basis as computed above.

1.2 Contputation of Monthly Transmission Charges
The Monthly Transmission Charges for any month m in a Contract Year n shall be
calculated as below:
For AC Sysiem:

a. If Actual Transmission System Availability for the month m of confract year n is
greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1
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a. If Actual Transmission System Availability for the month m of contract year n
exceeds 98.5% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)

c. If Actual Transmission System Awailability for the month m of contract year n is
greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract year n is
less than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

e. If Actual Transmission System Availability for the month m of contract year falls
below 95%,;
Monthly Transmission Charges MIC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/
95%)

For DC System:

a If Actual Transmission System Availability for the month m of contract year n is
greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n
exceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

¢c. If Actual Transmission System Availability for the month m of contract year n is
greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tin * (99.75% / 96%)

d. If Actual Transmission System Availability for the month m of contract year n is
less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)
e. If Actual Transmission System Availability for the month m of contract year fells
below 92%:

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/
92%)
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where:

¢ AA is the actual Availability, as certified by RPC, as per procedure provided in
Schedule 6.

@ m is the month in Contract Year ‘n’

e Tmn= Transmission Charges for the month ‘m’ in Confract Year ‘n’ =
(=Transmission Charge/ no. of days in the Year n)* no. of days in month m

Provided, no Transmission Charges shall be paid during the period for which the RLDC has
not allowed the operation of the Element/Project due to the failure of the TSP to operate it
as per the provisions of the Grid Code.

1.3 RLDC Fee & Charges
The payment of RLDC fee & charges, in accordance with relevant regulations of
CERC, shall be the responsibility of the TSP. .

221 Bikaner B Power Transinissiop-timited

277%




Transmission Service Agreement

Schedule: 5

Quoted Transmission Charges
[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder fo be
inserted here]

[Te be imcorporated from the Bid of the Selected Bidder submitted during the e-
reverse auction after its selection]

Quoted Transmission Charges: Rs. 5093.13 Million

JProportionate Transmission Charges payable for each Element of the Project:

Percentage of .
Element(s) which
Quofed | )

~ . | are pre-required
 Transmission | g 3eclaring the
.. Charges commercial

Sl.No.| Name of the Transmission Element recoverable on operation (COD)
Scheduled of the respective

COD of the _ Element.

Element of the
Project

1 | Establishment of 765/400 kV, 6x1500 100% All elements of

MVA S/s at suitable location near Siwani scheme are
(Distt. Bhiwani) along with 2x240 MVAr required to be
{765 KV) Bus Reactor and 2x125 MVAr | commissioned
{420 kV) Bus Reactor simuitaneously as
their utilization is

2 |Bikaner-IV PS — Siwani 765 kV D/C (2™) dependent on each
line elong with 240 MVAr switchable line other.
reactor for each circuit at each end

3 |STATCOM (2xi300MVAr) along with
MSC (4x125 MVAr) and MSR (2x125
MVAT) at Siwani S/s

4 | Siwani — Sonipat (PG) 400 kV D/C line
(Quad) along with 63 MVAr switchable
line reactor for each circuit at Siwani S/s
end

Lh

Siwani — Jind (PG) 400 kV D/C line (Quad)

222 Bikaner B Power Transmission Limited
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| Percentage of Element(s) which
Quot.ed. | are pre-required
Transmission for declaring the
L Charges connnercial
Sl.No.| Name of the Transmission Element recoverable on operation (COD)
Lol of the respective
. COD of the Element.
Element of the
Project
6 |2 Nos. 400 kV line bays each at Jind (PG)
and Sonipat (PG) S/s
7 {2 Nos. 765 kV line bays at Bikaner-IV PS
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Schedule: 6

Appendix IV of the Central Electricity Regulatory Commission (Terms and
Conditions of Tariff) Regulations 2024

Procedure for Calculation of Transmission System Availability Factor for a
Month

Transmission system availability factor for n™ calendar month (“TAFPn™) shall be
calculated by the respective transmission licensee, verified by the concerned
Regional Load Dispatch Centre (RLDC) and certified by the Member-Secretary,
Regional Power Committee of the region concerned, separately for each AC and
HVDC transmission system and grouped according fo sharing of transmission
charges. In the case of the AC system, transmission System Availability shall be
calculated separately for each Regional Transmission System and infer-regional
transmission system. In the case of the HVDC system, fransmission System
Awvailability shall be calculated on a consolidated basis for all inter-state HVDC

systems.
Transmission system availability factor for n' calendar month (“TAFPn”™) shall be
calculated by considering the following:

) AC trapsmission lines: Each circuit of AC transmission line shall be
considered as one element;

i) Inter-Connecting Transformers (ICTs): Each ICT bank (three single-phase
transformers together) shall form one element;

iiiy Static VAR Compensator (SVC): SVC, along with SVC transformer, shall
form one element;

iv} Bus Reactors or Switchable line reactors: Each Bus Reacfors or Switchable
line reactors shall be considered as one element;

v) HVDC Bi-pole links: Each pole of the HVDC link, along with associated
equipment at both ends, shall be considered as one element;

vi) HVDC back-to-back station: Each block of the HVDC back-to-back station
shall be considered as one ¢lement. If the associated AC line (necessary for the
transfer of inter- regional power through the HVDC back-to-back station) is
not available, the HVDC back-to-back station block shall also be considered

unavailable;
vii) Static Synchronous Compensation (“STATCOM”): Each STATCOM shall

be considered as a separate element.

3. The Availability of the AC and HVDC portion of the Transmission system shall be
calculated by considering each category of transmission elements as under:

224 Bikaner B Power Transmission Lipnited

Fa

276



Transmission Service Agreement

TAFPn (In %) for AC system:

Where,

AVo

AVp

gl
AVq

AVY

AVa

(o X AV (p X AVp)+ (g XAV} + (e X AV X AVa)
%100

{o+p +q+rim)

= Total number of AC lines,

- Availability of o mumnber of AC Enes

= Totnl pmmber of bus renciorsfswitchable line resctors

— Availlablity of p number of bus reactors/switchable line reactors ...,
- Totl number of ICTs

- Availability of q nmmber of ICTs

- Tozal numberof SVCs

e Avallability of r oumber of SVCs.

- Total number of STATCOM

= Availability of n oumber of STATCOM

TAFMn {in 38) for EVRC Sverteny:

Where

Cxdiplact) =
Cxbp =
AVxbp =
Cybiblact) =
Cylib o
AVybtb =

)
Z Cxtrp facy) xmm;:-rZ' £y Cact)bih X AVyheh
— =31

I

Total actual operated capacity of x® HVDC pale
Total rated eapacity of x* HVDC pole
Availahility of 2 HVDC pole

Total actnal operated capacity of ¥* HVDC back-to-basl: stafon block
Total rated capacity of 7 HVDC back-to-back station Block
Availabiffty of y® HVDC back-to-back smiion block

Towmlno of HVDC poles
Tomal no of HVDC Back to Back blocks
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4, The availability for each category of transmission elements shall be caiculated based
on the weightage factor, total hours under consideration and non-available hours for
each element of that category. The formulae for calculation of the Availability of
each category of the transmission elements are as per Appendix-V. The weightage
factor for each category of transmission elements shall be considered asunder:

{a) For each circuit of the AC line — The number of sub-conductors in the Iine
multiplied by ckt-km;

(b} For each HVDC pole- The rated MW capacity x ckt-km;

(c) For each ICT bank — The rated MVA capacity;

(d) For SVC- The rated MVAR capacity (inductive and capacitive);

(e) For Bus Reactor/switchable line reactors — The rated MVAR capacity;

() Yor HVDC back-to-back stations connecting two Regional grids- Rated MW
capacity of each block; and

(g} For STATCOM — Total rated MVAR Capacity

5. The transmission elements under outage cdue tc the following reasons shall be
deemed to be available:

i.  Shut down availed for maintenance of another transmission scheme or
construction of new element or renovation/upgradation/additional
capitalization in an existing system approved by the Commission. If the
other transmission scheme belongs to the transmission licensee, the Member
Secretary, RPC may restrict the deemed availability period to that considered
reasoneble by him for the work involved. In case of a dispute regarding
deemed availability, the matter may be referred to the Chairperson, CEA,
within 30 days.

ii. Switching off of a transmission line to restrict over-voltage and manual
tripping of switched reactors as per the directions of the concerned RLDC.

iii. Shutdown of a transmission line due to the Project(s) of NHAI, Railways
and Border Road Organization, including for shifting or modification of such
transmission line or any other infrastructure project approved by Ministry of
Power. Member Secretary, RPC may restrict the deemed availability period
to that considered reasonable by him for the work involved;

Provided that apart from the deemed availability, any other costs involved in
the process of such shutdown of transmission line shall not be bome by the

DICs.
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Provided that such deemed availability shall be considered only for the period
for which DICs are not affected by the shutdown of such transmission line.

For the following contingencies, the outage period of transmission elements, as
certified by the Member Secretary, RPC, shall be excluded from the total time of
the element under the period of consideration for the following contingencies:

i) Outage of elements due to force majeure events beyond the conirol of the
transmission licensee. However, whether the same outage is due to force
majeure (not design failure) will be verified by the Member Secretary, RPC. A
reasonable restoration time for the element shall be considered by the Member
Secretary, RPC, and any additional time taken by the transmission licensee for
restoration of the element beyond the reasonable time shall be treated as outage
time attributable to the transmission licensee.”Member Secretary, RPC may
consult the transmission licensee or any expert for estimation of reasonable
restoration time. Circuits restored through ERS (Emergency Restoration
System) shall be considered as available;

ii) Outage caused by grid incident/disturbance not attributable to the transmission
licensee, e.g. fauits in a substation or bays owned by another agency causing
an outage of the transmission licensee’s elements, and tripping of lines, ICTs,
HVDC, ete., due to grid distarbance. However, if the element is not restored on
receipt of direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element will be considered not
available for the period of outage afier issuance of RLDC’s direction for
restoration;

iif) The outage period which can be exciuded for the purpose of sub-clause (i) and
(ii) of this clause shall be declared as under:

&, Maximum up to one month by the Member Secretary, RPC;

b. Beyond one month and up fo three months after the decision at RPC;

¢. Beyond three months by the Commission for which the transmission license
shall approach the Commission along with reasons and steps taken to
mitigate the outage and restoration timeline.

Time frame for certification of transmission system availability: (1) The following
schedule shall be followed for certification of availability by the Member Secretary

of the concerned RPC:

e Submission of outage data along with documentary proof (if any) and TAFPn
calculation by Transmission Licensees to RLDC/ constituents
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By the 5 of the following month;

® Review of the outage data by RLDC / constituents and forward the same to
respective RPC — by 20% of the month;

Issue of availability certificate by respective RPC — by the 3™ of the next month.

Appendix-V

FORMULAE FOR CALCULATION OF AVAILABILITY OF EACH
CATEGORY OF TRANSMISSICN ELEMENTS

228 Bikaner B Power Transmission Limited




Transmission Service Agreement

For AC transmission system

AVo(Avsilsbility of o no. of AC lines) = Zg, WiTi -TNAD/T

3w

AVgq(Availability of g no. of ICTs) 3§, Wk -THAR

9
Z oz Wk

AVr{Availability of r no. of SVCs) - -

£ Wn(in -TNAN/Tn

AVu{Availability of u no. of STATCOMs) = e
5 Wn
Dl
AVysp(Availability of an individual HVDC pole) = %1%
Tx
AVyum, (Availability of an individual HVDC
Back-to-back Blocks). =  Oy-TNAY
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For the HVDC transmission svstem

For the newys HVDC commissioned but not completed twelve mogmihs;

Far first 12 months: [(AVitp O AVyus)X05%/85%], subject to 2 ceiling of 95%.

AVo

ANp

AVg

AVr

TL TR TL

Tm,Tn, Ix,

Total mmber of AC lines;

Availability of o nheriber of AC lines;

Total mmber of bus reactors/switchable ¥ne reactors;
Availabilify of p momber of bus reactors/switchable line reactors;
Total oumber of ICTY

Avwailability of g mrmber of ICTs:

Total mmenber of SVCy;

Availability of r onmber of SVCs;.

Total rmmber of STATCOM:
Availability of v aurnber of STATCOMSs;
Weighiage factor for ith fransmission line;
Weighiage factor for 3h ICT:
Wedghtage factors for indnctive & capacitive operation of fth SVC;
Weightage factor for orth bus reactor;
Weightage factor for nth STATCOM.
The tofal hours of i AC line, k& ICT, I SVC, m® Swiiched Bus
Reactor
& a0 STATCOM, =& HVDC pole, y* HVDC back-to-back blocks
during the period under consideration (excloding time period for
outages not aitributed to transmission licensee for the reasons given
in Para 5 of the procedure)
The non-availsbility hours (exciuding the time period for ovtages not
Tiwal, Tuam, attvibutable fo trapemission licensee faken as deemed
availability as Tuas, Tiac, Tieax, Taay per Para 5 of the procedure) for
#ACtine, 2XICT, I*SVC, m® Swifched Bus Reactor, nt* STATCOM,
x HVDC pole and yEEVDC back-to-back block,
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Schedule: 7

Entire Bid (both financial bid 2nd technical bid) of the Seiected Bidder to be
attached here

Bid dated 26.09.2024 shall be integrai part of this agreement.
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Schedule: 8
Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to
place of execufion. Foreign enfities submitting Bids are required to follow the

applicable law in their country.)

In consideration of the ..........cccevvvvvnnnnne [Insert name of the SPV or Selected
Bidder on behalf of the TSP, or Lead Member in case of the Consortium, with
address] agreeing to undertake the obligations under the Transmission Service

Agreement dated ....... ...and the other RFP Project Documents and the Nodal
Agency and the .......coeevevencnnnnnnnn [Insert the name of the BPC], agreeing to
execute the RFP Project Documents with the Selected Bidder, regarding setting up
the Project, the ...........ccocvvvrenvemnrrrnnnnnnnns {Insert name and address of the bank

issuing the guarantee and address of the head office] (hereinafter referred to as
“Guarantor Bank”) hereby agrees unequivocally, irrevocably and unconditionally to
pay to ...l (being the Nodal Agency) _at ..c.cccvenneenvnnnen, ert the

Place from the address of the Nodal Agency indicated in the TSA] forthwith on
demand i writing from the Nodal Agency or any Officer authorized by it in this

behalf, any amount up to and not exceeding RUPEes .........cceveenerernnrvnnnnnie
Crores (Rs. ..........) only [Insert the amount of the bank guarantee] on behalf of
MIS. coeieeiiiieiecen e vetanaa e ane e [Insert name of the Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and
including ....cocoioiiiiiaaaens and shall not be terminable by notice or any
change in the constitution of the Bank or the term of the Transmission Service
Agreement or by any other reasons whatsoever and our liability hereunder shall not
be impaired or discharged by any extension of time or variations or alternations
made, given, or agreed with or without our knowledge or consent, by or between

parties to the respective agresment.

Our liability under this Guarantee is restricted t0 RS. .vveeeiernrennennennens Crores (Rs.
................................... ) only. Our Guarantee shall remain in force until
............................................... [Insert the date of validity of the Guarantee

as per Article 3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to
invoke this Guarantee up to three hundred sixty five (365) days of the last date of

the validity of this Guarantee.
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The Guarantor Bank hereby expressly agrees that it shall not require any proof in
addition to the written demand from ..........._.. (in its roles as the Nodal Agency),
made in any format, raised at the above mentioned address of the Guarantor Bank,

in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without
resiriction or conditions and notwithstanding  any  objection by
...................................... {Insert name of the Selected Bidder],

............................. [Insert name of the TSP] and / or any other person. The
Guarantor Bank shall not require Nodal Agency to Jjustify the invocation of this
BANK GUARANTEE, nor shail the Guarantor Bank have any recourse against
Nodal Agency in respect of any payment made hereunder.

THIS BANK GUARANTEE sha]l be interpreted in accordance with the laws of
India.

The Guarantor Bank represents that this BANK GUARANTEE has been established
in such form and with such content that it is fully enforceable in accordance with its
terms as against the Guarantor Bank in the manner provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of
merger, amalgamation, restructuring, liquidation, winding up, dissolution or any
other change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank
and accordingly Nodal Agency shall not be obliged before enforcing this BANK
GUARANTEE to take any action in any court or arbitral proceedings against
........................ [Insert name of the SPV] or the Selected Bidder, as the case
may be, to make any claim against or any demand on .........ceeonennn. . [Insert
name of the SPV] or the Selected Bidder, as the case may be, or fo give any notice
1L J [Insert name of the SPV] or the Selected Bidder, as the case
may be, or to enforce any security held by the Nodal Agency or to exercise, Ievy or
enforce any distress, diligence or other process against ......eeeeenennnnnn. . [Insert
name of the SPV] or the Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal
to Nodal Agency and may be assigned, in whole or in part, (whether absolutely or
by way of security) by Nodal Agency to any entity to whom the Nodal Agency is
entitled to assign its rights and obligations under the Transmission Service
Agreement,

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have
a right to invoke this Bank Guarantee either in part or in full, as it may deem fit,

NSSIo;
e -‘. daidia Limited 233 Bikaner B Power Transmission Limited




- e

Transmission Service Agreement

Notwithstanding anything contained hereinabove, our liability under this Guarantee

is restricted to RS. ...uecvvvevennennnnnnn, Crores (Rs. .......................) only and it
shall remain in force until ............... SR [Date to be inserted on the basis of

Article 3.1.20f the Transmission Service Agreement], with an additional claim
period of three hundred sixty five (365) days thereafter. This BANK GUARANTEE

shall be extended from time to time for such period, s may be desired by
............................................ [Insert name of the Selected Bidder or Lead

Member in case of the Consortium or SPV]. We are liable to pay the guaranteed
amount or any part thereof under this Bank Guarantee only if Nodal Agency serves

upon us a written claim or demand.

In witness where of:

Signature

NEAIRES ....c.eeeeermeeeeeeceeaeeessesesemessseeesersan

Power of attorney No.: .......ccveveeereecmnneeeeenennnn,

[Insert Nanre of the Bank]

-----------------------------------------

Banker's Seal and Full Address, including mailing address of the Head Office
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change in
Law during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to extension
of Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in

Law during the construction period shall be as under:
AT =[(P x d)}{1(1+ d)\(-n)]

Where,

AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law

and interest cost during construction corresponding to the period exceeding one hundred
eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a

period beyond one hundred eighty (180) days
n = number of years over which the Tiansmission Charges has to be paid
d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if the value
of increase in Transmission Charges as calculated above exceeds 0.30% (zero point three

percent) of the quoted Transmission Charges of the TSP,
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Form-I

1. Particulars of the Applicant
S1 Particulars Particnlars
No
I Name of the Applicant Bikaner B Power Transmission Limited
IT Status Public Limited Company
I Address B-9, Qutab Institutional Area, Katwaria Sarai, New
Delhi 110 016
v Name, Designation & Address of Shri Harmeet Singh
the contact person Finance Incharge, Bikaner B Power Transmission
Limited
(100% wholly owned subsidiary of Power Grid
Corporation of India Limited)
Clo
Shri Pankaj Pandey
ED (TBCB})
Power Grid Corporation of India Limited
Saudamini, Plot no.2, Sector -29, Gurgaon 122001
v Contact Tele. No. Shri Harmeet Singh - 9971399151
Shri Pankaj Pandey - 9910378037
VI Fax No. 0124-2822062
VII | Email ID tbch@powergrid.co.in
VIII | Place of Incorporation / Registration | New Delhi, India
IX Year of Incorporation / Registration | 2024
X Copies of the following documents
are enclosed:
a. Certificate of Registration Enclosed as Enclosure 1
b. Copy of Power of Attorney Enclosed as Enclosure 3
2. Particulars of the Project:
{a) Transmission lines
S.Ne Name (end points location) Voltage class (kV) Length# (km) g{g; (5 05
Bikaner-IV PS — Siwani 765
1. XV D/C line 765 kV 237.347 km D/C
Siwani — Sonipat (PG) 400 kV
2, D/C line (Quad) 400kV 136.120 km D/C
Siwani — Jind (PG) 400 kV
3. DIC line (Quad) 400KV 93.693 km D/C
# As per the survey report furnished by BPC
,&w
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(b) Sub-stations :

S.N | Name of Voltag | Transformer Reactive STATCGM No of bays ]
o substation e Level Compensation
11 765/400kV 765kV | 6x1500 2x240 MVAR, 765 kV ICT bays-6 Nos. 7
Siwani S/s MVA, 765kV
765/400kV {Bus Reactor) 765 kV Bus reactor bays-2
| Transformer Nos.
2x240 MVAR,
765kV 765 kV line bays — 2 Nos.
(Switchable KV
Line Reactor) 765 Switchable Line
Reactor bays — 2 nos.
2] 765/400kV 400kV 2x125 MVAR, | 2x+ 300 400 kV line bays - 4 Nos.
Siwani 8/s 420kv
e 400 kV ICT bays- 6 Nos.

(Bus Reactor) STATCOM

with 4x125
2x63 MVAR, MVAR MSC, 400 kV Bus reactor bays- 2

! , 420kV 25125 | Nos.
(Switchable -
' Line Reactor) MVAR MSR 400 kV Sectionalizer bay: 1
set
' , 400 kV bays: 2 Nos. (for
[ STATCOM) /
{ N
420 Switchable Line
l f [ Reactor bays — 2 nos,
3] 765kV Bikaner- j 765 kV 2x240 MVAR, 765 kV line bays— 2 Nos,
Vs f,f‘f,i.‘t‘c;able F6C v Sitehable Lot
l | Line Reactor) Rea chon ‘60‘#‘ ~ 2 Nog -
L 4] 400kv 400kV 400 kV line bays- 2 Nos. 7
Extension Jind
(POWERGRID)
S/s I
5/ 400kv 400kvV 400 kV line bays — 2 Nos.
Extension
Sonipat
(POWERGRID)
! Sfs 1 I | '

8) Remarks: Application is being filed for grant of a fresh license

b) Scheduled COD: 24 months from date of acquisition i.e. 11,11.2024

¢) Ageements with CTU (Nodal Agency) for the Project: Transmission
Service Agreement (TSA) is enclosed as Annexure-6 to the application

3. Quoted transmission charges




4. (a) Approval of Central
Government as per Electricity Copy of Gazettee notification is enclosed

(Transmission System Planning, as Annexure-1 to the application
Development and Recovery of

Inter-state Transmission Charges)

Rules, 2021

(b) Evaluation report (if made public) b

the Bid Process Coordinator Committee as furnished by BPC

3} Certificate of Bid Evaluation
is enclosed as Enclosure-2

5. List of documents enclosed:
a) Certificate of Registration, MoA & AoA: Enclosure-1
b) Certificate of Bid Evaluation Committee as furnished by BPC: Enclosure-2

c) Copy of Power of Attorney: Enclosure-3

Signature of the Applicant
h‘ :
Represented by Sh. Harmeet Singh

Date: #1202 Y
Place: New Delhi

A1
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(b) G-LTH ;

SN | JIRCIA P | givew | ggeareT | WiarkaRia WeHH EESE T Il
o C i wR TS
1) 765/400 Hdl | 765 | 6x1500 2x240 765 Pal ARG § -6 77|
A fRErfteamy | | THdl, TSR, 765
765/400 B4l | el 765 Pl §9 REaeT a2 7
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géaaars:r 765 fedee s Ruaex
-2 7
Ruewm)
2| 765/400 Bl | 400 2x125 2x+ 300 400 Hal - 497
i Reframg | P THEIESR, 420 | MVAR =T
Fdt STATCOM | 400 &4} ST §- 6 T
@9 Ruaey) 4x125
MVAR MSC, | 400 &l &9 Ruaex 9.2
2x63 THATSR, | 2x125 T
420 P4} MVAR MSR
(e e | Sy 400 S YRR & 1
Reaey) 3
400 P & 2 (ReHA &
ferg)
&4t
400, fRrelae wrg Ruaex
— q - 2 7|
3] 765 765 2x240 65 Fal -2
. M—IV &Hdt W&[ﬂ, 765 769 = ’ —
ey ¥t yec &4 P Tga
(e A Prsgax & - o AT
4 TFGER | 400 ] Cf
400kV - 24T
4] doo o] 400 Bl BT d - 2
(IRIS)
wmm%m &dl off g
5| 400kv 400 400 WA -2
- | Srfaa &t I
(ITRITS)
g
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GOVERNMENT OF INDIA
MINISTRY OF CORPORATE AFFAIRS

Central Registration Centre
Certificate of Incorporation

{Pursuant to sub-section (2) of section 7 and sub-section (1) of section 8 of the Companies Act, 2013 (18 of 2013) and rule
18 of the Companies (Incorporation) Rules, 2014]

| hereby certify that BIKANER B POWER TRANSMISSION LIMITED is incorporated on this FOURTEENTH day of MAY
TWO THOUSAND TWENTY FOUR under the Companies Act, 2013 (18 of 2013) and that the company is Company limited

by shares

The Corporate identity Number of the company is U42202DL2024G01431225
The Permanent Account Number (PAN} of the company is AAMCB5920D*
The Tax Deduction and Collection Account Number (TAN) of the company is DELB28641E*

Given under my hand at Manesar this FOURTEENTH day of MAY TWO THOUSAND TWENTY FOUR

Caertification signature by DS MINISTRY OF CORPORATE
AFFAIRS , CRC MANESAR: Q RC@MCA.GOV.IN>,
Validity Unkrown

IANESAR 1

AFFAIRS , CROHYF
9:51:27 IST

Date: 2024.05.1

Dr Rameshkumar

Assistant Registrar of Companies/ Deputy Registrar of Companies/ Registrar of Companies
For and on behalf of the Jurisdictional Registrar of Companies
Registrar of Companies

Central Registration Centre

Disclaimer: This certificate only evidences incorporation of the company on the basis of documents and declarations of the
applicant(s). This certificate is neither a license nor permission to conduct business or solicit deposits or funds from public.
Permission of sector regulator is necessary wherever required. Registration status and other details of the company can be

verified on mca.gov.in
Mailing Address as per record available in Registrar of Companies office:

BIKANER B POWER TRANSMISSION LIMITED
CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, Lodi Road, New Delhi, South Delhi- , Delhi
S,

Yo

*as issued by Income tax Department



Form No. INC-33

e-MOA (e-Memorandum of Association)
[Pursuant ta Schedule | (see Sections 4 and 5) to

the Companies Act, 2013)]

Refer instruction kit for filing the form

All fields marked in * are mandatory

Form language

= Enpglish ' Hindi

* Table applicable to company as notified under schedule [ of the Companies Act, 2013
(A - MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY SHARES
B - MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY GUARANTEE AND NOT HAVING A SHARE CAPITAL
C - MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY GUARANTEE AND HAVING A SHARE CAPITAL
D - MEMORANDUNM OF ASSOCIATION OF AN UNLIMITED COMPANY AND NOT HAVING SHARE CAPITAL
£ - MERORANDURA OF ASSOCIATION OF AN UNLIMITED COMPANY AND HAVING SHARE CAPITAL)

Table A/B/C/D/E

1 The name of the company is

2 The registered office of the company wil} be situated in the State of

3 {a) The objects to be pursued by the company on Its incorporation are:

ATTESTED
A

e HANERBPOWER
B

Y
296 +0 P93°8

A - MEMORANDUM OF
ASSOCIATION OF A COMPANY
LIMITED BY SHARES

RIKANER B POWER
TRANSMISSION Linj €0

1.To plan, promote and develop
an Integrated and efficient
power transmissicn system
network in alf its aspects
including planning,
investigation, research, design
and engineering, preparation of
preliminary, feasibility and
definite project reports,
construction, operation and
maintenance of transmission
lines, sub-stations, load dispatch
stations and communication
facilities and appurtenant works,
coordination of integrated
operation of regional and
national grid system, execution
of turn-key jobs for other
utilities/organizations and
wheeling of power in accordance
with the policies, guidelines and
objectives laid down by the
Central Government from time to
time.

2. To study, investigate, collect
information and data, review
‘operation, plan, research, design
and prepare Report, diaghose
operational difficulties and
weaknesses and advise on the
remedial measures to improve,

296
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undertake develgpment of fieWw ™
and innovative product
connected with business of the
Company as well as modernize
existing EHV, HV lines and Sub-
Stations,

3.To act as consultants, technical
advisors, surveyors and providers
of technical and other services to
Public or Private Sector
enterprises engaged in the
planning, investigation, research,
design and preparations of
preliminary, feasibility and
definlte project reports,
manufacture of power plant and
equipment, construction,
generation, operation and
mairtenance of power
transmission system from power
generating stations and projects,
transmission and distribution of
power,

4.To plan, promote, develop,
erect and maintain, operate and
otherwise deal in
Telecommunication networks
and services in ail its aspects
including planning,
investigation, research, design
and engineering, preparation of
preliminary, feasibility and
definite project reports: to
purchase, sell, import, export,
assemble, manufacture, install,
commission, maintain, operate
commercially whether on own or
along weith other, on lease or
otherwise. These networks and
for such purposes to set up and/ -
or install all requisite
communications facilities and
other facilities including fibre
optic links, digital microwave
links, communication cables,
other telecommunication means,
telephone and other exchanges,
co-axial stations, microwave
stations, repeater statfons,
security system databases, billing
systems, subscriber management
systems and other
communication systems whether
consisting of sound, visual
impulse, or otherwise, existing or
that may be developed or
invented in the future and to
manufacture, purchase, sell,
fmport, export, assemble, take or
glve on lease/rental/subscription

/A Page 2 of 13
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Biasis o by similar meansor
otherwise deal in all components
and other support and ancillary
hardware and software systems,
accessories, parts and
equipments etc. used in or in
connection with the operation of
the above communication
systems and networks including
to deal with telecommunication
operations or directly with the
general public, commercial
companies or otherwise.

1.To obtain license, approvals
and authorization from
Governmental Statutory and
Regulatory Authoritles, as may
be necessary to carry out and
achieve the Objects of the
Company and connected matters
which may seem expedient to
develop the buisiness interesis of
the Company in India and
abroad.

2.To enter into any arrangement
with the Government of India or
with any State Government or
with other authorities/
cominissions, local bodies or
public sector or private sector
undertakings, Power Utilities,
Financial Instftutions, Banks,
International Funding Agencies
and obtain such charters,
subsidies, loans, advances or
other money, grants, contracts,
rights, sanctlons, privileges,
{licenses or concessions
whatsoever (whether statutory or
otherwise) which the Company
may think it desirable to obtain
for carrying Its activitles in
furthering the interests of the
Company or Its members,

3.To enter into any agreement,
contract or any arrangement for
the implementation of the power
generation, evacuation,
transmission and distribution
system and network with Power/
Transmission Utilities, State
Electricity Boards, Vidhyut
Boards,

Transmisslon

Companies, Generation

(b) *Matters which are necessary for furtherance of the objects specified
in clause 3{a) are

Companies,
QUER TAbjsensees, Statutory bodies,
AV,
(& %) o
l%' 5 Page 3 of 13
N
X na\)‘\%
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othier drganizations (whéthar h
Private, Public or Joint Sector
Undertaking) and bulk
consumers of power etc,

4.To secure the payments of
money, receivables on
transmission and distribution of
electricity and sale of fuel, as the
case may be, to the State
Electricity Boards, Vidyut Boards,
Transmission Utilities, Generating
Companles, Transmission
Companies, Distribution
Companies, State Governments,
Licensees, statutory bodies, other
organizations {whether in
Private, Public or Joint Sector
Undertaking) and bulk
consumers of power etc. through
Letter of Credits/ESCROW and
other security documents.

5.To coordinate with the Central
Transmission Utility of electricity
generated by it under the
relevant provisions of Electricity
Act 2003 and any amendments
thereto.

6.Subject to provisions of
Sections 73, 74,179,180 & 186
and other applicable provisions
of the Companies Act, 2013 and
rules made thereunder and
subject to other laws or
directives, if any, of SEBI/REI, to
borrow money in Indlan rupees
or foreign currencies and obtain
foreign lines of credits/ grants/
aids etc. or to recelve money or
deposits from public for the
purpose of the Company's
business in such manner and on
such terms and with stich rights,
privileges and obligations as the
Company may think fit. The
Company may Issue bonds/
debentures whether secured or
unsecured; bills of exchange,
promissory notes or other
securities, mortgage or charge
on all or any of the immovabie
and movable properties, present
or future and all or any of the
uncalled capital for the time
being of the Company as the
Company may deem fit and

To repay, redeem or pay off any
such securities or charges.

7.To lend money on property or
on mortgage of immovable
erties or against Bank

%\ Page 4 of 13
w
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guarariteé and 1o iriake advancés

of money against future supply

of goeds and services on such

terms as the Directors may

consider necessary and to invest
money of the Company in such

rmanner as the Directors may

think fit and to sell, transfer or to

deal with the same. |
8.To own, possess, acquire by
purchase, lease or otherwise

rights, title and interests In and

to, exchange or hire real estate, |
equipment, Transmission lines,

lands, buildings, apartments,

planis, equipment, machinery, ‘
fuel blocks and hereditaments of

any tenure or descriptions

situated in India or abroad or any ‘

estate or interest therein and any

right over or connected with

land so situated and turn the |

same to account in any manner

as May Seem necessary or |

convenient for the purpose of

business of the Company and to |

hold, improve, exploit,

reorganize, :

manage, lease, sell,

exchange or otherwise dispose |

of the whole or any part thereof.

9.Subject to applicable

provisions of Companies Act, |

2013, to subscribe for,

undenarite, or otherwise acquire,

hold, dispose of and deal with

the shares, stocks, debentures or

other securities and titles of

indebtedness or the right to

participate In profits or other

similar documents issued by any

Government authority,

Corporation or body or by any

company or body of persons and

any option or right in respect

thereof.

10.To create any depreciation

fund, reserve fund, sinking fund,

insurance fund, gratuity,

provident fund or any other

fund, for depreciation or for |

repairing, improving extendingor |

maintaining any of the

properties of the Company or for

any other purposes whatsoever

conducive to the interests of the

Company.

11.To acquire shares, stocks,

debentures or securities of any ‘
mpany carrying on any

_t/__ — =

Z Page 5 of 13
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BUSIHESS WRICH This Tompany 18
entitled fo carry on or acquisition
of undertaking itself which may
seem likely or calculated to
proimote or advance the interests
of the Company and to sell or
dispose of or transfer any such
shares, stocks or securities and
the acquired undertaking.

12.To enter into partnership or
Into any agreement for joint
working, sharing or pooling

profits, joint venture,
amalgamation, union of
interests, co-operation, reciprocal
concessions or otherwise or
amalgamate with any person or
company carrying on or engaged
in or about to carry onor
engaged in any business or
transaction In India or abroad
which the Company is
authorized to carry on or engage
in any business undertaking
having objects identical or
similar to, as are being carried on
by this Company.

13.To establish and maintain
agencies, branch offices and local
agencies, to procure business [n
any part of india and world and
to take such steps as may be
necessary ta give the Company
such rights and privileges in any
part of the world as deemed
proper in the interest of the
Company.

14.To promote and undertake
the formation of any Institution
or Company or subsidiary
company or for any aforesaid
objects intended to benefit the
Company directly or indirectly
and to coordinate, control and
guide their activities.

15{a).To negotiate and enter into
agreements and contracts

with domestic and foreign
companies,

persons or other organizations,
banks and financial institutions,
in relation to the business of the
Company including that of
technical know-how, Import,
export, purchase or sale of plant,
machinery. equipment, tools,
accessories and consumables,
financial assistance and for
carrying out all or any of the

objects of the Company.

551
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5(1). Tonégotiateand entéel
into
agreements and contracts for
execution of turnkey jobs, works,
supplies and export of plant,
machinery, tools and accessories
etc.
16.Upon and for the purpose of
any issue of shares, debentures
or any other securities of the
Company, to enter into
agreement with intermediaries
including brokers, managers of
lissue/commission agents and
underwriters and to provide for
the remuneration of such
persons for their services by way
of payment in cash or issue of
shares, debentures or other
securities of the Company or by
granting optlons to take the
same of in ahy other manner as
permissible under the law.
17.To enter into contracts of
indemnity and get guarantee
and allocations for the business
of the Company.
18.Tc make arrangements for
training of ail categories of
employees and to employ of
otherwise engage experts,
advisors, consultants-etc. in the
Interest of achieving the
Company's objects.
19.To promote conservation and
protection of electricity from
theft, safety of life and to protect
environments including air, land
and water etc.
20.To pay and provide for the
remuneration, amelioration and
welfare of persons employed or
formerly employed by
the Company and their familles
providing for pension,
allowances, bonuses, other
payments or by creating for the
purpose from time to time the
Provident Fund, Gratuity and
other Funds or Trusts. Further to
undertake building or
contributing to the building or
houses, dwellings or chawis by
grants of money, or by helping
persons employed by the
Company to effect or maintain
insurance on their lives by
contributing to the payment of
premium or otherwise and by
providing or subscribing or

el
Cj Page 70f 13
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contributingtowards ™~
educational institutions,
recreation, hospitals and
dispensaries, medical and other
assistance as the Company may
deem fit,

21.To ensure any rights,
properties, undertakings,
contracts, guarantees or
obligations or profits of the
Company of every nature and
kind In any manner with any
person, firm, association,
institution or company.

22.To distribute among members
of the Company dividend
including bonus shares out of
Iprofits, accumulated profits or
funds and resources of the
Company in any manner
permissible under law.

23.To institute, conduct, defend,
compound or abandon any legal
proceedings by or against the
Company or its officers or
otherwise concerning the affairs
of the Company and also to
compound and to allow time for
payment or satisfaction of any
cdebts or recovery due, claims or
demands by or against the
Company and to refer any claims
or demands by or against the
Company or any differences
arising in execution of contracis
to conciliation and arbitration
and to observe, comply with
and/or challenge any awards
preliminary, interim or final made
in any such arbitration.

24.To pay

out of the funds of the
Company all costs, charges,
expenses and preliminary and
incidental to the promotion,
formation, establishment and
registration of the Company or
other expenses incurred in this
regard.

25.5ubject to provisions of
Sectfons 181, 182 & 183 of
Companies Act, 2013 to
contribute money or otherwise
assist to charitable, benevolent,
religious, scientific national,
defense, public or other
fnstitutions or objects or
purposes.

26.To open an account or
accounts with any individual,
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firmi oF cofnpany 6r with any —
bank bankers or shroofs and to
pay into and withdraw money
from such account or accounts.
27.To accept gifts, bequests,
devises and donations from
members and others and to
make gifts to members and
others of money, assets and
properties of any kind.

28.To carry out all or any of the
objects of the company and do
all or any of the above things in
any part of the world and either
as principal, agent, contractor or
trustee or otherwise and either
alone or in conjunction with
others.

29.To negotiate and/or enter into
agreement and contract with
individuals, companies,
corporations, foreign or Indian,
for obtaining or providing
technical, financial or any other
assistance for carrying on afl or
any of the objects of the
Company and also for the
purpose of activating, research,
development of projects on the
basis of know-how and/or
financial participation and for
technical coliaboration, and to
acquire or provide necessary
formulate and patent rights for
furthering the objects of the
comnpany.

30.To aid peculiarly or otherwise,
any association, body or
mavement having for its object
the solution, settlement or
surmounting of industrial or
labour problems or trouble or
the promotion of industry or
trade.

31.Subject to the provisions of
Companies Act, 2013 or any
amendment or re-enactment
thereof in the event of winding
up to distribute among the
members in specie any property
of the Company or any proceeds
of sale on disposal of any
property in accordance with the
provisions of the Act.

32.To do all such other things as
may be deemed incidental or
conducive to the attainment of
the above Objects or any of them
and to carry on any business
which may seem to the Company
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capable of Béing conveniently
carried in connection with any of
the Company's Objects or
calculated directly or indirectly to
enhance the vaiue of or render
profitable any of the Company's
property or rights.

33.To establish, provide,
maintain and conduct or
otherwise subsidies research
laboratories and experimental
workshops for scientific,
technical or researches,
experiments and to undertake
and carry on directly or in
collaboration with other
agencies scientific and technical
research experiments and tests
of all kinds and to process,
improve and Invent new
products and their techniques of
manufacture and to promote,
encourage, reward in every
rmanner studies and research,
scientific and technical
investigations and inventions of
any kind that may be considered
likely to assist, encourage and
promote rapid advances in
technology, economies, import
substitution or any business
which the Company is
authorized to carry on.
34.Subject to provisions of the
Companies Act, 2013, to evolve
scheme for restructuring or
arrangement, to amalgamate or
merge or to enter into
partnership or into any
consortium or arrangement for
sharing of profits, union of
interests, co-operation, joint
venture with any Person or
Persons, partnership firm/firms,
or company or companies
carrying on or engaged in any
operation capable of being
conducted so convenlently in
cooperation

with the business of

the Company or to benefit the
Company or to the actlvities for
which the Company has been
established.

35.To apply for purchase, or
otherwise acquire any trade
marks, patents, brevets,
inventions, licenses, concessions
and the like, conferring any

exclusive or nonexclusive or

—
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Timited Tights to Use, of arly —
| secret or other information as to
any invention which may be
capable of being used for any of
| the purposes of the Company, or
the acquisition of which may
benefit the Company and to use,
| exercise, develop or grant
licenses in respect of or
otherwise turn to account the |
| property, rights or information so
acquired.
36.To sell, dispose or hive off an |
undertaking of the Company or
| any part thereof for such
consideration as the Company |
may think fit and in particular for
| shares, debentures or securities
of any other association, |
corporation or company.
| 37.To sell, improve, manage,
develop, exchange, loan, lease or |
tet, under-lease, sub - let,
‘ mortgage, dispose of, deal with
in any manner, turn to account or ‘
otherwise deal with any rights or
property of the Company. |

4 The liability of the member(s) Is iimited, and this liability is limited to the amount unpald if any, on the shares held by them,
| |

| 5 Every member of the company undertakes to contribute:

(i) to the assets of the company in the event of its being wound up while he is a member, or within one year after he ceases to |
be a member, for payment of the debts and liabilities of the company or of such debts and liabilities as may have been

contracted before he ceases to be a member; and |

| (i) to the costs, charges and expenses of winding up (and for the adjustment of the rights of the contributories among

| themselves), such amount as may be required, not exceeding * rupees. |
‘ (iii) The share capital of the company is iE’“’}”““ - rupees, divided into ‘
| | BOD00 I Eguity Share ll. Shares of N 10 |I Rupees gath | |
3 |

of this memorandum of association, and we respectively agree to take the number of shares in the capital of the company set

| I We, the several persons, whose names and address are subscribed, are desirous of belng formed into a company in pursuance
‘ against our respective hames: ‘

Page 11 of 13
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I, whose name and address is given below, am desirous of forming a company in pursuance of this memarandum of association
and agree to take all the shares In the capital of the company:

We, the several persons, whose names and addresses are subscribed, are desirous of being formed into a company in pursuance
of this memorandum of association:

Subscriber Details

*Name, Address, Descriptionand |DIN/PAN/Passport|{ No. of shares
SIRo" Occupation number taken R L
ARVIND KUMAR /0 NAND KISHOR e B
SINGH NOMINEE OF REC POWER .
DEVELOPMENT AND CONSULTANCY PrTETe 1 Equity,0
1 10/05/2024
LIMITED R/O T4-8A, SAI VATIKA 13 Preference

APARTMENT, SECTOR-63, FARIDABAD -
121004, OCCUPATION-SERVICE
RAJESH ...

REC POWER DEVELOPMENT AND RAJESH ooz
CONSULTANCY LIMITED, CORE-4, SCOPE
COMPLEX, 7, LODHI ROAD, NEW DELHI-
110003, THROUGH ITS CEQ RAJESH 49994 Equity.0
2 KUMAR 5/0 SHRINIWAS GUPTA 0*g*1*2* Preferent Y. 10/05/2024
R/Q L-187, NAG

MANDIR KE PAS SHASTRI NAGAR, ASHOK
VIHAR, DELHI-110052,
OCCUPATION-SERVICE

THANGARAJAN SUBASH CHANDIRA
BOSH S/0 SHRI SITHAN THANGARAJAN
NOMINEE OF REC POWER DEVELOPMENT
AND .
3 | CONSULTANCY LIMITE D R/O 0°7*2*1* ;ri‘;:r'g]ge 10/05/2024
APARTMENT NO $-2, MIDDLE PORTION 2-

B, JANGPURA, MATHURA ROAD, NEW
DELHI-110014,

OCCUPATION-SERVICE

PUTHIYARKATTU SHIVARAMAN FRaR B
HARIHARAN S/O SHRI PUTHIYARAKAT .
VELAYUDHAN SIVARAMAN NOMINEE OF
REC POWER 1 Equity.0
4 DEVELOPMENT AND CONSULTANCY 0*6*7*5* Preference 10/05/2024
LIMITED FLAT NO.104, SADAR

APARTMENT, MAYUR VIHAR EXTENTION,
PHASE-1, PLOT NO.9, NEW DELHI-110091,
OCCUPATION-SERVICE

SATYABAN SAHOO 5/0 MAHENDRA ﬁg‘::’,ﬂ:‘%‘f
NATH SAHOCO -
NOMINEE OF REC POWER DEVELOPMENT
AND e———— 1 Equity,0
5 10/05/2024
CONSULTANCY LIMITED R/O FLAT Ak S0°g Preference

NO.B235 VASANT APPARTMENT
GURGAON HARYANA-122001
OCCUPATION-SERVICE
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aged I

ANIL KUMAR PERALA S/0 VENKATESHAM
NOMINEE OF REC POWER DEVELOPMENT
BND T Equity,0
6 CONSULTANCY LIMITED R/O A302 BV P*1*2* Pre"ﬂeref] . 10/05/2024
TARIKA APPARTMENT, SECTOR-43 €
GURGAON HARYANA-122001
OCCUPATION-SERVICE
MUKUL AGARWAL S/0 SHRI RAJESH [
KUMAR
NOMINEE OF REC POWER
DEVELOPMENT AND CONSULTANCY
FLOOR Preference
ANSAL C-2 BLOCK, NEAR WATER TANK
ANSAL PLAZA, SECTOR-3 PALAM VIHAR,
GURGAON-122017, HARYANA,
OCCUPATION-SERVICE
Total shares taken 50000 Equity,0
Preference
Signed before me
Membership type . DIN/PAN/
of the witness *Name of the D Addl_'ess, Passport number /
: escription and 7 DSC Dated
(ACA/FCA/ACS/FCS/ witness Occupation Membership
ACMA/FCMA) P number
A-805, NX BYTE T-3,NX I‘(’Z‘_f‘:r o
. ONE, TECHZONE-V, | gasnge fiaaiinii 10/05/2024
FCA VINAY KUMAR GREATER NOIDA
WEST-201318
7 Shri/ Smt of resident of
years shall be the nominee in the event of death of the sole member.
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Form No. INC-34

e-AOA (e-Artictes of Association)

[Pursuant o Section 5 of the Companies Act, 2013
and rules made thereunder read with Schedule I]

Refer Instruction kit for filing the form.

All flelds marked in * are mandatory

Form language

(& English (" Hindi

Table applicable to company as notified under schedule | of the Companies Act, 2013

(F.G H)

Table F/ G/ H {basis on the selection of above-mentioned field) as notified under schedule | of
the companies Act, 2013 Is applicabie to

(F - a company limited by shares

G- a company limited by guarantee and having a share capital
H - a company limited by guarantee and not having share capital)

The name of the company is

F - ACOMPANY LIMITED BY
SHARES

BIKANER B POWER
TRANSMISSION LIMITED

Check if not
applicable

Check if altered

Article No.

Description

Interpretation

¢ (1) In theseregulations- (a) the Act means the Companies Act2013
(bjthe seal means the common seal of the company. (2)Unless
thecontext otherwise requires words or expressions contained in
these regulationsshall bear the same meaning as in the Act or any
statutory modification thereofin force at the date at which these
regultations become binding on thecompany.(3)Public company
means a company which-(a) is not a privatecompany(b) has a
minimum paid-up share capital as maybe prescribed Providedthat a
company which is a subsidiary of a company not being a private
companyshall be deemed to be public company for the purposes of
this Act even wheresuch subsidiary company continues to be a
private company inits articles.

Share Capital and Variation of rights

|l

= Subject to the provisions of the Act and these Articles the shares in
the capital of the company shall be under the control of the
Directors who may issue allot or otherwise dispose of the same or
any of them to such persons in such proportion and on such terms
and conditions and either at a premium or at par and at such time
as they may from time to time think fit.

» Every person whose nameis entered as a member in the register
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ofmembers shall be entitled toreceive within two months
afterincorporation in case of subscribers tothe memorandum or
afterallotment or within one month after the applicationfor
theregistration of transfer or transmission or within such
otherperiodas the conditions of Issue shall be provided cne
certificate forallhis shares without payment of any charges or
severalcertificateseach for one or more of his shares upon payment
of twentyrupeesfor each certificate after the first. Every certificate
shall beunder theseal and shall specify the shares to which it relates
and theamountpaid - up thereon. In respect of any share or shares
held jointlybyseveral persons the company shall not be bound to
Issue morethancne certificate and delivery of certificate for a share
to one ofseveraljoint holders shall be sufficient delivery to ail such
holders.

if any share certificate be worn out defaced mutilated or torn or if
there be no further space on the back for endorsement of transfer
then upon production and surrender thereof to the company a new
certificate may be issued in lieu thereof and if any certificate s lost
or destroyed then upon proof thereof to the satisfaction of the
company and on execution of such indemnity as the company
deem adequate a new certificate in lieu thereof shall be glven.
Every certificate under this Article shali be issued on payment of
twenty rupees for each certificate. The provisions of Articles(2)
and(3) shall mutatis mutandis apply to debentures of the company.

Except as required by law no person shall be recognised by the
company as holding any share upon any trust and the company
shall not be bound by or be compelied in any way to recognise
{(even when having notice thereof} any equitable contingent future
or partial interest in any share or any interest in any fractional part
of a share or (except only as by these regulations or by law
otherwise provided) any other rights in respect of any share except
an absolute right to the entirety thereof in the registered holder,

The company may exercise the powers of paying commissions
conferred by sub-section {6) of section 40 provided that the rate per
cent or the amount of the commission paid or agreed to be paid
shall be disclosed in the manner required by that section and rules
made thereunder. The rate or amount of the commission shall not
exceed the rate or amount prescribed in rules made under sub-
section {6) of section 40. The commission may be satisfied by the
payment of cash or the aliotment of fully or partly paid shares or
partly in the one way and partly in the other.

[ v
I~ ™
r i
I r
I~ ™

If at any time the share capital is divided into different classes of
shares the rights attached to any class (unless otherwise provided
by the terms of issue of the shares of that class) may subject to the
provisions of section 48 and whether or not the company is being
wound up be varied with the consent in writing of the holders of
three-fourths of the issued shares of that class or with the sanction
of a special resolution passed at a separate meeting of the holders
of the shares of that class. To every such separate meeting the
provisions of these reguiations relating to general meetings shall
mutatis mutandis apply but so that the necessary quorum shall be
at least two persons holding at least one-third of the issued shares

910
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of the class In quéstion.

o The rights conferred upon the holders of the shares of any class
issued with preferred or other rights shall not unless otherwise
expressly provided by the terms of issue of the shares of that class
be deemed to be varied by the creation or issue of further shares
ranking parf passu therewith.

» Subject to the provisions of section 55 any preference shares may
with the sanction of an ordinary resolution be issued on the terms
that they are to be redeemed on such terms and in such manner as
the company before the issue of the shares may by special
resolution determine.

Lien

¢ The company shall have a first and paramount lienon every share
(not being a fuily paid share} for all monles (whether presently
payable or not) called or payable at a fixed time in respect of that
share and on all shares (not being fully paid shares) standing
registered in the name of a single person for all monles presently
payable by him or his estate to the companyProvided that the
Board of directors may at any time declare any share to be wholly or
in part exempt from the provisions of this clause. The companys
lien if any on a share shall extend to all dividends payable and
bonuses declared from time to time in respect of such shares.

10

¢ The company may sell in such manner as the Board thinks fit any
shares on which the company has a llenProvided that no sale shalj
be madea unless a sum in respect of which the lien exists is
presently payable or b until the expiration of fourteen days after a
notice in writing stating and dernanding payment of such part of
the amount in respect of which the lien exists as is presently
payable has been given te the registered holder for the time being
of the share or the person entitled thereto by reason of his death or

insolvency.

11

s To give effect to any such sale the Board may authorise some
person to transfer the shares sold to the purchaser thereof The
purchaser shall be registered as the holder of the shares comprised
in any such transfer. The purchaser shall not be bound to see to the
application of the purchase money nor shail his title to the shares
be affected by any irregularity or invalldity in the proceedings in
reference to the sale.

12

» The proceeds of the sale shall be received by the company and
applied in payment of such part of the amount in respect of which
the lien exists as is presentiy payable. The residue if any shall
subject to a like lien for sums not presently payable as existed upon
the shares before the sale be paid to the person entltled to the
shares at the date of the sale.

Calls onshares

¢ The Board may from time to time make calls upon the members in
respect of any monies n their shares (whether on account
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13

of the nominal value of the shares or by way of premium) and not
by the conditions of altotment thereof made payable at fixed
timesProvided that no call shall exceed one-fourth of the nominal
value of the share or be payable at less than one month from the
date fixed for the payment of the last preceding call. Each member
shall subject to receiving at least fourteen days notice specifying
the time or times and place of payment pay to the company at the
time or times and place so specified the amount called on his
shares. A call may be revoked or postponed at the discretion of the

Board.

14

A call shall be deemed to have been made at the time when the
resolution of the Board authorizing the call was passed and may be
required to be paid by instalments,

15

The Joint holders of a share shall be jointly and severally liable to
pay all calls in respect thereof.

16

If a sum called in respect of a share [s not paid before or on the day
appointed for payment thereof the person from whom the sum is
due shall pay interest thereon from the day appointed for payment
thereof to the time of actual payment at ten per cent per annum or
at such lower rate if any as the Board may determine. The Board
shall be at liberty to walve payment of any such interest wholly or in

part.

17

Any sum which by the terms of issue of a share becomes payable
on allotment or at any fixed date whether on account of the
nominal vaiue of the share or by way of premium shall for the
purposes of these regulations be deemed to be a call duly made
and payable on the date on which by the terms of issue such sum
becomes payable. In case of non-payment of such sum all the
relevant provisions of these regulations as to payment of interest
and expenses forfeiture or otherwise shail apply as if such sum had
become payable by virtue of a call duly made and notified.

18

The Board - a. may if it thinks fit receive from any member willing to
advance the same all or any part of the monies uncalled and unpaid
upon any shares held by him andb. upon all or any of the monies so
advanced may (until the same would but for such advance become
presently payable) pay interest at such rate not exceeding unless
the company in general meeting shalt otherwise direct twelve per
cent per annum as may be agreed upon between the Board and the
member paying the sum in advance.,

Transfer of shares

19

o The instrument of transfer of any share in the company shall be

executed by or on behalf of both the transferor and transferee. The
transferor shall be deemed to remain a holder of the share until the
name of the transferee is entered in the register of members in
respect thereof.

20

» The Board may subject to the right of appeal conferred by section

58 decline to reglster the transfer of a share not being a fully paid
share to a person of whom they do not approve or any transfer of
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shares on which the company has a fien.

21

o The Board may decline to recognise any instrument of transfer
unlessa. the instrument of transfer is in the form as prescribed in
rules made under sub-section {1) of section 56b. the instrurnent of
transfer is accompanied by the certificate of the shares to which it
relates and such other evidence as the Board may reasonably
require to show the right of the transferor to make the transfer
andc. the instrument of transfer is in respect of only one class of
shares.

22

s On giving not less than seven days previous hotice in accordance
with section 91 and rules made thereunder the registratfon of
transfers may be suspended at such times and for such periods as
the Board may from time to time determineProvided that such
registration shail not be suspended for more than thirty days at any
one time or for more than forty-five days in the aggregate in any
year.

Transmission of shares

23

+ On the death of a member the survivor or survivors where the
member was a joint holder and his nominee or nominees or legai
representatives where he was a sole holder shall be the only
persons recognised by the company as having any title to his

interest in the shares Nothing In clause () shall release the estate of
2 deceased joint holder from any liabitity in respect of any share
which had been jointiy held by him with other persons.

24

s Any person becoming entitled to a share in consequence of the

death or insolvency of a member may upon such evidence being
praduced as may from time to time properly be required by the
Board and subject as herelnafter provided elect either to be
registered himself as holder of the share or to make such transfer of
the share as the deceased or insclvent member could have made.
The Board shall in either case have the same right to decline or
suspend registration as it wouid have had if the deceased or
insolvent member had transferred the share before his death or

insolvency.

25

s [f the person so becoming entitled shall elect to be registered as

holder of the share himself he shall delfver or send to the company
a notice in writing signed by him stating that he so elects. If the
person aforesald shall elect to transfer the share he shall testify his
election by executing a transfer of the share. All the limitations
restrictions and provisions of these regulations relating to the right
to transfer and the registration of transfers of shares shail be
applicabie to any such notice or transfer as aforesaid as if the death
or insolvency of the member had not occurred and the notice or
transfer were a transfer signed by that member.

¢ A person becoming entitled to a share by reason of the death or
insolvency of the holder shall be entitled to the same dividends and

other advantages to which he would be entitled if he were the
registered holder of the share except that he shall not before being
registered as a member in respect of the share be entitled in
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26

respect of it to exercise any righf conferred by membership in
relation to meetings of the company Provided that the Board may
at any time give notice requiring any such person to elect either to
be registered himseif or to transfer the share and if the notlce is not
complied with within ninety days the Board may thereafter
withhold payment of all dividends bonuses or other monies
payable in respect of the share until the requirements of the notice
have been complied with.

27

In case of a One Person Company on the death of the sole member
the person nominated by such member shall be the person
recognised by the company as having titie to aii the shares of the
member the nominee on becoming entltied to such shares in case
of the members death shall be informed of such event by the Board
of the company such nominee shall be entitled to the same
dividends and other rights and liabilities to which such sole
member of the company was entitied or liable on becoming
member such nominee shall nominate any other person with the
prior written consent of such person who shall in the event of the
death of the member become the member of the company.

Forfelture of shares

28

ifa member fails to pay any cali or instalment of a call on the day
appointed for payment thereof the Board may at any time
thereafter during such time as any part of the call or instaiment
remains unpaid serve a notice on him requiring payment of so
much of the call or instalment as is unpaid together with any
interest which may have accrued.

29

The notice aforesald shall name a further day (not being earlier than
the expiry of fourteen days from the date of service of the notice)
an or before which the payment required by the notice is to be
made and state that in the event of non-payment en or before the
day so named the shares in respect of which the call was made shalil
be liable to be forfeited.

30

If the requirements of any such notice as aforesaid are not complied
with any share in respect of which the notice has been given may at
any time thereafter before the payment required by the notice has
been made be forfeited by a resolution of the Board to that effect.

31

A forfeited share may be sold or otherwise disposed of on such
terms and in such manner as the Board thinks fit.At any time before
a sale or disposal as aforesaid the Board may cancel the forfefiure
on such terms as it thinks fit.

32

A person whose shares have been forfeited shall cease to be a
member In respect of the forfeited shares but shall notwithstanding
the forfeiture remain liable to pay to the company all monies which
at the date of forfeiture were presently payable by him to the
company Inrespect of the shares. The liabllity of such person shall
cease if and when the company shall have recelved payment in full
of all such monies in respect of the shares.

A duly verified declaration in writing that the declarant is a director
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33

the manager or the secretary of the company and that a sharé in
the company has been duly forfelted on a date stated in the |
declaration shall be conclusive evidence of the facts therein stated
as against all persons claiming to be entitled to the share The

company may receive the consideration if any given for the share |
on any sale or disposal thereof and may execute a transfer of the
share in favour of the person to whom the share Is sold or disposed

of The transferee shall thereupon be registered as the holder of the |
share and The transferee shall not be bound to see to the
application of the purchase maney if any nor shall his title to the

share be affected by any irregularity or invalidity in the proceedings |
In reference to the forfeiture sale or disposal of the share.

34

» The provisions of these regulations as to forfeiture shall apply in the
case of non-payment of any sum which by the terms of issue of 2
share becomes payabile at a fixed time whether on account of the |
nominal value of the share or by way of premium as if the same had
been payable by virtue of a call duly made and notifled.

Alteration of capital

35

» The company may from time to time by ordinary resolution
increase the share capital by such sum to be divided into shares of
such amount as may be specified in the resolution.

36

¢ Subject to the provisions of section 61 the company may by
ordinary resolution consolidate and divide all or any of its share |
capital into shares of larger amount than its existing shares convert
all or any of its fully pald-up shares Into stock and reconvert that
stock Into fully paid-up shares of any denomination sub-divide its
existing shares or any of them into shares of smaller amount than is |
fixed by the memorandum cancel any shares which at the date of
the passing of the resolution have not been taken or agreed to be ‘

taken by any person.

37

= Where shares are converted into stack the holders of stock may
transfer the same or any part thereof in the same manner as and
subject to the same regulations under which the shares from which
the stock arose might before the conversion have been transferred
or as near thereto as circumstances admit Provided that the Board |
may from time to time fix the minimum amount of stock
transferable so however that such minimum shall not exceed the
nominal amount of the shares from which the stock arose. the |
holders of stock shall according to the amount of stock held by
them have the same rights privileges and advantages as regards
dividends voting at meetings of the companyand other matters as ‘
if they heid the shares from which the stock arose but no such
privilege or advantage (except participation in the dividends and
profits of the company and in the assets on winding up) shall be |
conferred by an amount of stock which would not If existing in
shares have conferred that privilege or advantage. such of the
regulations of the company as are applicable to paid-up shares shall
apply to stock and the words share and shareholder in those ‘
regulations shall include stock and stock-holder respectively. |

@ ‘

3%

rage7ol1? |

<18



» The company may by special resolution reduce in any manner and
with and subject to any incident authorised and consent required
by law it share capital any capital redemption reserve account or
any share premium account. ‘

Capitalisation of profits

o The company in general meeting may upon the recommendation
of the Board resolve that it is desirable to capitalise any part of the
amount for the time being standing to the credit of any of the
combpanys reserve accounts or to the credit of the profit and loss
accountor otherwise available for distribution and that such sum be
accordingly set free for distribution in the manner specified in
clause (i) amongst the members who would have been entitled
thereto if distributed by way of dividend and in the same
proportions. The sum aforesaid shall hot be paid in cash but shall be
applied subject to the provision contained in clause (iif) either in or
towards paying up any amounts for the time being unpaid on any
shares held by such members respectively paying up in full
unissued shares of the company to be allotted and distributed
credited as fully paid-up to and amongst such members in the
proportions aforesaid partly In the way specified in sub-clause (A)
and partly in that specified In sub-clause {B) A securities premium
account and a capital redemption reserve account may for the
purposes of this reguiation be applied in the paying up of unissued
shares to be Issued to members of the company as fully paid bonus
shares The Board shall give effect to the resolution passed by the
company in pursuance of this regulation.

¢ Whenever such a resolution as aforesaid shall have been passed the
Board shall make all appropriations and applications of the
undivided profits resolved to be capitalised thereby and all
allotments and issues of fully paid shares if any and generally do all
acts and things required to give effect thereto. The Board shall have
power to make such provisions by the Issue of fractional certificates
or by payment in cash or otherwise as it thinks fit for the case of
shares becoming distributable in fractions and to authorise any
person to enter on behalf of all the members entitled thereto into
an agreement with the company providing for the allotment to
them respectively credited as fully paid-up of any further shares to
which they may be entitled upon such capitalisation or as the case
may require for the payment by the company on their behalf by the
application thereto of their respective proportions of profits
resolved to be capitalised of the amount or any part of the amounts
remaining unpaid on their existing shares Any agreement made
under such authority shall be effective and binding on such
members

Buy-back of shares

« Notwithstanding anything contained in these articles but subject to
the provisions of sections 68 to 70 and any other applicable
provision of the Act or any other law for the time being in force the
company may purchase its own shares or other specified securities.
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General meetings

42

All general meetings other than annual general meeting shall be
called extraordinary general meeting.

43

The Board may whenever it thinks fit call an extraordinary general
meeting. If at any time directors capable of acting who are sufficient
in number to form a quorum are not within India any director or
any two members of the company may call an extraordinary
general meeting in the same manner as nearly as possible as that in
which such a meeting may be called by the Board.

Proceedings at general meetings

44

No business shall be transacted at any general meeting unless a
quorum of members is present at the time when the meeting
proceeds to business. Save as otherwise provided herein the
quorum for the general meetings shall be as provided in section

103.

45

The chairperson If any of the Board shall preside as Chairperson at
every general meeting of the company.

46

If there is no such Chairperson or if he is not present within fifteen
minutes after the time appointed for holding the meeting or is
unwilling to act as chairperson of the meeting the directors present
shall elect one of their members to be Chairperson of the meeting.

47

If at any meeting no director is willing to act as Chairperson or if no
director Is present within fifteen minutes after the time appointed
for hoiding the meeting the members present shall choose one of
their members tc be Chalrperson of the meeting.

48

In case of 2 One Person Company the resolution required to be
passed at the general meetings of the company shall be deemed to
have been passed If the resolution is agreed upon by the sole
member and communicated to the company and entered in the
minutes boock maintained under section 118 such minutes book
shall be signed and dated by the mernber the resolution shall
become effective from the date of signing such minutes by the sole
member.

Adjournment of meeting

49

The Chairperson may with the consent of any meeting at which a
quorum s present and shall If so directed by the meeting adjourn
the meeting from time to time and from place to place. No business
shall be transacted at any adjourned meeting other than the
business left unfinished at the meeting from which the
adiournment took place. When a meeting is adjourned for thirty
days or more notfce of the adjourned meeting shall be given as in
the case of an original meeting. Save as aforesaid and as provided
in section 103 of the Act it shall not be necessary to give any notice
of an adjournment or of the business to be transacted at an

)
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adjourned meeting.

Voting rights

50

Subject o any rights or restrictions for the time being attached to
any class or classes of shares on a show of hands every member
present in person shall have one vote and on a poll the voting
rights of members shall be in proportion to his share in the paid-up
equity share capital of the company.

51

A member may exercise his vote at a meeting by electronic means
in accordance with section 108 and shall vote only once.

52

In the case of joint holders the vote of the senior who tenders a
vote whether in person or by proxy shall be accepted to the
exclusion of the votes of the other joint holders.For this purpose
seniority shall be determined by the order in which the names
stand in the register of members.

53

A member of unsound mind or in respect of whom an order has
been made by any court having Jurisdiction in lunacy may vote
whether on a show of hands or on a pcli by his committee or other
legal guardian and any such committee or guardian may on a poll

vote by proxy.

54

Any business other than that upon which a poll has been
demanded maybe proceeded with pending the taking of the poli.

55

No member shall be entitled to vote at any general meeting unless
all calls or other sums presently payable by him in respect of shares
in the company have been paid

56

No objection shali be raised to the qualification of any voter except
at the meeting or adjourned meeting at which the vote objected to
is given or tendered and every vote not disallowed at such meeting
shali be valid for all purposes. Any such objection made in due time
shail be referred to the Chairperson of the meeting whose decision

shafl be final and conclusive.

Proxy

57

The instrument appointing a proxy and the power-of-attarney or
other authority If any under which it is signed or a hotarised copy of
that power or authority shall be deposited at the registered office of
the company not less than 48 hours before the time for holding the
meeting or adjourned meeting at which the person named in the
instrument proposes to vote or in the case of a poll not less than 24
hours before the time appointed for the taking of the poll and in
default the instrument of proxy shall not be treated as valid.

b8

An instrument appointing a proxy shall be in the form as prescribed
in the rules made under section 105

A vote given in accordance with the terms of an instrument of

proxy shall be valid notwﬁhstan evious death or insanity
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59

of the principal or the revocation of the proxy or of the authorlty
under which the proxy was executed or the transfer of the shares in
respect of which the proxy is givenProvided that no intimation in
writing of such death insanity revocation or transfer shall have been
received by the company at [ts office before the commencement of
the meeting or adjourned meeting at which the proxy is used.

Board of Directors

60

¢ Theday to day management of the business of the Company Shall
be vested with theBoard of Directors of the Company or Such
persons as may be authorized by theBoard from time to time The
Board may exercise all such powers of the Companyand do all such
acts deeds and things as are not prohibited by the Act or
anyotherlawfor the time being in force or by the Memorandum of
Association of a Companyand without prejudice to
theforegoingshall be responsibie for all policy matters and the
supervision direction andcontrol of the conduct of the business
affairs and operations of the CompanyThe first Direciors of the
Company shall be 1.KUNTALA VENU GOPAL 2. DEBASIS MITRA 3.
ARVIND KUMAR [f at every annual general meeting One third of
such of thedirectors for the time being as are liable to retire by
rotation or if thelrnumber Is neither three nor a multiple of Three
then the number nearest to onethird shall retire from Office The
directors to retire by rotation at everyannual generai Meeting shall
be those who have been Jongest in office sincetheir Last
appointment but as between persons who became directors on the
sameday those who are to retire shall in default of and subjecttoany
subject to any agreement among themselves be date remined by
loti at annuaigeneral meeting at which a director retires as afore
said the company may fillup the vacancy by appointing there tiring
director or some other parson thereto The Board of Directors of the
Company shall consist of not less than but notmore than Directors
The appointment of Directors including the ChairmanManaging
Director Whole time Director Part time Directorshallbe done in the
General Meetings [n accordance with the provisions of
theCompanies Act and Rules made there under and shall be eligible
for appointmentHowever till the Company is a Government
Company REC Power Development andConsultancy Limited
RECPDCL the holding company shall have the full powers to
recommendnominate the name of any Directors to be appointed
on the Board of the CompanyFurther RECPDCL shali also have the
power to remove any director from office atany time in its absojute
discretion RECPDCL shall also have the right to fillany vacancles in
the office of director caused by removal resignation death or
otherwiseSubject to provisions of the Act the Company may
bypassing there solution inGeneral Meeting increased crease the
maximum number of Directors and may altertheir quallfication
Further the Company may subject to the provisions of theAct
remove any Director before the expiration of his period of office
and appointanother person in place of him The Board may appoint
any person to act asalternate director for a Director during the later
s absence for a period ofnot less than three months from india and
such appointment shall have effectand such appointee whilst he
holds offlce as an alternate director shall beentitled to notice of
meetingof the Board and to attend and vote there at accordingly
but he shall notrequire any qualificatlon and shall ipso facto vacate
office if and when theabsent Director returns to India
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Casualvacanciesamong Directors may be Tilled by the Board of |
Directors at their meeting andany person so appointed shall hold
the office as per the provision of sectionof the Act Subject to the
provisions ofSectionand other applicable provisions if any of the |
Act the Board shall have power atany time and from time to time to
appoint a person as an Additional Directorbut so that the total
number of Directors shall not at any time exceed themaximum
humber fixed by these Articies The Additional Director so
appointedshall retirefromOffice at next annual General Meeting but
shall be eligible for election by thecompany at that meeting as a
Director

61

» The remuneration of the directors shaliin so far as it consists of a
monthly payment be deemed to accrue from day-to-day. In
addition {o the remuneration payable to them in pursuance of the
Act the directors may be paid alt travelling hotel and other
expenses properly incurred by them in attending and returning
from meetings of the Board of Directors or any committee thereof
or general meetings of the company or In connection with the
business of the company.

62

¢ The Board may pay all expenses incurred in getting up and
registering the company.

63

* The company may exercise the powers conferred on it by section 88
with regard to the keeping of a foreign register and the Board may
{subject to the provisions of that section) make and vary such
regulations as it may think fit respecting the keeping of any such
register.

64

s Ail cheques promissory notes drafts hundis bills of exchange and
other negotiable instruments and all receipts for monies paid to the
company shal! be signed drawn accepted endorsed or otherwise
execuied as the case may be by such person and in such manner as
the Board shall from time to time by resolution determine

45

= Every director present at any meeting of the Board or of a
committee thereof shall sign his name in a book to be kept for that

purpose,

66

» Subject to the provisions of section 149 the Board shall have power |
at any time and from time to time {o appoint a person as an
additional director provided the number of the directors and
additional directors together shall not at any time exceed the
maximum strength fixed for the Board by the articles. Such person
shall hold office only up to the date of the next annual general
meeting of the company but shall be eligible for appointment by
the company as a director at that meeting subject to the provisions
of the Act.

Proceedings of the Board

67

e The Board of Directors may meet for the conduct of business
adjourn and otherwise regulate its meetings as it thinks fit, A
director may and the manager or secretary on the requisition of a

!
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director shall at any time summon a meéting of the Board.

68

Save as otherwise expressly provided in the Act questfons arising at
any meeting of the Board shall be decided by a majority of votes. In
case of an equality of votes the Chairperson of the Board if any shail
have a second or casting vote.

69

The continuing directors may act notwithstanding any vacancy in
the Board but if and so long as their number is reduced below the
quorum fixed by the Act for a meeting of the Board the continuing
directors or director may act for the purpose of increasing the
number of directors to that fixed for the quorum or of summeoning a
general meeting of the company but for no other purpose.

70

The Board may elect a Chairperson of its meetings and determine
the period for which he s to hold office. If no such Chairperson is
elected or if at any meeting the Chairperson is not present within
five minutes after the time appointed for holding the meeting the
directors present may choose one of their number to be
Chairperson of the meeting.

71

The Board may subject to the provisions of the Act delegate any of
its powers to committees consisting of such member or members
of its body as it thinks fit. Any committee so formed shall in the
exercise of the powers so delegated conform to any regulations
that may be imposed on it by the Board.

72

A committee may elect a Chairperson of its meetings. If no such
Chairperson Is elected or if at any meeting the Chairperson is not
present within five minutes after the time appointed for holding
the meeting the memberspresent may choose one of their
members to be Chalrperson of the meeting.

73

A committee may meet and adjourn as it thinks fit. Questions
arising at any meeting of a committee shall be determined by a
majority of votes of the members present and in case of an equality
of votes the Chairperson shall have a second or casting vote.

74

All acts done in any meeting of the Board or of a committee thereof
or by any person acting as a director shall notwithstanding that it
may be afterwards discovered that there was some defect in the
appointment of any one or more of such directors or of any person
acting as aforesaid or that they or any of them were disqualified be
as valid as If every such director or such person had been duly
appointed and was qualified to be a director.

75

Save as otherwise expressly provided in the Act a resclution in
writing signed by all the members of the Board or of a committee
thereof for the time being entitled to receive notice of a meeting of
the Board or committee shall be valid and effective as if it had been
passed at a meeting of the Board or committee duly convened and

held.

in case of a One Person Company where the company is having
only one direcior all the businesses to be transacted at the meeting
of the Board shallbe ent@ln.to\minutes book maintained under
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section 118 such minutes book shall be signed and dated by the
director the resclution shall become effective from the date of
signing such minutes by the director.

Chief Executive Officer, Manager, Company Secretary or Chief Financial
Officer

77

» Subject to the provisions of the Act A chief executive officer
manager company secretary or chief financial officer may be
appointed by the Board for such term at such remuneration and
upon such conditions as It may think fit and any chlef executive
officer manager company secretary or chief financial officer so
appointed may be removed by means of a resolution of the Board A
director may be appointed as chief executive officer manager
company secretary or chief financial officer

78

= A provision of the Act or these regulations requiring or authorising
a thing to be done by or to a director and chief executive officer
manager company secretary or chief financial officer shall not be
satfsfled by its being done by or to the same person acting both as
director and as or in place of chief executive officer manager
company secretary or chief financial officer.

The Seal

19

e The Board shall provide for the safe custody of the seal. The seal of
the company shail not be affixed to any instrument except by the
authority of a resolution of the Board or of a commiitee of the
Board authorised by it in that behalf and except in the presence of
at least two directors and of the secretary or such other person as
{he Board may appoint for the purpose and those two directors and
the secretary or other person aforesald shall sign every instrument
to which the seal of the company is so affixed in their presence.

Dividends and Reserve

80

s The company in general meeting may declare dividends but no
dividend shall exceed the amount recommended by the Board.

81

» Subject to the provisions of section 123 the Board may from time to
time pay to the members such interim dividends as appear to it to
be justified by the profits of the company.

82

» The Board may before recommending any dividend set aside out of
the profits of the company such sums as It thinks fit as a reserve or
reserves which shall at the discretion of the Board be applicabie for
any purpose to which the profits of the company may be properly
applied including provision for meeting contingencies or for
equalizing dividends and pending such application may at the like
discretion either be employed in the business of the company or be
invested in such investments (other than shares of the company) as
the Board may from time to time thinks fit. The Board may also carry
forward any profits which it may consider necessary not to divide
without setting them aside as a reserve

» Subject to the rights of persons if any entitled to shares with special
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83

rights as to dividends all dividends shallbe declared and paid
according to the amounts paid or credited as paid on the shares in
respect whereof the dividend is paid but if and so long as nothing is
paid upon any of the shares in the company dividends may be
declared and paid according to the amounts of the shares. No
amount paid or credited as paid on a share in advance of calls shall
be treated for the purposes of this regulation as paid on the share.
All dividends shall be apportioned and paid proportionately to the
amounts paid or credited as paid on the shares during any portion
or portions of the period in respect of which the dividend is paid
but if any share is issued on terms providing that it shall rank for
dividend as from a particular date such share shall rank for dividend

accordingly.

84

* The Board may deduct from any dividend payable to any member
alf sums of money if any presently payable by him to the company
on account of calls or otherwise In reiation to the shares of the

company.

85

s Any dividend interest or other monies payable in cash In respect of
shares may be paid by cheque or warrant sent through the post
directed to the registered address of the holder or in the case of
Joint holders to the registered address of that one of the joint
holders who Is first named on the register of members or to such
person and to such address as the holder or joint hoiders may in
writing direct. Every such cheque or warrant shail be made payabie
to the order of the person to whom it Is sent.

B&

* Any one of two or more joint holders of a share may give effective
receipts for any dividends bonuses or other monies payable in
respect of such share.

87

* Notlice of any dividend that may have been deciared shall be given
to the persons entltled to share therein in the manner mentioned in

the Act.

88

* No dividend shall bear interest against the company.

Accounts

89

¢ The Board shall from time to time determine whether and to what
extent and at what times and places and under what conditions or
regulations the accounts and books of the company or any of them
shall be open to the inspection of members not being directors. No
member (not being a director) shall have any right of inspecting
any account or book or document of the company except as
conferred by law or authorised by the Board or by the company in
general meeting.

Winding up

» Subject to the provisions of Chapter XX of the Act and rules made
thereunder If the company shall be wound up the liquidator may
with the sanction of a special resolution of the company and any
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other sancfion required by The Act divide amongst the members in
specie or kind the whole or any part of the assets of the company
whether they shall consist of property of the same kind or not, For
20 the purpose aforesaid the liquidator may set such value as he
deems fair upon any property to be divided as aforesaid and may
determine how such division shall be carried out as between the
members or different classes of members. The liquidator may with
the like sanction vest the whole or any part of such assets in
trustees upon such trusts for the benefit of the contributories if he
considers necessary but so that no member shall be compelled to
accept any shares or other securities whereon there is any liability.
Indemnity
~ - s Every officer of the company shall be indemnified out of the assets
of the company against any liabllity incurred by him in defending
9 any proceedings whether civil or criminal in which judgment is
given in his favour or in which he is acquitted or In which relief is
granted to him by the court or the Tribunal.
Others
r~ r 92 *
Subscriber Details
. Subscriber Details
No.
*Name, Address, Description and DIN / PAN/ Passport *
Occupation number Place DsC Dated
REC POWER DEVELOPMENT AND Kuvian, e,
CONSLULTANCY LIMITED, CORE-4, SCOPE
COMPLEX, 7, LODHI ROAD, NEW DELHI-
110003, THROUGH ITS CEQ RAJESH KUMARS/ | \orve von
1 O SHRINIWAS GUPTA 0*9*1*2 NEW DELHI 10/05/2024
R/Q L-187, NAG MANDIR KE PAS SHASTRI
NAGAR, ASHOK VIHAR, DELHI-110052,
OCCUPATION-SERVICE
THANGARAJAN SUBASH CHANDIRA BOSH S/0
SHRISITHAN THANGARAJAN
NOMINEE OF REC POWER DEVELOPMENT AND
CONSULTANCY LIMITE D R/O APARTMENT NO | 1y
2 $-2. MIDDLE PORTION 2- 0*7*2*1 NEW DELHI 10/05/2024
B, JANGPURA, MATHURA ROAD, NEW
DELHI-110014,
OCCUPATION-SERVICE N
PUTHIYARKATTU SHIVARAMAN HARIHARAN 5/ HARIAR {5
O SHRI PUTHIYARAKAT
VELAYUDHAN SIVARAMAN NOMINEE OF REC
POWER 10/05/2024
3 DEVELOPMENT AND CONSULTANCY 0*6*7*5* NEW DELHI
LIMITED FLAT NO.104, SADAR APARTMENT,
MAYUR VIHAR EXTENTION, PHASE-1, PLOT
NO.9,
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NEW DELAT-TT009T,
OCCUPATION-SERVICE

SATYABAN SAHOO $/0 MAHENDRA NATH
SAHOO

NOMINEE OF REC POWER DEVELOPMENT AND
CONSULTANCY LIMITED R/O FLAT NO. B235
VASANT APPARTMENT GURGAON
HARYANA-122001

OCCUPATION-SERVICE

A*K*S*0*9*

NEW DELHI

10/05/2024

ANIL KUMAR PERALA S/O VENKATESHAM
NOMINEE OF REC POWER DEVELOPMENT AND
CONSULTANCY LIMITED R/O A302 TARIKA
APPARTMENT, SECTOR-43

GURGACN

HARYANA-122001

OCCUPATION-SERVICE

B*V*P*-l *2*

NEW DELHI

10/05/2024

MUKUL AGARWAL S/O SHRI RAJESH KUMAR
NOMINEE OF REC POWER

DEVELOPMENT AND CONSULTANCY LIMITED
R/O HOUSE NO. 767, SECOND FLOOR

ANSAL C-2 BLOCK, NEAR WATER TANK ANSAL
PLAZA, SECTOR-3 PALAM VIHAR,
GURGAON-122017, HARYANA,
OCCUPATION-SERVICE

1*3*2*g*

NEW DELHI

TAURUL
Asarwa B

10/05/2024

ARVIND KUMAR S/0 NAND KISHOR SINGH
NOMINEE OF REC POWER DEVELOGPMENT AND

CONSULTANCY LIMITED R/Q T4-8A, SAI VATIKA | 1%3+2*3

APARTMENT, SECTOR-63, FARIDABAD -
121004, OCCUPATION-SERVICE

NEW DELHI

10/05/2024

Sfgned before me

Name Prefix
(ACA/FCA/ACS/
FCS/ACMA/
FOMA)

*Name of the
witness

“Address, Description
and Occupation

“DIN/PAN /
Passport
number/

Membership

DsC

Dated

FCA

VINAY KUMAR

A-805, NX BYTE T-3,NX
ONE, TECHZONE-IV,
GREATER NCIDA
WEST-201318

4*2*9*

NEW DELHI

Vinay gmmmew

Ditspag G

10/05/2024
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Date: 16.10.2024

CERTIFICATE BY BID EVALUATION COMMITTEE

Subject: Selection of Successful Bidder as Transmission Service Provider to establish
“Transmission system for evacuation of power from Rajasthan REZ Ph-IV
(Part-3: 6GW) [Bikaner complex]: Part-B” through tariff based competitive

bidding process.

[t is certified that:

a. The entire bid process has been carried out in accordance with the "Tariff based
Competitive Bidding Guidelines for Transmission Service" and "Guidelines for
encouraging competition in development of the Transmission Projects™ issued by
Ministry of Power, Govt. of India under Section 63 of the Electricity Act, 2003 as

amended from time to time.

b. M/sPower Grid Corporation of India Limited, with the lowest annual transmission
charges of Rs. 5,093.13 million, emerged as the successful Bidder after the

conclusion of electronic reverse auction.

The transmission charges of Rs. 5,093.13 million discovered after electronic
reverse auction is acceptable.

(W
‘é%f @ﬁ M VI
(Rajesh Kumar-Singh) (Bhagwan Sahay Bairwa) (Bhanwar Singh Meena)

General Manager, Chief Engineer (I/C) Director (PSETD), CEA
CCGRO 11, SBI (PSPA-II), CEA Member, BEC
Chairman, BEC Member, BEC

\M\JVJ/:.

(0. %E %eena) ( Lontay g,g,m) _(Kuntala Yenugopal)
SE (Operations}, NRPC SE’ H"/PN Chairman - Bikaner B Power
Member, BEC Member, BEC Transmission Limited (SPV),
Convener - Member, BEC
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General Power of Attorney

Know all men by these presents, we Bikaner B Power Transmission Limited (hereinafter
referred to as BBPTL which expression shall unless repugnant to the context or meaning
thereof, include its successors, administrators, and assigns) having its Registered Office at B-

9, Qutab Institutional Area, Katwaria Sarai, New Delhi — 110 016 do hereby constitute, appoint
ize Sh. Harmeet Singh, Finance Incharge of BBPTL residing at WZ-243/1, UG

0.-3, Virender Nagar, New Delhi-110058 as our true and lawful attorney, to do
our behalf, all of the acts or things hereinafter m i

0¢o(P) \‘D\M

icity of this Stamp certificate should be verified at 'www.shcilestam{:a.oom' or using e-Stam
repancy in the defails on this Certificate and as available on the website / Mobile App tenders it invat

" The onus of checking the legitimacy is on the users of the certificate,
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10.

11.

12.

13.

To constitute, and defend legal cases, sign and verify plaints, written statements, petitions
and objections, memorandum of appeal, claims, affidavits, applications, re-applications and
pleadings of all kinds and to file them in Central Electricity Regulatory Commission
(CERC), State Electricity Regulatory Commissions (SERCs), Appellate Tribunal for
Electricity (ATE), Civil, Criminal or Revenue courts, Arbitration, Labour Court, Industrial
Tribunal, High Court and Supreme Court, whether having original or appellate jurisdiction
and before Government or Local Authorities or Registration Authorities, Tax Authorities,
Tribunals, etc.

To appear, before various Courts / Tribunals / CERC / SERCs / Appellate Tribunal for

Electricity.

To appoint any Advocate, Vakil, Pleader, Solicitor or any other legal practitioner as
Attomney to appear and conduct case proceedings on behalf of the company and to sign
Vakalatnama.

To compromise, compound or withdraw cases from any Court / Tribunal / CERC / SERCs

/ Appellate Tribunal for Electricity.

To file petitions/applications or affidavits before the Supreme Court / High Court / CERC
/ SERCs / Appellate Tribunal for Electricity and to obtain the copies of documents, papers,

records etc. -
A BRY

To file and receive back documents, to deposit and withdraw money from Co

Registrar’s Office and other Government or Local Authorities and to issue

thereof.

To apply for and obtain refund of stamp duty or court fee, etc.

To execute deeds, agreements, bonds and other documents and returns in connection with
the affairs of the company and file them or cause to be filed for Registration, whenever

necessary.
To issue Project Authority Certificate(s) in respect of contracts for Load Despatch &
Communication Systems, Transmission Systems etc. and to lodge claims with the
Railways, Transporters, Shipping Agents and Clearing Agents and to settle/compromise

such claims.

To lodge claims with the Insurance companies, to settle/compromise such claims and on
satisfactory settlement thereof, to issue letters of subrogation/power of attorney in favour

of Insurance companies.

To execute, sign and file applications, undertakings, agreements etc. to or with the Central
/ State Government(s) / Body(ies) to obtain ‘right of way’ or any of other Right(s) /
Privilege(s) etc.

To execute, sign and file applications, undertakings, agreements, bills, documents etc. to or
with the Central / State Government(s) / Body(ies) and other authorities / entities including
Central Transmission Utility (CTU)/Power System Operation Corporatlon lelted

(POSOCQ) / Central Electricity Authority (CEA) CERC with respe <
o
{
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of the Project, realization of Transmission charges, to obtain ‘right of way” or any of other
Right(s) / Privilege(s) etc.

To execute Transmission Service Agreement (TSA) with Central Transmission Utility of
India Limited (CTUIL)

14.

15. To execute Consultancy, Funding and other Agreements.

16. To act as administrator for e-filing process with CERC and other Statutory authorities.

17. Generally to do ail lawful acts, necessary for the above mentioned purposes.

The Company hereby agrees to ratify and confirm all and whatsoever the said Attorney shall
lawfully do execute or perform or cause to be done, executed or performed in exercise of the
power or authority conferred under and by virtue of this Power of Attorney.

3 ed®) A W ...............
Signed by the within named
Bikaner B Power Transmission Limited

through the hand of
Duly authorized by the Board to issue such Power of Attorney

h
Dated this ...[!.... day oth‘JV’ 2024

Accepted

..... Harmess-Ling/

Signature of Attorney
Name: Sh. Harmeet Singh
Designation: Finance Incharge, Bikaner B Power Transmission Limited

Address: WZ-243/1, UG Floor, Street No.-3, Virender Nagar, New Delhi-11

Hermea £

Attested
e p( f) ]g
(Signature of the Executant)
Name: Ruga Vawsd Rama Motan

Designation: £ haAWALIA
Address: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016

..........................................................

Signature and Stamp of Notary of the place of execution

WITNESS
WERTRqp
Arrrziggrenn 7SN
/ o /)
] 1
NOTARNY PUBLIC 2\ E
NEW DELHI. (INDIA} e
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